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GOVERNMENT OF ANDHRA PRADESH 

 

AMARAVATI SUSTAINABLE CAPITAL CITY DEVELOPMENT PROJECT 

(P159808) 

 

REQUEST FOR BIDS NO: 05/CE (CCDMC)/VJA/2016-17 dated 04.11.2016 
 

 

NATIONAL OPEN COMPETITIVE 

PROCUREMENT 
(Two-Envelope Bidding Process with e-Procurement) 

 

1. Department : CAPITAL CITY DEVELOPMENT AND 

MANAGEMENT CORPORATION LIMITED 

(CCDMC) , Vijayawada 

2. Tender Number : NIT No: 05/CE(CCDMC)/VJA/2016-17dated 

04.11.2016 

3. Tender Subject : Construction of N4 Road near Venkatapalem to 

Navuluru (Southern Boundary) Length 7.17Km  and 

Construction N14 Road near Borupalem to 

Sakhamuru (Southern Boundary) Length 8.27 Km in 

AP New Capital, Amaravati. 

4. Estimated Project Cost : N4 127,26,00,000/- 

N14 120,98,00,000/- 

TOTAL 248,24,00,000 /- 
 

5. Period of Contract  : 9 (Nine) Months 

6. Form of Contract  : Item Rate Admeasurement 

7. Tender Type  : National Competitive Bidding (NCB) 

8. Tender Category  : Works 

9.  Authority : CMD, CCDMC, Vijayawada 

10. Bid Security  : N4 1,27,26,000/- 

N14 1,20,98,000/- 

TOTAL 2,48,24,000 /- 
 

11. Bid Security payable to : D.D/B.G.  in favour of the CMD, CCDMC, 

Vijayawada  

12. Tender Document Fee : Rs. 10,000 + Service Tax (15%) 

13. Tender Document fee payable to  : DD in favour of the CMD, CCDMC, Vijayawada 

13. Notice Inviting Tender (NIT) : 04-11-2016 

 Schedule download  start  Date : 14-11-2016,  2300 Hrs 
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& time  

14. Pre-Bid Meeting Date, Time and 

Place 

: 21-11-2016, 1100 Hrs 

Chief Engineer, CCDMC/ADC, 

20-4-15, Plot No.1G, Anand Heights, 

Kedareswarapet, Vijayawada-520003. 

15. Schedule download closing Date 

& time  

: 13-12-2016, 1500 Hrs 

16. Bid submission closing Date & 

time  

: 13-12-2016, 1530 Hrs 

17. Technical Specification Bid 

Opening Date (Technical Bid 

stage) 

: 16-12-2016, 1600 Hrs 

18. Price bid opening Date  & time : 23-12-2016, 1600 Hrs (tentative) 

19. Place of Tender opening : Chief Engineer, CCDMC/ADC, Vijayawada 

20. Officer Inviting bids  : Chief Engineer, CCDMC/ADC, Vijayawada 

21. Address : Chief Engineer, CCDMC/ADC, 

20-4-15, Plot No.1G, Anand Heights, 

Kedareswarapet, 

Vijayawada-520003. Andhra Pradesh. India. 

22 Contact Details : email : tenders.ccdmc@gmail.com,  

Mobile: +91-7337365507 

 

mailto:tenders.ccdmc@gmail.com
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GOVERNMENT OF Andhra Pradesh 

Amaravati Sustainable Capital City Development Project   

   
REQUEST FOR BIDS (RFB) 

E-Procurement Notice 
(Two Envelope Bidding Process with e-Procurement) 

  

  

NATIONAL OPEN COMPETITIVE PROCUREMENT 
 

Name of Project: Amaravati Sustainable Capital City Development Project. 

Contract Title:  Construction of N4 Road near Venkatapalem to Navuluru (Southern 

Boundary) Length 7.17Km  and Construction N14 Road near Borupalem to Sakhamuru 

(Southern Boundary) Length 8.27 Km in AP New Capital, Amaravati. 

Project No: P159808 

RFB Reference No.:  05/CE (CCDMC)/VJA/2016-17 dated 04.11.2016  

 

 

1. The Government of Andhra Pradesh has applied for financing from the World Bank toward 

the cost of the Amaravati Capital City Project and intends to apply part of the proceeds 

toward eligible payments under the contract for construction of works as detailed below. 

This Project is co-financed by Asian Infrastructure Investment Bank (AIIB). 

 

2. Bidding will be conducted through national open competitive procurement using a 

Request for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for 

IPF Borrowers, July 2016” (“Procurement Regulations”), and is open to all Bidders as 

defined in the Procurement Regulations. 

 

3. Bidders from India should, however, be registered as special class contractors with the 

Government of Andhra Pradesh or other State Governments/ Government of India, or 

State/ Central Government Undertakings.   

 

4. The Capital City Development and Management Corporation Limited (CCDMC)/ 

Amaravati Development Corporation (ADC) now invites online Bids from eligible Bidders 

for the construction of works detailed below in the table. The bidders may submit bids for 

any or all of the works indicated therein. Bidders are advised to note the clauses on 

eligibility (Section I Clause 4) and minimum qualification criteria (Section III – Evaluation 

and Qualification Criteria), to qualify for the award of the contract. In addition, please refer 

to paragraphs 3.14 and 3.15 of the “Procurement Regulations” setting forth the World 

Bank’s policy on conflict of interest. 

 

5. The bidding document is available online from NIC eprocurement portal 

(https://eprocure.gov.in/eprocure/app) on from dt.14.11.2016 (2300hrs) to 13.12.2016 

https://eprocure.gov.in/eprocure/app
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(1500hrs) for a non-refundable fee. Bidders should have registered on NIC portal, which 

is free of cost. The bidders would be responsible for ensuring that any addenda available 

on the website is also downloaded and incorporated. 

 

6. For submission of the bid, the bidder is required to have Digital Signature Certificate 

(DSC) from one of the Certifying Authorities authorised by Government of India for 

issuing DSC. A non-refundable fee of INR 10,000/- plus applicable service tax (15%) is 

required to be paid (to be submitted along with other documents listed in paragraph 9 

below) before the opening of the Technical Bid i.e. before dt.13.12.2016. The mode of 

payment shall be in the form of Demand Draft drawn in favour of CMD, CCDMC, 

Vijayawada payable at Vijayawada, from any scheduled Bank. 

 

7. Bids must be submitted online on  or before 1530 hours on 13/12/2016. The  Technical 

Bid will be opened online on the 16/12/2016 at 1600 hours. The electronic bidding system 

would not allow any late submission of bids. 

 

8. All Bids must be accompanied by a Bid Security of the amount specified for the work in 

the table below, drawn in favour of CMD, CCDMC, Vijayawada. Bid security will have to 

be in any one of the form Demand Draft / Bank Guarantee as specified in the bidding 

document and shall have to be valid for 45 days beyond the validity of the bid. Procedure 

for submission of bid security is described in Para 9. 

 

9. The bidders are required to submit (a) original demand drafts towards the cost of bid 

document (b) original bid security in approved form; and (c) original affidavit regarding 

correctness of information furnished with bid document at the Office of CCDMC/ADC, 

Anand Heights, Kedareswarapet, Vijayawada-520003 before the opening of the Technical 

Bid i.e. on or before 1600 hours on dt. 16/12/2016, failing which the bids will be declared 

nonresponsive and will not be opened. 

 

10. A pre-bid meeting will be held on 21/11/2016 at 1100 hours at the Office of 

CCDMC/ADC to clarify the issues and to answer questions on any matter that may be 

raised at that stage as stated in ITB Clause 7.4 of ‘Instructions to Bidders’ of the bidding 

document. Bidders are advised to download the bidding document prior to the pre-bid 

meeting in order for bidders to have a good understanding of the scope of work under this 

contract for discussion and clarification at the pre-bid meeting. Bidders are advised to 

submit their queries in writing during pre-bid meeting. 

 

11. Other details can be seen in the bidding document. The Employer shall not be held liable 

for any delays due to system failure beyond its control. Even though the system will 

attempt to notify the bidders of any bid updates, the Employer shall not be liable for any 

information not received by the bidder. It is the bidders’ responsibility to verify the website 

for the latest information related to this bid. 
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TABLE 

 

Package 

No 

Name of Work Bid Security  

( INR) 

Cost of Tender 

Document 

(INR) 

Period of 

Completion 

1 2 3 4 5 

1 

 

 

 

Construction of N4 Road near 

Venkatapalem to Navuluru 

(Southern Boundary) and N14 

Road near Borupalem to 

Sakhamuru (Southern 

Boundary) in Amaravati 

Capital City, Guntur 

INR 2,48,24,000 

/- 

10,000/-plus 

applicable 

service tax 

(15%) 

9 months 
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Section I - Instructions to Bidders 

A. General 

1. S

cope of Bid 

1.1 In connection with the Specific Procurement Notice - 

Request for Bids (RFB), specified in the Bid Data Sheet (BDS), 

the Employer, as specified in the BDS, issues this bidding 

document for the provision of Works as specified in Section VII, 

Works’ Requirements. The name, identification and number of 

lots (contracts) of this RFB are specified in the BDS. 

 
1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form 

(e.g. by mail, e-mail, and fax, including if specified in the 

BDS, distributed or received through the electronic-

procurement system used by the Employer) with proof of 

receipt;  

(b) if the context so requires, “singular” means “plural” and 

vice versa; and  

(c) “Day” means calendar day, unless otherwise specified as 

“Business Day”. A Business Day is any day that is an 

official working day of the Borrower. It excludes the 

Borrower’s official public holidays. 

2. S

ource of Funds 

2.1 The Government of India or Recipient (hereinafter 

called “Borrower”) specified in the BDS has received or has 

applied for financing (hereinafter called “funds”) from the 

International Bank for Reconstruction and Development or the 

International Development Association (hereinafter called “the 

Bank”) in an amount specified in the BDS, toward the project 

named in the BDS. The Borrower intends to apply a portion of 

the funds to eligible payments under the contract(s) for which this 

bidding document is issued.  

 
2.2 Payment by the Bank will be made only at the request of 

the Borrower and upon approval by the Bank, and will be subject, 

in all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) Agreement 

prohibits a withdrawal from the loan account for the purpose of 

any payment to persons or entities, or for any import of goods, 

equipment, plant, or materials, if such payment or import is 



 10 

prohibited by a decision of the United Nations Security Council 

taken under Chapter VII of the Charter of the United Nations. No 

party other than the Borrower shall derive any rights from the 

Loan (or other financing) Agreement or have any claim to the 

proceeds of the Loan (or other financing).  

3. F

raud and 

Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-

Corruption Guidelines and its prevailing sanctions policies and 

procedures as set forth in the WBG’s Sanctions Framework, as 

set forth in Section VI.  

3.2 In further pursuance of this policy, bidders shall permit 

and shall cause their agents (whether declared or not), 

subcontractors, sub-consultants, service providers, suppliers, and 

their personnel, to permit the Bank to inspect all accounts, records 

and other documents relating to any prequalification process, bid 

submission, and contract performance (in the case of award), and 

to have them audited by auditors appointed by the Bank. 

4. E

ligible Bidders 

 

 

4.1 A Bidder may be a firm that is a private entity, or a 

state-owned enterprise or institution, subject to ITB 4.6, or any 

combination of them in the form of a joint venture (JV), under an 

existing agreement, or with the intent to constitute a legally-

enforceable joint venture, unless otherwise specified in the BDS. 

Bids submitted by a JV when permitted shall comply with the 

following requirements:  

a. The maximum 

number of members in the Joint Venture shall be as 

specified in the BDS; 

b. the bid shall 

include all the information listed in Bidders 

Qualification Forms for all the Members; 

c. the bid and, in 

case of a successful bid, the Agreement, shall be signed 

so as to be legally binding on all members; 

d. one of the 

members shall be nominated as being in charge, and 

this authorization shall be evidenced by submitting a 

power of attorney signed by legally authorized 

signatories of all the members; 

e. the member in 

charge shall be authorized to incur liabilities and 

receive instructions for and on behalf of any and all 

members of the joint venture and the entire execution 
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of the contract, including payment, shall be done 

exclusively with the member in charge;  

f. all members of 

the joint venture shall be jointly and severally liable for 

the execution of the entire Contract in accordance with 

the Contract terms, and a statement to this effect shall 

be included in the authorization mentioned under (d) 

above, as well as in the bid and in the Agreement [in 

case of a successful bid]; 

g. the joint venture 

agreement should indicate precisely the role of all 

members of JV in respect of planning, design, 

construction equipment, key personnel, work execution, 

and financing of the project.  All members of JV should 

have active participation in the execution during the 

currency of the contract. This should not be varied/ 

modified subsequently without prior approval of the 

Employer; and 

h. the joint venture 

agreement should be registered in the place specified in 

BDS so as to be legally valid and binding on members. 

 

 
4.2 A Bidder shall not have a conflict of interest.  All 

Bidders found to have a conflict of interest shall be disqualified.  

A Bidder may be considered to have a conflict of interest for the 

purpose of this Bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the Bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the Bid; or 
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(f) any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Project Manager1 

for the Contract implementation; 

(g) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the 

project specified in the BDS ITB 2.1 that it provided or 

were provided by any affiliate that directly or indirectly 

controls, is controlled by, or is under common control with 

that firm; 

(h) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 

implementing agency, or of a recipient of a part of the 

loan) who: (i) are directly or indirectly involved in the 

preparation of the bidding document or specifications of 

the contract, and/or the Bid evaluation process of such 

contract; or (ii) would be involved in the implementation 

or supervision of such contract unless the conflict 

stemming from such relationship has been resolved in a 

manner acceptable to the Bank throughout the procurement 

process and execution of the contract. 

 
4.3 A firm that is a Bidder (either individually or as a JV 

member) shall not participate in more than one Bid, except for 

permitted alternative Bids. This includes participation as a 

Subcontractor in other Bids. Such participation shall result in the 

disqualification of all Bids in which the firm is involved. A firm 

that is not a Bidder or a JV member may participate as a 

subcontractor in more than one Bid. 

 
4.4 A Bidder may have the nationality of any country, 

subject to the restrictions pursuant to ITB 4.8. A Bidder shall be 

deemed to have the nationality of a country if the Bidder is 

constituted, incorporated or registered in and operates in 

conformity with the provisions of the laws of that country, as 

evidenced by its articles of incorporation (or equivalent 

documents of constitution or association) and its registration 

documents, as the case may be.  This criterion also shall apply to 

the determination of the nationality of proposed subcontractors 

or sub-consultants for any part of the Contract including related 

Services.  

                                                 
1 The term ‘Engineer’ is also often used in place of ‘Project Manager’. Accordingly, wherever ‘Project 

Manager’ is used, it also covers ‘Engineer’ and vice versa. 



 13 

 
4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 

Bank’s Anti-Corruption Guidelines, in accordance with its 

prevailing sanctions policies and procedures as set forth in the 

WBG’s Sanctions Framework as described in Section VI 

paragraph 2.2 d., shall be ineligible to be prequalified for, bid for, 

or be awarded a Bank-financed contract or benefit from a Bank-

financed contract, financially or otherwise, during such period of 

time as the Bank shall have determined. The list of debarred firms 

and individuals is available at the electronic address specified in 

the BDS. 

 
4.6 Bidders that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be awarded a 

Contract(s) only if they can establish, in a manner acceptable to 

the Bank, that they (i) are legally and financially autonomous (ii) 

operate under commercial law, and (iii) are not under supervision 

of the Employer.  

 
4.7 Not used 

 
4.8 Firms and individuals may be ineligible if so indicated 

in Section V and (a) as a matter of law or official regulations, the 

Borrower’s country prohibits commercial relations with that 

country, provided that the Bank is satisfied that such exclusion 

does not preclude effective competition for the supply of goods or 

the contracting of works or services required; or (b) by an act of 

compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United 

Nations, the Borrower’s country prohibits any import of goods or 

contracting of works or services from that country, or any 

payments to any country, person, or entity in that country. When 

the Works are implemented across jurisdictional boundaries (and 

more than one country is a Borrower, and is involved in the 

procurement), then exclusion of a firm or individual on the basis 

of ITB 4.8 (a) above by any country may be applied to that 

procurement across other countries involved, if the Bank and the 

Borrowers involved in the procurement agree. 

4.9 A Bidder shall provide such documentary evidence of 

eligibility satisfactory to the Employer, as the Employer shall 

reasonably request.  

4.10 Not used 

5. E

ligible Materials, 

Equipment and 

5.1 The materials, equipment and services to be supplied 

under the Contract and financed by the Bank may have their 

origin in any country subject to the restrictions specified in 

Section V, Eligible Countries, and all expenditures under the 
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Services Contract will not contravene such restrictions. At the Employer’s 

request, Bidders may be required to provide evidence of the 

origin of materials, equipment and services.  

 

 

B. Contents of Bidding Document 

6. S

ections of Bidding 

Document 

6.1 The bidding document consists of Parts 1, 2, and 3, 

which include all the sections specified below, and which should 

be read in conjunction with any Addenda issued in accordance 

with ITB 8. 

PART 1 Bidding Procedures 

 Section I - Instructions to Bidders (ITB) 

 Section II - Bid Data Sheet (BDS) 

 Section III - Evaluation and Qualification Criteria  

 Section IV - Bidding Forms  

 Section V - Eligible Countries  

 Section VI - Fraud and Corruption 

PART 2 Works’ Requirements 

 Section VII - Works’ Requirements  

PART 3 Conditions of Contract and Contract Forms 

 Section VIII - General Conditions of Contract (GCC) 

 Section IX - Particular Conditions of Contract (PCC) 

 Section X - Contract Forms  

 

 
6.2 The Specific Procurement Notice - Request for Bids 

(RFB) issued by the Employer is not part of this bidding 

document. 

 
6.3 Unless obtained directly from the Employer, the 

Employer is not responsible for the completeness of the bidding 

document, responses to requests for clarification, the minutes of 

the pre-Bid meeting (if any), or Addenda to the bidding 

document in accordance with ITB 8. In case of any 

contradiction, documents obtained directly from the Employer 

shall prevail. 
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6.4 The Bidder is expected to examine all instructions, 

forms, terms, and specifications in the bidding document and to 

furnish with its Bid all information and documentation as is 

required by the bidding document. 

7. C

larification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 The electronic bidding system specified in the BDS 

provides for online clarifications. A Bidder requiring any 

clarification on the bidding document may notify the Employer 

online or raise its inquiries during the pre-Bid meeting if 

provided for in accordance with ITB 7.4. Clarifications 

requested through any other mode shall not be considered by the 

Employer. The Employer will respond to any request for 

clarification, provided that such request is received prior to the 

deadline for submission of Bids within a period specified in the 

BDS. Description of clarification sought and the response of the 

Employer shall be uploaded for information of all Bidders 

without identifying the source of request for clarification. Should 

the clarification result in changes to the essential elements of the 

bidding document, the Employer shall amend the bidding 

document following the procedure under ITB 8 and ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of 

Works and its surroundings and obtain for itself on its own 

responsibility all information that may be necessary for 

preparing the bid and entering into a contract for construction of 

the Works. The costs of visiting the Site shall be at the Bidder’s 

own expense. 

 
7.3 The Bidder and any of its personnel or agents will be 

granted permission by the Employer to enter upon its premises 

and lands for the purpose of such visit, but only upon the express 

condition that the Bidder, its personnel, and agents will release 

and indemnify the Employer and its personnel and agents from 

and against all liability in respect thereof, and will be responsible 

for death or personal injury, loss of or damage to property, and 

any other loss, damage, costs, and expenses incurred as a result 

of the inspection. 

  
7.4 If so specified in the BDS, the Bidder’s designated 

representative is invited to attend a pre-Bid meeting and/or a Site 

of Works visit. The purpose of the meeting will be to clarify 

issues and to answer questions on any matter that may be raised 

at that stage. 

 
7.5 The Bidder is requested, to submit any questions only 

through the e-procurement portal, not later than one week before 

the meeting. Clarifications requested through any other mode 
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shall not be considered by the Employer. 

 
7.6 Minutes of the pre-Bid meeting, if applicable, including 

the text of the questions asked by Bidders, without identifying 

the source, and the responses given, together with any responses 

prepared after the meeting, will be uploaded online on e-

procurement system. Any modification to the bidding document 

that may become necessary as a result of the pre-Bid meeting 

shall be made by the Employer exclusively through the issue of 

an addendum pursuant to ITB 8 and not through the minutes of 

the pre-Bid meeting. It is the bidder’s responsibility to check on 

the e- procurement system, for any addendum/ amendment/ 

corrigendum to the bidding document. Nonattendance at the pre-

Bid meeting will not be a cause for disqualification of a Bidder. 

8. A

mendment of 

Bidding Document 

8.1 At any time prior to the deadline for submission of bids, 

the Employer may amend the bidding document by issuing 

addenda. The addendum will appear on the e-procurement 

system under “Latest Corrigendum” and email notification is 

also automatically sent to those bidders who have started 

working on the tender, or as otherwise specified in BDS. 

 
8.2 Any addendum thus issued shall be part of the bidding 

document and shall be deemed to have been communicated to all 

the bidders. 

 
8.3 To give prospective Bidders reasonable time in which to 

take an addendum into account in preparing their Bids, the 

Employer may, at its discretion, extend the deadline for the 

submission of Bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. C

ost of Bidding 

9.1 The Bidder shall bear all costs associated with the 

preparation and submission of its Bid, and the Employer shall in 

no case be responsible or liable for those costs, regardless of the 

conduct or outcome of the Bidding process. 

10. L

anguage of Bid 

10.1 The Bid, as well as all correspondence and documents 

relating to the Bid exchanged by the Bidder and the Employer, 

shall be written in English. 

11. D

ocuments 

Comprising the 

Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 

the Financial Part. These two Parts shall be submitted 

simultaneously.  

11.2 The Technical Part shall contain the following: 
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(a) Letter of Bid – Technical Part prepared in accordance 

with ITB 12; 

(b) Bid Security in accordance with ITB 19.1; 

(c) Alternative Bid – Technical Part, if permissible, in 

accordance with ITB 13; 

(d) Authorization: written confirmation authorizing the 

signatory of the Bid to commit the Bidder, in accordance 

with ITB 20.3, and in accordance with ITB 20.4 in case of 

a JV; 

(e) Bidder’s Eligibility: documentary evidence in accordance 

with ITB 17 establishing the Bidder’s eligibility to Bid; 

(f) Qualifications: documentary evidence in accordance with 

ITB 17 establishing the Bidder’s qualifications to perform 

the contract if its Bid is accepted; 

(g) Conformity: a technical proposal in accordance with ITB 

16; 

(h) Construction methodology as detailed in Para 1.1 of 

Section III Evaluation Criteria;   

(i) Contractor Registration certificate (as per RFB);   

(j) Bids submitted by a JV (where permitted) shall include a 

copy of the Joint Venture Agreement entered into by all 

members.  Alternatively, a letter of intent to execute a Joint 

Venture Agreement in the event of a successful bid shall be 

signed by all members and submitted with the Bid, 

together with a copy of the proposed Agreement; and 

(k) any other document and schedules required in the BDS. 

11.3 The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance 

with ITB 12 and ITB 14; 

(b) Bill of Quantities completed online in accordance with 

ITB 12 and ITB 14; 

(c) Alternative Bid - Financial Part: if permissible in 

accordance with ITB 13; and 

(d) any other document required in the BDS. 

11.4 The Technical Part shall not include any information related 
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to the Bid price. Where material financial information related to 

the Bid price is contained in the Technical Part the Bid shall be 

declared non-responsive. 

11.5 The Bidder shall furnish in the Letter of Bid information on 

commissions and gratuities, if any, paid or to be paid to agents 

or any other party relating to this Bid. 

12. P

rocess of Bid 

Submission 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial 

Part and Bill of Quantities shall be prepared using the relevant 

forms furnished in Section IV, Bidding Forms. The forms must 

be completed without any alterations to the text, and no 

substitutes shall be accepted except as provided under ITB 20.3. 

All blank spaces shall be filled in with the information 

requested. 

12.2 Entire Bid including the Letter of Bid and filled-up Bill of 

Quantity shall be submitted online on e-procurement system 

specified in ITB 7.1. Details and process of online submission of 

the tender and relevant documents are given in the website 

mentioned above. Scanned copies of documents listed in ITB 

Clauses 11 and 12.3 should also be uploaded on this website. 

12.3  Submission of Original Documents:  The bidders are required 

to separately submit (i) original demand drafts towards the cost 

of bid document and registration on e-procurement website (if 

not previously registered) (as per RFB); and (ii) original bid 

security in approved form; and (iii) original affidavit regarding 

correctness of information furnished with bid document, with 

the office specified in the BDS, before the opening of the 

technical part of the Bid, either by registered/speed post/courier 

or by hand, failing which the bids will be declared non-

responsive and will not be opened. Hard copy of rest of the bid 

or any other document are not to be submitted. 

13. A

lternative Bids 

13.1 Unless otherwise specified in the BDS, alternative Bids shall not 

be considered.  

 
13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS and the 

method of evaluating different alternative times for completion 

will be described in Section III, Evaluation and Qualification 

Criteria. 

 
13.3 Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the requirements of the bidding 

document must first price the Employer’s design as described in 

the bidding document and shall further provide all information 
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necessary for a complete evaluation of the alternative by the 

Employer, including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed construction 

methodology and other relevant details. Only the technical 

alternatives, if any, of the Bidder with the Most Advantageous 

Bid conforming to the basic technical requirements shall be 

considered by the Employer. 

 
13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. 

Such parts will be identified in the BDS and described in 

Section VII, Works’ Requirements. The method for their 

evaluation will be stipulated in Section III, Evaluation and 

Qualification Criteria. 

14. B

id Prices and 

Discounts 

14.1 The prices and discounts (as specified in the BDS) quoted by 

the Bidder in the Letter of Bid –Financial Part and in the Bill of 

Quantities shall conform to the requirements specified below. 

 
14.2  The Bidder shall submit a Bid for the whole of the Works 

described in ITB 1.1 by filling in prices for all items of the 

Works, as identified in Section IV. Bidding Forms along with 

the total bid price (both in figures and in words). The Bidder 

shall fill in rates and prices for all items of the Works described 

in the Bill of Quantities.  Items against which no rate or price is 

entered by the Bidder will not be paid for by the Employer when 

executed and shall be deemed covered by the rates for other 

items and prices in the Bill of Quantities. Corrections if any, in 

the bid can be carried out by editing the information before 

electronic submission on e-procurement portal. 

 
14.3 The price to be quoted in the Letter of Bid – Financial Part, in 

accordance with ITB 12.1, shall be the total price of the Bid, 

excluding any discounts offered.  

 
14.4 The Bidder shall quote any unconditional discounts and indicate 

the methodology for their application in the Letter of Bid – 

Financial Part in accordance with ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the prices quoted by the Bidder shall be fixed.  

14.6 If so specified in ITB 1.1, Bids are invited for individual lots 

(contracts) or for any combination of lots (packages). Bidders 

wishing to offer discounts for the award of more than one 

Contract shall specify in their Bid the price reductions applicable 

to each package, or alternatively, to individual Contracts within 

the package. Discounts shall be submitted in accordance with 
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ITB 14.4, provided the Bids for all lots (contracts) are submitted 

and opened at the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the deadline for 

submission of Bids, shall be included in the rates and prices and 

the total Bid price submitted by the Bidder. 

14.8 Bidders may like to ascertain availability of excise/custom duty 

exemption benefits available in India to the contracts financed 

under World Bank loan/credits.  They are solely responsible for 

obtaining such benefits which they have considered in their bid 

and in case of failure to receive such benefits for reasons 

whatsoever, the Employer will not compensate the bidder 

(contractor). The bidder shall furnish along with his bid a 

declaration to this effect in the Declaration Format provided in 

Section IV of the bidding document. 

Where the bidder has quoted taking into account such benefits, it 

must give all information required for issue of certificates in 

terms of the Government of India Central Excise Notification 

and Customs Notification as per form stipulated in section IV. In 

case the bidder has not provided the required information or has 

indicated to be furnished later on in the Declaration Format, the 

same shall be construed that the goods/construction equipment 

for which certificate is required is Nil. 

To the extent the Employer determines the quantity indicated 

therein are reasonable keeping in view the quantities in bill of 

quantities, construction program and methodology, the 

certificates will be issued within 60 days of signing of the 

contract and no subsequent changes will be permitted. In case of 

materials pertaining to Variation items and quantities, the 

certificate shall be issued only on request from the contractor 

when in need and duly certified by the Project Manager. 

No certificate will be issued for items where no 

quantity/capacity of equipment is indicated in the statement. 

If the bidder has considered the customs/excise duty exemption 

for materials/construction equipment to be bought for the work, 

the bidder shall confirm and certify that the Employer will not 

be required to undertake any responsibilities of the Government 

of India Scheme or the said exemptions being available during 

the contract execution, except issuing the required certificate. 

The bids which do not conform to the above provisions or any 

condition by the bidder which makes the bid subject to 

availability of customs/excise duty exemption for 
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materials/construction equipment or compensation on 

withdrawal of any variations to the said exemptions will be 

treated as non-responsive and rejected. 

Any delay in procurement of the construction equipment/ 

machinery/goods as a result of the above shall not be a cause for 

granting any extension of time. 

15. C

urrencies of Bid 

and Payment 

15.1 The unit rates and prices shall be quoted by the Bidder and shall 

be paid for, entirely in Indian Rupees. 

 15.2 Not used. 

16. D

ocuments 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a technical proposal in the Technical 

Part of the Bid, including a statement of work methods, 

equipment, personnel, schedule and any other information as 

stipulated in Section IV, Bidding Forms, in sufficient detail to 

demonstrate the adequacy of the Bidders’ proposal to meet the 

work’s requirements and the completion time.  

17. D

ocuments 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid – Technical Part, 

included in Section IV, Bidding Forms.  

17.2 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract, 

the Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, 

Bidding Forms. 

 
17.3 Not used. 

18. P

eriod of Validity 

of Bids 

18.1 Bids shall remain valid for 90 days or for the Bid 

Validity period specified in the BDS. The Bid Validity period 

starts from the date fixed for the Bid submission deadline (as 

prescribed by the Employer in accordance with ITB 22.1). A 

Bid valid for a shorter period shall be rejected by the Employer 

as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of 

the Bid validity period, the Employer may request Bidders to 

extend the period of validity of their Bids. The request and the 

responses shall be made in writing. If a Bid Security is requested 

in accordance with ITB 19, it shall also be extended for forty 

five (45) days beyond the deadline of the extended validity 

period. A Bidder may refuse the request without forfeiting its 

Bid Security. A Bidder granting the request shall not be required 



 22 

or permitted to modify its Bid, except as provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six 

(56) days beyond the expiry of the initial Bid validity period, the 

Contract price shall be determined as follows: 

 
(a) in the case of fixed price contracts, the Contract price shall 

be the Bid price adjusted by the factor specified in the 

BDS;  

(b) in the case of adjustable price contracts, no adjustment 

shall be made; or 

(c) in any case, Bid evaluation shall be based on the Bid price 

without taking into consideration the applicable correction 

from those indicated above. 

19. B

id Security 

19.1 The Bidder shall furnish as part of the Technical Part of 

its Bid, a Bid Security as specified in the BDS, in original form, 

and for the amount specified in the BDS. 

 
19.2 Not used. 

 
19.3 If a Bid Security is specified pursuant to ITB 19.1, the 

Bid Security shall be a demand guarantee in any of the 

following forms at the Bidder’s option: 

(a) an unconditional bank guarantee issued by a Nationalized 

or Scheduled bank located in India;  

(b) an irrevocable letter of credit issued by a Nationalized or 

Scheduled bank located in India;  

(c) a cashier’s or certified check or demand draft issued by a 

Nationalized or Scheduled bank located in India; 

(d) another security specified in the BDS, 

 In the case of a bank guarantee, the Bid Security shall be 

submitted using the Bid Security Form included in Section IV, 

Bidding Forms. The form must include the complete name of the 

Bidder. The Bid Security shall be valid for forty-five (45) days 

beyond the original validity period of the Bid, or beyond any 

period of extension if requested under ITB 18.2. 

 
19.4 If a Bid Security is specified pursuant to ITB 19.1, any 

Bid not accompanied by a Bid Security in accordance with ITB 

19.3 shall be rejected by the Employer as non-responsive.  
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19.5 If a Bid Security is specified pursuant to ITB 19.1, the 

Bid Security of unsuccessful Bidders shall be returned as 

promptly as possible upon the successful Bidder’s signing the 

Contract and furnishing the Performance Security pursuant to 

ITB 50. 

 
19.6 If a Bid Security is specified pursuant to ITB 19.1, the 

Bid Security of the successful Bidder shall be returned as 

promptly as possible once the successful Bidder has signed the 

Contract and furnished the required Performance Security. 

 
19.7 The Bid Security may be forfeited: 

(a) if a Bidder withdraws/modifies/substitutes its Bid during 

the period of Bid validity specified by the Bidder on the 

Letter of Bid (Technical Part and/or Financial Part), or any 

extension thereto provided by the Bidder; or 

(b) if the Bidder does not accept the correction of its Bid 

Price pursuant to ITB 36; or 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 49; or 

(ii) furnish a Performance Security in accordance with 

ITB 50. 

 
19.8 The Bid Security of a JV shall be in the name of the JV 

that submits the Bid. If the JV has not been constituted into a 

legally enforceable JV, at the time of Bidding, the Bid Security 

shall be in the names of all future members as named in the 

letter of intent mentioned in ITB 4.1.  

 19.9 Not used. 

20. F

ormat and Signing 

of Bid 

20.1 The Bidder shall prepare the Bid as per details given in 

ITB 21.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information 

in their Bids which is confidential to their business.   

 
20.3 The Bid shall be signed by a person duly authorized to 

sign on behalf of the Bidder. This authorization shall consist of a 

written confirmation as specified in the BDS and shall be 

uploaded along with the Bid.  

 
20.4 In case the Bidder is a JV, the Bid shall be signed by an 

authorized representative of the JV on behalf of the JV, and so 
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as to be legally binding on all the members as evidenced by a 

power of attorney signed by their legally authorized 

representatives. Documents establishing authority to sign the bid 

on behalf of the JV shall be uploaded along with the bid. 

D. Online Submission and Opening of Bids 

21. P

reparation of Bids 

21.1 Bids, both Technical and Financial Parts, shall be 

submitted online on the e-procurement system specified in BDS 

7.1. Detailed guidelines for viewing bids and submission of 

online bids are given on the website.  The Request for Bids 

under this Project is published on this website. Any citizen or 

prospective bidder can logon to this website and view the 

Request for Bids and can view the details of works for which 

bids are invited. A prospective bidder can submit its bid online; 

however, the bidder is required to have enrolment/registration in 

the website, and should have valid Digital Signature Certificate 

(DSC) in the form of smart card/e-token obtained from any 

certifying agency authorised by the Government of India (for 

class of DSC specified in BDS). The bidder should register in 

the website using the relevant option available. Then the Digital 

Signature registration has to be done with the e-token, after 

logging into the website. The bidder can then login the website 

through the secured login by entering the password of the e-

token & the user id/ password chosen during registration. After 

getting the bid schedules, the Bidder should go through them 

carefully and submit the specified documents, alongwith the bid, 

otherwise the bid will be rejected.  

 
21.2 The completed bid comprising of documents indicated 

in ITB 12, should be uploaded on the e-procurement portal 

along with scanned copies of requisite certificates as are 

mentioned in different sections in the bidding document and 

scanned copy of the bid security. 

 21.3 All the documents are required to be signed digitally by 

the bidder. After electronic on line bid submission, the system 

generates a unique bid identification number which is time 

stamped as per server time. This shall be treated as 

acknowledgement of bid submission. 

 21.4 Physical, e-mail, Telex, Cable or Facsimile bids will be 

rejected as non-responsive. 

22. D

eadline for 

Submission of 

22.1 Bids must be uploaded online no later than the date and 

time specified in the BDS. 
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Bids 

 22.2 The Employer may, at its discretion, extend the deadline 

for the submission of Bids by amending the bidding document 

in accordance with ITB 8, in which case all rights and 

obligations of the Employer and Bidders previously subject to 

the deadline shall thereafter be subject to the deadline as 

extended. 

23. L

ate Bids 

23.1 The electronic bidding system would not allow any late 

submission of bids after due date & time as per server time. 

24. W

ithdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 Bidders may modify their bids by using the appropriate option for 

bid modification on e-procurement portal, before the deadline for 

submission of bids.  For this the bidder need not make any 

additional payment towards the cost of bid document. For bid 

modification and consequential re-submission, the bidder is not 

required to withdraw his bid submitted earlier. The last modified 

bid submitted by the bidder within the bid submission time shall 

be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. In 

online system of bid submission, the modification and 

consequential re-submission of bids is allowed any number of 

times. A bidder may withdraw his bid by using the appropriate 

option for bid withdrawal, before the deadline for submission of 

bids, however, if the bid is withdrawn, re-submission of the bid is 

not allowed (or allowed if specified in BDS). 

 
24.2  Bids requested to be withdrawn in accordance with ITB 24.1 

shall not be opened. 

 24.3  No Bid may be withdrawn, substituted, or modified in the 

interval between the deadline for submission of Bids and the 

expiration of the period of Bid validity specified by the Bidder on 

the Letter of Bid or any extension thereof. This will result in the 

forfeiture of the Bid Security pursuant to ITB 19.7.  

E. Public Opening of Technical Parts of Bids 

25. P

ublic Opening of 

Technical Parts of 

Bids 

25.1 The Employer shall publicly open Technical Parts of all Bids 

received by the deadline, at the date and time specified in the 

BDS, and this could also be viewed by the bidders online. The 

Financial Parts of the bids shall remain unopened in the e-

procurement system, until the subsequent public opening, 

following the evaluation of the Technical Parts of the Bids. In all 

cases, original documents submitted as specified in ITB 12.3 

shall be first scrutinized, and Bids that do not comply with the 
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provisions of ITB 12.3 will be declared non-responsive and will 

not be opened. Thereafter, the bidders’ name and such other 

details as the Employer may consider appropriate shall be 

notified as Technical Part bid opening summary.  

In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the 

appointed time and location on the next working day. 

25.2 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Technical Parts of Bids that are 

opened at Bid opening shall be considered further for evaluation. 

F. Evaluation of Bids – General Provisions 

26. C

onfidentiality 

26.1 Information relating to the evaluation of Bids and 

recommendation of contract award, shall not be disclosed to 

Bidders or any other persons not officially concerned with the 

Bidding process until information on Intention to Award the 

Contract is transmitted to all Bidders in accordance with ITB 45. 

 
26.2 Any effort by a Bidder to influence the Employer in the 

evaluation of the Bids or Contract award decisions may result in 

the rejection of its Bid.   

 
26.3 Notwithstanding ITB 26.2, from the time of Bid opening 

to the time of Contract award, if a Bidder wishes to contact the 

Employer on any matter related to the Bidding process, it shall 

do so in writing. 

27. C

larification of Bids 

 

27.1 To assist in the examination, evaluation, and 

comparison of the Bids, and qualification of the Bidders, the 

Employer may, at its discretion, ask any Bidder for a 

clarification of its Bid including breakdown of unit rates giving 

a reasonable time for a response. Any clarification submitted by 

a Bidder that is not in response to a request by the Employer 

shall not be considered. The Employer’s request for clarification 

and the response shall be in writing. No change, including any 

voluntary increase or decrease in the prices or substance of the 

Bid shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in 

the evaluation of the Bids, in accordance with ITB 36. 

 
27.2 If a Bidder does not provide clarifications of its Bid by 

the date and time set in the Employer’s request for clarification, 
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its Bid may be rejected. 

28. D

eviations, 

Reservations, and 

Omissions 

28.1 During the evaluation of Bids, the following definitions 

apply: 

(a) “Deviation” is a departure from the requirements specified 

in the bidding document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the bidding document; and 

(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the bidding 

document. 

29. N

onmaterial 

Nonconformities 

29.1 Provided that a Bid is substantially responsive, the 

Employer may waive any nonconformities in the Bid which do 

not constitute a material deviation, reservation or omission. 

 29.2 Provided that a Bid is substantially responsive, the 

Employer may request that the Bidder submit the necessary 

information or documentation, within a reasonable period of 

time, to rectify nonmaterial nonconformities in the Bid related to 

documentation requirements. Requesting information or 

documentation on such nonconformities shall not be related to 

any aspect of the price or substance of the Bid. Failure of the 

Bidder to comply with the request may result in the rejection of 

its Bid. 

 29.3 Provided that a Bid is substantially responsive, the 

Employer shall rectify quantifiable nonmaterial nonconformities 

related to the Bid Price. To this effect, the Bid Price shall be 

adjusted, for comparison purposes only, to reflect the price of a 

missing or nonconforming item or component in the manner 

specified in the BDS. 

G. Evaluation of Technical Parts of Bids 

30. E

valuation of 

Technical Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer shall 

use the criteria and methodologies listed in this ITB and Section 

III, Evaluation and Qualification Criteria. No other evaluation 

criteria or methodologies shall be permitted.  

31. D

etermination of 

Responsiveness  

31.1 The Employer’s determination of a Bid’s responsiveness is 

to be based on the contents of the Bid itself, as defined in ITB 

11.  

31.2 A substantially responsive Bid is one that meets the 
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requirements of the bidding document without material 

deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the 

bidding document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm 

that all requirements of Section VII, Works’ Requirements have 

been met without any material deviation, reservation or 

omission. 

 31.4 If a Bid is not substantially responsive to the requirements of the 

bidding document, it shall be rejected by the Employer and may 

not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

32. Q

ualification of the 

Bidder 

32.1 The Employer shall determine to its satisfaction whether the 

eligible Bidders that have submitted substantially responsive 

Bid - Technical Parts meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted 

by the Bidder, pursuant to ITB 17. The determination shall not 

take into consideration the qualifications of other firms such as 

the Bidder’s subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Subcontractors if 

permitted in the bidding document), or any other firm different 

from the Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria, its Bid shall 

be rejected by the Employer and may not subsequently be made 

responsive by correction of the material deviation, reservation, 

or omission. 
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 32.4 Only Bids that are both substantially responsive to the bidding 

document, and meet all Qualification Criteria shall have the 

Financial Parts of their Bids opened at the second public 

opening. 

33. S

ubcontractors 

33.1 Unless otherwise stated in the BDS, the Employer does not 

intend to execute any specific elements of the Works by 

subcontractors selected in advance by the Employer. 

33.2 The subcontractor’s qualifications shall not be used by the 

Bidder to qualify for the Works unless their specialized parts of 

the Works were previously designated by the Employer in the 

BDS as can be met by subcontractors referred to hereafter as 

‘Specialized Subcontractors’, in which case, the qualifications of 

the Specialized Subcontractors proposed by the Bidder may be 

added to the qualifications. 

33.3 Bidders may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the 

BDS. Subcontractors proposed by the Bidder shall be fully 

qualified for their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. P

ublic Opening of 

Financial Parts 

34.1 Following the completion of the evaluation of the Technical Parts 

of the Bids, and the Bank has issued its no objection (if 

applicable), the Employer shall notify in writing those Bidders 

whose Bids were considered non-responsive to the bidding 

document or failed to meet the Qualification Criteria, advising 

them of the following information:  

 (a) their Technical Part of Bid failed to meet the requirements 

of the bidding document; 

(b) their Financial Part of Bid shall not be opened; and  

(c) notify them of the date and time for public opening of 

Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 

substantially responsive to the bidding document and met all 

Qualifying Criteria, advising them of the following information: 

(a) their Bid has been evaluated as substantially responsive to 

the bidding document and met the Qualification Criteria; 

(b) their Financial Part of Bid will be opened at the public 

opening of the Financial Parts; and 
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(c) notify them of the date and time of the second public 

opening of the Financial Parts of the Bids, as specified in 

the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 

arrangements for attending the opening. The Financial Part of 

the Bids shall be opened publicly in the presence of Bidders’ 

designated representatives and anyone who chooses to attend, 

and this could also be viewed by the bidders online. The 

bidder’s names, the Bid prices, the total amount of each bid, and 

such other details as the Employer may consider appropriate 

will be notified online by the Employer at the time of bid 

opening.   

In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the 

appointed time and location on the next working day.  

 34.4 The electronic summary of the bid opening will be generated 

and uploaded online. The Employer will also prepare minutes of 

the Bid opening, including the information disclosed and upload 

the same for viewing online.  Only Financial Parts of Bids and 

discounts that are opened at Bid opening shall be considered 

further for evaluation.  

I. Evaluation of  Financial Parts of Bids 

35. Evaluation of 

Financial Parts  

35.1 To evaluate the Financial Part, the Employer shall consider 

the following:  

 (a) the Bid price, excluding Provisional Sums and the provision, 

if any, for contingencies in the Summary Bill of 

Quantities for admeasurement contracts; 

 (b) Not used;  

 (c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

 (d) Not used; 

(e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 29.3; and 

 (f) the additional evaluation factors are specified in Section III, 

Evaluation and Qualification Criteria. 

 35.2   The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution 

of the Contract, shall not be taken into account in Bid 
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evaluation. 

 35.3   If this bidding document allows Bidders to quote separate 

prices for different lots (contracts), the methodology to 

determine the lowest evaluated cost of the contract 

combinations, including any discounts offered in the Letter 

of Bid – Financial Part, is specified in Section III, 

Evaluation and Qualification Criteria 

36. C

orrection of 

Arithmetical 

Errors 

36.1 The e-procurement system automatically calculates the total 

amount from unit rates and quantities and the system also 

automatically populates the amount in words from the amount in 

figures and therefore there is no scope of discrepancy and need 

for arithmetic correction.  

37. C

onversion to 

Single Currency  

37.1 Not used.  

38. M

argin of 

Preference 

38.1 Not applicable. 

39. C

omparison of 

Financial Parts 

39.1 The Employer shall compare the evaluated costs of all 

substantially responsive Bids established in accordance with ITB 

35.1 to determine the Bid that has the lowest evaluated cost. 

40. A

bnormally Low 

Bids 

40.1 An Abnormally Low Bid is one where the Bid price, in 

combination with other constituent elements of the Bid, appears 

unreasonably low to the extent that the Bid price raises material 

concerns as to the capability of the Bidder to perform the 

Contract for the offered Bid price. 

40.2 In the event of identification of a potentially Abnormally Low 

Bid, the Employer, unless otherwise specified in the BDS, shall 

seek written clarifications from the Bidder, including detailed price 

analyses of its Bid price in relation to the subject matter of the 

contract, scope, proposed methodology, schedule, allocation of 

risks and responsibilities and any other requirements of the bidding 

document. 

40.3 After evaluation of the price analyses, in the event that the 

Employer determines that the Bidder has failed to demonstrate its 

capability to perform the Contract for the offered Bid Price, the 

Employer shall reject the Bid.  

41. U

nbalanced or 

Front Loaded 

41.1 If the Bid for an admeasurement contract, which results in the 

lowest evaluated cost is, in the Employer’s opinion, seriously 

unbalanced or, front loaded, the Employer may require the 
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Bids Bidder to provide written clarifications. Clarifications may 

include detailed price analyses (with breakdown of unit rates) to 

demonstrate the consistency of the Bid prices with the scope of 

works, proposed methodology, schedule and any other 

requirements of the bidding document. 

41.2 After the evaluation of the information and detailed price 

analysis presented by the Bidder, the Employer may as 

appropriate: 

(a) accept the Bid without any additional Performance 

Security; or 

(b) require that the amount of the Performance Security be 

increased at the expense of the Bidder to a level sufficient 

to protect the Employer against financial loss in the event 

of default of the successful Bidder under the Contract; or 

(c) reject the Bid if the risk cannot be mitigated through 

additional performance security.  

42. M

ost Advantageous 

Bid 

42.1 Having compared the evaluated costs of Bids, the 

Employer shall determine the Most Advantageous Bid. The Most 

Advantageous Bid is the Bid of the Bidder that meets the 

Qualification Criteria and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

43. E

mployer’s Right to 

Accept Any Bid, 

and to Reject Any 

or All Bids 

43.1 The Employer reserves the right to accept or reject any 

Bid, and to annul the Bidding process and reject all Bids at any 

time prior to Contract Award, without thereby incurring any 

liability to Bidders. In case of annulment, all documents 

submitted and specifically, Bid securities, shall be promptly 

returned to the Bidders. 

44. S

tandstill Period 

44.1 The Contract shall be awarded not earlier than the 

expiry of the Standstill Period. The duration of the Standstill 

Period is specified in the BDS. Where only one Bid is 

submitted, the Standstill Period shall not apply. 

45. N

otice of Intention 

to Award  

45.1 When a Standstill Period applies, it shall commence 

when the Employer has transmitted to each Bidder (that has not 

already been notified that it has been unsuccessful) the 

Notification of Intention to Award the Contract to the successful 

Bidder. The Notification of Intention to Award shall contain, at a 

minimum, the following information: 
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(a) the name and address of the Bidder submitting the 

successful Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their Bid 

prices as readout, and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful 

Bidder to whom the letter is addressed) was unsuccessful, 

unless the price information in (c) above already reveals the 

reason; 

(e) the expiry date of the Standstill Period; 

(f) instructions on how to request a debriefing and/or submit a 

complaint during the standstill period. 

J. Award of Contract 

46. A

ward Criteria 

46.1 Subject to ITB 43, the Employer shall award the 

Contract to the successful Bidder. This is the Bidder whose Bid 

has been determined to be the Most Advantageous Bid as 

specified in ITB 42. 

47. N

otification of 

Award 

47.1 Prior to the expiration of the Bid Validity Period and 

upon expiry of the Standstill Period, specified in BDS ITB 44.1 

or any extension thereof, or upon satisfactorily addressing a 

complaint that has been filed within the Standstill Period, the 

Employer shall transmit the Letter of Acceptance to the 

successful Bidder. The Letter of Acceptance shall specify the 

sum that the Employer will pay the Contractor in consideration 

of the execution of the contract (hereinafter and in the 

Conditions of Contract and Contract Forms called “the Contract 

Price”). 

47.2 At the same time, the Employer shall publish the 

Contract Award Notice which shall contain, at a minimum, the 

following information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 

and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 

prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or 

were not evaluated, with the reasons therefor; and 
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(e) the name of the successful Bidder, the final total contract 

price, the contract duration and a summary of its scope. 

 

 
47.3 The Contract Award Notice shall be published on a 

National website (GoI website http://tenders.gov.in) or on the 

Employer’s website with free access if available, or in the 

official gazette.  

 
47.4 Until a formal contract is prepared and executed, the 

notification of award shall constitute a binding Contract. 

48. D

ebriefing by the 

Employer 

48.1 On receipt of the Employer’s Notification of Intention to 

Award referred to in ITB 45.1, an unsuccessful Bidder has three 

(3) Business Days to make a written request to the Employer for 

a debriefing. The Employer shall provide a debriefing to all 

unsuccessful Bidders whose request is received within this 

deadline. 

 48.2 Where a request for debriefing is received within the 

deadline, the Employer shall provide a debriefing within five (5) 

Business Days, unless the Employer decides, for justifiable 

reasons, to provide the debriefing outside this timeframe. In that 

case, the standstill period shall automatically be extended until 

five (5) Business Days after such debriefing is provided.  If 

more than one debriefing is so delayed, the standstill period 

shall not end earlier than five (5) Business Days after the last 

debriefing takes place. In any case, irrespective of the 

circumstances, all debriefings shall be completed within 10 

business days. The Employer shall promptly inform, by the 

quickest means available, all Bidders of the extended standstill 

period 

 48.3 Where a request for debriefing is received by the 

Employer later than the three (3)-Business Day deadline, the 

Employer should provide the debriefing as soon as practicable, 

and normally no later than fifteen (15) Business Days from the 

date of publication of Public Notice of Award of contract. 

Requests for debriefing received outside the three (3)-day 

deadline shall not lead to extension of the standstill period.   

 48.4 Debriefings of unsuccessful Bidders may be done in 

writing or verbally. The debriefing will cover only the bid of 

particular bidder requesting the debriefing, and not the bids of 

the competitors. The Bidder shall bear its own costs of attending 

such a debriefing meeting.  

49. S49.1 Promptly upon Notification of Award, the Employer 

shall prepare the Contract Agreement, and keep it ready in the 
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igning of Contract office of the Employer for the signature of the Employer and the 

successful Bidder, within 21 days following the date of Letter of 

Acceptance. The Contract Agreement shall incorporate all 

agreements between the Employer and the successful Bidder.   

 49.2 Within twenty-one (21) days of receipt of the Letter of 

Acceptance, the successful Bidder shall (a) furnish the 

performance security in accordance with ITB Clause 50 and 

revised construction methodology; (b) if the successful bidder is 

a JV, it shall also furnish the JV agreement duly signed by all 

the members, if it had submitted only a letter of intent to execute 

the JV agreement along with the bid; and (c) shall sign, date and 

return the Agreement to the Employer along with the documents 

stated at (a) and (b) above. 

50. P

erformance 

Security 

50.1 Within twenty-one (21) days of the receipt of the Letter 

of Acceptance from the Employer, the successful Bidder shall 

furnish the Performance Security in accordance with the General 

Conditions of Contract, subject to ITB 41.2 (b), using for that 

purpose the Performance Security Form included in Section X, 

Contract Forms. The performance security of a Joint Venture 

shall be in the name of the Joint Venture specifying the names 

of all members. 

 
50.2 Failure of the successful Bidder to submit the above-

mentioned Performance Security or to sign the Contract 

Agreement shall constitute sufficient grounds for the annulment 

of the award and forfeiture of the Bid Security. In that event the 

Employer may award the Contract to the Bidder offering the 

next Most Advantageous Bid.  

50.3 Upon the successful Bidder’s signing the Agreement 

and furnishing of the Performance Security pursuant to ITB 

Clause 50.1, the Employer shall promptly notify the name of the 

winning bidder to each unsuccessful bidder and shall discharge 

the Bid Securities of the bidders pursuant to ITB Clause 19.5 

and 19.6. 

51. A

djudicator 

51.1 The Employer proposes the person named in the BDS 

to be appointed as Adjudicator under the Contract, at the daily 

fee specified in the BDS, plus reimbursable expenses (actual 

boarding, lodging, travel and other incidental expenses). If the 

Bidder disagrees with this proposal, the Bidder should so state in 

his Bid. If, in the Letter of Acceptance, the Employer does not 

agree on the appointment of the Adjudicator, the Employer will 

request the Appointing Authority designated in the Particular 

Conditions of Contract (PCC) pursuant to Clause 23.1 of the 

General Conditions of Contract (GCC), to appoint the 
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Adjudicator. 
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Section II - Bid Data Sheet (BDS) 

 [Instructions for completing the Bid Data Sheet are provided, as needed, in the notes in 

italics mentioned for the relevant ITB.] 

 

ITB 

Reference  
A.  General 

ITB 1.1 The number of the Invitation for Bids is: 05/CE(CCDMC)/VJA/2016-17 

dated 04.11.2016 

The Employer is: Capital City Development and Management Corporation 

Limited (CCDMC) Amaravati Development Corporation (ADC)/ 

The reference number of the Request for Bids (RFB) is: 

05/CE(CCDMC)/VJA/2016-17 dated 04.11.2016  

The name of the RFB is:  

Construction of N4 Road near Venkatapalem to Navuluru (Southern 

Boundary) and N14 Road near Borupalem to Sakhamuru (Southern 

Boundary) in Amaravati Capital City, Guntur. 

The number and identification of lots (contracts) comprising this RFB is:1  

ITB 1.2 The Employer shall use the e-procurement system specified in BDS 7.1. 

ITB 2.1 The Borrower is Government of Andhra Pradesh   

This Project is financed by the World Bank and Asian Infrastructure 

Investment Bank (AIIB). 

The name of the Project is: Amaravati Sustainable Capital City 

Development Project (P159808) 

ITB 4.1 Bids from Joint ventures are not acceptable for this particular project. 

ITB 4.1 (a) Maximum number of members in the Joint Venture (JV) shall be: Not 

applicable  

ITB 4.1 (h) Place where the agreement to form JV to be registered is: Not applicable  

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 

website: http://www.worldbank.org/debarr. 

Debarred firms and individuals by Government of Andhra Pradesh or other 

State Governments/ Government of India, or State/ Central Government 

Undertakings are not allowed to participate in the Bidding.  

B.  Contents of Bidding Document 

http://www.worldbank.org/debarr.
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ITB 7.1 Electronic – Procurement System 

- The Employer shall use the NIC epocurement system to manage this 

Bidding process The Bidders who are desirous of participating in 

e -procurement shall submit their Technical bids, price bids etc., 

in the Standard formats prescribed in the Tender documents, 

displayed at ‘e’market place. The tenderers should upload the 

scanned copies in support of their Technical bids. The bidders 

shall sign on all the statements, documents, certificates, uploaded 

by him, owning responsibility for their correctness / authenticity. 

- The CCDMC will not hold any risk and responsibility for the loss 

in transit during uploading of the scanned document, for the 

invisibility of the scanned document online, and any other 

problem(s) encountered by the Tenderers while submitting their 

bids online. 

 

ITB 7.4 A Pre-Bid meeting  shall take place at the following date, time and place:  

Date: 21/11/2016 

Time: 1100 Hrs 

Place: CCDMC Office, 20-4-15, Flat No: 1G, Anand Heights, Besides 

Prabhas College, Kedareswarapet, Vijayawada – 520003   

ITB 8.1 The addendum will appear on the NIC e-procurement system 

C.  Preparation of Bids 

ITB 11.2 (k) Not used 

ITB 11.3 (d) Not used 

ITB 12 Bidders have to submit the bids on the e-procurement portal along with the 

relevant required documents. For this purpose, the bidders shall fill up 

online, the forms that are available for online filling on the e-portal. The 

rest of the forms shall be download by the bidders and filled up. The filled 

up pages shall then be scanned and uploaded on the e-procurement portal 

along with the scanned copies of the supporting documents.  

ITB 12.3 For submission of original documents, the Employer’s address is:  

Attention: Chief Engineer, CCDMC/ADC 

20-4-15, Flat No: 1G, Anand Heights, Besides Prabhas College 

Kedareswarapet, Vijayawada – 520003 

ITB 13.1 Alternative Bids shall not be permitted.  

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.3 Not Applicable 
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ITB 13.4 Not Applicable  

ITB 14.1 Discounts are not applicable. 

ITB 14.2 APSSR/SoR 2016-17 rates and prices are applicable for all item of works. 

For item of works not covered in SSR/SoR 2016-17, CPWD –SoR 2016 

shall be applicable.  

ITB 14.4 Not Applicable. 

ITB 14.5 The prices quoted by the Bidder shall not be subject to adjustment during 

the performance of the Contract  

ITB 18.1 The Bid validity period shall be 90 days.  

ITB 18.3 Not used 

ITB 19.1 

 

The Bidder shall furnish a Bid Security of INR 2,48,24,000 /-.  

The bidder shall invariably upload the scanned copies of DD / BG in e-

Procurement system and this will be the primary requirement to consider 

the bid as responsive. 

ITB 19.3 (d) Other types of acceptable securities are:  None  

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of:  

(a) Legally valid Power of Attorney to demonstrate the authority of 

the signatory to sign the Bid 

D. Online Submission and Opening of Bids 

ITB 21.1  Class of DSC required is: Class 3 

ITB 22.1  Last date for submission of of Bids: 1530 hrs on Date: 13.12.2016.  

 

ITB 24.1 A Bidder may modify its bid on the e- procurement system, in accordance 

with the process defined there in, no later than the date and time specified. 

Modification of the Bid sent through any other means shall not be 

considered by the Employer. 

Bidders may modify their bids on line before the deadline for submission 

of bids specified in BDS ITB 22.1. The last modified bid submitted by the 

bidder within the bid submission time shall be considered as a responsive 

bid. 

In online system of bid submission the modification is allowed any number 

of times prior dead line for submission of bid. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The online Bid opening of Technical Parts of Bids shall take place on: 

 Date: 16/12/2016 
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Time:1600 Hrs 

The Technical bids will be opened online by the concerned Chief 

Engineer/Superintending Engineer at the time and date as specified in the 

tender documents. All the Statements, documents, certificates, Demand 

Draft / Bank Guarantee etc., uploaded by the Tenderers will be verified and 

downloaded, for technical evaluation. The clarifications, particulars, if any, 

required from the bidders, will be obtained either online or in the 

conventional method by addressing the bidders. The technical bids will be 

evaluated against the specified parameters / criteria same as in the case of 

conventional tenders and the technically qualified bidders will be 

identified. The result of Technical bids evaluation will be displayed on the 

‘e’market place, which can be seen by all the tenderers who participated in 

the Tenders.  

The CCDMC shall carry out the technical bid evaluation solely based on 

the uploaded certificates/documents, DD/BG towards bid security in the e-

procurement system and open the price bids of the responsive bidders. 

Minutes of Bid opening to be documented and signature of bidders/their 

authorized agents attended bid opening, taken on it and will be faxed to 

next higher authority. These minutes will form part of the bid evaluation. 

F. Evaluation of Bids – General Provisions 

ITB 29.3 

 

 

G. Evaluation of Bids - Technical Parts 

ITB 33.1 At this time, the Employer does not intend to execute certain specific parts 

of the Works by subcontractors selected in advance. 

ITB 33.2 N/A 

ITB 33.3  If the prime contractor desires to sub-let a part of the work, he should submit 

the same at the time of filing tenders itself or during execution, giving the 

name of the proposed Sub-contractor, along with details of his qualification 

and experience. The Tender Accepting Authority should verify the 

experience of the Sub-contractor and if the Sub-contractor satisfies the 

qualification criteria in proportion to the value of work proposed to be sub-let, 

he may permit the same. The total value of works to be awarded on sub-

letting shall not exceed 20% of contract value. The extent of subletting shall 

be added to the experience of the sub-contractor and to that extent deducted 

from that of the main contractor. 

 

H. Public Opening of Financial Parts 

ITB 34.2 (c) Following the completion of the evaluation of the Technical Parts of the Bids, 
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the Chief Engineer/any officer designated by the Chief Engineer (CCDMC) 

will notify all Bidders of the location, date and time of the public opening of 

Financial Parts. 

 

I. Evaluation of  Bids - Financial Parts 

ITB 41.2(a) For Bids up to 25% less than the Estimated Project Cost of work, no 

additional security deposit is required. But for tenders less by more than 25% 

of the Estimated Project Cost, the difference between the tendered amount and 

the estimated project value, shall be paid by the successful tenderer at the time 

of concluding agreement as an additional security to fulfill the contract 

through a Bank Guarantee or Demand Draft on a Nationalized Bank / 

Scheduled bank in the prescribed format valid till completion of the work.  

ITB 44 

Standstill 

Period 

Standstill Period is 21 Business Days.  

F. Award of Contract 

ITB 51 (a) The Adjudicator shall be appointed by the Employer as per GCC 

23.1 & GCC 23.2 

 

(b) The Superintending Engineer / Chief Engineer will award or 

recommend to the Competent Authority for award of the contract to 

the Tenderer who is Technically qualified as per the Tender 

conditions and whose price bid is lowest. 

 

(c) CCDMC reserves the right to accept or reject any Tender or all 

tenders and to cancel the Tendering process, at any time prior to the 

award of Contract, without thereby incurring any liability to the 

affected Tenderer or Tenderers or any obligation to inform the 

affected Tenderer or Tenderers of the reasons for such action. 
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Section III - Evaluation and Qualification Criteria 

 

This section contains all the criteria that the Employer shall use to evaluate Bids and qualify 

Bidders through post-qualification. No other factors, methods or criteria shall be used other 

than specified in this bidding document. The Bidder shall provide all the information 

requested in the forms included in Section IV, Bidding Forms. 
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1. Technical Part 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include  

 

(i) An assessment of the Bidder's technical capacity to mobilize key equipment and 

personnel for the contract consistent with its proposal regarding work methods, 

scheduling, material sourcing, and quality control/ assurance in sufficient detail and 

fully in accordance with the requirements stipulated in Section VII, Works’ 

Requirements.  

 

For this purpose the Bidder should also submit: 

 

a detailed note outlining its proposed methodology and program of construction 

including Environmental Management Plan, backed with equipment planning and 

deployment, materials and manpower planning and deployment, duly supported with 

broad calculations and quality control system/assurance procedures proposed to be 

adopted, justifying their capability of execution and completion of the work as per 

technical specifications within the stipulated period of completion as per milestones. 

 

 

1.2 Alternative Technical Solutions for specified parts of Works (ITB 

13.4) – Not Applicable 

 

1.3 Specialized Subcontractors – Not Applicable  

2.1  Qualification Criteria 

Pursuant to ITB 32.1, the Employer shall assess each Bid against the following Qualification 

Criteria. Requirements not included in the text below shall not be used in the evaluation of 

the Bidder’s qualifications. 
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Eligibility and Qualification Criteria Compliance 

Requirements 

Documentation  

No. Subject Requirement Single Entity Submission 

Requirements 

Acceptance  

Criteria 

1. Eligibility  
1.1 Nationality Nationality in accordance with ITB  4.4 Must meet 

requirement 

Forms ELI – 

1.1 with 

attachments 

 

1.2 Conflict of 

Interest 

No conflicts of interest in accordance with ITB  4.2 Must meet 

requirement 

Letter of Bid  

1.3 Bank 

Eligibility 

Not having been declared ineligible by the Bank, as described in ITB 4.5. Must meet 

requirement 

Letter of Bid  

1.4  State-owned 

enterprise or 

institution of 

the Borrower 

country 

Meets conditions of ITB  4.6 Must meet 

requirement 

Forms ELI – 

1.1 with 

attachments 

 

1.5 United 

Nations 

resolution or 

Borrower’s 

country law 

Not having been excluded as a result of prohibition in the Borrower’s country 

laws or official regulations against commercial relations with the Bidder’s 

country, or by an act of compliance with UN Security Council resolution, both in 

accordance with ITB 4.8 and Section V. 

Must meet 

requirement 

Forms ELI – 

1.1 with 

attachments 

 

2. Historical Contract : Non-Performance  
2.1 History of 

Non-

Performing 

Contracts 

Non-performance of a contract did not occur as a result of contractor default 

since 1st April 2011  

Must meet 

requirement 

Form CON-2  

2.2 Suspension  

Based on 

Execution of 

Bid Securing 

Declaration 

by the 

Employer or 

Not under suspension based on execution of a Bid Securing Declaration pursuant 

to ITB 4.7 or withdrawal of the Bid pursuant ITB 19.9 

Must meet 

requirement  

Letter of Bid  
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Eligibility and Qualification Criteria Compliance 

Requirements 

Documentation  

No. Subject Requirement Single Entity Submission 

Requirements 

Acceptance  

Criteria 

withdrawal of 

the Bid within 

Bid validity 

period 

2.3 Pending 

Litigation 

Bidder’s financial position and prospective long term profitability should be 

according to criteria established in 3.1 below and assuming that all pending 

litigation will be resolved against the Bidder 

Must meet 

requirement  

Form CON – 2 

 

 

2.4 Litigation 

History 

No consistent history of court/arbitral  award decisions against the Bidder1 since 

1st April 2011 

Must meet 

requirement  

Form CON – 2  

3. Financial Situation and Performance  
3.1 Financial 

Capabilities 

(i) The Bidder shall demonstrate that it has access to, or has available, liquid 

assets, unencumbered real assets, lines of credit, and other financial means 

(independent of any contractual advance payment) sufficient to meet the 

construction cash flow requirements estimated as Rs 82.76 crore (Rupees 

Eighty Two Crore and Seventy Six Lakh only) for the subject contract(s) 

net of the Bidder’s other commitments 

Must meet 

requirement 

 

 

Form FIN – 3.1, 

with 

attachments 

 

  (ii) The Bidders shall also demonstrate, to the satisfaction of the Employer, that it 

has adequate sources of finance to meet the cash flow requirements on works 

currently in progress and for future contract commitments. 

Must meet 

requirement 

  

  (iii) The audited balance sheets or, if not required by the laws of the Bidder’s 

country, other financial statements acceptable to the Employer, for the last five 

years shall be submitted and must demonstrate the current soundness of the 

Bidder’s financial position and indicate its prospective long-term profitability. 

Profit after tax should be positive in the last two of last three financial years and 

average profit after tax for last three financial years should be positive. 

Must meet 

requirement 

  

  (iv) The Tenderer who have applied for / availed Corporate Debt Restructuring Must meet   

                                                 
1 The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its 

execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying 

the Bidder. 
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Eligibility and Qualification Criteria Compliance 

Requirements 

Documentation  

No. Subject Requirement Single Entity Submission 

Requirements 

Acceptance  

Criteria 

(CDR) from the financial year 2011-12 to till date are not eligible to participate 

in the tender. In this regard, a Certificate from the Chartered Accountant by the 

tenderer shall be uploaded. The certificate issued by the Chartered Accountant 

shall be in the current financial year i.e., 2016-17.  

 

The company if applied prior to 2011-12 to banks for corporate debt 

restructuring, the said process should have been completed and entity should 

have been restructured. In this regard, a latest Certificate from the Chartered 

Accountant by the tenderer shall be uploaded. 

 

Bidders not uploading the Chartered Accountant certificate indicating the capital 

debt restructuring (CDR) shall be made ineligible. 

requirement 

Note: The construction cash flow requirement should be for a number of months determined as the total time needed to pay contractor invoice 

by the employer.  The cash flow should not normally exceed 3 months peak contract requirements and availability should be certified by Bank 

(Nationalized or Scheduled Bank In India) in form 3.3 

 

3.2 Average 

Annual 

Construction 

Turnover 

Minimum average annual construction turnover (in at least one of the last five 

financial years) in civil engineering construction work of  Rs 248.24 Crore 

(Rupees Two Hundred Forty Eight Crore and Twenty Four Lakh Only) 
calculated as total certified payments received for contracts in progress and/or 

completed within the last five years. 

Must meet 

requirement 

Form FIN – 3.2 

 

Income Tax 

Returns for last 

five years. 

Note: The amount stated should normally not be less than twice the estimated annual turnover or cash flow in the proposed Works contract 

(based on a straight-line projection of the Employer's estimated cost, over the contract duration).   

 

4. Experience  
4.1 

(a) 
General 

Construction 

Experience 

Experience under construction contracts as a single entity/Prime Contractor from 

2011-12 to bid submission date. 

Must meet 

requirement 

Form EXP – 4.1 

 

 

4.2 

(a) 
Specific 

Construction 

& Contract 

Management 

Experience 

(i) Satisfactorily completed as prime contractor* at least one 

contract (construction of National 

Highways/Expressways/State Highways (4 lanes and above)) 

of value not less than Rs 198.6 Crore (Rupees One Ninety 

Eight Crore and Sixty Lakh Only) of the work for which 

Must meet 

requirement 

 

Form EXP 

4.2(a) 
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Eligibility and Qualification Criteria Compliance 

Requirements 

Documentation  

No. Subject Requirement Single Entity Submission 

Requirements 

Acceptance  

Criteria 

bids are invited from 2011-12 to bid submission date.  

(ii) Satisfactorily completed as prime contractor* in similar works 

of cost not less than Rs 165.5 crore (Rupees One Sixty Five 

Crore and Fifty Lakh Only) in any financial year from 

2011-12 to bid submission date updated to 2016-17.  

(iii) Satisfactorily completed as Prime contractor* Bridge/ 

Flyover/ ROB/ Viaduct works of cost not less than Rs. 64 

crore) in any one financial year from 2011-12 to bid 

submission date updated to 2016-17. 

*If work(s) submitted by the Bidder were carried out as a Prime Contractor of a 

Joint Venture, the cost considered for evaluation shall be the overall cost of such 

work(s) multiplied by the percentage share of such prime contractor in the JV.  

4.2 

(b) 
 Satisfactorily executed as prime contractor, the following items of works 

(physical quantities) in any financial year from 2011-12 to bid submission date:  

 

Earth Work (cum) 532058 

Granular subbase (cum) 57011 

Wet Mix Macadam (cum) 41575 

Dense Bituminous Macadam (cum) 18071 

Bituminous Concrete (cum) 7857 

RCC Works (cum) 14907 

Prestressed Cement Concrete - M40(cum) 8286 

Pipes 1200 dia (rmt) 120 

Bored Piles 1200 dia (rmt) 4867 
 

Must meet 

requirements  

 

Form EXP – 4.2 

(b) 
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4.2 

(c) 
Bid Capacity: 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction work is equal to or more than the 

total bid value of the work.  The available bid capacity will be calculated as under: 

 

Assessed Available bid capacity = (A*N*2-B) 

 

Where, 

 

A = Maximum value of civil engineering works executed in any one year during the last five years (updated to the price level of the financial year at the rate 

of 10% per year), taking into account the completed as well as works in progress). 

 

N = Number of years prescribed for completion of the works for which bids are invited  

 

B = Value, at the current price level, of existing commitments on  on-going works to be completed during the period of completion of the works for which 

bids are invited. 

 

Bid Capacity assessment in case of participation in concurrent tenders called by CCDMC 

Bid Capacity assessment in case of participation in concurrent RFBs called by CCDMC 

1.       CCDMC is floating four (4) concurrent RFBs (Request for Bids) for the construction of roads in the Amaravati Capital city with the following NIT 

Numbers:, 

                     i.            03/CE (CCDMC)/VJA/2016-17dated 04.11.2016 

                   ii.            04/CE (CCDMC)/VJA/2016-17dated 04.11.2016 

                 iii.            05/CE (CCDMC)/VJA/2016-17dated 04.11.2016 

                 iv.            06/CE (CCDMC)/VJA/2016-17dated 04.11.2016 

2.       All the bidders shall have the option to Bid for more than one of these concurrent RFBs. 
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3.       The evaluation of the submissions made by the bidders for the four (4) RFBs shall be undertaken in parallel as per the procedure laid below, 

4.       The technical qualification of all the bidders participating in the four (4) RFBs, irrespective of their participation in one or more than one RFB shall 

be undertaken based on the technical submissions made by the firm as per the terms set in the RFB. 

5.       After establishing the technical qualification as described above, the Price Bid opening  for the above four (4) RFBs shall be undertaken in a 

sequential manner based on the descending order of the “Estimated Project Cost”, as declared in the RFB documents. Viz. the Price bids for the RFB with 

second highest “Estimated Project Cost” shall be opened after identifying the L1 bidder for the RFB with highest “Estimated Project Cost”, so on so forth. 

6.       In case any bidder submits bid for more than one RFB and is identified as L1 in any of the RFB as per the process laid in 3(ii) above, the Available 

Bid Capacity assessment of such bidder shall be re-assessed before opening the financial bid of such bidder in the RFB for which the financial bid is next 

scheduled for opening (if any). 

7.       Such re-assessment of the Available Bid Capacity shall be undertaken as described below: 

                     i.            Case-1 – Any given Bidder is L1 in 2 RFBs: For 2nd RFB Bid Capacity calculation, 1st RFB’s L1 value will be considered 

as part of Bidder’s “existing commitments and on-going works to be completed (b value)”. 

                   ii.            Case-2 – Any given Bidder is L1 in 3 RFBs:  For 2nd RFB Bid Capacity calculation, 1st RFB’s L1 value will be considered 

as part of Bidder’s “existing commitments and on-going works to be completed (b value)” and for 3rd Package Bid Capacity calculation, 1st & 

2nd RFBs’ L1 value will be considered as part of Bidder’s “existing commitments and on-going works to be completed (b value)”. 

                 iii.            Case-3 – Any given Bidder is L1 in all 4 Packages.  For 2nd Package Bid Capacity calculation, 1st RFB’s L1 value will be 

considered as part of Bidder’s “existing commitments and on-going works to be completed (b value)” and for 3rd Package Bid Capacity 

calculation, 1st & 2nd Package’s L1 value will be considered as part of Bidder’s “existing commitments and on-going works to be completed (b 

value)”. For 4th Package Bid Capacity calculation, 1st, 2nd & 3rd Package’s L1 value will be considered as part of Bidder’s “existing commitments 

and on-going works to be completed (b value)”. 

Note: for the process outlined in 7 above, 1st RFB means the RFB with the highest “Estimated Project Cost”, 4th RFB means RFB with lowest 

“Estimated Project Cost”, so on so forth. 

 

Note:  the statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of completion remaining for 

each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or equivalent. 

4.2 

(d) 
Even though the bidders may meet the above qualifying criteria, they are subject to be disqualified if they have: -  
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a. made misleading or false representations in the forms, statements, affidavits, and attachments submitted in proof of the qualification 

requirement; 

b. Record of poor performance such as abandoning the works, not properly completion or financial failures etc. 

c. Consistent history of litigation or arbitration awards against the bidder  

d. Participated in the previous bidding (if this is a re-bidding) for the same work and had quoted unreasonably high bid price and could not 

furnish any rational justification for the same to the employer. 

 
Even though the tenderers meet the above qualifying criteria, they are liable to be disqualified / debarred / suspended / blacklisted if they have 

- Furnished false / fabricated particulars in the forms, statements and/annexures submitted in proof of the qualification requirements and/or 

- Not turned up for entering into agreement, when called upon. 

- Record of poor progress such as abandoning the work, not properly completing the contract, inordinate delays in completion, litigation 

history or financial failures etc. and/or 

- participated in the previous bidding for the same work and had quoted unreasonably high tender percentage and 

- even while execution of the work, if found that the work was awarded to the Contractor based on false / fake certificates of experience, the 

Contractor will be blacklisted and work will be taken over. 
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3. Personnel 

The Bidder must demonstrate that it will have the personnel for the key positions that meet 

the following requirements: 

No. Position 

Nos Total Work  

Experience 

(years) 

In Similar Works 

Experience 

(years) 

1 Project Manager  1 20 10 

2 Construction Manager** 1 15 10 

3 Construction Planning Engineer** 1 10 5 

4 Site Engineer (Roads)*  4 10 3 

5 Highway Engineer  2 10 5 

6 Quality Control/Materials 

Engineer** 

2 10 5 

7 Bridge Engineer** 2 15 10 

8 HSE Engineer** 2 15 10 

9 Electrical Engineer 1 5 3 

10 Traffic Engineer 2 5 3 

11 Mechanical Engineer 2 5 3 

12 Bridge and Culverts Supervisor  10 5 3 

13 Supervisor 10 10 5 

14 Surveyor 2 10 5 

  

 

The Bidder shall provide details of the proposed personnel and their experience records in the 

relevant Forms included in Section IV, Bidding Forms. 

*Persons with Bachelor degree in Civil Engineering or degree equivalent 

qualifications are preferred. Diploma holders, if nominated for these positions marked 

with an asterisk, shall have +2 years’ experience each for Total Work and Similar 

Works  

** Persons with Bachelor degree in Civil Engineering or degree equivalent 

qualifications are preferred. 

For Sl No.3 Construction Planning Engineer should be capable of submitting 

Construction programs in MS Project/Primavera 
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For Sl No.7 Bridge Engineer should be experienced in posttensioning and piling 

activities. 

For Sl No.8 HSE Engineer should have undertaken at least one project of road safety 

audit. 

 

The Bidder must not have in his employment: 

 

  [i] The near relations (defined as first blood relations, and their spouses, of the 

bidder or the bidder’s spouse) of persons of the following Government 

Departments. 

 

   …………………….. 

   …………………….. 

   ………………….…. 

 

  [ii] Without Government permission, any person who retired as gazetted officer 

within the last two years. 

 

The Bidder shall provide details of the proposed personnel and their experience 

records in the relevant Forms included in Section IV, Bidding Forms. 

Note: 

The managerial and technical competence of a contractor is largely related to the key 

personnel on site.  The extent to which the Bidder should demonstrate having staff 

with extensive experience should be limited to those requiring critical operational or 

technical skills.  The criteria should therefore refer to a limited number of such key 

personnel, for instance, the project or contract manager and those superintendents 

working under the project manager who will be responsible for major components 

(e.g., superintendents specialized in dredging, piling, or earthworks, as required for 

each particular project).  Criteria of acceptability should be based on: 

(a) a minimum number of years of experience in a similar position; and 

(b) a minimum number of years of experience and/or number of comparable 

projects carried out in a specified number of preceding years. 

 

4. Equipment 
 

The Bidder has to work with minimum two crews with two set of machineries. 

The Bidder must demonstrate that it will have access to the key Contractor’s equipment listed 

hereafter: 
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 Equipment Type and Characteristics* Minimum 

Number 

required 

1 Dozer 80 HP 4 

2 Water Tanker 6 KL capacity 7 

3 Hydraulic Excavator 0.90 cum bucket Capacity @ 36 cum 

per hour 

7 

4 Tipper 5.5 cum Capacity 3 

5 Tipper 10 tonne Capacity 17 

6 Vibratory roller 8-10 tonnes @100 cum per hour 6 

7 Motor grader for grading @ 100 cum per hour 5 

8 Front end loader 1 cum capacity 1 

9 Paver finisher hydrostatic with sensor control @75 tonne 

per hour 

1 

10 Wet mix plant of 75 tonne hourly capacity 1 

11 Plate Compactor @3.5 cum per hour 8 

12 Concrete mixer (cap 0.40/0.28 cum) 1 

13 Generator 100 KVA 1 

14 Transit Mixer 4 cum capacity 1 

15 Concrete Pump 1 

16 Tractor – Rotavator 2 

17 Bitumen pressure distributor @1750 sqm per hour 1 

18 Emulsion pressure distributor @1750 sqm per hour 1 

19 Batch mix HMP @ 75 Tonne per hour 1 

20 Concrete batching and mixing plant @15 cum/hr 1 

21 Batching plant @30 Cum/hr 1 

* the age of the equipment should not be older than 8 years. 

The contractor shall submit quality plan and show proof of owning quality laboratory. 

Quality Control laboratory with following listed equipment: 

1. Testing machine 

for determining crushing strength of cement concrete cubes cone for slump test 

2. Bitumen 

extraction test apparatus. 

3. Apparatus for 

finding liquid limit and plastic limit for binding material. 

4. Electrically 

heated oven 

5. Proctor’s density 

test apparatus. 

6. Set of sieves 

required for sieve analysis of coarse aggregate and fine aggregate, AIV machine, 

Metal gauge and sieve for flakiness index. 
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7. Physical balance 

5 kgs capacity. 

8. Sand cone 

apparatus to test field density 

9. Camber board 

and straight edge – 2 sets 

10. Cement concrete 

cubes, cone for slump test 

 

 

The Bidder shall provide further details of proposed items of equipment using the relevant 

Form in Section IV. 

 

 

5. Multiple Packages:   Not Applicable  
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2. Financial Part 

 

2.1  Margin of Preference - Not Applicable 

 

  2.2  Multiple Contracts Not Applicable  

 

 

2.3 Sustainable procurement (Section VII - Specifications) – Not 

Applicable 

 

2.4 Alternative Completion Times (ITB 13.2) - Not Applicable 

 

2.5 Alternative Technical Solutions for specified parts of the Works 

(ITB 13.4) - Not Applicable 

 

2.6 Other criteria (if permitted under ITB 35.1(f)): 

…………………………………………………………………………

……………………………………………………………………… 
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Section IV - Bidding Forms 



 57 

 

Letter of Bid – Technical Part 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE 

DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the 

Bidder’s complete name and business address. 

 

Note: All italicized text is to help Bidders in preparing this form.  

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No.: [insert number of RFB process] 

Alternative No1.: [insert identification No. if this is a Bid for an alternative] 

 

To: The Chief Engineer, CCDMC/ADC 

 

We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations: We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 

accordance with ITB 4; 

(c) Conformity: We offer to execute in conformity with the bidding document the 

following Works: [insert a brief description of the 

Works]__________________________________  

(d) Bid Validity Period: Our Bid shall be valid for a period specified in BDS ITB 18.1 (or 

as amended if applicable) from the date fixed for the Bid submission deadline specified 

in BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may 

be accepted at any time before the expiration of that period; 

(e) Performance Security: If our Bid is accepted, we commit to obtain a performance 

security in accordance with the bidding document; 

                                                 
1 Delete if not applicable 
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(f) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or 

as a subcontractor, and we are not participating in any other Bid(s) as a Joint Venture 

member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in 

accordance with ITB 13; 

(g) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not 

subject to, and not controlled by any entity or individual that is subject to, a temporary 

suspension or a debarment imposed by the World Bank Group or a debarment imposed 

by the World Bank Group in accordance with the Agreement for Mutual Enforcement of 

Debarment Decisions between the World Bank and other development banks. Further, 

we are not ineligible under the Employer’s Country laws or official regulations or 

pursuant to a decision of the United Nations Security Council; 

(h) State-owned enterprise or institution: We are not a state-owned enterprise or 

institution/ We are a state-owned enterprise or institution but meet the requirements of 

ITB 4.62; 

(i) Binding Contract: We understand that this Bid, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract 

between us, until a formal contract is prepared and executed;  

(j) Not Bound to Accept: We understand that you are not bound to accept the lowest 

evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may receive; 

and 

(k) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no 

person acting for us or on our behalf engages in any type of Fraud and Corruption;  

(l)  We also undertake that, in competing for (and, if the award is made to us, in executing) 

the above contract, we will strictly observe the laws against fraud and corruption in force 

in India on date namely “Prevention of Corruption Act 1988.”; and 

(m) Adjudicator: We accept the appointment of [insert name proposed in Bid Data Sheet] 

as the Adjudicator. 

[or] 

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator, and propose instead that [insert name] be appointed3 as Adjudicator, whose 

daily fees and biographical data are attached. 

 

Name of the Bidder: *[insert complete name of person signing the Bid] 

 

                                                 
2 Use one of the two options as appropriate 
3 In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 51, the 

replacement should also be proposed from the list of same institution.    
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Name of the person duly authorized to sign the Bid on behalf of the Bidder:**[insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and 

capacity are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with 

the Bid 
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Technical Proposal 

Technical Proposal Forms 

- Personnel 

 

- Equipment 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- Sub-contracting elements or works which in aggregate adds to more than 10% 

of Bid price (for each the qualifications and experiences on the identified 

subcontractor in the relevant field should be given).   

 

Note:  Work should not be split into small parts and sub-contracted; but sub-

contracting specialized elements of works is acceptable. 

 

- Others 
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Appendix to Technical Part: Personnel 

Forms for Personnel 

 

Form PER – 1: Proposed Personnel 

 
Bidders should provide the names of suitably qualified personnel to meet the specified 

requirements for each of the positions listed in Section III (Evaluation and Qualification 

Criteria). The data on their experience should be supplied using the Form below for each 

candidate. 

 

 

S. 

No. 

Title of 

position 

Name Qualification Years of 

Experience 

Years of Experience in Proposed Position 

Road 

Bridges 

works* 

Others* Total 

1.        

2.        

3.        

4.        

5.        

6.        

etc.        

(* Modify this as appropriate to suit the works for which bids are invited).
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Appendix to Technical Part  

Form PER – 2:  Resume of Proposed Personnel   

 
The Bidder shall provide all the information requested below. Fields with asterisk (*) shall be 

used for evaluation. 

 

 

Position* 

 

Personnel 

information 

Name * 

 

Date of birth 

 Professional qualifications 

 

Present 

employment 

Name of Employer 

 

 Address of Employer 

 

 Telephone 

 

Contact (manager / personnel 

officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present Employer 

 

 

Summarize professional experience in reverse chronological order. Indicate particular technical 

and managerial experience relevant to the project. 

 

From* To* Company, Project , Position, and Relevant Technical  and Management 

Experience* 
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Appendix to Technical Part: Equipment 

Forms for Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key equipment listed in Section III (Evaluation and 

Qualification Criteria). A separate Form shall be prepared for each item of equipment listed, or 

for alternative equipment proposed by the Bidder. The Bidder shall provide all the information 

requested below, to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

 

The bidder shall furnish declaration of owning/ leasing the equipment on Rs.100/- stamp paper 

along with the proof of owning the same by uploading the invoices either in his name or lessor 

name. 

 

Type of Equipment* 

 

Equipment 

Information 

Name of manufacturer,  

 

 

 

Model and power rating 

 Capacity* 

 

 

Year of manufacture* 

Current 

Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

The following information shall be provided only for equipment not owned by the Bidder. 

 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Appendix to Technical Part  

Site Organization 

The Bidder shall provide details of his proposed manpower structure for the supervision and 

execution of the Works including, without limitation, the posts identified in Form PER-1 
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Appendix to Technical Part  

Method Statement 

[insert method Statement – A detailed note should be submitted outlining bidders proposed 

methodology and program of construction including Environmental Management Plan, 

backed with equipment, materials and manpower planning and deployment, duly supported 

with broad calculations and quality control system/assurance procedures proposed to be 

adopted, justifying their capability of execution and completion of the work as per technical 

specifications within the stipulated review of completion as per mile stones] 
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Appendix to Technical Part  

Mobilization Schedule 

The Bidder shall provide details of his proposed schedules for the mobilization of staff, labour, 

equipment, materials and subcontractors (if appropriate) for the execution of the Works. 
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Appendix to Technical Part  

Construction Schedule 

The Bidder shall provide details of his proposed programme for the execution of the Works, 

including proposed dates for mobilization of critical items of Contractor’s Equipment. The 

Construction Schedule shall be accompanied by a cash flow statement. 
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Appendix to Technical Part  

Sub-Contracting (Not Applicable) 

SCHEDULE OF SUBCONTRACTORS 

 

 

Item Element of 

work 

Approximate 

value of sub-

contract 

% of bid 

price 

Name and 

address of 

sub-

contractor 

Qualification 

and 

experience 

of sub-

contractor 

on similar 

works of the 

elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value of 

the work for which he proposed to use subcontractors [for those costing more than 10% of 

the bid price for each element], together with the names, addresses and experiences of the 

proposed subcontractors. 

 

The capability of the sub-contractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 

 

(Work should not be split into small parts and sub-contracted; but sub-contracting 

specialized elements of works is acceptable). 
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Appendix to Technical Part  

Others  
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Appendix to Technical Part  

Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III 

(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder 
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Appendix to Technical Part  

Form ELI -1.1: Bidder Information Form 

Date: _________________ 

RFB No. and title: _________________ 

Page __________of _______________pages 

 

Bidder's name 

 

In case of Joint Venture (JV), name of each member: 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4. 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 

establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

 Establishing that the Bidder is not under the supervision of  the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 
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3. All legal documents including:  

 

i PAN Card - (Income Tax)   Contractor/ Firm should produce copy 

of PAN Card 

ii Copies of Income Tax Returns  Contractor/ Firm should furnish IT 

Returns of last 5 years 

iii VAT Registration & Clearance Contractor/ Firm should produce copy 

of VAT Registration 

iv Copies of VAT Tax Returns  Contractor/ Firm should furnish latest 

VAT clearance 

v Contractor's Registration certificate Contractor/ Firm should possess a 

valid registration issued by any State 

PWD/CPWD/ NH etc., 
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Appendix to Technical Part  

Form ELI -1.2: Information Form for JV Bidders (Not 

Applicable)  
(Where permitted as per BDS ITB 4.1) 

(to be completed for each member of Joint Venture) 

 
Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

 

JV/Specialist Subcontractor Information 

Bidder’s Joint Venture or Subcontractor’s name: 

 

 JV member’s or Subcontractor’s name: 

 

 JV member’s or Subcontractor’s country of registration: 

 

 JV member’s or Subcontractor’s year of constitution: 

 

 JV member’s or Subcontractor’s legal address in country of constitution: 

 

 JV member’s or Subcontractor’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

registration documents of the legal entity named above, in accordance with ITB 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and financial 

autonomy, operation in accordance with commercial law, and is not under the supervision of the 

Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 

 

NOT APPLICABLE 
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Appendix to Technical Part  

DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

 

PARTICIPATION 

DETAILS 

 

FIRM ‘A’ 

(Lead Member) 

FIRM ‘B’ FIRM ‘C’ 

 

Financial 

 

 

 

   

 

Name of the Banker(s) 

 

 

 

   

 

Planning 

 

 

 

   

 

Construction Equipment 

 

 

 

   

 

Key Personnel 

 

 

 

   

 

Execution of Work (Give 

details on proposed 

contribution of each) 

 

 

   

 

The Joint Venture should indicate the details of participation as above. 
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Appendix to Technical Part  

Form CON – 2: Historical Contract Non-Performance, Pending 

Litigation and Litigation History 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st April 2011 specified in Section III, Evaluation 

and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st April 2011 specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Rs) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as indicated below. 

 



 78 

 

Year of 

dispute 

Amount in 

dispute (Rs) 

Contract Identification Total 

Contract 

Amount (Rs) 

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (Rs) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main issues 

in dispute] 

Party who initiated the dispute: [indicate 

“Employer” or “Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

[insert 

amount] 
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Appendix to Technical Part  

Form CCC: Current Contract Commitments / Works in Progress 

 

 

Bidders should provide information on their current commitments on all contracts that have 

been awarded, or for which a letter of intent or acceptance has been received, or for contracts 

approaching completion, but for which an unqualified, full completion certificate has yet to be 

issued. 

 

(A) Existing commitments and on-going works: 
 

____________________________________________________________________________________________ 

Description Place Contract No. Name Value of Stipulated Value of works4  Anticipated 

 of & & Date  and Contract period of remaining to be date of 

  Work State   Address (Rupees) completion completed completion 

      of Employer   (Rupees) 

  (1) (2)  (3) (4)  (5) (6)  (7)  (8) 

____________________________________________________________________________________________ 

 

 

 

 

 

 

 

 

__________________________________________________________________________________________ 

 

(B)  Works for which bids already submitted and likely to be awarded – expected additional 

commitment. 
 

____________________________________________________________________________________________ 

Description Place Name and     Estimated Stipulated Date when Remarks 

of & Address of  value of works period of decision is  if any 

   Work State Employer     (Rupees) completion expected   

     (1)   (2)       (3)           (4)        (5)     (6)  (7) 

 

 

 

Value at 2016-17 Price level of existing and on-going works to be completed during the next 

9 months of Contract. 

S.No Name of Contract Value of commitments to be completed 

during the next 9 months 

                                                 
4 Attach certificate(s) from the Engineer(s)-in-Charge. 
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  As per contract value At 2016-17 level* 

1    

2    

 

*costs of works of previous years shall be given weightage of 10% per year to bring them to 

2016-17. 
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Appendix to Technical Part  

Form FIN – 3.1: Financial Situation and Performance 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(Rs) 

Historic information for previous 5 years, 

______________ 

(amount in Rs) 

 Year 1 Year 2 Year 3 Year4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating 

Activities 
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This information should be extracted from the Annual Financial Statements/ Balance sheets, 

which should be enclosed.  Year 1 will be the latest year for which audited financial statements 

are available.  Year 2 shall be the year immediately preceding year 1 and year 3 shall be the 

year immediately preceding Year 2. 

2. Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in 

progress and for future contract commitments. 
 

No. Source of finance Amount (Rs) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

3. Financial documents 

 
The Bidder and its parties shall provide copies of financial statements for _5__ years pursuant 
Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall: 
 

(a)  reflect the financial situation of the Bidder, and not an affiliated entity  (such as parent 
company or group member). 
 

(b) be independently audited or certified in accordance with local legislation. 

 

(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 

 
 Attached are copies of financial statements5  for the ____________years required above; and 

complying with the requirements 

 

 

 

                                                 
5  If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the 

reason for this should be justified. 
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Appendix to Technical Part  

Form FIN - 3.2: Average Annual Construction Turnover 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Annual turnover data (construction only) 

Year Amount in Rs 

[indicate 

year] 

[insert amount] 

  

  

  

  

  

Average 

Annual 

Construction 

Turnover * 

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. Annual construction 

turnover calculated as total certified payments received for work in progress or completed, 

for 5 years duly certified by a Chartered Accountant and corresponding year’s Income Tax 

returns also needs to be submitted.   
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Appendix to Technical Part  

JOINT VENTURE 
 

Names of all partners of a joint venture 

 

1.  Member in charge 

 

2.  Member 

 

3.  Member 

 

 

Total value of annual construction turnover, in terms of work billed to clients, in 

Rupees  

Annual Turnover Data (construction only; in Rs *) 

 

Member Form 2 

page no. 

 

Year 1 Year 2 Year 3 Year 4 Year 5 Average 

1.  

Member 

in charge 

 

 

       

2.  

Member 

 

 

 

       

3.  

Member 

 

 

 

       

TOTALS 

 

       

 

* To be certified by a chartered accountant 

 

Name and address of Bankers to the Joint Venture 
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Appendix to Technical Part  

Form FIN - 3.3: Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as specified in Section III, 

Evaluation and Qualification Criteria. 

Source of financing Amount (Rs) 

1. 

 

 

2. 

 

 

3. 

 

 

4. 
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FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW 

[To be given from a Nationalized or Scheduled Bank in India-No substitute other than this 

will be acceptable)] 

 

Clause 3.1(ii) of Section III – Qualification Criteria 

 

 

(1) AVAILABILITY OF CASH FLOW (WORKING CAPITAL) 

 

 

 

This is to certify that M/s. ______________________________ is a reputed company with a 

good financial standing. 

 

If the contract for the works, namely _________________________________________ 

[funded by the World Bank] is awarded to the above firm, we shall be able to provide 

overdraft/credit facilities to the extent of Rs. equivalent _______ to meet their capital 

requirements for executing the above contract. 

 

 

           -- Sd. -- 

 

          Name of Bank Manager 

 

          Senior Bank Manager 

 

          Address of the Bank 
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Appendix to Technical Part  

Form EXP - 4.1: General Construction Experience 

[The following table shall be filled in for the Applicant and for each member of a Joint 

Venture] 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

[Identify contracts that demonstrate continuous construction work over the past [5] years 

pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 4.1. List 

contracts chronologically, according to their commencement (starting) dates.] 

Starting 

Month/ 

Year 

Ending 

Month/ 

Year 

Contract Identification Role of 

Bidder 

[“Contractor” or 

“Subcontractor” or 

“Contract 

Manager”] 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 
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Appendix to Technical Part  

Form EXP - 4.2 (a): Specific Construction and Contract 

Management Experience 
[The following table shall be filled in for contracts performed by the Applicant, each 

member of a Joint Venture, and specialist sub-contractors] 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

Work performed as prime Contractor or Sub-Contractor or Management Contractor (in the same 
name and style) on construction works of a similar nature and volume over the last five years6.  
[Attach certificate from the Engineer-in-charge.] 

Similar Contract No. 

 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor  
Member in JV  

 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount  Rs * 

If member in a JV or subcontractor, 

specify participation in total Contract 

amount 

  * 

Employer's Name:  

Address: 

Telephone/fax number 
 

                                                 
6 Immediately preceding the financial year in which bids are received. 
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E-mail: 
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 Appendix to Technical Part  

Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management Experience 

(cont.) 

 
Similar Contract No. 

 
Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1. Amount 
 

2. Physical size of required works 

items 

 

3. Complexity 
 

4. Methods/Technology 
 

5. Construction rate for key 

activities 

 

6. Other Characteristics 
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Appendix to Technical Part  

Form EXP - 4.2(b): Construction Experience in Key Activities 

Bidder’s Name: ________________ 
Date: ______________________ 

Joint Venture Member’s Name_________________________ 
Subcontractor's Name7 (as per ITB 33.2 and 33.3): ________________ 

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

Subcontractor's Name (as per ITB 33.2 and 33.3): ________________ 

All subcontractors for key activities must complete the information in this form as per ITB 

33.2 and 33.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 

 

1. Key Activity No One: ________________________ 

 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV 

 

Management 

Contractor 

 

Sub-

contractor 

 

Total Contract Amount 
 Rs  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year in the last 5 years 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

                                                 
7  If applicable. 
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Year 4    

Employer’s Name8:   

Address: 

Telephone/fax number 

E-mail: 

 

 

                                                 
8 Attach certificates issued by the Executive Engineer concerned and countersigned by the Superintendent 

Engineer / Chief Engineer of Stare Government or equivalent in cadre for Central / any state govt. / public 

undertakings / private limited companies showing work wise / year wise value of work done and date of 

completion. 
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Information 

Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

 

 
2. Activity No. Two  

3. ………………… 

 

Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Appendix to Technical Part 

Form….. 

(Name of the Project) 

 

(Declaration regarding customs/ excise duty exemption for 

materials/construction equipment bought for the work)  
(Bidder’s Name and Address) 

To: ………………….. 

(Name of the Employer& 

address) 

Dear Sir: 

 

Re: [Name of Work]……………………. 

Certificate for Import/Procurement of Goods/Construction Equipment 

 

1. We confirm that we are solely responsible for obtaining customs/excise duty waivers 

which we have considered in our bid and in case of failure to receive such waivers for 

reasons whatsoever, the employer will not compensate us. 

 

2. We are furnishing below the information required by the Employer for issue of the 

 necessary certificates in terms of the Government of India Central Excise Notification 

 No.108/95 read along with all subsequent amendments including the amendment 

dated 01-03-2008 and Customs Notification No. 85/99. 

 

3. The goods/construction equipment for which certificates are required are as under: 

Items 

(modify the 

list suitably 

for each 

specific 

work)* 

Make/

Brand 

Name 

Capacity 

[where 

applicable] 

Quantity Value State whether 

it will be 

procured 

locally or 

imported [if so 

from which 

country] 

Remarks 

regarding 

justification for 

the quantity 

and their usage 

in works. 

Goods 

[a] Bitumen       

[b] Cement       

[c] Steel       

       

Construction Equipment 

       

       

       

       

 



 95 

4. We agree that no modification to the above list is permitted after bids are opened. 

 

5. We agree that the certificate will be issued only to the extent considered reasonable 

by the Employer for the work, based on the Bill of Quantities and the construction 

program and methodology as furnished by us along with the bid. 

 

6. We confirm that the above goods and construction equipment will be exclusively 

used for the construction of the above work and the construction equipment will not 

be sold or otherwise disposed of in any manner for a period of five years from the 

date of acquisition. 

 

Date: ___________________    (Signature)______________________ 

Place:___________________    (Printed Name)__________________ 

       (Designation)____________________ 

       (Common Seal) ___________________ 

 

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted.] 

 

* Modify the above to suit the requirements given in Central Excise/Customs Notification 

as current of date of bidding. 
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Appendix to Technical Part: Bid Security 

 

Form of Bid Security - Bank Guarantee 
[Guarantor letterhead or SWIFT identifier code] 

 

 
Bank Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 

 
WHEREAS, _______________________ [name of Bidder]9  (hereinafter called "the Applicant") has 

submitted his Bid dated _______________________ [date] or will submit his Bid for the construction 

of _____________________________________ [name of Contract] (hereinafter called "the Bid") 

under Request for Bids No……………………….[insert number] (hereinafter called “the RFB”) 

 

 

KNOW ALL PEOPLE by these presents that We ______________________________ [name of 

bank] of ____________________________ [name of country] having our registered office at 

___________________________________ (hereinafter called "the Bank") are bound unto 

______________________________[name of Employer] (hereinafter  called "the Employer") in the 

sum of ___________________  10for which payment well and truly to be made to the said Employer 

the Bank binds itself, his successors and assigns by these presents. 

 

 

SEALED with the Common Seal of the said Bank this _________ day of __________ 20____. 

 

 

THE CONDITIONS of this obligation are: 

 

 (1) If after Bid opening the Applicant (a) withdraws his bid during the period of Bid 

validity specified in the Letter of Bid; or (b) does not accept the correction of the Bid Price 

pursuant to ITB 36; 

 

Or 

 

 (2) If the Applicant having been notified of the acceptance of his bid by the Employer 

during the period of Bid validity: 

   

(a) fails or refuses to execute the Contract Agreement in accordance with the 

Instructions to Bidders, if required; or 

 

(b) fails or refuses to furnish the Performance Security, in accordance with the 

Instruction to Bidders. 

                                                 
9 In the case of a JV, the bidder should be stated as “a Joint Venture consisting of ………., and …….”. 
10 The Applicant should insert the amount of the guarantee in words and figures denominated in Indian Rupees.  

This figure should be the same as shown in Clause 19.1 of the Instructions to Bidders. 
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we undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 

without the Employer having to substantiate his demand, provided that in his demand the Employer 

will note that the amount claimed by him is due to him owing to the occurrence of one or any of the 

four conditions, specifying the occurred condition or conditions. 

 

 

This Guarantee will remain in force up to and including the date ____________________  11days 

after the deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as 

it may be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any 

demand in respect of this guarantee should reach the Bank not later than the above date. 

 

DATE _______________ SIGNATURE OF THE BANK _________________________ 

       

WITNESS ____________ SEAL _______________________________________ 

 

_________________________________________________________________ 

[signature, name, and address] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product.

                                                 
11 45 days after the end of the validity period of the Bid.   
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Letter of Bid - Financial Part  
 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED 

THE DOCUMENT 

 

The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing 

the Bidder’s complete name and business address. 

 

Note: All italicized text in black font is to help Bidders in preparing this form.  

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: [insert identification] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of 

Quantities. This accompanies the Letter of Technical Part. 

 

In submitting our Bid, we make the following additional declarations: 

 

(a) Bid Validity Period: Our Bid shall be valid for a period specified in BDS 18.1 (or as 

amended if applicable) from the date fixed for the Bid submission deadline specified in 

BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

 

(b) Bid Price: The total price of our Bid, excluding any discounts offered in item (c) below 

is: [Insert one of the options below as appropriate] 

Total price is: [insert the total price of the Bid in Rs in words and figures]; 

Name of the Bidder: [insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: [insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and 

capacity are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 
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Appendix to Financial Part: Schedules 

Bill of Quantities 
 

1. The Bill of Quantities shall be read in conjunction with the instructions to 

Tenderers, General and Special conditions of Contract Technical Specifications 

and Drawings. 

2. The quantities given in the Bill of Quantities are estimated and provisional and 

are given to provide common basis for tendering. The quantities here given are 

those upon which the tender cost of the work is based but they are subject to 

alterations, omissions, deductions or additions as provided for in the conditions 

of this contract and do not necessarily show the actual quantities of work to be 

done. The basis of payment will be actual quantities of work ordered and carried 

out as measured by the Contractor and verified by the Engineer and valued at the 

quoted price in the Bill of Quantities, and otherwise at such rates and prices as 

the Engineer-in-Charge may fix within the terms of Contract. 

3. The estimate rates in the Bill of Quantities shall, except in so-far as it is 

otherwise provided under the Contract include cost of all constructional 

material, labour, machinery, transportation, erection, maintenance, profit, taxes 

and duties together with all general risks, liabilities and obligations set out or 

implied in the Contract. 

4. The plans enclosed with the tender are liable to be altered during execution of 

work as per necessity of site conditions. The price quoted by the tenderer shall 

hold good for execution of work even with altered plans. 

5. The whole cost of complying with the provisions of the Contract shall be 

included in the estimated rates for items provided in the Bill of Quantities and 

where no items are provided in the Bill of Quantities, their cost shall be deemed 

to be distributed among the estimate rates entered for the related items of work. 

6. General directions and descriptions of work and materials are not necessarily 

repeated nor summarised in the Bill of Quantities. References to the relevant 

sections of the Contract documentation shall be made before entering estimate 

rate against each item in the Bill of Quantities. 

7. The method of measurements of completed work for payment shall be in 

accordance with the relevant B.I.S. Codes & MoRTH Specifications. 

8. All items of work are to be executed as per the drawings / specifications 

supplied with the contract documents. If there is any contradiction between the 

drawings and the text of the specifications, the later shall prevail. 

9. The Tenderer should inspect and select the quarries of his choice before he 

quotes the rate in the Schedule of Bill of Quantities and satisfy himself about the 

availability of required quantum of materials. 

10. Diversion drains should be excavated before completion of the embankments 

and the useful soils should be used in the nearby embankments. 

11. The actual proportion by weight to be adopted during execution will be got 

designed in the laboratories to suit the grade of concrete and mortar to be used. 

It will be the responsibility of the contractor to manufacture concrete and mortar 

of required strength. 
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12. The quantum of measurement for all items of earthwork involving conveyance 

manually or by machinery shall be as assessed by level measurement. The 

measurements for the embankment will be for the consolidated banks only. 

13. Wherever bailing out of water is involved either for excavation or for 

foundations or for constructions or any fillings, the quoted price shall take into 

account the dewatering charges necessary. No separate payment will be made 

for dewatering, shoring and strutting. 

14. Wherever embankment work is involved, useful soils approved by the Engineer-

in-Charge from the cutting reaches and diversion drains shall be taken and used 

for forming nearby embankments soils used for constructions will be at free of 

cost. 

15. The quoted price shall also include the work of any kind necessary for the due 

and satisfactory construction, completion and maintenance of the works 

according to the drawings and these specifications and further drawings and 

orders that may be issued by the Engineer-in-Charge from time to time. The 

quoted price shall include compliance by the Contractor with all the general 

conditions of contract, whether specifically mentioned or not in the various 

clauses of these specifications, all materials, machinery, plant, equipment, tools, 

fuel, water, strutting, timbering, transport, offices, stores, workshop staff, labour 

and the provision of proper and sufficient protective works, diversions, 

temporary fencing and lighting. It shall also include safety of workers, first aid 

equipments suitable accommodation for the staff and workmen, with adequate 

sanitary arrangements, the effecting and maintenance of all insurances, the 

payment of all wages, salaries, fees, royalties / Taxes, duties or other charges 

arising out of the execution of works and the regular clearance of rubbish, 

reinstatement and clearing-up of the site as may be required on completion of 

works safety of the public and protection of the works and adjoining land. The 

work of Building in quality control / assurance shall be deemed to be covered in 

the quoted price. 

16. The Contractor shall ensure that, the quoted price shall cover all stages of work 

such as setting out, selection of materials, selection of construction methods, 

selection of equipment and plant, deployment of personnel and supervisory staff, 

quality control testing etc. The work quality assurance shall be deemed to be 

covered in the tender price. 

17. The tenderer shall examine closely the MORTH and its addenda volume in 

token of such study before submitting his overall tender price which shall be for 

finished work in-situ. He shall also carefully study the drawings and additional 

specifications and all the documents, which form part of the agreement to be 

entered into by the successful tenderer. The MORTH and other documents 

connected with contract such as estimates, plans, specifications, can be seen on 

all working days in the O/o  Chief  Engineer. 

18. The tenderers attention is directed to requirements for materials and 

workmanship conforming to the Bureau of Indian Standards specifications, shall 

be used on the work and the tenderers shall quote his overall tender price 

accordingly. 
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19. The tenderer has to do his own testing of materials and satisfy himself that they 

conform to the specifications of respective I.S. Codes before tendering. 

20. The contractor shall himself procure the required construction materials of 

approved quality including the earth for formation of embankment and water 

from quarries / sources of his choice. All such quarries / sources of materials 

required for the work shall be got approved by the Chief Engineer in writing 

well before their use of the work. 

21. The contractor shall himself procure the steel, cement, Bitumen, Blasting 

materials, sand, metal, soils, etc., and such other materials required for the work 

well in advance. The contractor has to bear the cost of materials for conveyance. 

The CCDMC will not take any responsibility for fluctuations in market in cost 

of the materials, transportation and for loss of materials etc. The Contractor is 

responsible for proper stacking, safe guarding of the procured material. 

22. Inspection of site and quarries by the tenderer: Every tenderer is expected before 

quoting his overall tender price, to inspect the site of proposed work. He should 

also inspect the quarries and satisfy himself about the quality, and availability of 

materials. The best class of materials to be obtained from quarries, or other 

sources shall be used on the work. In every case the materials must comply with 

the relevant standard specifications. Samples of materials as called for in the 

standard specifications or in this tender notice, or as required by the Executive 

Engineer, in any case, shall be submitted for the Chief Engineer’s approval 

before the supply to site of work is begun. 

23. The tenderer’s particular attention is drawn to the sections and clauses in the 

MORTH specification dealing with: 

a. Test, inspection and rejection of defective materials and work. 

b. Carriage 

c. Construction plant 

d. Water and lighting 

e. Cleaning up during the progress and for delivery. 

f. Accidents 

g. Delays 

h. Particulars of payments. 

The contractor should closely peruse all the specification clauses, which govern 

the overall tender price he is tendering. 

24. The defect liability period of contract is 24 months. 

25. The quoted price  for items include all construction materials. No escalation in 

rates will be paid unless specified in the tender document. The tenderer has to 

quote his price considering all the aspects of the tender to complete the finished 

item of work as per the MORTH / B.I.S. specifications, the special 

specifications appended, Drawings etc. 

26. If there is any contradiction between MORTH and B.I.S. specifications, listed 

and detailed technical specifications, the MORTH specifications shall prevail. 

27. In case of a job for which specifications are not available with the Schedule or in 

MORTH / B.I.S. code and are required to be prescribed, such work shall be 

carried out in accordance with the written instructions of the Chief Engineer. 
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28. The contractor should use with written approvals from Chief Engineer the 

excavated useful soils and stone for construction purpose. Soils used for 

construction either for homogeneous section in hearting or in casing zone based 

on the suitability will be at free of cost and the cost of stone used for 

construction purpose will be recovered from the contractor’s bill. The contractor 

should quote his price keeping in view of the above aspects. 

29. Additions and alternations by the Tenderer in the Schedule of quantities will 

disqualify the tender. 

30. In the case of discrepancies between the written description of the item in the 

Volume II (Bill of Quantities) and the detailed description in the Volume IV 

(Technical Specification) of the same item, the latter shall be adopted. 

31. The rates quoted in BoQ shall govern the payment of extras or deductions for 

omissions.  

32. It is to be expressly understood that the measured work is to be taken according 

to the actual quantities when in place and finished according to the drawings or 

as may be ordered from time to time by the Chief Engineer, CCDMC and the 

cost calculated by measurement or weight at their respective rates without any 

additional charge for any necessary or contingent works connected works 

connected herewith. The quoted price is for works in situ and complete in every 

respect. 

33. For all items of work in excess of the quantities indicated the rates payable for 

such excess quantities will be quoted price.  

34. For all items of work, intermediate payment will be made on pro-rata basis. 

Full-accepted agreement rates will be paid only after all the items of works are 

completed. 

35. The contractor is bound to execute all supplemental works that are found 

essential incidental and inevitable during execution of main work. 

36. The payment of rates for supplement items of work will be regulated as under. 

a. Purely new items which do not correspond to any item in the agreement and 

the rate of all such items shall be operable with prior written approval of Chief 

Engineer. 

37. The following are the makes of materials/approved agencies items of work, the 

quality of which is acceptable to the Engineer in charge.  

a. General Note for Approved Makes of all discipline: The specific makes 

wherever given in the item description shall be strictly adhered and in no case 

the equivalents be considered. The alternatives shall only be considered on 

documentary evidence of discontinue of production by manufacturer and 

acceptance of the same by consultant.  

Ordinary Portland Cement 53 Grade 

(conforming to IS: 269) 

L&T, KCP, BHARATHI, BIRLA, 

AMBUJA, ACC, JP, DHALMIA     

Reinforcement bar / Structural Steel       

Fe 500 D(as per IS:1786, IS:226)                                                             

TATA, SAIL, JINDAL, 

RASTHRIYA ISPATH NIGAM 

LIMITED (RINL) 

 

38. Confirmatory bore logs for bridges to be done by contractor as per requirement 

and no separate cost will be paid. 
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39. No extra amount would be paid to the contractor if additional usage of cement 

resulted due to design mix than specified in the specification. 

 

 

The Bill of Quantities uploaded separately as Volume II. 
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1. Sample Bill of Quantities12  

  

Item 

no. 

Description Unit Quantity Rate Amount13 

In figures In words14 

       

       

       

       

       

       

       

       

       

       

       

       

       

Total (Rs in figures) 

Total (Rs in words) 

 

 

 

Note: 

 

1. Item for which no rate or price has been entered in will not be paid for by the 

Employer when executed and shall be deemed covered by the other rates and prices 

in the Bill of Quantities (refer :ITB Clause 14.2 and GCC Clause 41.3) 

 

2. Unit rates and prices shall be quoted by the bidder in Indian Rupees [ITB Clause 

14.1 and ITB Clause 15.1] 

 

3. Where there is a discrepancy between the unit rate and the line item total resulting 

from multiplying the unit rate by quantity, the unit rate quoted shall govern as 

explained in [ITB Clause 36.1]. [Note: delete this point if the e-procurement system 

automatically calculates the total from the unit rate and quantity] 

 

                                                 
12 Requirement can be met through a specialized sub-contractor, if permitted in the bidding document. 
13 The total amount is automatically calculated by the e-procurement system, from unit rates and quantities, 

where the e-procurement system supports such functionality 
14 The amount in words is automatically populated by the e-procurement system, where the e-procurement 

system supports such functionality 
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4. Where there is a discrepancy between the rate in figures and words, the rates in 

words will govern.[ITB Clause 36.1] [Note: delete this point if the e-procurement 

system automatically populates the amount in words from the amount in figures]  
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Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Services in Bank-

Financed Procurement 
 

 

  

In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this Bidding process: 

 

Under ITB 4.8 (a) and 5.1 : None 

Under ITB 4.8 (b) and 5.1 :  None 
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Section VI - Fraud and Corruption 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders, 

consultants, contractors and suppliers; any sub-contractors, sub-consultants, service 

providers or suppliers; any agents (whether declared or not); and any of their personnel, 

observe the highest standard of ethics during the procurement process, selection and 

contract execution of Bank-financed contracts, and refrain from Fraud and Corruption. 

 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly 

or indirectly, of anything of value to influence improperly the actions of 

another party; 

ii. “fraudulent practice” is any act or omission, including 

misrepresentation, that knowingly or recklessly misleads, or attempts to 

mislead, a party to obtain financial or other benefit or to avoid an 

obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 

evidence material to the investigation or making false 

statements to investigators in order to materially impede a 

Bank investigation into allegations of a corrupt, fraudulent, 

coercive, or collusive practice; and/or threatening, harassing, or 

intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from 

pursuing the investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 2.2 e. 

below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring mis-procurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 

or obstructive practices during the procurement process, selection and/or execution 

of the contract in question,  without the Borrower having taken timely and 

appropriate action satisfactory to the Bank to address such practices when they 

occur, including by failing to inform the Bank in a timely manner at the time  they 

knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 

Bank’s prevailing sanctions policies and procedures, may sanction a firm or 

individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner;15 (ii) to be a 

nominated16 sub-contractor, consultant, manufacturer or supplier, or service provider 

of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 

receive the proceeds of any loan made by the Bank or otherwise to participate further 

in the preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors, and 

suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, 

agents personnel, permit the Bank to inspect17 all accounts, records and other 

                                                 
15  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) 

applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, 
nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering 

into an addendum or amendment introducing a material modification to any existing contract. 
16  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names 

are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification 

application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification 

requirements for the particular bid; or (ii) appointed by the Borrower.   
17  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank 

or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an 

allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing 
and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining 

any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and 

making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and 
obtaining third party verification of information. 
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documents relating to the submission of bids and contract performance, and to have 

them audited by auditors appointed by the Bank. 

 

PART 2 – Works’ Requirements 
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Section VII - Works’ Requirements 
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Specifications 

All the Technical specifications regarding the works shall conform to MORT&H Standards 

(Fifth Revision) / Bureau of Indian Standards / IRC Standards/IS Codes / National Electric 

Code / National Lighting Code / Government of India Manuals and various advisories from 

Government of India or others statutory bodies and amendments, if any. If there is any 

conflict of specifications among the standards, the decision of Chief Engineer shall be final 

and binding on the contractor.  

 

Technical Specifications are uploaded as Volume II 
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Drawings 

The Drawings are uploaded separately as Volume IV. 
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Supplementary Information 

 



 114 

 

PART 3 – Conditions of Contract and 

Contract Forms 
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Section VIII - General Conditions of Contract 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular 

Conditions of Contract (PCC) and other documents listed therein, should be a complete 

document expressing fairly the rights and obligations of both parties. 

 

These General Conditions of Contract have been developed on the basis of considerable 

international experience in the drafting and management of contracts, bearing in mind a trend 

in the construction industry towards simpler, more straightforward language. 
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General Conditions of Contract 

A.  General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any 

defects. 

(b) Not used. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the 

PCC. 

(e) Bill of Quantities means the priced and completed Bill 

of Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 

42 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in 

accordance with GCC Sub-Clause 53.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding 

document submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Deleted. 

(n) A Defect is any part of the Works not completed in 
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accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued 

by Project Manager upon correction of defects by the 

Contractor. 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to Sub-Clause 34.3 and calculated from 

the Completion Date. 

(q) Drawings means the drawings of the Works, as 

included in the Contract, and any additional and 

modified drawings issued by (or on behalf of) the 

Employer in accordance with the Contract, include 

calculations and other information provided or 

approved by the Project Manager for the execution of 

the Contract. 

(r) The Employer is the party who employs the Contractor 

to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-

written, printed or electronically made, and resulting in 

a permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 

the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the PCC.  

The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or 

an acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 

for supervising the execution of the Works and 
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administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included 

in the bidding document and are factual and 

interpretative reports about the surface and subsurface 

conditions at the Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or 

addition made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has 

a Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are 

needed for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(hh) The Works are what the Contract requires the 

Contractor to construct, install, and turn over to the 

Employer, as defined in the PCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 

and words indicating the plural also include the singular.  

Headings have no significance. Words have their normal 

meaning under the language of the Contract unless specifically 

defined. The Project Manager shall provide instructions 

clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in 

the GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion 

Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
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following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid & Priced Bill of Quantities, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Joint Venture Agreements (where applicable), and 

(i) any other document listed in the PCC as forming part of 

the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the 

Contract are stated in the PCC.  

Salient features of major labour and other laws that are 

applicable to construction industry in India are given as 

Appendix 1 to these General Conditions of Contract. 

3.2 Throughout the execution of the Contract, the Contractor 

shall comply with the import of goods and services prohibitions 

in India when 

(a)  as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that 

country; or  

(b)  by an act of compliance with a decision of the United 

Nations Security Council taken under Chapter VII of 

the Charter of the United Nations, India prohibits any 

import of goods from that country or any payments to 

any country, person, or entity in that country.  

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project 

Manager shall decide contractual matters between the 

Employer and the Contractor in the role representing the 

Employer. 

However, if the Project Manager is required, under the rules 

and regulations and orders of the Employer, to obtain approval 

of some other authorities for specific actions, he will so obtain 

the approval.  Provided further that any requisite approval shall 

be deemed to have been given by the Employer for any such 

authority exercised by the Project Manager. 
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5. Delegation 5.1 Unless otherwise specified in the PCC, the Project 

Manager may delegate any of his duties and responsibilities to 

other people, except to the Adjudicator, after notifying the 

Contractor, and may revoke any delegation after notifying the 

Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice 

shall be effective only when it is delivered. All oral instructions 

shall be confirmed in writing in seven working days. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the 

Project Manager upto a ceiling specified in PCC, but may not 

assign the Contract without the approval of the Employer in 

writing. Subcontracting shall not alter the Contractor’s 

obligations. 

7.2 The Project Manager should satisfy himself before 

recommending to the Employer whether: 

 a) the circumstances warrant such sub-contracting; and, 

b) the sub-Contractor so proposed for the Work possesses 

the experience, qualifications and equipment necessary 

for the job proposed to be entrusted to him in 

proportion to the quantum of Works to be sub-

contracted. 

7.3 If payments are proposed to be made directly to that sub-

contractor, this should be subject to specific authorization by the 

prime contractor so that his arrangement does not alter the 

contractor’s liability or  obligations under the contract. 

7.4 The Contractor shall not be required to obtain any consent from 

the Employer for: 

 (a) the sub-contracting of any part of the Works for which 

  the Sub-Contractor is already named in the contract; 

 (b) the provision for labour, or labour component, and, 

 (c) the purchase of materials which are in accordance with 

the standards specified in the contract. 

(Note:  1. All bidders are expected to indicate clearly in the bid, if they proposed 

sub-contracting elements of the works amounting to more than 10 percent 

of the Bid Price.  For each such proposal the qualification and the 

experience of the identified sub-contractor in the relevant field should be 

furnished alongwith the bid to enable the employer to satisfy himself about 

their qualifications before agreeing for such sub-contracting and include it 
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in the contract.  In view of the above, normally no additional sub-

contracting should arise during execution of the contract. 

 2. However, [a] sub-contracting for certain specialized elements of the work 

is not unusual and acceptable for carrying out the works more effectively; 

but vertical splitting of the works for sub-contracting is not acceptable.  [b] 

In any case, proposal for sub-contracting in addition to what was specified 

in bid and stated in contract agreement will not be acceptable if the value 

of such additional sub-contracting exceeds 25% of value of work which 

was to be executed by Contractor without sub-contracting. 

 3. Assignment of the contract may be acceptable only under exceptional 

circumstances such as insolvencies/liquidation or merger of companies 

etc.) 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, 

as referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. 

The Employer may modify the Schedule of Other Contractors, 

and shall notify the Contractor of any such modification. 
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9. Personnel and 

Equipment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Compliance with 

Labour 

Regulations 

9.1 The Contractor shall employ the key personnel and use the 

equipment identified in its Bid, and referred to in PCC, to 

carry out the Works or other personnel and equipment 

approved by the Project Manager. The Project Manager shall 

approve any proposed replacement of key personnel and 

equipment only if their relevant qualifications or characteristics 

are substantially equal to or better than those proposed in the 

Bid. 

9.2 The Project Manager may require the Contractor to remove from 

the Site of Works, a member of the Contractor’s staff or his 

work force, who:  

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, 

health, or the protection of the environment. 

9.3 If the Employer, Project Manager or Contractor determines, 

that any employee of the Contractor be determined to have 

engaged in Fraud and Corruption during the execution of the 

Works, then that employee shall be removed in accordance 

with Clause 9.2 above. 

9.4 In all the above cases, the contractor shall ensure that the 

person leaves the site within seven days and has no further 

connection with the work in the contract. The Contractor shall 

appoint a suitable replacement within 28 days or earlier as may 

be agreed to between the Project manager and the Contractor. 

9.5 The Contractor shall not employ any retired Gazetted 

officer who has either not completed two years after the date of 

retirement or has not obtained permission from the Government 

authorities for employment with the Contractor18. 

9.6 The Contractor shall, unless otherwise provided in the 

Contract, make his own arrangements for the engagement of all 

staff and labour, local or other, and for their payment, housing, 

feeding and transport. The Contractor shall, if required by the 

Project Manager, deliver to the Project Manager a return in 

detail, in such form and at such intervals as the Project 

Manager may prescribe, showing the staff and the numbers of 

the several classes of labour from time to time employed by the 

Contractor on the Site and such other information as the Project 

Manager may require. 

9.7 During continuance of the Contract, the Contractor and his 

Sub-Contractors shall abide at all times by all existing labour 

enactments and rules made there under, regulations, 

notifications and bye laws of the State or Central Government 

or local authority and any other labour laws (including rules), 

                                                 
18Based on Government Directives. 
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10. Employer’s 

and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states 

are Employer’s risks, and the Contractor carries the risks which 

this Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate 

has been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable 

result of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any 

person employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability 

Certificate has been issued, the risk of loss of or damage to the 

Works, Plant, and Materials is an Employer’s risk except loss 

or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which 

was not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate 

has been issued, the risks of personal injury, death, and loss of 

or damage to property (including, without limitation, the 

Works, Plant, Materials, and Equipment) which are not 

Employer’s risks are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the 

Employer and the Contractor, insurance cover from the Start 

Date to the end of the Defects Liability Period, in the amounts 
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and deductibles stated in the PCC for the following events 

which are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials 

[which are incorporated in works]; 

(b) loss of or damage to Construction Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the 

Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by 

the Contractor to the Project Manager for the Project 

Manager’s approval before the Start Date. All such insurance 

shall provide for compensation to be payable in Indian Rupees 

required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the 

insurance policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site 

Data referred to in the PCC, supplemented by any 

information available to the Contractor. 

15. Contractor to 

Construct the 

Works 

 

 

 

 

Protection of 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings and as per 

instructions of Project Manager. 

15.2.1 The Contractor shall take all reasonable steps to protect the 

environment on and off the Site and to avoid damage or 

nuisance to persons or to property of the public or others 

resulting from pollution, noise or other cause arising as a 

consequence of his methods of operation. 

15.2.2 During continuance of the contract, the contractor and his 

sub-contractors shall abide at all times byall existing 

enactments on environmental protection and rules made 
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Environment thereunder, regulations, notifications and by-laws of the Sate 

or Central Government, or local authorities and other law, 

bye-law, regulations that may be passed or notification that 

may be issued in this respect in future by the State or Central 

Government or the local authority.  Salient features of the 

major laws are given in Appendix 1 to the General Conditions 

of Contract. 

16. The Works to 

Be Completed 

by the 

Intended 

Completion 

Date 

16.1 The Contractor may commence execution of the Works on 

the Start Date and shall carry out the Works in accordance with 

the Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

17. Approval by 

the Project 

Manager 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project 

Manager, for his approval. 

17.2 The Contractor shall be responsible for design of 

Temporary Works. 

17.3 The Project Manager’s approval shall not alter the 

Contractor’s responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 

design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution 

of the temporary or permanent Works, are subject to prior 

approval by the Project Manager before this use. 

18. Safety 18.1 The Contractor shall be responsible for the safety of all 

activities on the Site. 

19. Discoveries 19.1 Anything of historical or other interest or of significant 

value unexpectedly discovered on the Site shall be the property 

of the Employer. The Contractor shall notify the Project 

Manager of such discoveries and carry out the Project 

Manager’s instructions for dealing with them. 

20. Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site 

to the Contractor.  If possession of a part is not given by the 

date stated in the PCC, the Employer shall be deemed to have 

delayed the start of the relevant activities, and this shall be a 

Compensation Event. 

21. Access to the 21.1 The Contractor shall allow the Project Manager and any 

person authorized by the Project Manager access to the Site and 
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Site to any place where work in connection with the Contract is 

being carried out or is intended to be carried out. 

22. Instructions, 

Inspections 

and Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

22.2 The Contractor shall keep, and shall make all reasonable 

efforts to cause its Subcontractors and sub-consultants to keep, 

accurate and systematic accounts and records in respect of the 

Works in such form and details as will clearly identify relevant 

time changes and costs.  

22.3 Pursuant to paragraph 2.2 e. of Appendix to the General 

Conditions the Contractor shall permit and shall cause its 

subcontractors and sub-consultants to permit, the Bank and/or 

persons appointed by the Bank to inspect the Site and/or the 

accounts and records relating to the performance of the 

Contract and the submission of the bid, and to have such 

accounts and records audited by auditors appointed by the 

Bank if requested by the Bank. The Contractor’s and its 

Subcontractors’ and sub-consultants’ attention is drawn to Sub-

Clause 25.1 which provides, inter alia, that acts intended to 

materially impede the exercise of the Bank’s inspection and 

audit rights constitute a prohibited practice subject to contract 

termination (as well as to a determination of ineligibility 

pursuant to the Bank’s prevailing sanctions procedures). 

23. Appointment 

of the 

Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer 

and the Contractor, at the time of the Employer’s issuance of 

the Letter of Acceptance. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the 

Adjudicator, the Employer will request the Appointing 

Authority designated in the PCC, to appoint the Adjudicator 

within 14 days of receipt of such request.  

23.1.1 The Adjudicator should be in position before “notice to 

proceed with work” is issued to the Contractor and an 

agreement should be signed with the Adjudicator jointly by 

the Employer and the Contractor in the form attached – 

Appendix 3. 

23.2 Should the Adjudicator resign or die, or should the 

Employer and the Contractor agree that the Adjudicator is not 

functioning in accordance with the provisions of the Contract, a 

new Adjudicator shall be jointly appointed by the Employer 

and the Contractor.  In case of disagreement between the 

Employer and the Contractor, within 30 days, the Adjudicator 
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shall be designated by the Appointing Authority designated in 

the PCC at the request of either party, within 14 days of 

receipt of such request. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the 

Project Manager was either outside the authority given to the 

Project Manager by the Contract or that the decision was 

wrongly taken, the decision shall be referred to the Adjudicator 

within 14 days of the notification of the Project Manager’s 

decision. 

24.2 The Adjudicator shall give a decision in writing within 28 

days of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid daily at the rate specified in 

the PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor. Whatever decision is 

reached by the Adjudicator, either party may refer a decision of 

the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the 

dispute to arbitration within the above 28 days, the 

Adjudicator’s decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and 

in the place specified in the PCC.  

The Arbitrator(s) shall give a decision in writing within 120 

days of start of the proceedings unless otherwise agreed to by 

the Parties.  The Arbitrators shall entertain only those issues 

which have been earlier referred to the Adjudicator and either 

party is dissatisfied with the decision given by the Adjudicator. 

25. Fraud and 

Corruption 

25.1 The Bank requires compliance with the Bank’s Anti-

Corruption Guidelines and its prevailing sanctions policies and 

procedures as set forth in the WBG’s Sanctions Framework, as 

set forth in Appendix to the GCC. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid 

to agents or any other party with respect to the bidding process 

or execution of the Contract. The information disclosed must 

include at least the name and address of the agent or other 

party, the amount and currency, and the purpose of the 

commission, gratuity or fee.  

B.  Time Control 
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26. Program 

 

26.1 Within the time stated in the PCC, after the date of the 

Letter of Acceptance, the Contractor shall submit to the Project 

Manager for approval a revised Program (revising the program 

given along with the bid) including Environmental Management 

Plan showing the general methods, arrangements, order, and 

timing for all the activities in the Works along with monthly 

cash flow forecasts.  

26.2 An update of the Program shall be a program showing the 

actual progress achieved on each activity and the effect of the 

progress achieved on the timing of the remaining work, 

including any changes to the sequence of the activities. 

26.3 The Contractor shall submit to the Project Manager for 

approval an updated Program at intervals no longer than the 

period stated in the PCC. If the Contractor does not submit an 

updated Program within this period, the Project Manager may 

withhold the amount stated in the PCC from the next payment 

certificate and continue to withhold this amount until the next 

payment after the date on which the overdue Program has been 

submitted.  

26.4 The Project Manager’s approval of the Program shall not 

alter the Contractor’s obligations. The Contractor may revise 

the Program and submit it to the Project Manager again at any 

time.  A revised Program shall show the effect of Variations and 

Compensation Events. 

26.5 The Contractor shall furnish monthly progress reports as 

directed by the Project Manager by 7th of the succeeding month.  

The report shall include charts and detailed descriptions of the 

progress of identified activities, photographs showing status of 

progress at site, records of Contractor’s personnel and 

equipment, Quality Assurance documents, comparison of actual 

and planned progress as per program. 

27. Extension of 

the Intended 

Completion 

Date 

27.1 The Project Manager shall extend the Intended Completion 

Date including milestones if a Compensation Event occurs or a 

Variation is issued which makes it impossible for Completion to 

be achieved by the Intended Completion Date as per the agreed 

milestones without the Contractor taking steps to accelerate the 

remaining work, which would cause the Contractor to incur 

additional cost. 

27.2 The Project Manager shall decide whether and by how much 

to extend the Intended Completion Date/ milestones within 21 

days of the Contractor asking the Project Manager for a 

decision upon the effect of a Compensation Event or Variation 
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and submitting full supporting information. If the Contractor 

has failed to give early warning of a delay or has failed to 

cooperate in dealing with a delay, the delay by this failure shall 

not be considered in assessing the new Intended Completion 

Date/ milestone. 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before 

the Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

28.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 

29. Delays 

Ordered by the 

Project 

Manager 

29.1 The Project Manager may instruct the Contractor to delay 

the start or progress of any activity within the Works. 

30. Management 

Meetings 

30.1 Either the Project Manager or the Contractor may require 

the other to attend a management meeting (which will be held at 

the place indicated in PCC. The periodicity shall be fixed by 

Project Manager/ Contractor jointly). The business of a 

management meeting shall be to review the progress of 

construction with reference to the construction program given in 

accordance with GCC 26.1, the plans for remaining work and to 

deal with matters raised in accordance with the early warning 

procedure. 

30.2 The Project Manager shall record the business of 

management meetings and provide copies of the record to those 

attending the meeting and to the Employer. The responsibility 

of the parties for actions to be taken shall be decided by the 

Project Manager either at the management meeting or after the 

management meeting and stated in writing to all who attended 

the meeting. 

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the 

earliest opportunity of specific likely future events or 

circumstances that may adversely affect the quality of the work, 

increase the Contract Price, or delay the execution of the 

Works.  The Project Manager may require the Contractor to 

provide an estimate of the expected effect of the future event or 

circumstance on the Contract Price and Completion Date. The 

estimate shall be provided by the Contractor as soon as 
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reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting 

instruction of the Project Manager. 

C.  Quality Control 

32. Quality 

Assurance 

32.1 The Contractor shall institute Quality Assurance (QA) and 

Quality Control (QC) systems in accordance with Quality 

Assurance Plan to demonstrate compliance with the 

requirements of the Contract as approved by the Project 

Manager. 

32.2 Compliance with the QA/QC systems shall not relieve the 

Contractor of any of his duties obligations or responsibilities 

under the Contract. 

33. Tests 33.1 The Contractor shall provide all apparatus, assistance, 

documents and other information, electricity, equipment, fuel, 

consumables, instruments, labour, materials, and suitably 

qualified and experienced staff, as are necessary to carry out the 

specified tests efficiently. 

33.2 If the Project Manager instructs the Contractor to carry out a 

test not specified in the Specification to check whether any 

work has a Defect and the test shows that it does, the Contractor 

shall pay for the test and any samples. If there is no Defect, the 

test shall be a Compensation Event. 

34. Identifying 

Defects and 

Correction of 

Defects 

34.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found specifying a 

time by which it should be corrected. Such checking shall not 

affect the Contractor’s responsibilities. The Project Manager 

may instruct the Contractor to search for a Defect and to 

uncover and test any work that the Project Manager considers 

may have a Defect. 

34.2 The contractor shall permit the Employer’s Technical 

auditor to check the contractor’s work and notify the Project 

Manager and Contractor of any defects that are found.  Such a 

check shall not affect the Contractor’s or the Project Manager’s 

responsibility as defined in the Contract Agreement. 

34.3 The Project Manager shall give notice to the Contractor of 

any Defects before the end of the Defects Liability Period, 
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which begins at Completion, and is defined in the PCC. The 

Defects Liability Period shall be extended for as long as Defects 

remain to be corrected. 

34.4 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

35. Uncorrected 

Defects 

35.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 

Note: 1.  Where in certain cases, the technical specifications provide 

for acceptance of works within specified tolerance limits at reduced 

rates, Project Manager will certify payments to Contractor 

accordingly. 

2.  Where the failure to correct a particular defect within the 

specified time is considered as a fundamental breach of contract a 

notice should be given to the contractor as stated in GCC 57.2(e). 

D.  Cost Control 

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the 

Works to be performed by the Contractor. The Bill of Quantities 

is used to calculate the Contract Price. The Contractor will be 

paid for the quantity of the work accomplished at the rate in the 

Bill of Quantities for each item. 

37. Changes in the 

Contract Price 

37.1 If the final quantity of the work done differs from the 

quantity in the Bill of Quantities for the particular item by more 

than 25 percent, provided the change exceeds 1 percent of the 

Initial Contract Price, the Project Manager shall adjust the rate 

to allow for the change.  

(a) If the quantity of work executed exceeds the quantity of the 

item in BOQ beyond the higher specified limit the Project 

Manager shall fix the rate to be applied for the additional 

quantity of the work executed. 

(b) If the quantity of work executed is less than the quantity of the 

item in BOQ and is lesser than the lower specified limit, the 

Project Manager shall fix the rate to be applied for whole of 

the quantity of the work so executed 

37.2 The Project Manager shall not adjust rates from changes in 

quantities if thereby the Initial Contract Price is exceeded by 

more than 15 percent, except with the prior approval of the 
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Employer. 

37.3 If requested by the Project Manager, the Contractor shall 

provide the Project Manager with a detailed cost breakdown of 

any rate in the Bill of Quantities. 

38. Variations 

 

38.1 All Variations shall be included in updated Programs 

produced by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a 

quotation (with breakdown of unit rates) for carrying out the 

Variation when requested to do so by the Project Manager. The 

Project Manager shall assess the quotation, which shall be given 

within seven (7) days of the request or within any longer period 

stated by the Project Manager and before the Variation is 

ordered. 

38.3 If the Contractor’s quotation is unreasonable, [or if 

contractor fails to provide the Project Manager with a quotation 

within a reasonable time specified by Project Manager in 

accordance with GCC38.2] the Project Manager may order the 

Variation and make a change to the Contract Price, which shall 

be based on the Project Manager’s own forecast of the effects of 

the Variation on the Contractor’s costs. 

38.4 If the Project Manager decides that the urgency of varying 

the work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

38.5 The Contractor shall not be entitled to additional payment 

for costs that could have been avoided by giving early warning.  

38.6 If the work in the Variation corresponds to an item 

description in the Bill of Quantities and if, in the opinion of the 

Project Manager, the quantity of work above the limit stated in 

Sub-Clause 37.1 or the timing of its execution do not cause the 

cost per unit of quantity to change, the rate in the Bill of 

Quantities shall be used to calculate the value of the Variation. 

If the cost per unit of quantity changes, or if the nature or timing 

of the work in the Variation does not correspond with items in 

the Bill of Quantities, the quotation by the Contractor shall be in 

the form of new rates for the relevant items of work.  

 38.7 Value Engineering: Unless otherwise specified in the PCC, 

the Contractor may prepare, at its own cost, a value engineering 

proposal at any time during the performance of the contract. The 

value engineering proposal shall, at a minimum, include the 
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following; 

(a)  the proposed change(s), and a description of the difference 

to the existing contract requirements; 

(b)  a full cost/benefit analysis of the proposed change(s) 

including a description and estimate of costs (including 

life cycle costs) the Employer may incur in implementing 

the value engineering proposal; and 

(c) a description of any effect(s) of the change on 

performance/functionality. 

The Employer may accept the value engineering proposal if the 

proposal demonstrates benefits that: 

(a)  accelerate the contract completion period; or 

(b)  reduce the Contract Price or the life cycle costs to the 

Employer; or 

(c)  improve the quality, efficiency, safety or sustainability of 

the Facilities; or 

(d)  yield any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 

and results in: 

(a)  a reduction of the Contract Price; the amount to be paid to 

the Contractor shall be the percentage specified in the 

PCC of the reduction in the Contract Price; or 

(b)  an increase in the Contract Price; but results in a reduction 

in life cycle costs due to any benefit described in (a) to (d) 

above, the amount to be paid to the Contractor shall be the 

full increase in the Contract Price. 

  

39. Cash Flow 

Forecasts 

39.1 When the Program, is updated, the Contractor shall provide 

the Project Manager with an updated cash flow forecast.  The 

cash flow forecast shall be in Indian Rupees. 

40. Payment 

Certificates 

40.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously along with details of 

measurement of the quantity of works executed in a tabular form 



 134 

approved by the Project Manager. 

40.2 The Project Manager shall check the Contractor’s monthly 

statement and within 14 days certify the amount to be paid to the 

Contractor after taking into account any credit or debit for the 

month in question in respect of materials for the works in the 

relevant amount and under conditions set forth in GCC Sub-

Clause 49.4 [Secured Advance]. 

40.3 The value of work executed shall be determined by the 

Project Manage after due check measurement of the quantities 

claimed as executed by the contractor. 

40.4 The value of work executed shall comprise the value of the 

quantities of work in the Bill of Quantities that have been 

completed. 

40.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

40.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

41. Payments 41.1 Payments shall be adjusted for deductions for advance 

payments, retention, other recoveries in terms of contract & 

taxes to be deducted at source [TDS] as per applicable law. The 

Employer shall pay the Contractor the amounts certified by the 

Project Manager within 28 days of the date of each certificate. If 

the Employer makes a late payment, the Contractor shall be paid 

interest on the late payment in the next payment. Interest shall 

be calculated from the date by which the payment should have 

been made up to the date when the late payment is made at the 

rate stated in the PCC. 

41.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as 

set out in this clause. Interest shall be calculated at the rate 

stated in GCC 41.1 above, from the date upon which the 

increased amount would have been certified in the absence of 

dispute. 

41.3 Items of the Works for which no rate or price has been 

entered in shall not be paid for by the Employer and shall be 

deemed covered by other rates and prices in the Contract. 
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42. Compensation 

Events 

42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 

20.1. 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 

to carry out additional tests upon work, which is then 

found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of 

the Letter of Acceptance from the information issued to 

bidders (including the Site Investigation Reports), from 

information available publicly and from a visual 

inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

42.2 If a Compensation Event would cause additional cost or 

would prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract 
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Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly. If the Contractor’s forecast is deemed 

unreasonable, the Project Manager shall adjust the Contract 

Price based on the Project Manager’s own forecast. The Project 

Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

42.4 The Contractor shall not be entitled to compensation to the 

extent that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

43. Tax 43.1 The price quoted by the Contractor shall be deemed to be 

inclusive of the VAT, Sales and other taxes that the Contractor 

will have to pay for the performance of this Contract.  The 

Employer will perform such duties in regard to the deduction of 

such taxes at source [TDS] as per applicable law. 

43.2 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the deadline for the 

submission of bids for the Contract and the date of the last 

Completion certificate. The adjustment shall be the change in 

the amount of tax payable by the Contractor, provided such 

changes are not already reflected in the Contract Price. 

44. Currencies 44.1 All payments shall be made in Indian Rupees. 

45. Price 

Adjustment 

45.1 Contract price shall be adjusted for increase or decrease in 

rates and price of labour, materials, fuels and lubricants and 

other inputs to the works in accordance with the principles and 

procedures outlined below. A table of adjustment data is 

included in the PCC which indicates the coefficients of various 

inputs and the sources of indices for various schedules of BOQ.  

If the PCC does not include a table of adjustment data this sub 

clause shall not apply and there shall be no price adjustment. 

(a) The price adjustment according to sub para (d) below, shall 

apply for the work done from the start date given in the PCC 

up to the end of the Intended Completion Date.  If there is 

delay in completion beyond such date for reasons 

attributable to the contractor, the Price Adjustment for the 

work carried out during such period, for reasons attributable 



 137 

to the Contractor, shall be regulated by sub-para (g) below. 

(b) The Contract Price shall be adjusted to take account of any 

increase or decrease in cost after the base date, which affect 

the Contractor in performance of obligations under the 

Contract. 

(c) The total value (R) of the work done during the specified 

period [GCC 40.1] shall be as under: 

R= SUM (RS1 + RS2 + RS3 + …….RSn),  

Where, 

‘Rsn’ is the value of work done during the specified period 

to which the price adjustment shall be applied for the 

relevant schedule of Bill of Quantities (BOQ) specified in 

P.C.C during the specified period, and represented as 

under: 

Rsn = (Vsn + Ssn) minus (amount of secured advance 

recovered in the same period + value of works executed 

under variations for which price adjustments will be 

worked separately based on terms mutually agreed between 

the Project Manager and the Contractor) 

where, 

Vsn is the total value of work done during the specified 

period for the respective schedule of BOQ, and  

Ssn is the secured advance paid during the specified period 

for the respective schedule of BOQ, 

(d) The adjustment to be applied to the amount otherwise payable 

to the Contractor, as valued in accordance with the appropriate 

schedule of BOQ and certified in Payment Certificates, shall 

be determined from formulae which shall be of the following 

general type:  

Pn = a + b Ln/Lo +c En/Eo + d Mn/Mo+ ………. 

where,  

“Pn” is the adjustment multiplier to be applied to the value 

of the work done during the period “n”, this period being a  

month unless otherwise stated in the PCC. 

“a” is a fixed coefficient, stated in the relevant table of 

adjustment data, representing the non-adjustable portion in 
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contractual payments; 

“b”, “c”, “d”,… are coefficients representing the estimated 

proportion of each cost element related to the execution of 

the Works, as stated in the relevant table of adjustment 

data; such tabulated cost elements may be indicative of 

resources such as labour, equipment and materials; 

“Ln”[Labour], “En”[Equipment], “Mn”[Material], …. are 

the current cost indices or reference prices for period “n”, 

each of which is applicable to the relevant tabulated cost 

element [Labour, Equipment, Steel, Cement, 

Fuel/Lubricants, Bitumen, others] on the date, specified in 

the Table-2 of Adjustment Data, prior to the last day of the 

period (to which the particular Payment Certificate relates); 

and  

“Lo”, “Eo”, “Mo”, ….are the base cost indices or reference 

prices, expressed in the relevant currency of payment, each 

of which is applicable to the relevant tabulated cost 

element on the Base Date. 

(e) The cost indices or reference prices stated in the tables of 

adjustment data given in PCC shall be used. The base date 

shall be the date 28 days prior to the date of opening of 

bids. 

(f) If the Contractor fails to complete the Works within the 

Intended Completion date, adjustment of prices thereafter 

shall be made using either: 

(i) index or price applicable for each cost element tabulated 

in the tables of adjustment data on the specified date 

prior to the expiry of the Intended Completion Date, or  

(ii) the current index or price applicable for the period in 

question whichever is more favourable to the Employer. 

(g) The weightings (coefficients) for each of the factors of cost 

stated in the table(s) of adjustment data shall only be varied 

by the Project Manager if they have been rendered 

unreasonable, unbalanced or inapplicable, as a result of 

Variations. 

(h) Unless otherwise stated in the P.C.C., the Price adjustment 

shall be done in each monthly Interim Payment Certificate 

[IPC]. The coefficients and indices are given in the Tables 

of Adjustment Data in Contract data. 
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To the extent that full compensation for any rise or fall in costs to the 

contractor is not covered by the provisions of this or other clauses in 

the contract, the unit rates and prices included in the contract shall be 

deemed to include amounts to cover the contingency of such other rise 

or fall in costs 

45.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment 

made in the next payment certificate. The index value shall be 

deemed to take account of all changes in cost due to fluctuations 

in costs. 

46. Retention 46.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion 

of the whole of the Works. 

46.2 Upon the issue of a Certificate of Completion of the Works 

by the Project Manager, in accordance with GCC 53.1, half the 

total amount retained shall be repaid to the Contractor and half 

when the Defects Liability Period has passed and the Project 

Manager has certified that all Defects notified by the Project 

Manager to the Contractor before the end of this period have 

been corrected. On completion of the whole works the 

Contractor may substitute the balance retention money with an 

“on demand” Bank guarantee. 

47. Liquidated 

Damages 

47.1 The Contractor shall pay liquidated damages to the 

Employer at the rate per day stated in the PCC for each day 

that the Completion Date is later than the Intended Completion 

Date (for the whole of the works or the milestones as stated in 

the PCC).  The total amount of liquidated damages shall not 

exceed the amount defined in the PCC. The Employer may 

deduct liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s 

liabilities. 

Time is the essence of the contract and payment or deduction of 

liquidated damages shall not relieve the contractor from his 

obligation to complete the work as per agreed construction 

program and milestones, or from any of the Contractor’s other 

obligations and liabilities under the contract. 

47.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

payment to the date of repayment, at the rates specified in GCC 
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Sub-Clause 41.1. 

48. Bonus 48.1 The Contractor shall be paid a Bonus calculated at the rate 

per calendar day stated in the PCC for each day (less any days 

for which the Contractor is paid for acceleration) that the 

Completion is earlier than the Intended Completion Date. The 

Project Manager shall certify that the Works are complete, 

although they may not be due to be complete. 

49. Advance 

Payment 

49.1 The Employer shall make advance payment to the 

Contractor of the amounts stated in the PCC by the date stated 

in the PCC, against provision by the Contractor of an 

Unconditional Bank Guarantee in a form and by a bank 

acceptable to the Employer in amounts in Indian Rupees equal 

to the advance payment. The Guarantee shall remain effective 

until the advance payment has been repaid, but the amount of 

the Guarantee shall be progressively (each instalment not less 

than Rs 500,000) reduced by the amounts repaid by the 

Contractor. Interest shall not be charged on the advance 

payment. 

49.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract. The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Project 

Manager. 

49.3 The advance payment shall be repaid by deducting 

proportionate amounts from payments otherwise due to the 

Contractor, following the schedule of completed percentages of 

the Works on a payment basis. No account shall be taken of the 

advance payment or its repayment in assessing valuations of 

work done, Variations, price adjustments, Compensation Events, 

or Liquidated Damages. 

49.4 The Project Manager shall make advance payment in respect 

of materials intended for but not yet incorporated in the Works 

in accordance with conditions stipulated in the PCC. 

50. Securities 50.1 The Performance Security shall be provided to the Employer 

no later than the date specified in the Letter of Acceptance and 

shall be issued in an amount specified in the PCC, by a 

Nationalized or Scheduled bank in India. The Bank Guarantee 

for Performance Security shall be valid until a date 45 days from 

the date of issue of the Certificate of Completion. 

51. Dayworks Not Used. 
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52. Cost of 

Repairs 

52.1 Loss or damage to the Works or Materials to be incorporated 

in the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project Manager 

shall do so upon deciding that the whole of the Works is 

completed. 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within 

seven days of the Project Manager’s issuing a certificate of 

Completion. 

55. Final Account 55.1 The Contractor shall supply the Project Manager with a 

detailed account of the total amount that the Contractor considers 

payable under the Contract at the end of the Defects Liability 

Period. The Project Manager shall issue a Defects Liability 

Certificate and certify any final payment that is due to the 

Contractor within 56 days of receiving the Contractor’s account 

if it is correct and complete. If it is not, the Project Manager shall 

issue within 56 days a schedule that states the scope of the 

corrections or additions that are necessary. If the Final Account is 

still unsatisfactory after it has been resubmitted, the Project 

Manager shall decide on the amount payable to the Contractor 

and issue a payment certificate within 56 days of receiving the 

contractor’s revised account. 

56. Operating and 

Maintenance 

Manuals 

56.1 If “as built” Drawings [including a compact disk containing 

digitized drawings] and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates stated 

in the PCC. 

56.2 If the Contractor does not supply the Drawings [including a 

compact disk containing digitized drawings] and/or manuals by 

the dates stated in the PCC pursuant to GCC Sub-Clause 56.1, 

or they do not receive the Project Manager’s approval, the Project 

Manager shall withhold the amount stated in the PCC from 

payments due to the Contractor. 

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if 

the other party causes a fundamental breach of the Contract after 

giving fourteen (14) days written notice. 
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 57.2 Fundamental breaches of Contract shall include, but shall not 

be limited to, the following:  

 (a) the Contractor stops work for 28 days when no stoppage of 

work is shown on the current Program and the stoppage has 

not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 

within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 

into liquidation other than for a reconstruction or 

amalgamation; 

(d) a payment certified by the Project Manager is not paid by 

the Employer to the Contractor within 84 days of the date 

of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and 

the Contractor fails to correct it within a reasonable period 

of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer has 

engaged in Fraud and Corruption, as defined in   paragrpah 

2.2 a of the Appendix to the GCC, in competing for or in 

executing the Contract, then the Employer may, after 

giving fourteen (14) days written notice to the Contractor, 

terminate the Contract and expel him from the Site. 

(i) The contractor has contravened Clauses 7 and 9 of GCC. 

(j) The contractor does not adhere to the agreed construction 

program and agreed environmental management plan 

[Clause 26 of GCC] and also fails to take satisfactory 

remedial action as per agreements reached in the 

management meetings [Clause 30 of GCC] for a period of 60 

days. 

(k) The contractor fails to carry out of the instructions of the 

Project Manager within a reasonable time determined by the 

Project Manager in accordance with GCC Clause 15.1 and 
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22. 

(l) The contractor (in case of Joint Venture) has modified the 

composition of the joint venture and/or the responsibility of 

each member of the joint venture from what is stated in joint 

venture agreement without the prior approval of the 

Employer. 

 57.3 Notwithstanding the above, the Employer may terminate the 

Contract for convenience.  

 57.4 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 

 57.5 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those 

listed under GCC Sub-Clause 57.2 above, the Project Manager 

shall decide whether the breach is fundamental or not.  

58. Payment upon 

Termination 

58.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered 

less advance payments received up to the date of the issue of the 

certificate less other recoveries due in terms of contract, less 

taxes to be deducted at source [TDS] as per applicable law, and 

less the percentage to apply to the value of the work not 

completed, as specified in the PCC. Additional Liquidated 

Damages shall not apply.  If the total amount due to the 

Employer exceeds any payment due to the Contractor, the 

difference shall be a debt payable to the Employer. 

58.2 If the Contract is terminated for the Employer’s convenience 

or because of a fundamental breach of Contract by the Employer, 

the Project Manager shall issue a certificate for the value of the 

work done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor’s personnel employed 

solely on the Works, and the Contractor’s costs of protecting and 

securing the Works, and less advance payments received up to 

the date of the certificate less other recoveries due in terms of 

contract, and less taxes to be deducted at source [TDS] as per 

applicable law, 

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary 

Works, and Works shall be deemed to be the property of the 

Employer if the Contract is terminated because of the 

Contractor’s default. 

60. Release from 60.1 If the Contract is frustrated by the outbreak of war or by any 
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Performance other event entirely outside the control of either the Employer or 

the Contractor, the Project Manager shall certify that the Contract 

has been frustrated. The Contractor shall make the Site safe and 

stop work as quickly as possible after receiving this certificate 

and shall be paid for all work carried out before receiving it and 

for any work carried out afterwards to which a commitment was 

made. 

61. Suspension of 

Bank Loan or 

Credit 

61.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor are 

being made: 

(a) The Employer is obligated to notify the Contractor of such 

suspension within 7 days of having received the Bank’s 

suspension notice. 

(b) If the Contractor has not received sums due to it within the 

28 days for payment provided for in Sub-Clause 40.1, the 

Contractor may immediately issue a 14-day termination 

notice. 
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APPENDIX TO GENERAL CONDITIONS 
 

Fraud and Corruption 
 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 

under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders, 

consultants, contractors and suppliers; any sub-contractors, sub-consultants, service 

providers or suppliers; any agents (whether declared or not); and any of their personnel, 

observe the highest standard of ethics during the procurement process, selection and 

contract execution of Bank-financed contracts, and refrain from Fraud and Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence improperly the 

actions of another party; 

ii. “fraudulent practice” is any act or omission, including 

misrepresentation, that knowingly or recklessly misleads, or attempts to 

mislead, a party to obtain financial or other benefit or to avoid an 

obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence 

improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 

evidence material to the investigation or making false 

statements to investigators in order to materially impede a 

Bank investigation into allegations of a corrupt, fraudulent, 

coercive, or collusive practice; and/or threatening, harassing, or 

intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from 

pursuing the investigation; or 
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(b) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under paragraph 2.2 e. 

below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 

other appropriate actions, including declaring misprocurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of any 

part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 

or obstructive practices during the procurement process, selection and/or execution 

of the contract in question,  without the Borrower having taken timely and 

appropriate action satisfactory to the Bank to address such practices when they 

occur, including by failing to inform the Bank in a timely manner at the time  they 

knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 

Bank’s prevailing sanctions policies and procedures, may sanction a firm or 

individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner;19 (ii) to be a 

nominated20 sub-contractor, consultant, manufacturer or supplier, or service provider 

of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to 

receive the proceeds of any loan made by the Bank or otherwise to participate further 

in the preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and in 

contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors, and 

suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, 

agents personnel, permit the Bank to inspect21 all accounts, records and other 

documents relating to the submission of bids and contract performance, and to have 

them audited by auditors appointed by the Bank. 

                                                 
19  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for 

pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated 

consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an 

addendum or amendment introducing a material modification to any existing contract. 
20  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different 

names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-

qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the 
qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

21  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the 

Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of 
an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: 

accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; 

accessing and examining any other documents, data and information (whether in hard copy or electronic format) 

deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant 

individuals; performing physical inspections and site visits; and obtaining third party verification of information. 
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Section IX - Particular Conditions of Contract 

 

A. General 

GCC 1.1 (d) The financing institutions are: The World Bank and Asian Infrastructure 

Investment Bank (AIIB) 

GCC 1.1 (r) Employer Address is: 

CCDMC/ADC 

20-4-15, Flat No:1G, Anand Heights 

Besides Prabhas College, Kedareswarapet 

Vijayawada – 520003 

GCC 1.1 (v) The works shall be completed in all respects and handed over to 

CCDMC/ADC in 9 months from Signing of the Contract.  

GCC 1.1 (y) The Project Manager is Project Management Consultant appointed by 

CCDMC 

GCC 1.1 (aa) The Site is located at Andhra Pradesh New Capital City - Amaravati and is 

defined in drawings annexed. 

GCC 1.1 (dd) The Start Date shall be ___________ 

GCC 1.1 (hh) The Works consist of  

Earthwork embankments, sub base and base courses, Bituminous works 

including bridges and culvers and associated utilities along the carriageway.  

GCC 2.2 Sectional Completions are:  

GCC 2.3(i) The following documents also form part of the Contract:  

S. No. Document Description of the document 

1. Construction 

Methodology 

Construction methodology given in bid amended 

as per comments of employer given in letter of 

acceptance. 

2. Quality 

control 

Quality control procedures and assurance plans 

given in the bid and amended as per comments of 

Employer given in letter of acceptance. 

3 Health, 

Safety and 

Health, Safety and Environmental Management 
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Environment 

(HSE) 

Management 

Plan 

Plan shall be part of the contract. 

 

GCC 3.1  The language of the contract is English.  

The law that applies to the Contract are the laws of Union of India. 

GCC 4.1 The Employer “CCDMC” shall appoint a Project Management Consultant as 

Project Manager / Authority Engineer (AE) / Resident Engineer (RE) 

considered to act on behalf of CCDMC for the overall supervision, 

validation, quality / control, progress review and/or any other project related 

activity.  

GCC 5.1 The Project manager shall not delegate any of his duties and responsibilities. 

GCC 7.1   

GCC 8.1 Schedule of other contractors: [insert Schedule of Other Contractors, if 

appropriate]________ 

GCC 9.1 Key Personnel and equipment:  [insert Schedule of Key Personnel and 

equipment as indicated in accepted bid & construction methodology]. 

GCC 13.1 Contractor shall dispense Insurance coverage for 100% value of the contract 

and for all works until completion of the works.  

GCC 14.1 Site Data are:  Uploaded in Volume III of RFB 

GCC 15.2.2 The contractor shall abide at all times by specific and general conditions 

prescribed in the Environmental Clearance issued for establishment of 

Greenfield Capital City Amaravati and all other existing enactments on 

environmental protection and rules made thereunder, regulations, 

notifications and by-laws of the Sate or Central Government, or local 

authorities and other law, bye-law, regulations that may be passed or 

notification that may be issued in this respect in future by the State or 

Central Government or the local authority.  Salient features of the major 

laws are given in Appendix I to the General Conditions of Contract. 

Environmental Clearance issued for establishment of Greenfield Capital 

City Amaravati is given below (URL). 

Environmental Clearance: 

http://crda.ap.gov.in/apcrda/UserInterface/HTML/Environment.htm 

The design and construction of the project involves a number of items such 

as erosion prevention, rehabilitation of Borrow areas, safety signage, etc., 

which are included in the contract cost/EMP implementation cost.  

http://crda.ap.gov.in/apcrda/UserInterface/HTML/Environment.htm
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The main components are: 

o Tree plantation / Transplantation  

o Environmental Enhancement Measures  

o Green initiatives 

o Environmental monitoring during construction and operation phase 

o Training during construction and operation phase 

o Initiatives to be undertaken as part of Corporate Social 

Responsibilities. 

o Dust Suppression systems  

o Muck/ Debris Disposal 

The contractor shall carryout the for the following activities, as part of 

environmental management and protection: 

S.No Item Details  

Logistics cum Administrative 

1 Vehicle cost 4 Vehicles  

2 Office Administration 

((including man power costs) 

and logistics etc for 

Environment Management 

Cell (EMC) 

4 locations  

Construction costs 

3 Sprinkling of water thrice in 

a day all along the stretch & 

Erosion control Retaining 

walls, slope pitching and 

turfing. (Included in project 

cost) 

(365 days x 3 times x 2 year 

x 5 vehicles ) 

 

4 Muck/Debris disposal from 

site / this package.  

 

Monitoring costs: Construction Phase (9 months) 
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5 Air Quality Monitoring (2 

Monitoring stations) once 

every month other than 

monsoon season during the 

construction period – (2 

Stations x 3 seasons x 9 

Months) 

 

6 Noise level Monitoring (2 

Monitoring stations) once 

every month during the 

construction period – (2 

Stations x 3 seasons x 9 

Months)  

 

7 Water Quality Monitoring (4 

Monitoring stations) once in 

a season other than monsoon 

season during the 

construction period - (4 

Stations x 3 Seasons x 9 

Months)  

 

8 Soil Quality Monitoring (2 

stations) once in a season 

other than monsoon season 

during the construction 

period – (2 Stations x 3 

Seasons x 9 Months)  

 

9 Awareness programmes 

(Lumpsum) 

LS 

10 Rehabilitation, Resurfacing 

and landscaping of the 

borrow pits 

LS 

11 259 Rain Water Harvesting 

Structures (RWH) Pits of 

dia. 1.5m with a depth of 3.8 

m at an interval of 500m 

either side of the road. 

 

Monitoring Costs: Operational Phase (1 Year) 

12 Air Quality Monitoring (2 

Monitoring stations) once 

every month other than 
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monsoon season during the 

construction period – (2 

Stations x 3 seasons x  1 

Year) 

13 Noise level Monitoring (2 

Monitoring stations) once 

every month during the 

construction period – (2 

Stations x 3 seasons x 1 

Year) 

 

14 Water Quality Monitoring (4 

Monitoring stations) once in 

a season other than monsoon 

season during the 

construction period - (4 

Stations x 3 Seasons x 1 

Years) 

 

 

15 Soil Quality Monitoring (2 

stations) once in a season 

other than monsoon season 

during the construction 

period – (2 Stations x 3 

Seasons x 1 Years) 

 

 

    

GCC 20.1 The Site Possession Date(s) shall be: [insert location(s) and date(s)]  

The Site Possession Dates shall be: 

Section 1 ____________________ 

Section 2____________________ 

Section 3 ____________________ 

GCC 23.1 & 

GCC 23.2 

Name of the agreed Adjudicator___________________ 

GCC 24.3 Daily fees of INR 10,000/-  per day and reimbursable expenses towards 

boarding and lodging to be paid to the Adjudicator. 

GCC 24.4 The procedure for arbitration will be as follows: 
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In case of Dispute or difference arising between the Employer and the 

contractor relating to any matter arising out of or connected with this 

agreement, such disputes or difference shall be settled in accordance with 

the Arbitration and Conciliation Act, 1996, (Amended 2015) The arbitral 

tribunal shall consist of 3 Arbitrators -one each shall be appointed by both 

Employer and the Contractor.  The third Arbitrator shall be chosen by the 

two Arbitrators so appointed by the both Parties and shall act as Presiding 

Arbitrator.  In case of failure of the two Arbitrators appointed by the parties 

to reach upon a consensus within a period of 30 days from the appointment 

of the Arbitrator appointed subsequently, the Presiding Arbitrator shall be 

appointed by the* Indian Council of Arbitration/ President of the Institution 

of Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India). 

Arbitration proceedings shall be held at Vijayawada, India, and the 

language of the arbitration proceedings and that of all documents and 

communications between the parties shall be English. 

The decision of the majority of Arbitrators shall be final and binding upon 

both parties.  The cost and expenses of Arbitration proceedings will be paid 

as determined by the arbitral tribunal.  However, the expenses incurred by 

each party in connection with the preparation, presentation, etc. of its 

proceedings as also the fees and expenses paid to the Arbitrator appointed 

by such party or on its behalf shall be borne by each party itself. 

Performance under the contract shall continue during the arbitration 

proceedings and payments due to the contractor by the Employer shall not 

be withheld, unless they are the subject matter of the arbitration 

proceedings. 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a revised Program including 

Environmental Management Plan for the Works (in such form and detail, as 

the Project Manager shall reasonably prescribe) within 14 days of delivery 

of the Letter of Acceptance. 

GCC 26.3 The period between Program updates is 15 days or as and when required by 

CCDMC. 

The amount to be withheld for late submission of an updated Program is 

INR 5,00,000/- per each delayed submission.  

GCC 30 Venue of management meeting will be at CCDMC Office, Vijayawada 

C. Quality Control 



 154 

GCC 34.3 (a) The Defects Liability Period is: 24 Months. 

GCC 34.3 (b) If the Chief Engineer instructs the Contractor to carry out a test not 

specified in the Specifications to check whether any work has a Defect, the 

Contractor shall pay for the test and any samples. 

GCC 34.3 (c) The Chief Engineer shall give notice to the Contractor of any Defects 

before the end of the Defects Liability Period, which begins on Completion 

of the work. The defects liability period shall be extended for as long as 

defects remain to be corrected by the Contractor. 

Every time notice of a Defect is given, the Contractor shall correct the 

notified defect within the length of time specified by the Engineer-in 

Charge’s notice. 

D. Cost Control 

GCC 38.7 Not Applicable  

GCC 41.1 Interest rate for delayed payment is 8% per annum  

The Employer shall pay the Contractor the amounts certified by the Project 

Manager within 60 days of the date of each certificate. 

GCC 43.1 The price quoted by the Contractor shall be deemed to be inclusive of the 

VAT, Sales and other taxes that the Contractor will have to pay for the 

performance of this Contract. The Employer will perform such duties 

concerning the deduction of such taxes at source [TDS] as per applicable 

law. 

The price quoted by the contractor shall also be deemed to be inclusive of 

contractor’s profit and Overhead Charges, which includes, Engaging 

Technical personnel and Banker’s charges. 

GCC 45.1 Price Adjustment : Not Applicable  

 

GCC 46.1 The proportion of payments retained (Retention Money) shall be 5% from 

each bill subject to the maximum of 10% of final contract price. 

GCC 47.1 The liquidated damages for the whole of the works shall be 0.01% of Mile 

Stone Value per calendar day or part of the day for the period of delays 

subject to a maximum of 10% of the contract value.  

Milestone 1: 3 Months and 30% of Contract Value 

Mile Stone 2: 3 Months and 30% of Contract Value 
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Milestone 3: 3 Months and 40% of Contract Value 

GCC 48.1 Provisions related to Bonus do not apply. 

GCC 49.1 The amount of the Advance Payments are: 

a) The contractors  are permitted to avail the facility of mobilization 

advance in two instalments equivalent to 10% of the contract amount 

(5% for labour mobilization and 5% for machinery and equipment) 

named in the letter of acceptance payable as per above. Payment of 

the loan will be done under separate certification by the Executive 

Engineer after (I) Execution of the form of agreement by the parties 

there to (ii) Provisions by the contractor of the further security in 

accordance with relevant condition and (iii) provision by the 

contractor of a Bank Guarantee from Nationalized Bank acceptable 

to the Executive Engineer for an amount equal to 12% (which 

includes 2% for the interest charges) of a contract amount as 

indicated in the letter of acceptance towards the first instalment of 

the advance mobilization loan, such bank guarantee to remain 

effective until the said advance loan has been completely repaid by 

the contractor out of the current earnings under the contract and 

certified accordingly by the Executive Engineer The ‘Advance 

mobilization loan’ will be paid in 30 days after fulfilling the above – 

i, ii, and iii items.  

b) Equipment advance will be applicable for 90% for new and 50% of 

depreciated value for old equipment. Total amount will be subject to 

a maximum of 5% of the Contract Price. 

c) A form of Bank Guarantee acceptable to Executive Engineer is 

attached. The contractor exclusively for mobilization expenditures, 

including the acquisition of constructional plant, in connection with 

the works, shall use the advance mobilization loan. Payment of the 

second instalment of advance mobilization loan equivalent to 5 

percent of the contract amount will be due within a period of 9 

Months for local purchase of machinery and equipment and within 

one year in case the machinery and equipment has to be imported 

under separate certification by the Engineer-in-Charge after (I) the 

value of the machinery and equipment procured, and brought to site 

and/or ordered (satisfactory evidence to be produced) by the 

contractor assessed at 90% for new machinery and 50% for old 

machinery brought to site and in working condition is equivalent to 5 

percent of the contract amount already paid as first advance loan and 

(ii) furnishing by the contractor of a bank guarantee for an amount 

equal to 6 percent (one percent towards interest) of the contract 

value. 

d) Should the contractor misappropriate any portion of the advance 
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loan, it shall become due to the Executive Engineer and payable 

immediately in one lump by the contractor and no further loan will 

be considered thereafter. 

e) The above advance shall bear an interest rate per annum as 

applicable time to time as per RBI guideline or Government 

borrowing rate for the year 2016-17 whichever is more. The interest 

on the amounts paid, as advance is chargeable from the date the 

amount is paid. However if completion is delayed by circumstances 

beyond control of the contractor for which an extension has been 

granted by the Executive Engineer / Superintending Engineer the 

interest charges on such advances shall be waived for the period of 

extension. 

f) The value of Bank Guarantee for the advance payment given to the 

contractor can be progressively reduced by the amount repaid by the 

contractor as certified by the Executive Engineer. 

g) The advance loan together with interest at the rate as specified above 

shall be repaid within percentages deductions from the intermediate 

payments under the contract. Deduction shall commence in the next 

interim payment following that in which the total of all such 

payments to the contractor have reached 10 percent of the contract 

amount and shall be made at the rate of 20 percent of amount of all 

interim payments in which the loan was made together with interest 

payable specified in Para above shall be completely repaid prior to 

the expiry of the original time for completion. 

 

GCC 50.1 The Performance Security amount is 5 percent of contract price plus 

additional security for unbalanced bids, as required 

The standard form of Performance Security acceptable to the Employer shall 

be an unconditional Bank Guarantee from a Scheduled or Nationalized bank 

in India of the type as presented in Section X of the Bidding Document. 

E. Finishing the Contract 

GCC 56.1 1. The date by which operating and maintenance manuals are required 

is within 28 days of  completion of whole work ………….  [insert 

date]. 

2. The date by which “as built” drawings (in scale…) including a 

compact disc containing digitized drawings in 2 sets are required is 

within 28 days of completion of whole work, ………….. [insert 

date]. 

Issuance of certificate of completion shall be provided upon the successful 

submission of the above (1 and 2) 
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GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC 56.1 is Rs 

5,00,000/- 

GCC 57.2 (g)   The maximum number of days is: _____________  

GCC 58.1 The percentage to apply to the value of the work not completed, representing 

the Employer’s additional cost for completing the Works, is 20%. 

 

GCC 62 (a) Diversion of streams / Vagus / Drains: 

The contractor shall at all times carry out construction of cross drainage 

works in a manner creating least interference to the natural flow of water 

while consistent with the satisfactory execution of work. A temporary 

diversion shall be formed by the contractor at his cost where necessary. No 

extra payment shall be made for this work. 

No separate payment for bailing out sub-soils, water drainage or locked up 

rain water for diversion, shoring, foundations, bailing of pumping water 

either from excavation of soils from foundations or such other incidental 

will be paid. The price quoted by the contractor are for the finished item of 

work in situ and including all the incidental charges. The borrow pits are 

also to be dewatered by the contractor himself at his expense, if that should 

be found necessary. 

The work of diversion arrangements should be carefully planned and 

prepared by the contractor and forwarded to the Executive Engineer 

technically substantiating the proposals and approval of the Executive 

Engineer obtained for execution. 

The contractor has to arrange for bailing out water, protection to the work in 

progress and the portion of works already completed and safety measures for 

men and materials and all necessary arrangements to complete the work. 

All the arrangements so required should be carried out and maintained at the 

cost of the contractor and no separate or additional payments is admissible. 

Necessary coffer dams and ring bunds have to be constructed at the cost of 

contractor and same are to be removed after the completion of the work.  

GCC 62 (b) Power Supply: 

The contractor shall make his own arrangements for obtaining power from 

the Electricity dept., at his own cost. The contractor shall pay the bills of 

Electricity Department for the cost of power consumed by him. 

The contractor shall satisfy all the conditions and rules required as per 

Indian Electricity Act 1910 and under Rule-45(I) of the Indian Electricity 
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Rules, 1956 as amended from time to time and other pertinent rules. 

The power shall be used for bonafide Departmental work only. 

GCC 62 (c) Temporary Diversions (Works on Roads) 

The contractor shall at all times carryout work on the Road in a manner 

creating least interference to the flow of traffic while consistent with the 

satisfactory execution of the same. For all works involving improvements to 

the existing Road, the contractor shall in accordance with the directions of 

the Engineer-in-charge provide and maintain during the execution of the 

work a passage for traffic, either along a part of the existing carriage way 

under improvement or along a temporary diversion constructed close to the 

road. 

If in the opinion of the Engineer-in-Charge, it is not possible to pass the 

traffic on part width of the carriage-way for any reason, a temporary 

diversion close to the highway shall be constructed as directed. It shall be 

paved with the materials such as hard morum, gravel and stone, metal to the 

specified thickness as directed by the Engineer-in-Charge. In all cases, the 

alignment, gradients and surface type of the diversion including its 

junctions, shall be approved by the Engineer-in-charge before the highway is 

closed to traffic. 

The contractor shall take all necessary measures for the safety of traffic 

during construction and provide erect and maintain such barricades, 

including signs, markings, flags lights and information and protection of 

traffic approaching or passing through the section of the highway under 

improvement. Before taking up any construction, an agreed phased 

programme for the diversion of traffic on the highway shall be drawn up in 

consultation with the Engineer-in-charge. 

The barricades erected on either side of the carriage way portion of the 

carriage way closed to traffic, shall be of strong design to resist violation 

and painted with alternative black and white stripe. Red lanterns or warnings 

lights of similar type shall be mounted on the barricades at night and kept lit 

throughout from sunset to sunrise. 

GCC 62 (d) Ramps: 

Ramps required during execution may be formed wherever necessary and 

same are to be removed after completion of the work. No separate payment 

will be made for this purpose. 

GCC 62 (e) Monsoon Damages: 

Damages due to rain or flood either in cutting or in banks shall have to be 

repaired by the contractor till the work is handed over to the CCDMC The 

responsibility of de-silting and making good the damages due to rain or 
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flood rests with the contractor. No extra payment is payable for such 

operations and the contractor shall therefore, have to take all necessary 

precautions to protect the work done during the construction period. 

GCC 63 (a) Change in Bill of Quantities: 

The contractor is bound to execute all supplemental works  that are found 

essential, incidental and inevitable during execution of main work. 

The payment of rates for such supplemental items of work will be regulated 

as under; 

- The rates shall be derived by adding  or subtracting from the 

agreement rate of such similar item the cost of the difference in the 

quantity of materials labour between the new items and similar items 

in the agreement worked out with reference to the SSR/SoR 2016-17.  

- Similar items but the rates of which cannot be directly deduced 

from the original agreement. 

 

GCC 64  Water Supply: 

The Contractor has to make his own arrangements for water required for the 

work and to the colonies and work sites, which are to be established by the 

Contractor. 

GCC 65 Seigniorage charges: Seigniorage charges will be recovered as per rules 

from the work bills of the contract or based on the theoretical requirement 

materials at the following rates.  

S.No Material Seignorage 

1 Sand Rs 50.00/cum 

2. Metal Rs.75.00/cum 

3. R.R. stone for masonry Rs.75.00/cum 

4. Revetment stone Rs.75.00/cum 

5. C.R.S.Stone Rs.75.00/cum 

6. Gravel Rs.30.00/cum 

7. Earthwork Rs.30.00/cum 

The rates are liable to be revised and amended from time to time by the State 

Government, by notification in the ‘Andhra Pradesh Gazettee’. If the revised 

seigniorage fee is more than the above mentioned, the recovery from the 

contractor’s bills is as per revised rates, without modifying the proposed 

seignorage charges as mentioned above. 

The seignior age charges are to be recovered as provided in the agreement. 

Any escalation in these charges beyond the provisions of the agreement is to 

be borne by the department debiting such escalated amount to the works 

estimate concerned. (As per G.O. Ms. No. 100, Industries and Commerce 
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(M.I) Dept., dated 31.10.2015. 
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Appendix 1 

Salient Features of Labour & Environment Protection Laws 

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 

OTHER CONSTRUCTION WORK 
(The law as current on the date of bid opening will apply) 

Labour Laws (a) Workman Compensation Act 1923: The Act provides for 

compensation in case of injury by accident arising out of 

and during the course of employment. 

 

(b) Payment of Gratuity Act 1972: gratuity is payable to an 

employee under the Act on satisfaction of certain conditions 

on separation if an employee has completed 5 years’ service 

or more or on death the rate of 15 days wages for every 

completed year of service.  The Act is applicable to all 

establishments employing 10 or more employees. 

 

(c) Employees P.F. and Miscellaneous Provision Act 1952 

(since amended):  The act Provides for monthly contribution 

by the employer plus workers @ 10% or 8.33%.  The 

benefits payable under the Act are: 

 

(i) Pension or family pension on retirement or death, as the 

case may be. 

(ii) Deposit linked insurance on the death in harness of the 

worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

 

(d) Maternity Benefit Act 1961:  The Act provides for leave and 

some other benefits to women employees in case of 

confinement or miscarriage etc. 

 

(e) Sexual Harassment of Women at the Workplace 

(Prevention, Prohibition and Redressal) Act, 2013: This Act 

defines sexual harassment in the workplace, provides for an 

enquiry procedure in case of complaints and mandates the 

setting up of an Internal Complaints Committee. 

 

(f) Contract Labour (Regulation & Abolition) Act 1970: The 

Act provides for certain welfare measures to be provided by 

the Contractor to contract labour and in case the Contractor 

fails to provide, the same are required to be provided, by the 
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Principal Employer by Law.  The Principal Employer is 

required to take Certificate of Registration and the 

Contractor is required to take license from the designated 

Officer.  The Act is applicable to the establishments or 

Contractor of Principal Employer if they employ 20 or more 

contract labour. 

 

(g) Minimum Wage Act 1948:  The Employer is supposed to 

pay not less than the Minimum Wages fixed by appropriate 

Government as per provisions of the Act if the employment 

is a schedule employment.  Construction of Buildings, 

Roads, and Runways are schedule employments. 

 

(h) Payment of Wages Act 1936:  It lays down as to by what 

date the wages are to be paid, when it will be paid and what 

deductions can be made from the wages of the workers. 

 

(i) Equal Remuneration Act 1976:  The Act provides for 

payment of equal wages for work of equal nature to Male 

and Female workers and for not making discrimination 

against Female employees in the matters of transfers, 

training and promotions etc. 

 

(j) Payment of Bonus Act 1965:  The Act is applicable to all 

establishments employing 20 or more employees.  The Act 

provides for payments of annual bonus subject to a 

minimum of 8.33% of wages and maximum of 20% of 

wages to employees drawing Rs.3500/- per month or less.  

The bonus to be paid to employees getting Rs.2500/- per 

month or above upto Rs.3500/- per month shall be worked 

out by taking wages as Rs.2500/- per month only.  The Act 

does not apply to certain establishments.  The newly set-up 

establishments are exempted for five years in certain 

circumstances.  Some of the State Governments have 

reduced the employment size from 20 to 10 for the purpose 

of applicability of this Act. 

 

(k) Industrial Disputes act 1947:  the Act lays down the 

machinery and procedure for resolution of Industrial 

disputes, in what situations, a strike or lock-out becomes 

illegal and what are the requirements for laying off or 

retrenching the employees or closing down the 

establishment. 

 

(l) Industrial Employment (Standing Order) Act 1946:  It is 

applicable to all establishments employing 100 or more 
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workmen (employment size reduced by some of the States 

and Central Government to 50).  The Act provides for 

laying down rules governing the conditions of employment 

by the Employer on matters provided in the Act and get the 

same certified by the designated Authority. 

 

(m) Trade Unions Act 1926:  The Act lays down the procedure 

for registration of trade unions of workmen and employers.  

The Trade Unions registered under the Act have been given 

certain immunities from civil and criminal liabilities. 

 

(n) Child Labour (Prohibition & Regulation) Act 1986:  The 

Act prohibits employment of children below 14 years of age 

in certain occupations and processes and provides for 

regulation of employment of children in all other 

occupations and processes.  Employment of Child Labour is 

prohibited in Building and Construction Industry. 

 

(o) Inter-State Migrant workmen’s (Regulation of Employment 

& Conditions of Service) Act 1979:  The Act is applicable 

to an establishment which employs 5 or more inter-state 

migrant workmen through an intermediary (who has 

recruited workmen in one state for employment in the 

establishment situated in another state).  The Inter-State 

migrant workmen, in an establishment to which this Act 

becomes applicable, are required to be provided certain 

facilities such as housing, medical aid, traveling expenses 

from home upto the establishment and bank etc. 

 

(p) The Building and Other Construction works (Regulation of 

Employment and Conditions of Service) Act 1996 and the 

Cess Act of 1996:  All the establishments who carry on any 

building or other construction work and employs 10 or more 

workers and covered under this Act.  All such 

establishments are required to pay cess at the rate not 

exceeding 2% of the cost of construction as may be 

modified by the Government.  The Employer of the 

establishment is required to provide safety measures at the 

Building or construction work and other welfare measures, 

such as Canteens, First –Aid facilities, Ambulance, Housing 

accommodations for workers near the work place etc.  The 

Employer to whom the Act applies has to obtain a 

registration certificate from the Registering Officer 

appointed by the Government. 

 

(q) Factories Act 1948:  the Act lays down the procedure for 
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approval at plans before setting up a factory, health and 

safety provisions, welfare provisions, working hours, annual 

earned leave and rendering information regarding accidents 

or dangerous occurrences to designated authorities.  It is 

applicable to premises employing 10 persons or more with 

aid of power or 20 or more persons without the aid of power 

engaged in manufacturing process 
 

(r) Weekly Holidays Act -1942 

 

(s) Bonded Labour System (Abolition) Act, 1976: The Act 

provides for the abolition of bonded labour system with a 

view to preventing the economic and physical exploitation 

of weaker sections of society. Bonded labour covers labour 

arising out of a loan, debt or advance. The Act prohibits 

forced labour and lays down rules preventing work for 

under minimum wage, stopping persons from leaving the 

worksite etc. 

 

(t) Employer’s Liability Act, 1938: This Act protects workmen 

who bring suits for damages against employers in case of 

injuries endured in the course of employment. Such injuries 

could be on account of negligence on the part of the 

employer or persons employed by them in maintenance of 

all machinery, equipment etc. in healthy and sound 

condition. 

 

(u) The Personal Injuries (Compensation Insurance) Act, 1963: 

This Act provides for the employer’s liability and 

responsibility to pay compensation to employees where 

workmen sustain personal injuries in the course of 

employment.  
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 

APPLICABLE FOR PROTECTION OF ENVIRONMENT. 
 

Laws on 

protection of 

Environment 

1. The Water (Prevention and Control of Pollution) Act, 1974:  

This provides for the prevention and control of water pollution 

and the maintaining and restoring of wholesomeness of water.  

‘Pollution’ means such contamination of water or such 

alteration of the physical, chemical or biological properties of 

water or such discharge of any sewage or trade effluent or of 

any other liquid, gaseous or solid substance into water(whether 

directly or indirectly) as may, or is likely to, create a nuisance 

or render such water harmful or injurious to public health or 

safety, or to domestic, commercial, industrial, agricultural or 

other legitimate uses, or to the life and health of animals or 

plants or of aquatic organisms. 

 

2. The Air (Prevention and Control of Pollution) Act, 1981: This 

provides for prevention, control and abatement of air pollution. 

‘Air Pollution’ means the presence in the atmosphere of any ‘air 

pollutant’, which means any solid, liquid or gaseous substance 

(including noise) present in the atmosphere in such 

concentration as may be or tend to be injurious to human beings 

or other living creatures or plants or property or environment. 

 

3. The Environment (Protection) Act, 1986: This provides for the 

protection and improvement of environment and for mattes 

connected therewith, and the prevention of hazards to human 

beings, other living creatures, plants and property.  

‘Environment’ includes water, air and land and the inter-

relationship which exists among and between water, air and 

land, and human beings, other living creatures, plants, micro-

organism and property. 

 

4. The Public Liability Insurance Act, 1991, This provides for 

public liability insurance for the purpose of providing 

immediate relief to the persons affected by accident occurring 

while handling hazardous substances and for mattes connected 

herewith or incidental thereto.  Hazardous substance means any 

substance or preparation which is defined as hazardous 

substance under the Environment (Protection) Act 1986, and 

exceeding such quantity as may be specified by notification by 

the Central Government. 
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SPECIAL CONDITION OF NATIONAL GREEN TRIBUNAL (NGT) 

 
1. As per orders issued by Hon’ble National Green Tribunal (NGT) in respect of 

improvement of ambient air quality, the agencies shall ensure that all the trucks or 

vehicle of any kind which are used for construction purposes and/or are carrying 

construction materials like cement, sand and other allied material shall be fully 

recovered. The vehicles would be properly cleaned, shall be dust free and/or other 

precautions would be taken to ensure that en-route their destinations, the dust, and or 

other particles are not permitted to be released in the air and/or contaminate air. 

2. No melting/hot mixing of bitumen/bituminous by product is allowed at site/open 

roads, it is the responsibility of the agency to ensure that their activity does not cause 

any air pollution during the course of execution of work and/or storage of material or 

any other activity. In the event of default, the agency shall be liable to be prosecuted 

under the law in force as well as for causing environmental pollution and shall be 

liable to pay compensation, which would be determined by the tribunal in accordance 

with law. 

3. During execution, cleaning of the surface will be done by the sucker machines instead 

of traditional air compressors, so that air pollution can be prevented. The contractor 

shall also ensure that there will be no burning of leaves, branches, garbage, bitumen 

etc at site. 

4. The agency would not be permitted to store/dump construction material or debris on 

the metalled road. 

5. Construction material or debris stored shall be completely covered by tarpaulin at 

physically demarcated space by the Engineer – in – Charge. Agency shall also ensure 

that such storage does not cause any obstruction to the free flow of traffic and/or 

inconvenience to pedestrians. 

6. Agency shall ensure that all the labourer persons should wear the medical mask at site 

during the execution of any work. Nothing shall be paid extra on this account. 

7. All the vehicles deployed at site should not be more than Ten Years old (for Diesel 

vehicles) and not more than Fifteen Years old (for petrol vehicles) 
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Appendix 2 

Appendix -322 

Appointment of Adjudicator 

 

Suggested Draft of Letter of Appointment of Adjudicators in civil works 

contracts 
 

Sub:____________________________________________________(Name of the Contract) 

 

To 

 

Name and address of the Adjudicator 

 

We hereby confirm your appointment as Adjudicator for the above contract to carry out the 

assignment specified in this Letter of Appointment. 
 

For administrative purpose____________________(name of the officer representing the 

Employer) has been assigned to administer the assignment and to provide the Adjudicator 

with all relevant information needed to carry out the assignment on behalf of both the 

employer and the contractor.  The services will be required during the period of contract for 

the work of (Name of the Contract)_______________________. 

 
The Adjudicator shall visit the worksite once in 3 (three)months till the completion of the 

work indicated above or as specifically requested by Employer/ Contractor for the period 

upto the end of defects liability period with prior intimation to the Employer and the 

contractor.  The duration of each visit shall ordinarily be for one day only.  These durations 

are approximate and (Name of the employer and Name of the Contractor) may find it 

necessary to postpone or cancel the assignment and/or shorten or extend the duration. 

 

The appointment will become effective upon confirmation of letter by you.  The appointment 

of Adjudicator shall be liable for termination under a 30 (thirty) days written notice from the 

date of issue of the notice, if both Employer and the Contractor so desire.  Also the 

appointment shall automatically stand terminated 14 days after the defect notice / correction 

period as stated in Clauses 23 and 24 of the Conditions of Contract is over. 

 

The Adjudicator will be paid a fee of Rs.______ (Rupees ____________only) per each day 

of visit at the worksite.  The actual expenses for boarding and traveling in connection with 

the assignment will be reimbursed to the Adjudicator.  The Adjudicator will submit a pre-

receipted bill in triplicate to the employer indicating the date of the visit, fees for the visit and 

a proof in support of the actual expenditure [ only for items valued above Rs. 200 each] 

incurred by him against boarding, lodging and traveling expenses after performing the visit 

on each occasion.  The Employer will make the admissible payment (both the Employer’s 

                                                 
22 If ITB 51 makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 

to state that the fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution. 
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and the Contractor’s share) to the Adjudicator within 30 days of the receipt of the bill.  The 

Contractor’s share on this account (half the paid amount) will be recovered by the Employer 

from the Contractor’s bills against the work. 

 

In accepting this assignment, the Adjudicator should understand and agree that he is 

responsible for any liabilities and costs arising out of risks associated with travel to and from 

the place of emergency repatriation, loss or damage to personal/professional effects and 

property.  The Adjudicator is advised to effect personal insurance cover in respect of such 

risks if he does not already have such cover in place.  In this regard, the Adjudicator shall 

maintain appropriate medical, travel, accident and third-party liability insurance.  The 

obligation under this paragraph will survive till termination of this appointment. 

 

Procedures for resolution of disputes by the Adjudicator is described in the contract of 

_____________(name of the contract) between the employer and the contractor vide clause 

no.24 of the General Conditions of Contract.  Your recommendation should be given in the 

format attached, within 28 days of receipt of a notification of dispute. 

 

The Adjudicator will carry out the assignment in accordance with the highest standard of 

professional and ethical competence and integrity, having due regard to the nature and 

purpose of the assignment, and will conduct himself in a manner consistent herewith.  After 

visiting the worksite, the Adjudicator will discuss the matter with the Employer and if 

necessary with the Contractor before arriving at any decision. 

 

The Adjudicator will agree that all knowledge and information not within the public domain, 

which may be acquired while carrying out this service shall be all time and for all purpose, 

regarded as strictly confidential and held in confidence, and shall not be directly or indirectly 

disclosed to any party whatsoever, except with the permission of the employer and the 

contractor.  The Adjudicator’s decision should be communicated in the form of a speaking 

order specifying the reasons. 

 

The Adjudicator will agree that any manufacturing or construction firm with which he might 

be associated with, will not be eligible to participate in bidding for any goods or works 

resulting from or associated with the project of which this consulting assignment forms a part 

 

Read and Agreed    Name of Adjudicator 

 

       Signature 

Place: 

 

Date: 

 

Name of Employer 

Signature of authorized representative of Employer 

 

Name of the Contractor 

Signature of authorized representative of Contractor 
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Attachment:  Copy of contract document between the employer and contractor and format 

for recommendation.  
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SUMMARY OF AJUDICATIOR’S 

RESPONSIBILITIES 
 

1. The Adjudicator has the following principal responsibilities: 

 
2. Visit the site periodically. 

 

3. Keep abreast of job activities and developments. 

 

4. Encourage the resolution of disputes by the parties. 

 

5. When a dispute is referred to it, conduct a hearing (no legal presentation), complete 

its deliberations, and prepare a recommendations in a professional and timely manner 

(as per sample format)   

 



 172 

 Sample Format of Adjudicator’s Recommendation 
 

[Project Name] 

Recommendation of Adjudicator 

 
Dispute No. XX [NAME OF DISPUTE] 

Hearing Date:____________ 

 

Dispute 

 

Description of dispute. A one or two sentence summation of the dispute. 

 

Contractor’s Position 

 

A short summation of the contractor’s position as understood by the Adjudicator. 

 

Employer’s Position 

 

A short summation of the Employer’s position as understood by the Adjudicator. 

 

Recommendation 

 

The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended 

course is consistent with the explanation). 

 

Explanation 

 

(This section could also be called Considerations, Rationale, Findings, Discussion, and so 

on.) 

 

The Adjudicator’s description of how each recommendation was reached. 

 

 

Respectfully submitted, 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 
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Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The 

forms for Performance Security and Advance Payment Security, when required, shall only be 

completed by the successful Bidder after contract award. 
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NOTIFICATION OF AWARD 

Letter of Acceptance 

[on letterhead paper of the Employer] 

 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in 

ITB Clause 47.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only after evaluation of bids has been completed, subject to any review by 

the World Bank required under the Loan Agreement.] 

 

 

. . . . . . . [date]. . . . . . . 

 

To: . . . . . . . . . .  [ name and address of the Contractor] . . . . . . . . . .    

 

Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    

 

This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . 

. . . . . . .[insert name of the contract and identification number, as given in the PCC] . 

. . . . . . . . . for the Accepted Contract Amount of . . . . . . . . .[insert amount in numbers 

and words], as corrected and modified23 in accordance with the Instructions to Bidders 

is hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security, plus additional security for 

unbalanced bids in terms of ITB Clause 41, in the form detailed in ITB Clause 50 for an 

amount of Rs …….., within 21 days of the receipt of this letter of acceptance, and visit 

this office to sign the contract, failing which action as stated in ITB Clause 50.2 will be 

taken in accordance with the Conditions of Contract. The security shall be valid upto 45 

days from the date of completion i.e. upto …………. and shall be as per the 

Performance Security Form included in Section X - Contract Forms, of the bidding 

document. 

 

[Choose one of the following statements:] 

 

We accept that __________________________[insert the name of Adjudicator 

proposed by the Bidder]  be appointed as the Adjudicator24. 

 

[or] 

                                                 
23 Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, 

next page. 
24 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

Instructions to Bidders, and has accordingly offered another candidate.   
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We do not accept that _______________________[insert the name of the Adjudicator 

proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this 

Letter of Acceptance to ________________________________________[insert name 

of the Appointing Authority], the Appointing Authority, we are hereby requesting such 

Authority to appoint the Adjudicator in accordance with ITB 51.1 and GCC 23.125. 

 

We note that as per your bid, you do not intend to subcontract any component of work. 

 

[OR] 

 

We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor 

for executing …………………….. 

 

We have reviewed the construction methodology submitted by you along with the bid in 

response to ITB Clause 16 and our comments are given in the attachment.  You are requested 

to submit a revised Program including environmental management plan as per Clause 26 of 

General Conditions of Contract within 14 days of receipt of this letter of acceptance. 

 

 

 

Authorized Signature:   ................................................................................................................... 

 

 

Name and Title of Signatory:   ........................................................................................................ 

 

 

Name of Agency:   .......................................................................................................................... 

 

                                                 
25 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

ITB, has accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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Issue of Notice to proceed with the work 

 

(letterhead of the Employer) 

 

_________ (date) 

 

To 

 

______________________________(name and address of the Contractor) 

 

______________________________ 

 

______________________________ 

 

Dear Sirs: 

 

 Pursuant to your furnishing the requisite security as stipulated in ITB clause 50.1, 

insurance policy as per GCC 13, construction methodology as stated in letter of acceptance 

and signing of the contract agreement for the construction of______________@ a Bid Price 

of Rs.___________, you are hereby instructed to proceed with the execution of the said 

works in accordance with the contract documents. 

 

Yours faithfully, 

 

 

 

(Signature, name and title of 

signatory authorized to sign on 

behalf of Employer) 

 

 

Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 

. [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . 

. . [name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. 

. . . .should be executed by the Contractor, and has accepted a Bid by the Contractor for 

the execution and completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents.  

(i) This Agreement 

(ii) the Letter of Acceptance 

(iii) the Contractor’s Bid including completed schedules and priced bill of 

quantities,  

(iv) the addenda Nos ________(if any) 

(v) the Particular Conditions  

(vi) the General Conditions of Contract, including appendix; 

(vii) the Specification 

(viii) the Drawings  

(ix) Construction Program, Methodology, Quality Assurance Program and 

Environmental Management Plan 

 

(x) Joint Venture Agreement [for JVs only]; and 

(xi) any other document listed in the PCC as forming part of the Contract.  

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to 

execute the Works and to remedy defects therein in conformity in all respects with the 

provisions of the Contract. 



 178 

4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects therein, the Contract 

Price or such other sum as may become payable under the provisions of the Contract at 

the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be 

executed in accordance with the laws of India . . . . .on the day, month and year 

specified above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, 

Date 

Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 

[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Performance Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor26] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated 

________________ to execute __________________________ [name of Contract and brief 

description of Works] (hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee27] 

___________________________ [in words], such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your first 

written demand and without cavil or argument, any sum or sums within the limits of 

____________________ [amount of guarantee] as aforesaid without your needing to prove or to 

show grounds or reasons for your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

                                                 
26 In the case of a JV, insert the name of the Joint Venture 
27 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract and denominated in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the 

Contract or of the Works to be performed thereunder or of any of the Contract documents which may 

be made between you and the Applicant shall in any way release us from any liability under this 

guarantee, and we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… (i.e.) 45 days from the date of expiry of the Defects 

Liability Period, and any demand for payment under it must be received by us at this office on or 

before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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Advance Payment Security  
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Advance Payment Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

 

To: __________________________________________ [name of Employer] 

 __________________________________________ [address of Employer] 

 ___________________________________________ [name of Contract] 

 

Gentlemen: 

 

 In accordance with the provisions of the Conditions of Contract, Subclause 49.1 ("Advance 

Payment") of the above-mentioned Contract, ________________________________ [name and 

address of Contractor28] (hereinafter called "the Applicant") shall deposit with 

________________________ [name of Employer] a bank guarantee to guarantee his proper and 

faithful performance under the said Clause of the Contract in an amount of _____________ [amount 

of guarantee29] _________________________________ [in words]. 

 

 We, the ____________________ [bank or financial institution], as instructed by the 

Applicant, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety 

merely, the payment to ____________________ [name of Employer] on his first demand without 

whatsoever right of objection on our part and without his first claim to the Applicant, in the amount 

not exceeding ____________________ [amount of guarantee] 

__________________________________ [in words]. 

 

 We further agree that no change or addition to or other modification of the terms of the 

Contract or of Works to be performed thereunder or of any of the Contract documents which may be 

made between _____________________ [name of Employer] and the Applicant, shall in any way 

                                                 
28 In the case of a JV, insert the name of the Joint Venture 
29 An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated 

in Indian Rupees. 
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release us from any liability under this guarantee, and we hereby waive notice of any such change, 

addition or modification. 

 

 This guarantee shall remain valid and in full effect from the date of the advance payment 

under the Contract until _________________________ [name of Employer] receives full repayment 

of the same amount from the Applicant. Consequently any demand for payment under this guarantee 

must be received by us at this office on or before that date. 

 

   Yours truly, 

 

 

   Signature and seal:  _______________________________ 

   Name of Bank:  _________________ 

   Address:  _______________________________________ 

   Date:  ____________________ 

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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Retention Money Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 

 _____________________________ [Bank’s name and address of issuing branch or office] 

 

Beneficiary: ______________________ [Name and Address of Employer] 

 

Date: ____________________________ 

 

RETENTION MONEY GUARANTEE NO.:  _________________ 

 

We have been informed that ______________ [name of contractor30] (hereinafter called “the 

Applicant”) has entered into Contract No. _________________ [reference number of the contract] 

dated ______________________ with you, for the execution of __________________ [name of 

contract and brief description of Works] (hereinafter called “the Contract”). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-

Over Certificate has been issued for the Works and the first half of the Retention Money has been 

certified for payment, payment of ___________ [insert the second half of the Retention Money] is 

to be made against a Retention Money guarantee. 

 

At the request of the Applicant, we _________________ [name of Bank] hereby irrevocably 

undertake to pay you the sum or sums not exceeding in total an amount of 

_____________________ [amount in Rupees] (______________________) [amount in words31] 

upon receipt by us of your first demand in writing accompanied by a written statement stating that 

the Applicant is in breach of its obligation under the Contract without cavil or argument. 

 

It is a condition for any claim and payment under this guarantee to be made that the payment of the 

second half of the Retention Money referred to above must have been received by the Applicant on 

its account number _________ at ___________ [name and address of Bank]. 

                                                 
30 In the case of a JV, insert the name of the Joint Venture 
31 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 
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This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a 

copy of the Defects Liability Certificate issued by the Project Manager.  Consequently, any demand 

for payment under this guarantee must be received by us at this office on or before that date. 

 

_____________________ 

[Signature(s) and seal of the guarantor] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

 

 


