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DISCLAIMER

The information contained in this Request for Qualification cum Proposal
document (“RFP”) or subsequently provided to Applicants, whether verbally or in
documentary or any other form by or on behalf of ADCL or any of its employees or
advisers, is provided to Applicants on the terms and conditions set out in this RFP and
such other terms and conditions subject to which such information is provided.

This RFP is not an agreement and is neither an offer nor invitation by the
Corporation to the prospective Applicants or any other person. The purpose of this RFP
is to provide interested parties with information that may be useful to them in the
formulation of their Proposals pursuant to this RFP. This RFP includes statements, which
reflect various assumptions and assessments arrived at by ADCL in relation to the
Consultancy. Such assumptions, assessments and statements do not purport to contain
all the information that each Applicant may require. This RFP may not be appropriate
for all persons, and it is not possible for ADCL, its employees or advisers to consider the
objectives, technical expertise and particular needs of each party who reads or uses this
RFP. The assumptions, assessments, statements and information contained in this
RFP, may not be complete, accurate, adequate or correct. Each Applicant should,
therefore, conduct its own investigations and analysis and should check the accuracy,
adequacy, correctness, reliability and completeness of the assumptions, assessments and
information contained in this RFP and obtain independent advice from appropriate
sources.

Information provided in this RFP to the Applicants is on a wide range of matters,
some of which depends upon interpretation of law. The information given is not an
exhaustive account of statutory requirements and should not be regarded as a complete
or authoritative statement of law. ADCL accepts no responsibility for the accuracy or
otherwise for any interpretation or opinion on the law expressed herein.

ADCL, its employees and advisers make no representation or warranty and shall
have no liability to any person including any Applicant under any law, statute, rules or
regulations or tort, principles of restitution or unjust enrichment or otherwise for any
loss, damages, cost or expense which may arise from or be incurred or suffered on
account of anything contained in this RFP or otherwise, including the accuracy,
adequacy, correctness, reliability or completeness of the RFP and any assessment,
assumption, statement or information contained therein or deemed to form part of this
RFP or arising in any way in this Selection Process.
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ADCL also accepts no liability of any nature whether resulting from negligence or
otherwise, howsoever caused, arising from reliance of any Applicant upon the statements
contained in this RFP.

ADCL may in its absolute discretion, but without being under any obligation to
do so, update, amend or supplement the information, assessment or assumption
contained in this RFP.

The issue of this RFP does not imply that ADCL is bound to select an Applicant
or to appoint the Selected Applicant, as the case may be, for the Consultancy and the
Authority reserves the right to reject all or any of the Proposals without assigning any

reasons whatsoever.

The Applicant shall bear all its costs associated with or relating to the preparation
and submission of its Proposal including but not limited to preparation, copying,
postage, delivery fees, expenses associated with any demonstrations or presentations
which may be required by ADCL or any other costs incurred in connection with or
relating to its Proposal. All such costs and expenses will remain with the Applicant and
ADCL shall not be liable in any manner whatsoever for the same or for any other costs
or other expenses incurred by an Applicant in preparation or submission of the Proposal,

regardless of the conduct or outcome of the Selection Process.

AMARAVATI DEVELOPMENT CORPORATION LIMITED



Section 1. Request for Proposal Letter

10

PART I

Section 1. Request for Proposal Letter



Section 1. Request for Proposal Letter 11

Request for Proposal Letter
Consulting Services

Name of Assignment: Appointment of Consulting Firm as Authority Engineer for
Supervision of Design Engineering and Construction activities of: (A) At Grade Roads
and Utility Infrastructure of Major Arterial Roads in Package XVII (N6 and E13 Roads)
and Package XVIII (N13 and E5 Roads); and (B) Infrastructure works in Sakhamuru Park
in Amaravati, Andhra Pradesh state, India.

RFP No: 05/CE/ADC/ENGG/Authority Engineer/2018-19
Country: India.
Date: 15 -05-2018.

Dear Prospective Bidder,

1. The Government of Andhra Pradesh State under the Act of the Indian Parliament
“Andhra Pradesh Reorganization Act -2014 is developing a world class Capital
City “the Amaravati” strategically located between two major urban centers
Vijayawada and Guntur.

2. The key institutions involved in the development & implementation of the New
Capital City, “the Amaravati” are the Andhra Pradesh Capital Region
Development Authority (APCRDA) and the Amaravati Development Corporation
Limited (ADCL) governed by the Andhra Pradesh state Municipal Administration
and Urban Development (MA&UD) department. The APCRDA is the regulatory
and planning authority for the entire capital region established for the purpose of
planning, co-ordination, execution, supervision, financing, funding and for
promoting and securing planned development. The ADCL is the development
agency for the Capital City area and will implement urban infrastructure along
proven urban planning principles to promote citizen well-being including creating
active streets with open areas, pedestrian and cycling friendly pavements and
public spaces, which encourage interaction within the Capital City area. There is
flexibility in allocation of work and responsibility between the APCRDA and
ADCL.

3. The APCRDA (hereinafter called “Borrower”) through Government of Andhra
Pradesh has applied for project financing from Apex Development Financial
Institutions in India in the form of a “loan” toward the cost of development &
implementation of the New Capital City, “Amaravati”. The ADCL, implementing
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agency for development & implementation of the New Capital City, “Amaravati”,
intends to apply a portion of the proceeds of these loans to eligible payments
under the contract for which this Request for Proposals is issued. Payments by the
Financial Institutions and /or Government of Andhra Pradesh will be made only
at the request of the “Client” and upon approval by the Financial Institutions and
/or Government of Andhra Pradesh, and will be subject, in all respects, to the terms
and conditions of the loan agreement. The loan agreement prohibits a withdrawal
from the loan account for the purpose of any payment to persons or entities, or for
any import of goods, if such payment or import, to the knowledge of the Financial
Institutions and /or Government of Andhra Pradesh, is prohibited by a decision of
the United Nations Security council taken under Chapter VII of the Charter of the
United Nations. No party other than the “Client” shall derive any rights from the
loan agreement or have any claims to the proceeds of the loan.

4. As part of this endeavor, Amaravati Development Corporation Limited
represented by Chairperson & Managing Director (the “Client”) now invites
proposals from eligible Consultant to provide the Consulting Services (hereinafter
called “Services”) as Authority Engineer for Supervision of Design Engineering
and Construction activities of: (A) At Grade Roads and Utility Infrastructure of
Major Arterial Roads in Package XVII (N6 and E13 Roads) and Package XVIII (N13
and E5 Roads); and (B) Infrastructure works in Sakhamuru Park in Amaravati,
Andhra Pradesh state, India. More details on the Services are provided in the

Terms of Reference (Section 7).

. . Duration of
Road Project Road Project Stretch details Road Design Assignment
Package No. Length (Km)
(months)
N6 & E13 Major Arterial Roads and | N6 =13.10km 12 months
Package-XVII . . : ;
Utility Corridor works on EPC basis E13=1190km | Construction
Packace-XVIII E5 & N13 Major Arterial Roads and | N13= 7.30km | Period +
& Utility Corridor works on EPC basis E5 =16.18km | 24months DLP
06 months
Amaravati Infrastructure works (Roads & Utilities) | Roads=3kms | Construction
Central Park in Sakhamuru Park on EPC basis (approx.) Period +
24months DLP
Total Roads Design Length: 51.48km

It is not permissible to transfer this RFP to any other firm.

ADCL intends to appoint a Consultant to act as Authority Engineer for
implementation of this EPC project. As per the Terms and Conditions of the EPC

Agreement, the Authority Engineer shall perform all the duties as per (Terms of
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10.

11.

12.

13.

Reference) TOR given in this RFP along with any amendment thereof. The
selection of Authority Engineer shall follow the laid down procedures given in the
Contract Agreement signed between ADCL and the Contractor for this EPC

project.

Selection of Authority Engineer (AE) shall be as per selection procedures given in
the Model Agreement for Engineering, Procurement and Construction (EPC) of
Highways & Bridges by extant methods followed by NHAI and MORT&H. The
selected AE shall be intimated to the Contractor.

The Proposal shall be submitted in English language and all correspondence and
reports shall be in English language. All the personnel shall have working
knowledge of English.

A firm will be selected under “Quality and Cost Based Selection (QCBS) Time-
based linked with performance” method procedures and in a Full Technical
Proposal (FIP) format as described in this RFP.

Consultants may apply either as a sole firm or forming Joint Venture with other
consultants. In case of Joint Venture, the maximum number of Joint Venture
partners is limited to 2 (i.e. one lead + 1 JV) partners plus 1 Associate partner to
provide equipment based road inspection services.

Consultants as a sole firm or any of its Joint Venture Member should, in the last 2
years, have neither failed to perform for the consultancy services pertaining to
Expressways, National Highways, ISC (Inter State Connectivity) & EI (Economic
Importance) works, as evidenced by imposition of a penalty by an arbitral or
judicial authority or a judicial pronouncement or arbitration award against the
firm including individual or any of its Joint Venture Member, as the case may be,
nor has been expelled or terminated by Ministry of Road Transport & Highways,
NHAI, GOI and GOAP or its implementing agencies for breach by such firm
including individual or any of its Joint Venture Member.

No consultant shall submit more than one Proposal. Consultant has to assess all
taxes, (other than Goods and Services Tax) and should inbuilt them in their
financial proposal. These taxes (other than Goods and service tax) should not be
provided separately. ADCL shall reimburse only Goods and Service Tax only.

The RFP includes the following documents:

Section 1 — Request for Proposals Letter
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14.

15.

16.

17.

18.

19.

20.

Section 2 - Instructions to Consultants and Data Sheet

Section 3 - Technical Proposal (FTP) - Standard Forms

Section 4 - Financial Proposal - Standard Forms

Section 5 — Eligible Countries

Section 6 — Fraud and Corruption

Section 7 - Terms of Reference

Section 8 - Standard Forms of Contract (Time-Based linked with Performance)

The Proposal shall be submitted off-line only (Box Type). Details on the proposal’s
submission date, time and address are provided in ITC 17.7 and ITC 17.9.

The RFP document can be downloaded from CCDMC-ADCL web portal:
http://ccdmc.co.in/tenders.html

RFP document fee of Rs. 29,500/- (Rupees Twenty-nine Thousand Five Hundred
Only, non-refundable) must be paid online (ECS / RTGS / NEFT) and Receipt of
the same should be provided to ADCL. Payment can also be done in the form of
Demand Draft in favour of “C&MD, Amaravati Development Corporation
Limited” payable at “Vijayawada” in Andhra Pradesh. Non-submission of the
requisite document fee shall lead to summarily rejection of the proposal.

It will be the responsibility of the Consultant who is submitting the proposal on
down loaded RFP document to check and see any addendum/corrigendum issued
in this regard from the website from time to time and ensure submission of
proposal along with all addendum/ corrigendum.

Proposal Security/EMD: The proposals must be accompanied by Proposal
Security of INR 10,00,000/- ( Rupees Ten Lakhs Only ) in the form of Bank
Demand Draft drawn on any Nationalized Bank / Scheduled Bank approved by
RBI in India. Proposal Security may be also in the form of an unconditional Bank
Guarantee in the prescribed format given in RFP in favour of “C&MD, Amaravati
Development Corporation Limited” drawn on Nationalized Bank / Scheduled
Bank approved by RBI in India. Non-submission of the requisite Proposal Security
shall lead to summarily rejection of the proposal. The proposal security needs to
be mandatorily submitted to ADCL before 13.00 Hrs. on the day of proposal
submission.

The bid will be rejected in case the Consultant has submitted Conditional Bid and

/or the specifications of the terms to be supplied are not complied with RFP.

Please inform us in writing at least seven (7) days before required latest date for

Proposal submission at the Address and E-mail Ids mentioned below:


http://ccdmc.co.in/tenders.html
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a) that you have received this Request for Proposals; and

b) Whether you intend to submit a proposal alone or intend to enhance your
experience by requesting permission to associate with other firm(s) (if
permissible under Section 2, Instructions to Consultants, Data Sheet 14.1.1.

21. Schedule of Bidding Process:

The “Client” shall endeavor to adhere to the following dates:

RFP/NIT Publishing Date : | 15-05-2018

RFP bid document Download / Start Date : | 15-05-2018, 15.00hrs
Pre bid meeting Date : | 21-05-2018, 11.00hrs
RFP can be viewed / downloaded up to 1 | 04-06-2018, 15.00hrs
Proposals submission End Date (offline) : | 04-06-2018, 15.30hrs
Date of Opening of Technical Proposal : | 04-06-2018, 16.00hrs
](D:(a)l;es 1(1)11 aitpsening of Financial Proposal of Qualified 11-06-2018 (Tentative)
Commencement of Services : | 25-06-2018 (Tentative)

Chairperson & Managing Director
Amravati Development Corporation Limited

Contact Persons / Coordinators:

1. Shri Moses Kumar Tumeti, 2. Shri Dr. Ganesh Babu,
Chief Engineer HOD(IPD)
Amravati Development Corporation Amravati Development Corporation
Limited Limited
# 20-4-15, Flat No. 1G, Anand Heights # 20-4-15, Flat No. 1G, Anand Heights
Kedareswarapet, Vijayawada — 520 003. Kedareswarapet, Vijayawada — 520 003.
Andhra Pradesh State. INDIA. Andhra Pradesh State. INDIA.
Email: moseskumar.adc@ap.gov.in Email: ganeshbabu.adc@ap.gov.in
Web: www.ccdme.co.in Web: www.ccdme.co.in
Tele: +91-866-2534575. Tele: +91-866-2534575.

Mob: +91-7995011383. Mob: +91-7095599572


mailto:moseskumar.adc@ap.gov.in
http://www.ccdmc.co.in/
mailto:ganeshbabu.adc@ap.gov.in
http://www.ccdmc.co.in/
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Section 2. Instructions to Consultants and Data Sheet

Instructions to Consultants
A. General Provisions

1. Definitions (a) “Affiliate(s)” means an individual or an entity that
directly or indirectly controls, is controlled by, or
is under common control with the Consultant.

(b) “Applicable Law” means the laws and any other
instruments having the force of law in the Client’s
country, or in such other country as may be
specified in the Data Sheet, as they may be issued
and in force from time to time.

(c) “Bank” means the International Bank for
Reconstruction and Development (IBRD) or
Domestic Financial Institutions in India.

(d) “Borrower” means the Government, Government
agency or other entity that signs the
[loan/financing/grant'] agreement with the Bank.

(e) “Client” means the implementing agency that
signs the Contract for the Services with the
selected Consultant.

(f)“Consultant” means a  legally-established
professional consulting firm or an entity that may
provide or provides the Services to the Client
under the Contract.

(g) “Contract” means a legally binding written
agreement signed between the Client and the
Consultant and includes all the attached
documents listed in its Clause 1 (the General
Conditions of Contract (GCC), the Special

Y[ “loan agreement” term is used for IBRD loans; ‘‘financing agreement” is used for IDA credits; and “grant
agreement” is used for Recipient-Executed Trust Funds administered by IBRD or IDA]
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Conditions of Contract (SCC), and the
Appendices).

(h) “Data Sheet” means an integral part of the
Instructions to Consultants (ITC) Section 2 that is
used to reflect specific country and assignment
conditions to supplement, but not to over-write,
the provisions of the ITC.

(i) “Day” means a calendar day, unless otherwise
specified as “Business Day”. A Business Day is
any day that is an official working day of the
Borrower. It excludes the Borrower’s official
public holidays.

() “Experts” means, collectively, Key Experts, Non-
Key Experts, or any other personnel of the
Consultant, Sub-consultant or Joint Venture
member(s).

(k) “Government” means the government of the
Client’s country.

(I) “in writing” means communicated in written form
(e.g. by mail, e-mail, fax, including, if specified in
the Data Sheet, distributed or received through
the electronic-procurement system used by the
Client) with proof of receipt;

(m) “Joint Venture (JV)” means an association with or
without a legal personality distinct from that of its
members, of more than one Consultant where one
member has the authority to conduct all business
for and on behalf of any and all the members of
the JV, and where the members of the JV are
jointly and severally liable to the Client for the
performance of the Contract.

(n) “Key Expert(s)” means an individual professional
whose skills, qualifications, knowledge and
experience are critical to the performance of the
Services under the Contract and whose CV is
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(r)

(s)

(V)

taken into account in the technical evaluation of
the Consultant’s proposal.

“ITC” (this Section 2 of the RFP) means the
Instructions to Consultants that provides the
shortlisted Consultants with all information
needed to prepare their Proposals.

“Non-Key Expert(s)” means an individual
professional provided by the Consultant or its
Sub-consultant and who is assigned to perform
the Services or any part thereof under the Contract
and whose CVs are not evaluated individually.

“Proposal” means the Technical Proposal and the
Financial Proposal of the Consultant.

“RFP” means the Request for Proposals to be
prepared by the Client for the selection of
Consultants, based on the SPD - RFP.

“SPD - RFP” means the Standard Procurement
Document - Request for Proposals, which must be

used by the Client as the basis for the preparation
of the RFP.

“Services” means the work to be performed by the
Consultant pursuant to the Contract.

“Sub-consultant” means an entity to whom the
Consultant intends to subcontract any part of the
Services while the Consultant remains responsible
to the Client during the whole performance of the
Contract.

“Terms of Reference (TORs)” (this Section 7 of the
RFP) means the Terms of Reference that explains
the objectives, scope of work, activities, and tasks
to be performed, respective responsibilities of the
Client and the Consultant, and expected results
and deliverables of the assignment.
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2. Introduction

3. Conflict of
Interest

2.1

2.2

2.3

24

3.1

3.2

(w) “ESHS” means environmental, social (including
sexual exploitation and abuse (SEA) and gender
based violence (GBV)), health and safety.

The Client named in the Data Sheet intends to select
a Consultant from those listed in the Request for
Proposals (RFP), in accordance with the method of
selection specified in the Data Sheet.

The shortlisted Consultants are invited to submit a
Technical Proposal and a Financial Proposal, or a
Technical Proposal only, as specified in the Data
Sheet, for consulting services required for the
assignment named in the Data Sheet. The Proposal
will be the basis for negotiating and ultimately
signing the Contract with the selected Consultant.

The Consultants should familiarize themselves with
the local conditions and take them into account in
preparing their Proposals, including attending a pre-
proposal conference if one is specified in the Data
Sheet. Attending any such pre-proposal conference is
optional and is at the Consultants’ expense.

The Client will timely provide, at no cost to the
Consultants, the inputs, relevant project data, and
reports required for the preparation of the
Consultant’s Proposal as specified in the Data Sheet.

The Consultant is required to provide professional,
objective, and impartial advice, at all times holding
the Client’s interests paramount, strictly avoiding
conflicts with other assignments or its own corporate
interests, and acting without any consideration for
future work.

The Consultant has an obligation to disclose to the
Client any situation of actual or potential conflict that
impacts its capacity to serve the best interest of its
Client. Failure to disclose such situations may lead to
the disqualification of the Consultant or the

20
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a. Conflicting
Activities

b. Conflicting
Assignments

c. Conflicting
Relationships

termination of its Contract and/or sanctions by the
Bank.

3.2.1 Without limitation on the generality of the

(ii)

(ii1)

foregoing, the Consultant shall not be hired
under the circumstances set forth below:

Conflict between consulting activities and
procurement of goods, works or non-consulting
services: a firm that has been engaged by the
Client to provide goods, works, or non-

consulting services for a project, or any of its
Affiliates, shall be disqualified from providing
consulting services resulting from or directly
related to those goods, works, or non-consulting
services. Conversely, a firm hired to provide
consulting services for the preparation or
implementation of a project, or any of its
Affiliates, shall be disqualified from
subsequently providing goods or works or non-
consulting services resulting from or directly
related to the consulting services for such
preparation or implementation.

Conflict among consulting assignments: a
Consultant (including its Experts and Sub-
consultants) or any of its Affiliates shall not be
hired for any assignment that, by its nature, may
be in conflict with another assignment of the
Consultant for the same or for another Client.

Relationship with the Client’s staff: a Consultant
(including its Experts and Sub-consultants) that
has a close business or family relationship with a
professional staff of the Borrower (or of the
Client, or of implementing agency, or of a
recipient of a part of the Bank’s financing) who
are directly or indirectly involved in any part of
(i) the preparation of the Terms of Reference for
the assignment, (ii) the selection process for the
Contract, or (iii) the supervision of the Contract,
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4. Unfair
Competitive
Advantage

5. Fraud and
Corruption

6. Eligibility

4.1

51

52

6.1

6.2

may not be awarded a Contract, unless the
conflict stemming from this relationship has been
resolved in a manner acceptable to the Bank
throughout the selection process and the
execution of the Contract.

Fairness and transparency in the selection process
require that the Consultants or their Affiliates
competing for a specific assignment do not derive a
competitive advantage from having provided
consulting services related to the assignment in
question. To that end, the Client shall indicate in the
Data Sheet and make available to all shortlisted
Consultants together with this RFP all information
that would in that respect give such Consultant any
unfair competitive advantage over competing
Consultants.

The Bank requires compliance with the Bank’s Anti-
Corruption Guidelines and its prevailing sanctions
policies and procedures as set forth in the WBG’s
Sanctions Framework, as set forth in Section 6.

In further pursuance of this policy, Consultants shall
permit and shall cause their agents (where declared or
not), subcontractors, subconsultants, service
providers, suppliers, and their personnel, to permit
the Bank to inspect all accounts, records and other
documents relating to any shortlisting process,
Proposal submission, and contract performance (in
the case of award), and to have them audited by
auditors appointed by the Bank.

The Bank permits consultants (individuals and firms,
including Joint Ventures and their individual
members) from all countries to offer consulting
services for Bank-financed projects.

Furthermore, it is the Consultant’s responsibility to
ensure that its Experts, joint venture members, Sub-
consultants, agents (declared or not), sub-contractors,
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service providers, suppliers and/or their employees
meet the eligibility requirements as established by the
Bank in the applicable Procurement Regulations.

6.3 As an exception to the foregoing ITC 6.1 and ITC 6.2
above:

a. Sanctions 6.3.1 A Consultant that has been sanctioned by the
Bank, pursuant to the Bank’s Anti-Corruption
Guidelines and in accordance with its prevailing
sanctions policies and procedures as set forth in
the WBG's Sanctions Framework as described in
Section VI, Fraud and Corruption, paragraph 2.2
d., shall be ineligible to be shortlisted for, submit
proposals for, or be awarded a Bank-financed
contract or benefit from a Bank-financed
contract, financially or otherwise, during such
period of time as the Bank shall have
determined. The list of debarred firms and
individuals is available at the electronic address
specified in the PDS.

b. Prohibitions 6.3.2 Firms and individuals of a country or goods
manufactured in a country may be ineligible if
so indicated in Section 5 (Eligible Countries)
and:

(a) as a matter of law or official regulations, the
Borrower’s country prohibits commercial
relations with that country, provided that the
Bank is satisfied that such exclusion does not
preclude effective competition for the provision
of Services required; or

(b) by an act of compliance with a decision of the
United Nations Security Council taken under
Chapter VII of the Charter of the United Nations,
the Borrower’s Country prohibits any import of
goods from that country or any payments to any
country, person, or entity in that country.
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c. Restrictions for 6.3.3 State-owned enterprises or institutions in the
State-Owned Borrower’s country may be eligible to compete
Enterprises and be awarded a contract only if they can

establish, in a manner acceptable to the Bank,
that they: (i) are legally and financially
autonomous, (ii) operate under commercial law,
and (iii) are not under supervision of the Client.

d. Restrictions 6.3.4 Government officials and civil servants of the
for Public Borrower’s country are not eligible to be
Employees included as Experts, individuals, or members of

a team of Experts in the Consultant’s Proposal
unless:

(i) the services of the government official
or civil servant are of a unique and
exceptional nature, or their
participation is critical to project
implementation; and

(ii) their hiring would not create a conflict of
interest, including any conflict with
employment or other laws, regulations, or
policies of the Borrower.

e. Borrower 6.3.5 A firm that is under a sanction of debarment by

Debarment the Borrower from being awarded a contract is
eligible to participate in this procurement,
unless the Bank, at the Borrower’s request, is
satisfied that the debarment; (a) relates to fraud
or corruption, and (b) followed a judicial or
administrative proceeding that afforded the
firm adequate due process.

B. Preparation of Proposals

7. General 7.1 In preparing the Proposal, the Consultant is expected
Considerations to examine the RFP in detail. Material deficiencies in
providing the information requested in the RFP may

result in rejection of the Proposal.
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8. Cost of
Preparation of
Proposal

9. Language

10. Documents
Comprising the
Proposal

11. Only One
Proposal

8.1

9.1

The Consultant shall bear all costs associated with the
preparation and submission of its Proposal, and the
Client shall not be responsible or liable for those costs,
regardless of the conduct or outcome of the selection
process. The Client is not bound to accept any
proposal, and reserves the right to annul the selection
process at any time prior to Contract award, without
thereby incurring any liability to the Consultant.

The Proposal, as well as all correspondence and
documents relating to the Proposal exchanged
between the Consultant and the Client, shall be written
in the language(s) specified in the Data Sheet.

10.1 The Proposal shall comprise the documents and

forms listed in the Data Sheet.

10.2 If specified in the Data Sheet, the Consultant shall

include a statement of an undertaking of the
Consultant to observe, in competing for and
executing a contract, the Client country’s laws
against fraud and corruption (including bribery).

10.3 The Consultant shall furnish information on

commissions, gratuities, and fees, if any, paid or to
be paid to agents or any other party relating to this
Proposal and, if awarded, Contract execution, as
requested in the Financial Proposal submission form
(Section 4).

11.1 The Consultant (including the individual members

of any Joint Venture) shall submit only one Proposal,
either in its own name or as part of a Joint Venture in
another Proposal. If a Consultant, including any Joint
Venture member, submits or participates in more
than one proposal, all such proposals shall be
disqualified and rejected. This does not, however,
preclude a Sub-consultant, or the Consultant’s staff
from participating as Key Experts and Non-Key
Experts in more than one Proposal when
circumstances justify and if stated in the Data Sheet.
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12. Proposal
Validity

a. Extension of
Validity Period

b. Substitution
of Key Experts at
Validity
Extension

12.1 The Data Sheet indicates the period during which the
Consultant’s Proposal must remain valid after the
Proposal submission deadline.

12.2 During this period, the Consultant shall maintain its
original Proposal without any change, including the
availability of the Key Experts, the proposed rates and
the total price.

12.3 If it is established that any Key Expert nominated in
the Consultant’s Proposal was not available at the
time of Proposal submission or was included in the
Proposal without his/her confirmation, such Proposal
shall be disqualified and rejected for further
evaluation, and may be subject to sanctions in
accordance with ITC 5.

12.4 The Client will make its best effort to complete the
negotiations and award the contract within the
proposal’s validity period. However, should the need
arise, the Client may request, in writing, all
Consultants who submitted Proposals prior to the
submission deadline to extend the Proposals’ validity.

12.5 If the Consultant agrees to extend the validity of its
Proposal, it shall be done without any change in the
original Proposal and with the confirmation of the
availability of the Key Experts, except as provided in
ITC12.7.

12.6 The Consultant has the right to refuse to extend the
validity of its Proposal in which case such Proposal
will not be further evaluated.

12.7 If any of the Key Experts become unavailable for the
extended validity period, the Consultant shall seek to
substitute another Key Expert. The Consultant shall
provide a written adequate justification and evidence
satisfactory to the Client together with the
substitution request. In such case, a substitute Key
Expert shall have equal or better qualifications and
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c. Sub-
Contracting

13. Clarification and

Amendment of
RFP

experience than those of the originally proposed Key
Expert. The technical evaluation score, however, will
remain to be based on the evaluation of the CV of the
original Key Expert.

12.8 If the Consultant fails to provide a substitute Key

Expert with equal or better qualifications, or if the
provided reasons for the replacement or justification
are unacceptable to the Client, such Proposal will be
rejected with the prior Bank’s no objection.

12.9 The Consultant shall not subcontract the whole of the

Services.

13.1 The Consultant may request a clarification of any part

of the RFP during the period indicated in the Data
Sheet before the Proposals” submission deadline. Any
request for clarification must be sent in writing, or by
standard electronic means, to the Client’s address
indicated in the Data Sheet. The Client will respond
in writing, or by standard electronic means, and will
send written copies of the response (including an
explanation of the query but without identifying its
source) to all shortlisted Consultants. Should the
Client deem it necessary to amend the RFP as a result
of a clarification, it shall do so following the
procedure described below:

13.1.1 At any time before the proposal submission
deadline, the Client may amend the RFP by
issuing an amendment in writing or by
standard electronic means. The amendment
shall be sent to all shortlisted Consultants and
will be binding on them. The shortlisted
Consultants shall acknowledge receipt of all
amendments in writing.

13.1.2 If the amendment is substantial, the Client
may extend the proposal submission deadline
to give the shortlisted Consultants reasonable
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time to take an amendment into account in
their Proposals.

13.2 The Consultant may submit a modified Proposal or
a modification to any part of it at any time prior to
the proposal submission deadline. No modifications
to the Technical or Financial Proposal shall be
accepted after the deadline.

14. Preparation of 14.1
Proposals
Specific
Considerations

While preparing the Proposal, the Consultant must
give particular attention to the following:

14.1.1

14.1.2

14.1.3

If a shortlisted Consultant considers that it
may enhance its expertise for the assignment
by associating with other consultants in the
form of a Joint Venture or as Sub-consultants,
it may do so with either (a) non-shortlisted
Consultant(s), or (b) shortlisted Consultants if
permitted in the Data Sheet. In all such cases
a shortlisted Consultant must obtain the
written approval of the Client prior to the
submission of the Proposal. When associating
with non-shortlisted firms in the form of a
joint venture or a sub-consultancy, the
shortlisted Consultant shall be alead member.
If shortlisted Consultants associate with each
other, any of them can be a lead member.

The Client may indicate in the Data Sheet the
estimated Key Experts’ time input (expressed
in person-month) or the Client’s estimated
total cost of the assignment, but not both. This
estimate is indicative and the Proposal shall
be based on the Consultant’s own estimates
for the same.

If stated in the Data Sheet, the Consultant
shall include in its Proposal at least the same
time input (in the same unit as indicated in the
Data Sheet) of Key Experts, failing which the
Financial Proposal will be adjusted for the
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15. Technical
Proposal Format
and Content

16. Financial
Proposal

a. Price
Adjustment

15.1

purpose of comparison of proposals and
decision for award in accordance with the
procedure in the Data Sheet.

14.1.4 For assignments under the Fixed-Budget
selection method, the estimated Key Experts’
time input is not disclosed. Total available
budget, with an indication whether it is
inclusive or exclusive of taxes, is given in the
Data Sheet, and the Financial Proposal shall
not exceed this budget.

The Technical Proposal shall be prepared using the
Standard Forms provided in Section 3 of the RFP and
shall comprise the documents listed in the Data
Sheet. The Technical Proposal shall not include any
financial information. A  Technical Proposal
containing material financial information shall be
declared non-responsive.

15.1.1 Consultant shall not propose alternative Key
Experts. Only one CV shall be submitted for
each Key Expert position. Failure to comply
with this requirement will make the
Proposal non-responsive.

15.2 Depending on the nature of the assignment, the

16.1

Consultant is required to submit a Full Technical
Proposal (FTP), or a Simplified Technical Proposal
(STP) as indicated in the Data Sheet and using the
Standard Forms provided in Section 3 of the RFP.

The Financial Proposal shall be prepared using the
Standard Forms provided in Section 4 of the RFP. It
shall list all costs associated with the assignment,
including (a) remuneration for Key Experts and Non-
Key Experts, (b) reimbursable expenses indicated in
the Data Sheet.

16.2 For assignments with a duration exceeding 18

months, a price adjustment provision for foreign
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b. Taxes

c. Currency of 16.4

Proposal

d. Currency
of Payment

17. Submission,
Sealing, and
Marking of
Proposals

and/or local inflation for remuneration rates applies
if so stated in the Data Sheet.

16.3 The Consultant and its Sub-consultants and Experts

16.5

are responsible for meeting all tax liabilities arising
out of the Contract unless stated otherwise in the
Data Sheet. Information on taxes in the Client’s
country is provided in the Data Sheet.

The Consultant may express the price for its Services

in the currency or currencies as stated in the Data
Sheet. If indicated in the Data Sheet, the portion of
the price representing local cost shall be stated in the
national currency.

Payment under the Contract shall be made in the
currency or currencies in which the payment is
requested in the Proposal.

C. Submission, Opening and Evaluation

17.1

17.2

The Consultant shall submit a signed and complete
Proposal comprising the documents and forms in
accordance with ITC 10 (Documents Comprising
Proposal). Consultants shall mark as
“CONFIDENTIAL” information in their Proposals
which is confidential to their business. This may
include proprietary information, trade secrets or
commercial or financially sensitive information. The
submission can be done by mail or by hand. If
specified in the Data Sheet, the Consultant has the
option of submitting its Proposals electronically.

An authorized representative of the Consultant shall
sign the original submission letters in the required
format for both the Technical Proposal and, if
applicable, the Financial Proposal and shall initial all
pages of both. The authorization shall be in the form
of a written power of attorney attached to the
Technical Proposal.
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17.3

17.4

17.5

17.6

17.7

17.2.1 A Proposal submitted by a Joint Venture
shall be signed by all members so as to be legally
binding on all members, or by an authorized
representative who has a written power of attorney
signed by each member’s authorized representative.

Any modifications, revisions, interlineations,
erasures, or overwriting shall be valid only if they
are signed or initialed by the person signing the
Proposal.

The signed Proposal shall be marked “ORIGINAL”,
and its copies marked “COPY” as appropriate. The
number of copies is indicated in the Data Sheet. All
copies shall be made from the signed original. If there
are discrepancies between the original and the
copies, the original shall prevail.

The original and all the copies of the Technical
Proposal shall be placed inside a sealed envelope
clearly marked “TECHNICAL PROPOSAL”, “[Name of
the Assignment]”, [reference number]|, [name and
address of the Consultant], and with a warning “Do
NOT OPEN UNTIL [INSERT THE DATE AND THE TIME OF
THE TECHNICAL PROPOSAL SUBMISSION DEADLINE].”

Similarly, the original Financial Proposal (if required
for the applicable selection method) and its copies
shall be placed inside of a separate sealed envelope
clearly marked “FINANCIAL PROPOSAL” “[Name of
the Assignment]”, [reference number], [name and
address of the Consultant], and with a warning “Do
NOT OPEN WITH THE TECHNICAL PROPOSAL.”

The sealed envelopes containing the Technical and
Financial Proposals shall be placed into one outer
envelope and sealed. This outer envelope shall be
addressed to the Client and bear the submission
address, RFP reference number, the name of the
assignment, the Consultant’s name and the address,
and shall be clearly marked “Do Not Open Before
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18. Confidentiality

17.8

17.9

18.1

18.2

18.3

[insert the time and date of the submission deadline
indicated in the Data Sheet]”.

If the envelopes and packages with the Proposal are
not sealed and marked as required, the Client will
assume no responsibility for the misplacement, loss,
or premature opening of the Proposal.

The Proposal or its modifications must be sent to the
address indicated in the Data Sheet and received by
the Client no later than the deadline indicated in the
Data Sheet, or any extension to this deadline. Any
Proposal or its modification received by the Client
after the deadline shall be declared late and rejected,
and promptly returned unopened.

From the time the Proposals are opened to the time
the Contract is awarded, the Consultant should not
contact the Client on any matter related to its
Technical and/or Financial Proposal. Information
relating to the evaluation of Proposals and award
recommendations shall not be disclosed to the
Consultants who submitted the Proposals or to any
other party not officially concerned with the process,
until the Notification of Intention to Award the
Contract. Exceptions to this ITC are where the Client
notifies Consultants of the results of the evaluation of
the Technical Proposals.

Any attempt by shortlisted Consultants or anyone on
behalf of the Consultant to influence improperly the
Client in the evaluation of the Proposals or Contract
award decisions may result in the rejection of its
Proposal, and may be subject to the application of
prevailing Bank’s sanctions procedures.

Notwithstanding the above provisions, from the time
of the Proposals’ opening to the time of Contract
award publication, if a Consultant wishes to contact
the Client or the Bank on any matter related to the
selection process, it shall do so only in writing.
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19. Opening of
Technical
Proposals

20. Proposals
Evaluation

21. Evaluation of
Technical
Proposals

19.1

19.2

20.1

20.2

21.1

The Client’s evaluation committee shall conduct the
opening of the Technical Proposals in the presence of
the shortlisted Consultants’ authorized
representatives who choose to attend (in person, or
online if this option is offered in the Data Sheet). The
opening date, time and the address are stated in the
Data Sheet. The envelopes with the Financial
Proposal shall remain sealed and shall be securely
stored with a reputable public auditor or independent
authority until they are opened in accordance with
ITC 23.

At the opening of the Technical Proposals the
following shall be read out: (i) the name and the
country of the Consultant or, in case of a Joint
Venture, the name of the Joint Venture, the name of
the lead member and the names and the countries of
all members; (ii) the presence or absence of a duly
sealed envelope with the Financial Proposal; (iii) any
modifications to the Proposal submitted prior to
proposal submission deadline; and (iv) any other
information deemed appropriate or as indicated in
the Data Sheet.

Subject to provision of ITC 15.1, the evaluators of the
Technical Proposals shall have no access to the
Financial Proposals until the technical evaluation is
concluded and the Bank issues its “no objection”, if
applicable.

The Consultant is not permitted to alter or modify its
Proposal in any way after the proposal submission
deadline except as permitted under ITC 12.7. While
evaluating the Proposals, the Client will conduct the
evaluation solely on the basis of the submitted
Technical and Financial Proposals.

The Client’s evaluation committee shall evaluate the
Technical Proposals on the basis of their
responsiveness to the Terms of Reference and the
RFP, applying the evaluation criteria, sub-criteria,
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22. Financial
Proposals for
QBS

23. Public Opening
of Financial
Proposals (for
QCBS, FBS, and
LCS methods)

22.1

and point system specified in the Data Sheet. Each
responsive Proposal will be given a technical score. A
Proposal shall be rejected at this stage if it does not
respond to important aspects of the RFP or if it fails to
achieve the minimum technical score indicated in the
Data Sheet.

Following the ranking of the Technical Proposals,
when the selection is based on quality only (QBS), the
top-ranked Consultant is invited to negotiate the
Contract.

22.2 If Financial Proposals were invited together with the

23.1

Technical Proposals, only the Financial Proposal of
the technically top-ranked Consultant is opened by
the Client’s evaluation committee. All other Financial
Proposals are returned unopened after the Contract
negotiations are successfully concluded and the
Contract is signed.

After the technical evaluation is completed and the
Bank has issued its no objection (if applicable), the
Client shall notify those Consultants whose Proposals
were considered non-responsive to the RFP and TOR
or did not meet the minimum qualifying technical
score, advising them the following:

(i) their Proposal was not responsive to the RFP and

TOR or did not meet the minimum qualifying
technical score;

(ii) provide information relating to the Consultant’s

overall technical score, as well as scores obtained
for each criterion and sub-criterion;

(iii)their Financial Proposals will be returned

unopened after completing the selection process
and Contract signing; and

(iv)notify them of the date, time and location of the

public opening of the Financial Proposals and
invite them to attend.
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23.2 The Client shall simultaneously notify in writing
those Consultants whose Proposals were considered
responsive to the RFP and TOR, and that have
achieved the minimum qualifying technical score,
advising them the following:

(i) their Proposal was responsive to the RFP and
TOR and met the minimum qualifying
technical score;

(ii) provide information relating to the
Consultant’s overall technical score, as well as
scores obtained for each criterion and sub-
criterion;

(iii) their Financial Proposal will be opened at the
public opening of Financial Proposals; and

(iv) notify them of the date, time and location of
the public opening and invite them for the
opening of the Financial Proposals.

23.3 The opening date should allow the Consultants
sufficient time to make arrangements for attending
the opening and shall be no less than seven (7)
Business Days from the date of notification of the
results of the technical evaluation, described in ITC
23.1 and 23.2.

23.4 The Consultant’s attendance at the opening of the
Financial Proposals (in person, or online if such
option is indicated in the Data Sheet) is optional and
is at the Consultant’s choice.

23.5 The Financial Proposals shall be opened publicly by
the Client’s evaluation committee in the presence of
the representatives of the Consultants and anyone
else who chooses to attend. Any interested party who
wishes to attend this public opening should contact
the client as indicated in the Data Sheet. Alternatively,
a notice of the public opening of Financial Proposals
may be published on the Client’s website, if available.
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24, Correction of
Errors

a. Time-Based
Contracts

24.1

At the opening, the names of the Consultants, and the
overall technical scores, including the break-down by
criterion, shall be read aloud. The Financial Proposals
will then be inspected to confirm that they have
remained sealed and unopened. These Financial
Proposals shall be then opened, and the total prices
read aloud and recorded. Copies of the record shall be
sent to all Consultants who submitted Proposals and
to the Bank.

Activities and items described in the Technical
Proposal but not priced in the Financial Proposal,
shall be assumed to be included in the prices of other
activities or items, and no corrections are made to the
Financial Proposal.

24.1.1 If a Time-Based contract form is included in
the RFP, the Client’s evaluation committee
will (a) correct any computational or
arithmetical errors, and (b) adjust the prices if
they fail to reflect all inputs included for the
respective activities or items included in the
Technical Proposal. In case of discrepancy
between (i) a partial amount (sub-total) and
the total amount, or (ii) between the amount
derived by multiplication of unit price with
quantity and the total price, or (iii) between
words and figures, the former will prevail. In
case of discrepancy between the Technical
and Financial Proposals in indicating
quantities of input, the Technical Proposal
prevails and the Client's evaluation
committee shall correct the quantification
indicated in the Financial Proposal so as to
make it consistent with that indicated in the
Technical Proposal, apply the relevant unit
price included in the Financial Proposal to the
corrected quantity, and correct the total
Proposal cost.
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b. Lump-Sum
Contracts

25. Taxes

26. Conversion to
Single Currency

27.Combined
Quality and Cost
Evaluation

a. Quality and
Cost-Based
Selection
(QCBS)

b. Fixed-Budget
Selection (FBS)

241.2 If a Lump-Sum contract form is included in the

RFP, the Consultant is deemed to have included
all prices in the Financial Proposal, so neither
arithmetical corrections nor price adjustments
shall be made. The total price, net of taxes
understood as per ITC 25, specified in the
Financial Proposal (Form FIN-1) shall be
considered as the offered price. Where there is a
discrepancy between the amount in words and
the amount figures, the amount in words shall
prevail.

25.1 The Client’s evaluation of the Consultant’s Financial

26.1

27.1

27.2

27.3

Proposal shall exclude taxes and duties in the
Client’s country in accordance with the instructions
in the Data Sheet.

For the evaluation purposes, prices shall be
converted to a single currency using the selling rates
of exchange, source and date indicated in the Data
Sheet.

In the case of QCBS, the total score is calculated by
weighting the technical and financial scores and
adding them as per the formula and instructions in
the Data Sheet. The Consultant with the Most
Advantageous Proposal, which is the Proposal that
achieves the highest combined technical and
tinancial scores, will be invited for negotiations.

In the case of FBS, those Proposals that exceed the
budget indicated in ITC 14.1.4 of the Data Sheet shall
be rejected.

The Client will select the Consultant with the Most
Advantageous Proposal, which is the highest-ranked
Technical Proposal that does not exceed the budget
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c. Least-Cost
Selection

28. Negotiations

27.4

indicated in the RFP, and invite such Consultant to
negotiate the Contract.

In the case of Least-Cost Selection (LCS), the Client
will select the Consultant with the Most
Advantageous Proposal, which is the Proposal with
the lowest evaluated total price among those
Proposals that achieved the minimum qualifying
technical score, and invite such a Consultant to
negotiate the Contract.

D. Negotiations and Award

28.1

28.2

The negotiations will be held at the date and address
indicated in the Data Sheet with the Consultant’s
representative(s) who must have written power of
attorney to negotiate and sign a Contract on behalf of
the Consultant.

The Client shall prepare minutes of negotiations that
are signed by the Client and the Consultant’s
authorized representative.

a. Availability of 28.3 The invited Consultant shall confirm the availability of

Key Experts

28.4

all Key Experts included in the Proposal as a pre-
requisite to the negotiations, or, if applicable, a
replacement in accordance with ITC 12. Failure to
confirm the Key Experts” availability may result in the
rejection of the Consultant’s Proposal and the Client
proceeding to negotiate the Contract with the next-
ranked Consultant.

Notwithstanding the above, the substitution of Key
Experts at the negotiations may be considered if due
solely to circumstances outside the reasonable control
of and not foreseeable by the Consultant, including but
not limited to death or medical incapacity. In such
case, the Consultant shall offer a substitute Key Expert
within the period of time specified in the letter of
invitation to negotiate the Contract, who shall have
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b. Technical
Negotiations

c. Financial
Negotiations

29. Conclusion of
Negotiations

equivalent or better qualifications and experience than
the original candidate.

28.5The negotiations include discussions of the Terms of

Reference (TORs), the proposed methodology, the
Client’s inputs, the special conditions of the Contract,
and finalizing the “Description of Services” part of the
Contract. These discussions shall not substantially
alter the original scope of services under the TOR or
the terms of the contract, lest the quality of the final
product, its price, or the relevance of the initial
evaluation be affected.

28.6 The negotiations include the clarification of the

Consultant’s tax liability in the Client’s country and
how it should be reflected in the Contract.

28.71If the selection method included cost as a factor in the

evaluation, the total price stated in the Financial
Proposal for a Lump-Sum contract shall not be
negotiated.

28.8In the case of a Time-Based contract, unit rates

negotiations shall not take place, except when the
offered Key Experts and Non-Key Experts’
remuneration rates are much higher than the typically
charged rates by consultants in similar contracts. In
such case, the Client may ask for clarifications and, if
the fees are very high, ask to change the rates after
consultation with the Bank. The format for (i)
providing information on remuneration rates in the
case of Quality Based Selection; and (ii) clarifying
remuneration rates’ structure under this Clause, is
provided in Appendix A to the Financial Form FIN-3:
Financial Negotiations — Breakdown of Remuneration
Rates.

29.1 The negotiations are concluded with a review of the

finalized draft Contract, which then shall be initialed
by the Client and the Consultant’s authorized
representative.
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29.21f the negotiations fail, the Client shall inform the

Consultant in writing of all pending issues and
disagreements and provide a final opportunity to the
Consultant to respond. If disagreement persists, the
Client shall terminate the negotiations informing the
Consultant of the reasons for doing so. After having
obtained the Bank’s no objection, the Client will invite
the next-ranked Consultant to negotiate a Contract.
Once the Client commences negotiations with the next-
ranked Consultant, the Client shall not reopen the
earlier negotiations.

30. Standstill Period 30.1The Contract shall not be awarded earlier than the

31. Notification

of Intention
to Award

expiry of the Standstill Period. The Standstill Period
shall be ten (10) Business Days unless extended in
accordance with ITC 33. The Standstill Period
commences the day after the date the Client has
transmitted to each Consultant (that has not already
been notified that it has been unsuccessful) the
Notification of Intention to Award the Contract. Where
only one Proposal is submitted, or if this contract is in
response to an emergency situation recognized by the
Bank, the Standstill Period shall not apply.

31.1The Client shall send to each Consultant (that has not

already been notified that it has been unsuccessful) the
Notification of Intention to Award the Contract to the
successful Consultant. The Notification of Intention to
Award shall contain, at a minimum, the following
information:

(a) the name and address of the Consultant with
whom the client successfully negotiated a
contract;

(b) the contract price of the successful Proposal;

(c) the names of all Consultants included in the
short list, indicating those that submitted
Proposals;
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32. Notification
of Award

(d) where the selection method requires, the price
offered by each Consultant as read out and as
evaluated;

(e) the overall technical scores and scores assigned
for each criterion and sub-criterion to each
Consultant;

(f) the final combined scores and the final ranking
of the Consultants;

(g) a statement of the reason(s) why the recipient’s
Proposal was unsuccessful, wunless the
combined score in (f) above already reveals the
reason;

(h) the expiry date of the Standstill Period; and

(i) instructions on how to request a debriefing
and/or submit a complaint during the Standstill
Period.

32.1Upon expiry of the Standstill Period, specified in ITC

30.1 or any extension thereof, and upon satisfactorily
addressing any complaint that has been filed within
the Standstill Period, the Client shall, send a
notification of award to the successful Consultant,
confirming the Client’s intention to award the Contract
to the successful Consultant and requesting the
successful Consultant to sign and return the draft
negotiated Contract within eight (8) Business Days
from the date of receipt of such notification.  If
specified in the Data Sheet, the client shall
simultaneously request the successful Consultant to
submit, within eight (8) Business Days, the Beneficial
Ownership Disclosure Form.

Contract Award Notice

Within ten (10) Business Days from the date of
notification of award such request, the Client shall
publish the Contract Award Notice which shall
contain, at a minimum, the following information:

(@) name and address of the Client;
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33. Debriefing by

the Client

(b) name and reference number of the contract
being awarded, and the selection method used;

(¢) names of the consultants that submitted
proposals, and their proposal prices as read out
at financial proposal opening, and as evaluated;

(d) names of all Consultants whose Proposals were
rejected or were not evaluated, with the reasons
therefor;

(e) the name of the successful consultant, the final
total contract price, the contract duration and a
summary of its scope; and.

(f) successful Consultant’s Beneficial Ownership
Disclosure Form, if specified in Data Sheet ITC
32.1.

32.2The Contract Award Notice shall be published on the
Client’s website with free access if available, or in at
least one newspaper of national circulation in the
Client’s Country, or in the official gazette. The Client
shall also publish the contract award notice in UNDB
online

33.10n receipt of the Client’s Notification of Intention to
Award referred to in ITC 31.1, an unsuccessful
Consultant has three (3) Business Days to make a
written request to the Client for a debriefing. The
Client shall provide a debriefing to all unsuccessful
Consultants whose request is received within this
deadline.

33.2Where a request for debriefing is received within the
deadline, the Client shall provide a debriefing within
tfive (5) Business Days, unless the Client decides, for
justifiable reasons, to provide the debriefing outside
this timeframe. In that case, the standstill period shall
automatically be extended until five (5) Business Days
after such debriefing is provided. If more than one
debriefing is so delayed, the standstill period shall not
end earlier than five (5) Business Days after the last
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debriefing takes place. The Client shall promptly
inform, by the quickest means available, all
Consultants of the extended standstill period

33.3 Where a request for debriefing is received by the Client
later than the three (3)-Business Day deadline, the
Client should provide the debriefing as soon as
practicable, and normally no later than fifteen (15)
Business Days from the date of publication of Public
Notice of Award of contract. Requests for debriefing
received outside the three (3)-day deadline shall not
lead to extension of the standstill period.

33.4 Debriefings of unsuccessful Consultants may be done
in writing or verbally. The Consultants shall bear their
own costs of attending such a debriefing meeting

34. Signing of 34.1The Contract shall be signed prior to the expiration of
Contract the Proposal Validity Period and promptly after expiry
of the Standstill Period, specified in ITC 30.1 or any
extension thereof, and upon satisfactorily addressing
any complaint that has been filed within the Standstill
Period.

342The Consultant is expected to commence the
assignment on the date and at the location specified in
the Data Sheet.

35. Procurement 35.1The procedures for making a Procurement-related
Related Complaint are as specified in the Data Sheet.
Complaint
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Section 2. Instructions to Consultants

E. Data Sheet

ITC
Reference

A. General

1(b)

Government of India and Government of Andhra Pradesh

1(0)

E-mail Communication

2.1

Name of the Client:

Amaravati Development Corporation Limited(ADCL)
represented by Chairperson & Managing Director (CMD)
Method of selection:

Quality and Cost Based Selection (QCBS) (Time-based

linked with Performance)

2.2

Financial Proposal to be submitted together with Technical Proposal:
Yes.
The name of the assignment is:

Consulting Services as Authority Engineer for Design Engineering
Review, Construction Supervision, Quality Assurance and Technical
Auditing for 4/6 lane Major Arterial Road Works and Utility Corridor
works (EPC Packages-XVII & XVIII) in Urban Environment in
Amaravati, Andhra Pradesh state, India.

2.3

A pre-proposal conference will be held: Yes.

Date and Time of pre-proposal conference: As indicated in “Schedule
of Bidding Process”
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Address:

O/0 Chairperson & Managing Director (C&MD)
Amravati Development Corporation Limited

# 20-4-15, Flat No. 1G, Anand Heights
Kedareswarapet, Vijayawada — 520 003.

Andhra Pradesh State. INDIA.

Contact person/conference coordinator:

1. Sri Moses Kumar Tumeti, Chief Engineer
Amravati Development Corporation Limited
# 20-4-15, Flat No. 1G, Anand Heights
Kedareswarapet, Vijayawada — 520 003.
Andhra Pradesh State. INDIA.

Email: moseskumar.adc@ap.gov.in
Web: www.ccdme.co.in

Tele: +91-866-2534575.

Mob: +91-7995011383.

2. Sri Dr. Ganesh Babu, HOD(IPD)
Amravati Development Corporation Limited
# 20-4-15, Flat No. 1G, Anand Heights
Kedareswarapet, Vijayawada — 520 003.
Andhra Pradesh State. INDIA.

Email: ganeshbabu.adc@ap.gov.in
Web: www.ccdme.co.in
Tele: +91-866-2534575.
Mob: +91-7095599572.
24 The Client will provide the following inputs, project data, reports,

etc. to facilitate the preparation of the Proposals:

“Not Applicable”

3.1 & 3.2 |Conflict of Interest / Conflict of Assignment:

Consultants shall not be recruited for any assignment that would be in
conflict with their prior or current obligations to other clients, or that
may place them in a position of not being able to carry out the

assignment in the best interest of the Client. Without limitation on the
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generality of the foregoing, Consultants, and any of their associates
shall be considered to have a conflict of interest and shall not be
recruited under any of the circumstances set forth below:
i) if a consultant combines the function of consulting with those
of contracting and/or supply of equipment and/or supply of
services other than consulting; or

ii) if a consultant is associated with or affiliated to a contractor or
manufacturer for this project; or

iii) if a Consultant is owned by a contractor or a manufacturing
firm with departments or design offices offering services as
Consultants.

iv) if a Consultant is associated or affiliated to a Consultant for this
project as Design Consultant / DPR Consultant.

4.1

“Not Applicable”

51&5.2

The Consultants are required to observe the highest standard of
ethics during the procurement and execution of such contracts.

1. For the purposes of this provision, the terms are defined as set forth
below as follows:

a) “Corrupt Practice” means behavior on the part of officials in the
public or private sectors by which they improperly and unlawfully
enrich themselves and/or those close to them, or induce others to
do so, by misusing the position in which they are placed, and it
includes the offering, giving, receiving, or soliciting of anything of
value to influence the action of any such official in the procurement
process or in contract execution; and

b) “Fraudulent Practice” means a misrepresentation of facts in
order to influence a procurement process or the execution of a
contract to the detriment of the borrower, and includes collusive
practices among Consultants (prior to or after proposal
submission) designed to establish proposal prices at artificial, non-
competitive levels and to deprive the borrower of the benefits of
free and open competition.

c) Fraud: - As per Indian Companies Act 2013/IPC Act.
d) Cheating:-Whoever, by deceiving any person, fraudulently or
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dishonestly induces the person so deceived to deliver any property
to any person, or to consent that any person shall retain any
property, or intentionally induces the person so deceived to do or
omit to do anything which he would not do or omit if he were not
so deceived, and which act or omission causes or is likely to cause
damage or harm to that person in body, mind, reputation or
property, is said to “cheat”. Explanation. — A dishonest concealment
of facts is a deception within the meaning of this section.
Ilustrations:

(a) A, by falsely pretending to be in the Civil Service,
intentionally deceives Z, and thus dishonestly induces Z to let
him have on credit goods for which he does not mean to pay. A
cheats.

(b) A, by putting a counterfeit mark on an article,
intentionally deceives Z into a belief that this article was
made by a certain celebrated manufacturer, and thus
dishonestly induces Z to buy and pay for the article. A cheats.

(c) A, by exhibiting to Z a false sample of an article,
intentionally deceives Z into believing that the article
corresponds with the sample, and thereby, dishonestly
induces Z to buy and pay for the article. A cheats.

(d) A, by tendering in payment for an article a bill on a house
with which A keeps no money, and by which A expects that
the bill will be dishonored, intentionally deceives Z, and
thereby dishonestly induces Z to deliver the article, intending
not to pay for it. A cheats.

(e) A, by pledging as diamonds article which he knows are not
diamonds, intentionally deceives Z, and thereby dishonestly
induces Z to lend money. A cheats.

(f) A intentionally deceives Z into a belief that A means to
repay any money that Z may lend to him and thereby
dishonestly induces Z to lend him money. A not
intending to repay it. A cheats.

(g) A intentionally deceives Z into a belief that A means to
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deliver to Z a certain quantity of indigo plant which he does
not intend to deliver, and thereby dishonestly induces Z to
advance money upon the faith of such delivery. A cheats; but if
A, at the time of obtaining the money, intends to deliver the
indigo plant, and afterwards breaks his contract and does not
deliver it, he does not cheat, but is liable only to a civil action
for breach of contract.

(h) A intentionally deceives Z into a belief that A has
performed A’s part of a contract made with Z, which he has
not performed, and thereby dishonestly induces Z to pay
money. A cheats.

(i) A sells and conveys an estate to B. A, knowing that in
consequence of such sale he has no right to the property, sells
or mortgages the same to Z, without disclosing the fact of the
previous sale and conveyance to B, and receives the purchase
or mortgage money from Z. A cheats.

2. Employer will reject a Proposal for award if it determines that
consultant is found ineligible by the Client, in accordance with
ITC-1.5 and as per provisions under Fraud and Corruption
mentioned in the Companies Act 2013 / IPC.

3. Employer will declare a firm ineligible either indefinitely or for
a stated period of time, to be awarded a contract if it, at any
time, determines that the firm has engaged in corrupt or
fraudulent practices in competing for, or in executing, and the

assignments awarded by ADCL.

6.3.1

Firms and Individuals either Debarred or Terminated as on date of
proposal submission: by Government of India, Government of Indian
states and Union Territories, PSUs and Local bodies, NHAI, MORT&H,
Domestic Financial Institutions in India and the World Bank.

B. Preparation of Proposals

9.1

This RFP has been issued in the English language.




Section 2. Instructions to Consultants - Data Sheet 49

Proposals shall be submitted in English language.
All correspondence exchange shall be in English language.

Supporting document or printed literature in another language, if any,
shall be accompanied by an accurate translation of all the relevant
passages in English by approved/authorized/licensed translator”, in
which case, for all purposes of interpretation of the Proposal, the
translation in English shall prevail.

**-approved/authorized/licensed translator means certified by
Government for document translation. The registration/certification
number of the translator is mandatory to mention on the translated
document along with full address, Phone number and mail-id

10.1

The Proposal shall comprise the following;:

For FULL TECHNICAL PROPOSAL (FTP):

1t Inner Envelope with the Technical Proposal: (to be
submitted offline one (1) original plus (+) one (1) copy of
original.

A. Power of Attorney to sign the Proposal

S

Demand Draft OR Proof of online payment towards cost of RFP
document

Proposal Security / EMD
TECH-1
TECH-2
TECH-3
TECH-4
. TECH-5
TECH-6

J. TECH-7 Code of Conduct (ESHS) The Consultant shall submit
the Code of Conduct that will apply to the Consultant’s Key
Experts and Non-Key Experts, to ensure compliance with good
Environmental, Social, Health and Safety (ESHS) practice. In
addition, the Consultant shall submit an outline of how this Code
of Conduct will be implemented. The successful Consultant shall

I 0 7 /00

e
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be required to implement the agreed Code of Conduct upon
contract award.]

AND

2nd Inner Envelope with the Financial Proposal: (to be
submitted off-line only one original)

(1) FIN-1
(2) FIN-2
(3) FIN-3
(4) FIN-4

(5) Statement of Undertaking (if required under Data Sheet 10.2
below)

10.2 Statement of Undertaking is required
Yes. [Form TECH-1]

11.1 Participation of Sub-consultants, Key Experts and Non-Key Experts in
more than one Proposal is permissible.
No.

12.1 Proposals must remain valid for 180 days after the proposal
submission deadline.

13.1 Clarifications may be requested no later than Seven (7) days prior to

the submission deadline.
The contact information for requesting clarifications is:

1. Sri Moses Kumar Tumeti, Chief Engineer
Amravati Development Corporation Limited
# 20-4-15, Flat No. 1G, Anand Heights
Kedareswarapet, Vijayawada — 520 003.
Andhra Pradesh State. INDIA.

Email: moseskumar.adc@ap.gov.in
Web: www.ccdme.co.in
Tele: +91-866-2534575.

Mob: +91-7995011383.
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2. Sri Dr. Ganesh Babu, HOD(IPD)
Amravati Development Corporation Limited
# 20-4-15, Flat No. 1G, Anand Heights
Kedareswarapet, Vijayawada — 520 003.
Andhra Pradesh State. INDIA.

Email: ganeshbabu.adc@ap.gov.in
Web: www.ccdme.co.in

Tele: +91-866-2534575.

Mob: +91-7095599572.

14.1.1

Prior to Proposal Submission, Consultants may associate with
(a) non-Qualified consultant(s): Yes
Or
(b) other Qualified Consultants: Yes

1. The applicant may be a private entity, Government owned
entity or any combination of them with a formal intent to enter
into an agreement or under an agreement in the form of a Joint
Venture (JV)/Consortium.

2. The maximum number of Joint Venture partners is limited to
2 (i.e. one lead + 1 JV partners). Formulation of more than one
JV/association with different partners for the same work is
not allowed and all such proposal involving the firms shall be
treated as non-responsive. If the consultant submits bids as
sole applicant and also in JV/Association with another
consultant, both bids shall be summarily rejected.

3. The Applicant whether a sole applicant or lead member with
joint venture may include 1Associate partner to provide
technology in assignment to provide equipment based road
inspection services. However, the associate(s) cannot be
common for 2 or more bidders. If any associate is common
with 2 or more bidders, all those bids shall be declared non-
responsive.

4. Consultants shall submit a power of attorney authorizing the

signatory of the bid to commit the Consultant and the
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respective consultant partners in case of a Joint

Venture/Consortium.

5. If Proposal is submitted by a joint venture/Consortium, as

partners shall comply with the following requirements:

a) The Memorandum of Understanding (MoU) for Joint
Venture/Consortium participation should accompany the

proposal;

b) One of the partners shall be authorized to be in-charge and
called as 'Lead Consultant’; and this authorization shall be
evidenced by submission of a power of attorney signed by
authorized signatories of all the partners;

c) Any partner of the JV/Consortium shall be authorized to
incur liabilities, receive payments and receive instructions
for and on behalf of any or all partners of the joint
venture/Consortium;

d) All partners of the joint venture/Consortium shall be jointly
and severally liable for the execution of the Contract in
accordance with the Contract terms;

6. In case a Joint Venture/Consortium is the successful Bidder,
the duly signed Joint Venture/Consortium Agreement should
be entered into, by the Joint Venture/Consortium Partners and
should be submitted duly signed along with the Performance
Security to the Employer after Notification of the Award of
Contract within 15 days.

14.1.2

(do not use
for Fixed
Budget
method)

“Not applicable”.

14.1.3

The Consultant’s Proposal must include the minimum Key Experts’
time-input of person-months / man-months stipulated in Reporting
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for time- |Requirements and Time Schedule for Deliverables of Section-7:
based Terms of Reference (TOR).
contracts | o the evaluation and comparison of Proposals only: if a Proposal
only includes less than the required minimum time-input, the missing time-
input (expressed in person-month) is calculated as follows:
The missing time-input is multiplied by the highest remuneration rate
for a Key Expert in the Consultant’s Proposal and added to the total
remuneration amount. Proposals that quoted higher than the required
minimum of time-input will not be adjusted.
14.1.4 and //Not appliCable”.
27.2
use for
Fixed
Budget
method
15.2 The format of the Technical Proposal to be submitted is: FTP (Full
Technical Proposal)
Submission of the Technical Proposal in a wrong format may lead to the
Proposal being deemed non-responsive to the RFP requirements.
16.1 Reimbursable Expenses:

(1) aper diem allowance, including hotel, for experts for every day of
absence from the home office for the purposes of the Services;

(2) cost of travel by the most appropriate means of transport and the
most direct practicable route;

(3) cost of office accommodation, including overheads and back-stop
support;

(4) communications costs;

(5) cost of purchase or rent or freight of any equipment required to be
provided by the Consultants;

(6) costof reports production (including printing) and delivering to the
Client;
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(7) other allowances where applicable and provisional or fixed sums
(if any)]

16.2

A price adjustment provision applies to remuneration rates: No.

16.3

Amount payable by the Client to the Consultant under the contract to
be subject to local taxation: Yes.

(a) ADCL shall reimburse only GST (Goods and Service Tax).
Consultant has to assess all other taxes and should inbuilt them
in their financial proposal. These taxes (other than GST-Goods
and Service Tax) should not be provided separately.

(b) GST / Service tax will be released along with the running bills.
But Proof of payments of GST /Service tax shall be submitted
for getting release of succeeding bill.

(c) ADCL shall be deducting taxes deductible at source as per
relevant Tax Laws/other applicable laws in India.

16.4

The Financial Proposal should state local costs in the Client’s
country currency (local currency): Yes. Indian Rupees.

C. Submission, Opening and Evaluation

17.1

The Consultants “shall not” have the option of submitting their
Proposals electronically.

17.4

The Consultant must submit:
(a) Technical Proposal: one (1) original and one (1) copy;

(b) Financial Proposal: one (1) original.

17.7 and
17.9

The Proposals must be submitted no later than: As indicated in
“Schedule of Bidding Process”

[Add translation of the warning marking “Do not open....” in the
national language to the outer sealed envelope.]

The Proposal submission address is:

O/o Chairperson & Managing Director
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Amravati Development Corporation Limited
# 20-4-15, Flat No. 1G, Anand Heights
Kedareswarapet, Vijayawada — 520 003.
Andhra Pradesh State. INDIA.

19.1

An online option of the opening of the Technical Proposals is
offered: No.

The opening shall take place at: Same as the Proposal submission
address”.

Date and Time of Technical Proposal opening: As indicated in
“Schedule of Bidding Process”.

19.2

“Not Applicable”

21.1
(for FTP)

Firm’s Pre-Qualification Criteria -1 (Stage-I):

a) The Consultant shall be a company incorporated in India under
the (Indian) Companies Act 2013 or a company incorporated
under equivalent law abroad. The Consultant shall be required
to submit a true copy of its Incorporation Certificate along with
the Proposal.

b) Consultant must have a valid service tax /GST registration in
India. The Consultant shall be required to submit a true copy of
its Service Tax / GST registration certificate along with the
Proposal.

21.1
(for FTP)

Firm’s Pre-Qualification Criteria -2 (Stage-I):

Criteria Compliance Requirement

Jv/
Consortium
(All partners
Combined)

Requirement Single Entity

Financial Capability: Must meet the [Must meet the
Average Annual Turnover of the firm should requirement  frequirement
not be less than INR.75 Crores from
Consultancy contracts for last 3 years.
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The Consultant should have completed / Must Meet the Must meet the
substantially completed detailed design [Requirement [requirement
of at least 3 projects consisting 6/8lane Urban
Roads with Utility infrastructure works of
design road length not less than 20km in the
last 10 years.

The Consultant should have completed Must meet the [Must meet the
Construction Supervision of at least 3 requirement  frequirement
projects consisting 6/8lane Urban Roads with
Utility infrastructure works of design road
length not less than 20km in the last 10 years.

The Consultant should have experience of  |[Must meet the Must meet the
Feasibility / Detailed Design of at least 03~ frequirement  requirement
projects consisting 6/8lane road bridges of
design length not less than 200mt over water
body used for recreational navigation
including tourism in last 10 years.

The Consultant should have experience of  |[Must meet the Must meet the
Construction Supervision of at least 03 requirement  [requirement
projects consisting 6/8lane road bridges of
design length not less than 200mt over water
body used for recreational navigation
including tourism in last 10 years.

1. The Consultant shall submit audited balance sheets or, if not required
by the law of the Bidder’s country, other financial statements acceptable
to the Employer, for the last Three years to demonstrate the current
soundness of the Bidders financial position.

2. In case the currency is other than USD, the same will be converted
into USD taking the conversion rate of the last date of respective
financial year. The conversion rate of such currencies shall be the daily
representative exchange rates published by the International Monetary
Fund for the relevant date.

3. Maximum Two firms can join to form a Joint Venture / Consortium.
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21.1
(for FTP)

Firm’s Qualification Criteria (Stage-II):
Quality based evaluation to shortlist the Consultants for opening
of their financial proposals:

SNo.

Eligibility Criteria

Marks

1

Firms relevant experience for the assignment

36

a) Experience as Authority Engineer / Independent Engineer|
in Detailed Design Consultancy for projects consisting 4/6lane
Urban Roads with Utility infrastructure works of design road
length not less than 20km in last 10 years.

i) Total 2 no. of projects =7.0 Marks

ii) Total 3 no. of projects = 8.0 Marks

iii) Total 4 or more no. of projects=9.0 Marks.

b) Experience as Project Management Consultant in|
Construction Supervision Consultancy for projects consisting]
4/6lane Urban Roads with Utility infrastructure works of]
design road length not less than 20km in last 10 years.

i) Total 2 no. of projects =7.0 Marks

ii) Total 3 no. of projects = 8.0 Marks

iii) Total 4 or more no. of projects= 9.0 Marks.

c) Experience as Authority Engineer / Independent Engineer
in Detailed Design Consultancy for projects consisting 4/6lane
road bridges of design length of 200mt or more and span
length of 37mt or more across water body used for recreational
navigation including tourism in last 10 years.

i) Total 2 no. of projects = 7.0 Marks

if) Total 3 no. of projects = 8.0 Marks

iii) Total 4 or more no. of projects=9.0 Marks.

d) Experience in Construction Supervision Consultancy in
projects consisting 4/6lane road bridges of design length of
200mt or more and span length of 37mt or more across water
body used for recreational navigation including tourism in last]
10 years.

i) Total 2 no. of projects =7.0 Marks

if) Total 3 no. of projects = 8.0 Marks

iii) Total 4 or more no. of projects= 9.0 Marks.
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2 | Adequacy of the proposed work plan and methodology 4
for carrying out detailed design and construction supervision.

a)Site Appreciation =1Marks

b)Quality of Approach and Methodology (approach and initiall
view on project plan including key challenges envisaged and
potential solutions) =1.5Marks

c)Internal Quality Audit Methodology to be adopted (Quality
Assurance Plan) =1.5Marks

3 | Experience in use of technology for road inspection 20
a) Experience in Network Survey Vehicle (NSV) or better
technology for pavement inspection =bMarks
(i) Own an equipment/MOU with Associate =2Marks
(ii) 1-3 projects =3.5Marks
(iii)>3 projects =bMarks
b) Experience in Falling Weight Deflectometer (FWD) or
better technology for pavement strength measurement
=5Marks
(i) Own an equipment/MOU with Associate =2Marks
(ii) 1-3 projects =3.5Marks
(iii)>3 projects =bMarks
c) Experience in Mobile Bridge Inspection Unit or better
technology for bridge inspection =5Marks
(i) Own an equipment/MOU with Associate =2Marks
(ii) 1-3 projects =3.5Marks
(iii)>3 projects =bMarks
d) Experience in Retro reflectometer technology =5Marks
(i) Own an equipment/MOU with Associate =2Marks
(ii) 1-3 projects =3.5Marks
(iii)>3 projects =bMarks

4 | Qualifications and competence of the key staff for the 40
assignment
TOTAL MARKS 100
Only those firms who secure more than 75 Marks will be considered
qualified.

Note: 1. Consultants should give details of the experience of the firm
considering the completed and the on-going highway assignments, separately
for PPP and non-PPP Projects along with experience certificates from clients.
This list of the completed works should also include those assignments which
are  substantially (90% of Contract value) completed. No
Qualification/Experience etc. shall be considered without proof of experience.
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Experience of Consultant for having offered consultancy services to a private
organization shall also be considered as relevant experience for current
assignment, provided the experience is duly endorsed by the respective
Government Agency.

Note: 2. Employer’s certificate should be submitted substantiating the
experience claimed by the firm.

Note: 3. The consultants owning the equipment’s shall be required to submit
proof of ownership.

Note: 4. The experience of the associate firms in use of technology shall also
be counted in the evaluation. The experience of firm or associate firm in NSV
or equivalent technology, FWD or equivalent technology, MBIU or
equivalent technology and Retro reflectometer or equivalent technology

shall be supported by experience certificate. The experience of a firm/
associate firm for a private concessionaire/contractor shall be considered
only if the experience certificate is authenticated by the concerned competent
Government department/authority.

21.1
(for FTP)

Criteria, sub-criteria, and mark system for assessment of score of
Key Staff for adequacy of the Assignment:

S. No Staff Position Marks

Team Leader Cum Senior Bridge Engineer 12

Resident cum Highway Engineer

1

2 6
3 PBridge/Structural Engineer 6
4  Senior Pavement Specialist 6
5 6

Senior Quality cum Material Expert

6  [Road safety Expert 4

Note: 1. Each Expert CVs is expected to secure at least 75% marks for being
eligible for deployment in the proposed position.
Note: 2. Sub criteria for qualification of key Personnel (i.e. Professional staff)

General Qualifications 25 %
Experience Adequacy for the project 70%
Employment with firm 5%

Total 100%
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Evaluation Criteria for assessment of score of Key Staff for adequacy of
the Assignment:
Team Leader Cum Senior Bridge Engineer:

S.
No.

Description

Max.
Points

1

General Qualification

25

I) Graduate in Civil Engineering 21
IT) Post Graduation in Structural/Bridge Engineering 04

25

Adequacy for the Project

70

Total Professional Experience in handling Highway/ Bridge
projects

<15 years -0

15 years -7

Add 1 marks extra for each additional year of experience subject
to maximum 3 (three) marks.

10

Experience as Team Leader/Sr. Bridge Engineer or similar
capacity in Construction/Construction Supervision/IE of Bridges/
ROB/ Flyover/any other structures of 4/6 lane and above.

<10 years -0

10 years -15

Add 1 marks extra for each additional year of experience subject

to maximum 5 (five) marks.

20

Experience as Team Leader/Sr. Bridge Engineer or similar
capacity in Construction/Construction Supervision/IE of Bridges/
ROB/ Flyover of 4/6 lane and above of minimum length of 200
mtr.

<2 No. Bridge/ROB/Flyover - 0 marks

2 No. Bridge/ROB/Flyover - 15 marks

add 1 mark extra for additional projects subject to max. 5 (five)

20

Experience as Team Leader/Sr. Bridge Engineer or similar
capacity in preparation of Detailed project Report/Feasibility
Study cum preliminary design report of Bridge/ROB/Flyover
of 4/6 lane and above of minimum length of 200 mtr.

<2 No. Bridge/ROB/Flyover -0

2 No. Bridge/ROB/Flyover -11

Add 2 mark for each additional project subject to max.4 marks.

15
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Experience as Team Leader/Sr. Bridge Engineer or similar
capacity in Operation and Maintenance of Major Highway
projects (of length 50% of project length or more) of 4/6 lane and
above.

1 project- 3 marks

Add 1 mark extra for each additional project

Employment with the Firm

<1year-0

1 year -3

Add 0.5 marks for each subsequent year subject to max. 2 marks

Total :

100

Resident cum Highway Engineer:

S.
No.

Description

Max.
Points

1

General Qualification

25

I) Graduate in Civil Engineering 21
IT) Post Graduation in Transportation / Highway Engineering |04
Structural Engineering / Geotechnical Engineering.

25

Adequacy for the Project

70

Total Professional Experience in handling Highway projects
<10 years -0

10 years -15

Add 1 marks extra for each additional year of experience subject
to maximum 5(five) marks.

20

Experience as Resident Engineer / Project Director/ Project
Manager /Superintending Engineer or equivalent/Executive
Engineer or equivalent on construction works/Authority
Engineer/Independent Engineer Projects of 4/6 lane and above.
<5 years -0

5 years -15

Add 1 marks extra for each additional year of experience subject
to maximum 5 (five) marks.

20
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Experience in similar capacity in handling major 2/4/6-laning**
projects (of length 50% of project length or more of 4/6 lane and
above

<2nos -0

2 nos -19

Add three marks extra for each additional project subject to max.

6 (Six) marks.

25

Experience in similar capacity of Highway Project of Construction/
Construction Supervision /IC on EPC Mode (of length 50% of project
length or more of 4/6 lane and above.

2.5 marks for each project subject to maximum 5 (five) marks

Employment with the Firm

<1 year -0

1 year -3

Add 0.5 marks for each subsequent year subject to maximum 2
marks

Total :

100

Bridge/Structural Engineer:

S.
No.

Description

Max.
Points

1

General Qualification

25

I) Graduate in Civil Engineering 21
IT) Post Graduation in Structural Engineering 04

25

Adequacy for the Project

70

Total Professional Experience in handling Highway/Bridge
projects

<10 years -0

10 years -11

Add one mark extra for each additional 2 year subject to
maximum 4(four) marks.

15
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Experience in similar capacity in Design/ Construction/ 20
Construction Supervision of Bridges/ROB /Flyover/ Interchanges/
any other such structures of 4/6 lane and above.

<5 years -0

5 years -15

Add 1 (one) mark extra for each additional completed year of
experience subject to maximum 5 (five) marks.

Experience in similar capacity in supervision of Major Highway 20
Bridges/ROB/Flyover/ Interchanges/ any other structures
<2 Bridges -0

02 Bridge -15

Add 2.5 mark extra for each additional bridge subject to
maximum 5 marks

Experience in similar capacity in supervision of Rehabilitation 10
and repair of Major Bridges/ROB/Flyover/ Interchanges/ any
other structures

<2-0

2 nos -07

3 or more -10

Experience in similar capacity of modern bridge construction 5
technology viz., Precast Segmental, Balanced Cantilever
Construction, Extradosed Bridge, Full Span Launching, and
Incremental Launching.

Experience in 1 project - 3

More than one project - 5 marks

3 [Employment with the Firm 5
<1year-0
1 year -3
Add 0.5 marks for each subsequent year subject to max. 2 marks
Total : 100

Senior Pavement Specialist:

5. Description Max.
No. P Points
1 |General Qualification 25

I) Graduate in Civil Engineering 21 | 25

IT) Post Graduation in Transportation/ Highway Engineering/|04
Pavement engineering or equivalent

2 |Adequacy for the Project 70
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Total Professional Experience of Pavement Design/Construction | 20
and Maintenance of Highways/Roads/Air Field Runway
<10 years -0
10 years -15
Add one mark extra for each additional year of experience
subject to maximum 5 (five) marks.

Experience in Similar capacity in Construction/ Construction 20
Supervision of major Highway Projects of 4/6 lane and above.
<5 years -0
5 years -15
Add one mark extra for each additional year of experience
subject to maximum 5 (five) marks.
Experience in similar capacity as Pavement/Geo-technical 20
Engineer in construction/ construction supervision of Major
Highway projects (of length 50% of project length or more of 4/6
lane and above.
<2nos -0
2 nos -16
Add 2 marks extra for each additional project subject to
maximum 4 marks.
Experience in similar capacity on major Highway projects (of 5
length 50% of project length or more ) of 4/6 lane and above
in innovative/nontraditional technology and design
1 Project -4
2 or more -5
Experience in similar capacity on EPC Projects (of length 50% of 5
project length or more of 4/6 lane and above.
2.5 marks for each project subject to maximum 5 (five) marks
3 [Employment with the Firm 5
<1 year -0
1 year -3
Add 0.5 marks for each subsequent year subject to max. 2 marks
Total : 100
Senior Quality/Material Expert:
S. I Max.
No. Description Points
1 |General Qualification 25
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I) Graduate in Civil Engineering 21
IT) Post Graduation in Geotechnical Engineering/ Foundation {04
Engineering/Soil Mechanics/Rock Mechanics.

25

Adequacy for the Project

70

Total Professional Experience in handling Highway/Bridge
projects

<10 years -0

10 years -11

Add one mark extra for each additional year of experience
subject to maximum 4 (four) marks.

15

Experience in similar capacity in Construction/Construction
Supervision of major Highway Projects of 4/6 lane and above.

< b5 years -0

5 years -19

Add 2.0 (two) marks extra for each additional year of experience
subject to maximum 6 (Six) marks.

25

Experience in similar capacity in handling Similar Highway
projects (of length 50% of project length or more) of 4/6 lane and
above.

<2nos -0

2 nos -19

Add 3.0 marks extra for each additional project subject to
maximum 6 (six) marks.

25

Experience in similar capacity on major Highway projects (of
length 50% of project length or more) of 4/6 lane and above in
innovative/nontraditional technology

1 Project -4

2 or more -5

Employment with the Firm

<1year-0

1 year -3

Add 0.5 marks for each subsequent year subject to max. 2 marks

Total :

100

Roa

d Safety Expert:

No.

Description

Max.
Points

General Qualification

25
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I) Graduate in Civil Engineering 21
1I) Post Graduation in Traffic/Transportation/Safety 04
Engineering or equivalent.

25

Adequacy for the Project

70

Total Professional Experience in handling Highway/Bridge
projects

<10 years -0

10 years -11

Add one mark extra for each additional year of experience
subject to maximum 4 (four) marks.

15

Experience in similar capacity in Road Safety works on Major
Highway Project of 4/6 lane and above.

< b years -0

5 years -11

Add one mark extra for each additional year of experience
subject to maximum 4 (four) marks.

15

Experience in similar capacity in Road Safety Audits of 4/6 lane
and above Highway projects at different stages including at
least one at design stage

<2nos -0

2 nos -16

Add 2 marks extra for each additional project subject to
maximum 4 marks.

20

Experience in similar capacity in identification and improvement
of black spots on Major Highway Project of 4/6 lane and above.
<2 nos -0

2 nos -6

Add 2 marks extra for each additional improvement of black

10

Experience in similar capacity of preparing Road Safety 5
Management Plans for Inter Urban Highway

1 project -3marks

2 or more -5 marks

Experience in similar capacity in field of Road Safety 5
Management Plan

1 project -3 marks

2 or more -5 marks

Employment with the Firm 5

<1 year -0
1 year -3
Add 0.5 marks for each subsequent year subject to max. 2 marks
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‘ ‘Total: ‘ 100 ‘

Public Opening of Financial Proposals

23.4

An online option of the opening of the Financial Proposals is
offered: No.

23.5

Following the completion of the evaluation of the Technical Proposals,
the Client will notify all Consultants of the location, date and time of
the public opening of Financial Proposals.

Any interested party who wishes to attend this public opening
should contact (1) Sri T. Moses Kumar, Chief Engineer @ Mob: +91-
7995011383 and (2) Sri K.V. Ganesh Babu, HOD (IPD) @ Mob: +91-
7095599572 and request to be notified of the location, date and time
of the public opening of Financial Proposals. The request should be
made before the deadline for submission of Proposals, stated above.

A notice of the public opening of Financial Proposals may also be
published on CCDMC-ADCL'’s website: <http://ccdmc.co.in>

25.1

For the purpose of the evaluation, the Client will exclude: (a) all local
identifiable indirect taxes such as sales tax, excise tax, GST or similar
taxes levied on the contract’s invoices; and (b) all additional local
indirect tax on the remuneration of services rendered by non-resident
experts in the Client’s country. If a Contract is awarded, at Contract
negotiations, all such taxes will be discussed, finalized (using the
itemized list as a guidance but not limiting to it) and added to the
Contract amount as a separate line, also indicating which taxes shall be
paid by the Consultant and which taxes are withheld and paid by the
Client on behalf of the Consultant.

26.1

The single currency for the conversion of all prices expressed in
various currencies into a single one is: Indian Rupees.

The official source of the selling (exchange) rate is: State Bank of
India BC Selling rate.
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The date of the exchange rate is: 28(Twenty-eight) days before the
latest formally required date of Bids/ Proposals Submission.

27.1

(QCBS
only)

The lowest evaluated Financial Proposal (Fm) is given the maximum
financial score (Sf) of 100.

The formula for determining the financial scores (Sf) of all other
Proposals is calculated as following;:

Sf =100 x Fm/ F, in which “Sf” is the financial score, “Fm” is the lowest
price, and “F” the price of the proposal under consideration.

[or replace with another inversely proportional formula acceptable to
the Bank]

The weights given to the Technical (T) and Financial (P) Proposals
are:

T =80% , and

P =20%

Proposals are ranked according to their combined technical (St) and
financial (Sf) scores using the weights (T = the weight given to the

Technical Proposal; P = the weight given to the Financial Proposal; T +
P =1) as following: S =St x T% + Sf x P%.

D. Negotiations and Award

28.1

Expected Date and Time for contract negotiations: As indicated in
“Schedule of Bidding Process”

Address:

O/o Chairperson & Managing Director (C&MD)
Amravati Development Corporation Limited

# 20-4-15, Flat No. 1G, Anand Heights
Kedareswarapet, Vijayawada — 520 003.

Andhra Pradesh State. INDIA.

32.1

The successful Consultant shall submit the Beneficial Ownership
Disclosure Form.
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34.2

Expected date for the commencement of the Services: As indicated in
“Schedule of Bidding Process”

Location Address:

Amaravati Capital City Development Project, Velagapudi, Guntur
District, Andhra Pradesh.

35.1

If a Consultant wishes to make a Procurement-related Complaint, the
Consultant shall submit its complaint “In Writing” (by the quickest
means available, such as by email), to:

For the attention: Shri Moses Kumar Tumeti

Title/position: Chief Engineer
Client: Amaravati Development Corporation Limited

Email address: : moseskumar.adc@ap.gov.in;

In summary, a Procurement-related Complaint may challenge any of
the following:

1. the terms of this Request for Proposal;

2. the Client’s decision to exclude a Consultant from the
procurement process prior to the award of contract; and

3. the Client’s decision to award the contract.



mailto:moseskumar.adc@ap.gov.in
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Section 3. Technical Proposal — Standard Forms

{Notes to Consultant shown in brackets { } throughout Section 3 provide guidance to
the Consultant to prepare the Technical Proposal; they should not appear on the
Proposals to be submitted.}

CHECKLIST OF REQUIRED FORMS

Required
for FTP or FORM DESCRIPTION Page Limit
STP
v
FTP | STP
v v' | TECH-1 Technical Proposal Submission Form. | No Page limit
TECH-1 If the Proposal is submitted by a joint | No Page limit
v Attachment | venture, attach a letter of intent or a
copy of an existing agreement.
Power of No pre-set format/form. In the case of | No Page limit
Attorney a Joint Venture, several are required: a
power of attorney for the authorized
v representative of each JV member, and
a power of attorney for the
representative of the lead member to
represent all JV members
TECH-2 Consultant’s Organization and No Page limit
v Experience.
v TECH-2A | A. Consultant’s Organization No Page limit
v TECH-2B | B. Consultant’s Experience No Page limit
TECH-3 Comments or Suggestions on the No Page limit
v Terms of Reference and on
Counterpart Staff and Facilities to be
provided by the Client.
v TECH-3A | A. On the Terms of Reference No Page limit
v TECH-3B B. On the Counterpart Staff and No Page limit
Facilities
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TECH-4 Description of the Approach, No Page limit
v 4 Methodology, and Work Plan for
Performing the Assignment
v ~ | TECH-5 Work Schedule and Planning for No Page limit
Deliverables
TECH-6 Team Composition, Key Experts No Page limit
v v Inputs, and attached Curriculum Vitae
(CV)
v v' | TECH-7 Code of Conduct (ESHS) No Page limit

All pages of the original Technical and Financial Proposal shall be initialed by the
same authorized representative of the Consultant who signs the Proposal.
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ForMm TECH-1

TECHNICAL PROPOSAL SUBMISSION FORM

{Location, Date}

To:  [Name and address of Client]

Dear Sirs:

We, the undersigned, offer to provide the consulting services for [Insert title of
assignment] in accordance with your Request for Proposals (RFP) dated [Insert Date]
and our Proposal. [Select appropriate wording depending on the selection method stated in
the RFP: “We are hereby submitting our Proposal, which includes this Technical
Proposal and a Financial Proposal sealed in a separate envelope” or, if only a Technical
Proposal is invited “We hereby are submitting our Proposal, which includes this
Technical Proposal only in a sealed envelope.”].

{If the Consultant is a joint venture, insert the following: We are submitting our
Proposal a joint venture with: {Insert a list with full name and the legal address of each
member, and indicate the lead member}. We have attached a copy {insert: “of our letter
of intent to form a joint venture” or, if a JV is already formed, “of the JV agreement”}
signed by every participating member, which details the likely legal structure of and
the confirmation of joint and severable liability of the members of the said joint
venture.

{OR

If the Consultant’s Proposal includes Sub-consultants, insert the following: We are
submitting our Proposal with the following firms as Sub-consultants: {Insert a list with
full name and address of each Sub-consultant.}

We hereby declare that:

(@) All the information and statements made in this Proposal are true and
we accept that any misinterpretation or misrepresentation contained in
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this Proposal may lead to our disqualification by the Client and/or may
be sanctioned by the Bank.

(b)  Our Proposal shall be valid and remain binding upon us for the period
of time specified in the Data Sheet, ITC 12.1.

(©) We have no conflict of interest in accordance with ITC 3.

(d)  We meet the eligibility requirements as stated in ITC 6, and we confirm
our understanding of our obligation to abide by the Bank’s policy in
regard to Fraud and Corruption as per ITC 5.

(e) We, along with any of our sub-consultants, subcontractors, suppliers, or
service providers for any part of the contract, are not subject to, and not
controlled by any entity or individual that is subject to, a temporary
suspension or a debarment imposed by the World Bank Group or a
debarment imposed by the World Bank Group in accordance with the
Agreement for Mutual Enforcement of Debarment Decisions between
the World Bank and other development banks. Further, we are not
ineligible under the Client's country laws or official regulations or
pursuant to a decision of the United Nations Security Council;

(f) [Note to Client: Only if required in ITC10.2 (Data Sheet 10.2), include the
following: In competing for (and, if the award is made to us, in executing)
the Contract, we undertake to observe the laws against fraud and
corruption, including bribery, in force in the country of the Client.]

(g)  Except as stated in the Data Sheet, ITC 12.7, we undertake to negotiate a
Contract on the basis of the proposed Key Experts. We accept that the
substitution of Key Experts for reasons other than those stated in ITC 12
and ITC 28.4 may lead to the termination of Contract negotiations.

(h)  Our Proposal is binding upon us and subject to any modifications
resulting from the Contract negotiations.

We undertake, if our Proposal is accepted and the Contract is signed, to initiate the
Services related to the assignment no later than the date indicated in ITC 34.2 of the
Data Sheet.
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We understand that the Client is not bound to accept any Proposal that the Client
receives.

We remain,

Yours sincerely,

Signature (of Consultant’s authorized representative) {In full and initials}:

Full name: {insert full name of authorized representative}

Title: {insert title/position of authorized representative}

Name of Consultant (company’s name or JV’s name):

Capacity: {insert the person’s capacity to sign for the Consultant}

Address: {insert the authorized representative’s address}

Phone/fax:{insert the authorized representative’s phone and fax number, if
applicable}

Email:  {insert the authorized representative’s email address}

{For a joint venture, either all members shall sign or only the lead member, in
which case the power of attorney to sign on behalf of all members shall be
attached}
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FOrRM TECH-2 (FOR FULL TECHNICAL PROPOSAL ONLY)

CONSULTANT’S ORGANIZATION AND EXPERIENCE

Form TECH-2: a brief description of the Consultant’s organization and an outline of
the recent experience of the Consultant that is most relevant to the assignment. In the
case of a joint venture, information on similar assignments shall be provided for each
partner. For each assignment, the outline should indicate the names of the Consultant’s
Key Experts and Sub-consultants who participated, the duration of the assignment, the
contract amount (total and, if it was done in a form of a joint venture or a sub-
consultancy, the amount paid to the Consultant) and the Consultant’s
role/involvement.

A - Consultant’s Organization

1. Provide here a brief description of the background and organization of your
company, and — in case of a joint venture — of each member for this assignment.

2. Include organizational chart, a list of Board of Directors, and beneficial ownership.
[1f required under Data Sheet ITC 32.1, the successful Consultant shall provide additional
information on beneficial ownership, using the Beneficial Ownership Disclosure Form.]

B - Consultant’s Experience

1. List only previous similar assignments successfully completed in the last 10 years.

2. List only those assignments for which the Consultant was legally contracted by the
Client as a company or was one of the joint venture members. Assignments
completed by the Consultant’s individual experts working privately or through
other consulting firms cannot be claimed as the relevant experience of the
Consultant, or that of the Consultant’s partners or sub-consultants, but can be
claimed by the Experts themselves in their CVs. The Consultant should be prepared
to substantiate the claimed experience by presenting copies of relevant documents
and references if so requested by the Client.
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Duration | Assignment name/& Name of Approx. Role on the
brief description of Client & Contract Assignment
main Country of | value (in US$
deliverables/outputs | Assignment | equivalent)/
Amount paid
to your firm
le.g., le.g., “Improvement | {e.g., Ministry | {e.g., US$1 {e.g., Lead
Jan.2009- | quality of............... - of ... , mill/US$0.5 partner in a
Apr.2010} | designed master plan | country} mill} JV A&B&C]}
for rationalization of
........ ;1
{e.g., Jan- | {e.g., “Support to sub- | {e.g., {e.g., US$0.2 | {e.g., sole
May national municipality | mil/US$0.2 Consultant}
2008} government.....” : of......... , mil}
drafted secondary country}
level regulations
ON.....uueeee. }
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FOorRM TECH-3 (FOR FULL TECHNICAL PROPOSAL)

COMMENTS AND SUGGESTIONS ON THE TERMS OF REFERENCE, COUNTERPART STAFF,
AND FACILITIES TO BE PROVIDED BY THE CLIENT

Form TECH-3: comments and suggestions on the Terms of Reference that could improve
the quality/etfectiveness of the assignment; and on requirements for counterpart staff and
facilities, which are provided by the Client, including: administrative support, office
space, local transportation, equipment, data, etc.

A - On the Terms of Reference

{Improvements to the Terms of Reference, if any]}

B - On Counterpart Staff and Facilities

{Comments on counterpart staff and facilities to be provided by the Client. For
example, administrative support, office space, local transportation, equipment, data,
background reports, etc., if any}
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FOrRM TECH-4 (FOR FULL TECHNICAL PROPOSAL)

DESCRIPTION OF APPROACH, METHODOLOGY, AND WORK PLAN IN RESPONDING TO

THE TERMS OF REFERENCE

Form TECH-4: a description of the approach, methodology and work plan for
performing the assignment, including a detailed description of the proposed
methodology and staffing for training, if the Terms of Reference specify training as a

specific component of the assignment.

{Suggested structure of your Technical Proposal (in FTP format):

a) Technical Approach and Methodology
b) Work Plan
c) Organization and Staffing]}

a)

b)

Technical Approach and Methodology. {Please explain your understanding of
the objectives of the assignment as outlined in the Terms of Reference (TORs),
the technical approach, and the methodology you would adopt for
implementing the tasks [Note to Client: add the following for supervision of
civil works contracts: including the Environmental, Social (including sexual
exploitation and abuse (SEA) and gender based violence (GBV)), Health and
Safety (ESHS) aspects] to deliver the expected output(s), and the degree of detail
of such output. Please do not repeat/copy the TORs in here.}

Work Plan. {Please outline the plan for the implementation of the main
activities/tasks of the assignment, their content and duration, phasing and
interrelations, milestones (including interim approvals by the Client), and
tentative delivery dates of the reports. The proposed work plan should be
consistent with the technical approach and methodology, showing your
understanding of the TOR and ability to translate them into a feasible working
plan. A list of the final documents (including reports) to be delivered as final
output(s) should be included here. The work plan should be consistent with the
Work Schedule Form.}

Organization and Staffing. {Please describe the structure and composition of
your team, including the list of the Key Experts, Non-Key Experts and relevant
technical and administrative support staff.}
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ForM TECH-5 (FOR FTP AND STP)

WORK SCHEDULE AND PLANNING FOR DELIVERABLES

Months
1 2 3 4 5 6 7 8 9 | ... n TOTAL

Ne° Deliverables ! (D-..)

D-1 | {e.g., Deliverable #1: Report A
1) data collection

2) drafting

3) inception report

4) incorporating comments

5) delivery of final report to
Client}

D-2 | {e.g., Deliverable #2:............... J

1 List the deliverables with the breakdown for activities required to produce them and other benchmarks such as the
Client’s approvals. For phased assignments, indicate the activities, delivery of reports, and benchmarks separately for
each phase.

2 Duration of activities shall be indicated in a form of a bar chart.

3. Include a legend, if necessary, to help read the chart.




Section 3. Technical Proposal — Standard Forms

81

ForM TECH-6 (FOR FTP AND STP)

TEAM COMPOSITION, ASSIGNMENT, AND KEY EXPERTS’ INPUTS

Expert’s input (in person/month) per each Deliverable (listed in TECH- |Total time-input
N© Name i) _ (11;1 Months)
O:tm D-1 D-2 D3 | D-.. Zm Field | Total
KEY EXPERTS
le.g., Mr. T [Hom |[2 [1.0] [1.0]
K- | Abbbb} [Team 1 | onth]
Leader ;
1 | [Field [[0.5 m] [2.5] [0]
K-
2
K-
3
n
Subtotal
NON-KEY
[Hom
N- e]
1 [Field
]




N-
2
n
Subtotal
Total

1 For Key Experts, the input should be indicated individually for the same positions as required under the Data Sheet

ITC21.1.

2 Months are counted from the start of the assignment/mobilization. One (1) month equals twenty two (22) working
(billable) days. One working (billable) day shall be not less than eight (8) working (billable) hours.

3 “Home” means work in the office in the expert’s country of residence. “Field” work means work carried out in the
Client’s country or any other country outside the expert’s country of residence.

I
Al

Full time input
Part time input
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ForMm TECH-6
(CONTINUED)
CURRICULUM VITAE (CV)
Position Title and No. {e.g., K-1, TEAM LEADER}
Name of Expert: {Insert full name}
Date of Birth: {day/month/year}
Country of
Citizenship/Residence

Education: {List college/university or other specialized education, giving names of
educational institutions, dates attended, degree(s)/diploma(s) obtained}

Employment record relevant to the assignment: {Starting with present position, list
in reverse order. Please provide dates, name of employing organization, titles of
positions held, types of activities performed and location of the assignment, and
contact information of previous clients and employing organization(s) who can be
contacted for references. Past employment that is not relevant to the assignment does
not need to be included.}

Period Employing organization Country Summary of
and your title/position. activities
Contact information for performed
references relevant to the
Assignment

[e.g., May | [e.g., Ministry of ...... ,

2005- advisor/consultant to...
present] | For references:
Tel............ Je-mail...... ; Mr

Hbbbbb, deputy minister]
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Membership in Professional Associations and Publications:

Language Skills (indicate only languages in which you can work):

Adequacy for the Assignment:

Detailed Tasks Assigned on
Consultant’s Team of Experts:

Reference to Prior Work/Assignments
that Best Illustrates Capability to
Handle the Assigned Tasks

{List all deliverables/tasks as in TECH-
5 in which the Expert will be involved)

Expert’s contact information: (e-mail .....

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, this CV
correctly describes myself, my qualifications, and my experience, and I am available,
as and when necessary, to undertake the assignment in case of an award. I understand
that any misstatement or misrepresentation described herein may lead to my
disqualification or dismissal by the Client, and/or sanctions by the Bank.

{day/month/year}

Name of Expert
Date

{day/month/year}

Name of authorized

Date
Representative of the Consultant
(the same who signs the Proposal)

Signature

Signature
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FORM TECH-7 (FOR FULL TECHNICAL PROPOSAL ONLY)

[Note to Client: include this requirement for supervision of civil works contracts.]

Code of Conduct
Environmental, Social, Health and Safety (ESHS)

The Consultant shall submit the Code of Conduct that will apply to the Consultant’s
Key Experts and Non-Key Experts, to ensure compliance with good Environmental,
Social, Health and Safety (ESHS) practice as may be more fully described in the Term
of Reference described in Section 7

The Consultant shall submit an outline of how the Code of Conduct will be
implemented.
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Section 4. Financial Proposal - Standard Forms

{Notes to Consultant shown in brackets { } provide guidance to the Consultant to
prepare the Financial Proposals; they should not appear on the Financial Proposals to
be submitted.}

Financial Proposal Standard Forms shall be used for the preparation of the Financial
Proposal according to the instructions provided in Section 2.

FIN-1

FIN-2

FIN-3

FIN-4

Financial Proposal Submission Form

Summary of Costs

Breakdown of Remuneration, including Appendix A “Financial
Negotiations - Breakdown of Remuneration Rates” in the case of QBS

method

Reimbursable expenses
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FORM FIN-1
FINANCIAL PROPOSAL SUBMISSION FORM

{Location, Date}

To:  [Name and address of Client]

Dear Sirs:

We, the undersigned, offer to provide the consulting services for [Insert title of
assignment] in accordance with your Request for Proposal dated [Insert Date] and our
Technical Proposal.

Our attached Financial Proposal is for the amount of {Indicate the
corresponding to the amount(s) currency(ies)} {Insert amount(s) in words and figures},
[Insert “including” or “excluding”] of all indirect local taxes in accordance with ITC 25.1 in
the Data Sheet. The estimated amount of local indirect taxes is {Insert currency} {Insert
amount in words and figures} which shall be confirmed or adjusted, if needed, during
negotiations. {Please note that all amounts shall be the same as in Form FIN-2}.

Our Financial Proposal shall be valid and remain binding upon us, subject to

the modifications resulting from Contract negotiations, for the period of time specified
in the Data Sheet, ITC 12.1.

Commissions and gratuities paid or to be paid by us to an agent or any third
party relating to preparation or submission of this Proposal and Contract execution,
paid if we are awarded the Contract, are listed below:

Name and Address Amount and Purpose of Commission
of Agents Currency or Gratuity

{If no payments are made or promised, add the following statement: “No
commissions or gratuities have been or are to be paid by us to agents or any third
party relating to this Proposal and Contract execution.”}
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We understand you are not bound to accept any Proposal you receive.
We remain,

Yours sincerely,

Signature (of Consultant’s authorized representative) {In full and initials}:

Full name: {insert full name of authorized representative}

Title: {insert title/position of authorized representative}

Name of Consultant (company’s name or JV’s name):

Capacity: {insert the person’s capacity to sign for the Consultant}

Address: {insert the authorized representative’s address}

Phone/fax:{insert the authorized representative’s phone and fax number, if
applicable}

Email:  {insert the authorized representative’s email address}

{For a joint venture, either all members shall sign or only the lead
member/consultant, in which case the power of attorney to sign on behalf of all
members shall be attached}



FORrRM FIN-2 SUMMARY OF COSTS

Item

Cost

which are not us

{Consultant must state the proposed Costs in accordance with ITC 16.4
of the Data Sheet: delete colum

d!

{Insert Foreign
Currency # 1}

{Insert Foreign
Currency # 2, if
used!

{Insert Foreign
Currency # 3, if
used!

{Insert
Local Currency,
if used and/or

Cost of the Financial Proposal

Including;:

(1) Remuneration

(2) Reimbursables

Total Cost of the Financial Proposal:

{Should match the amount in Form FIN-
1}

Indirect Local Tax Estimates — to be discussed and finalized at the negotiations if the Contract is awarded

(1) {insert type of tax-e.g., VAT or
sales tax}

(ii) {e.g., income tax on non-
resident experts}

(iii)  {insert type of tax}

Total Estimate for Indirect Local Tax:

Footnote: Payments will be made in the Currency (ies) expressed above (Reference to ITC 16.4).
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FORM FIN-3 BREAKDOWN OF REMUNERATION

When used for Lump-Sum contract assignment, information to be provided in this Form shall only be used to demonstrate
the basis for the calculation of the Contract’s ceiling amount; to calculate applicable taxes at contract negotiations; and, if
needed, to establish payments to the Consultant for possible additional services requested by the Client. This Form shall
not be used as a basis for payments under Lump-Sum contracts

A. Remuneration
No. Time Input
P - in Local
Position erson (Currenc {Currenc | {Currency# {Loca
. month Person/Mo |y # 1- as . Currency-
Name (as in Remunerati nth in FIN- |7 F2-as 5-asin as in FIN-
TECH-6) in FIN-2} FIN-2}
on Rate (from 2} 2}
TECH-6)
| Key Experts
K-
[Home]
1
[Field]
K-
2




Non-Key Experts

- [Home]
1
ZN- [Field]

Total Costs
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Appendix A. Financial Negotiations - Breakdown of Remuneration Rates

1. Review of Remuneration Rates

1.1.

1.2.

1.3.

1.4.

The remuneration rates are made up of salary or a base fee, social costs,
overheads, profit, and any premium or allowance that may be paid for
assignments away from headquarters or a home office. An attached Sample
Form can be used to provide a breakdown of rates.

If the RFP requests submission of a technical proposal only, the Sample Form is
used by the selected Consultant to prepare for the negotiations of the Contract.
If the RFP requests submission of the financial proposal, the Sample Form shall
be completed and attached to the Financial Form-3. Agreed (at the negotiations)
breakdown sheets shall form part of the negotiated Contract and included in its
Appendix D or C.

At the negotiations the firm shall be prepared to disclose its audited financial
statements for the last three years, to substantiate its rates, and accept that its
proposed rates and other financial matters are subject to scrutiny. The Client is
charged with the custody of government funds and is expected to exercise
prudence in the expenditure of these funds.

Rate details are discussed below:

(i) Salary is the gross regular cash salary or fee paid to the individual in the
firm’s home office. It shall not contain any premium for work away from
headquarters or bonus (except where these are included by law or
government regulations).

(i) Bonuses are normally paid out of profits. To avoid double counting, any
bonuses shall not normally be included in the “Salary” and should be
shown separately. Where the Consultant’s accounting system is such that
the percentages of social costs and overheads are based on total revenue,
including bonuses, those percentages shall be adjusted downward
accordingly. Where national policy requires that 13 months” pay be given
for 12 months” work, the profit element need not be adjusted downward.
Any discussions on bonuses shall be supported by audited documentation,
which shall be treated as confidential.

(iii) Social Charges are the costs of non-monetary benefits and may include,
inter alia, social security (including pension, medical, and life insurance




costs) and the cost of a paid sick and/or annual leave. In this regard, a paid
leave during public holidays or an annual leave taken during an
assignment if no Expert’s replacement has been provided is not considered
social charges.

(iv) Cost of Leave. The principles of calculating the cost of total days leave per
annum as a percentage of basic salary is normally calculated as follows:

total daysleave x 100
[365-w - ph-Vv-5s]
Where w = weekends, ph = public holidays, v = vacation, and s = sick

Leave cost as percentage of salary =

leave.

Please note that leave can be considered as a social cost only if the Client
is not charged for the leave taken.

(v) Overheads are the Consultant’s business costs that are not directly
related to the execution of the assignment and shall not be reimbursed
as separate items under the Contract. Typical items are home office costs
(non-billable time, time of senior Consultant’s staff monitoring the
project, rent of headquarters’ office, support staff, research, staff
training, marketing, etc.), the cost of Consultant’'s personnel not
currently employed on revenue-earning projects, taxes on business
activities, and business promotion costs. During negotiations, audited
financial statements, certified as correct by an independent auditor and
supporting the last three years’ overheads, shall be available for
discussion, together with detailed lists of items making up the
overheads and the percentage by which each relates to basic salary. The
Client does not accept an add-on margin for social charges, overhead
expenses, etc. for Experts who are not permanent employees of the
Consultant. In such case, the Consultant shall be entitled only to
administrative costs and a fee on the monthly payments charged for sub-
contracted Experts.

(vi) Profit is normally based on the sum of the Salary, Social costs, and
Overheads. If any bonuses paid on a regular basis are listed, a
corresponding reduction shall be made in the profit amount. Profit shall
not be allowed on travel or any other reimbursable expenses.

(vii)Away from Home Office Allowance or Premium or Subsistence
Allowances. Some Consultants pay allowances to Experts working
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away from headquarters or outside of the home office. Such allowances
are calculated as a percentage of salary (or a fee) and shall not draw
overheads or profit. Sometimes, by law, such allowances may draw
social costs. In this case, the amount of this social cost shall still be shown
under social costs, with the net allowance shown separately.

UNDP standard rates for the particular country may be used as reference to
determine subsistence allowances.



Sample Form

Consultant: Country:
Assignment: Date:

Consultant’s Representations Regarding Costs and Charges

We hereby confirm that:

(@)  the basic fees indicated in the attached table are taken from the firm’s payroll
records and reflect the current rates of the Experts listed which have not been raised
other than within the normal annual pay increase policy as applied to all the Consultant’s
Experts;

(b)  attached are true copies of the latest pay slips of the Experts listed;

(©) the away- from- home office allowances indicated below are those that the
Consultant has agreed to pay for this assignment to the Experts listed;

(d)  the factors listed in the attached table for social charges and overhead are based
on the firm’s average cost experiences for the latest three years as represented by the
firm’s financial statements; and

(e)  said factors for overhead and social charges do not include any bonuses or other
means of profit-sharing.

[Name of Consultant]

Signature of Authorized Representative Date

Name:

Title:
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Consultant’s Representations Regarding Costs and Charges
(Model Form I)
(Expressed in {insert name of currency*})
Personnel 1 2 3 4 5 6 7 8
Basi A
asie way Proposed Proposed
Remuneratio . from , _
Social . Fixed Rate Fixed Rate
. n Rate per Overhe| Subtot | Profit | Home , ,
Name Position , Charg . per Working | per Working
Working es! ad! al 2 Office Month/Day/H | Month/Day/H
Month/Day/ Allowanc y . y
our our
Year e
Home Office
Client’s Country

{* If more than one currency is used, use additional table(s), one for each currency}
1. Expressed as percentage of 1
2. Expressed as percentage of 4
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FORM FIN-4 BREAKDOWN OF REIMBURSABLE EXPENSES
When used for Lump-Sum contract assignment, information to be provided in this Form shall only be used to
demonstrate the basis for calculation of the Contract ceiling amount, to calculate applicable taxes at contract negotiations
and, if needed, to establish payments to the Consultant for possible additional services requested by the Client. This form
shall not be used as a basis for payments under Lump-Sum contracts

B. Reimbursable Expenses

. . ] Currency # | {Currency # Currency# Local
lj Type of Reimbursable Unit Unit Quantit {1- as in F%]N- é- as in F%]N- 3{- as in FI}II\I- CL{1rrency-
Expenses Cost y 2) 2) 2} as in FIN-2}
{e.g., Per diem (Dav}
{e.g., International {Ticke
{e.g., In/out airport (Trip}

{e.g., Communication
costs between Insert
place and Insert place}

{e.g., reproduction of

{e.g., Office rent}

{Training of the Client’s
personnel — if required
in TOR}

Total Costs

Legend:

“Per diem allowance” is paid for each night the expert is required by the Contract to be away from his/her usual place

of residence. Client can set up a ceiling.
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Section 5. Eligible Countries

In reference to ITC 6.3.2, for the information of shortlisted Consultants, at the present
time firms, goods and services from the following countries are excluded from this
selection:

Under the ITC 6.3.2 (a): None

Under the ITC 6.3.2 (b): None
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Section 6. Fraud and Corruption

(This Section 6, Fraud and Corruption shall not be modified)

1. Purpose

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to
procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing);
bidders (applicants/proposers), consultants, contractors and suppliers; any sub-
contractors, sub-consultants, service providers or suppliers; any agents (whether
declared or not); and any of their personnel, observe the highest standard of ethics
during the procurement process, selection and contract execution of Bank-financed
contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

a. Defines, for the purposes of this provision, the terms set forth below as follows:

i.

ii.

iii.

1v.

“corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of
another party;

“fraudulent practice” is any act or omission, including misrepresentation,
that knowingly or recklessly misleads, or attempts to mislead, a party to
obtain financial or other benefit or to avoid an obligation;

“collusive practice” is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence
improperly the actions of another party;

“coercive practice” is impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

“obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of evidence
material to the investigation or making false statements to
investigators in order to materially impede a Bank investigation into
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allegations of a corrupt, fraudulent, coercive, or collusive practice;
and/or threatening, harassing, or intimidating any party to prevent it
from disclosing its knowledge of matters relevant to the investigation
or from pursuing the investigation; or

(b) acts intended to materially impede the exercise of the Bank’s
inspection and audit rights provided for under paragraph 2.2 e.
below.

b. Rejects a proposal for award if the Bank determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-
consultants, sub-contractors, service providers, suppliers and/ or their
employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

c. In addition to the legal remedies set out in the relevant Legal Agreement, may
take other appropriate actions, including declaring misprocurement, if the Bank
determines at any time that representatives of the Borrower or of a recipient of
any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices during the procurement process, selection
and/or execution of the contract in question, without the Borrower having
taken timely and appropriate action satisfactory to the Bank to address such
practices when they occur, including by failing to inform the Bank in a timely
manner at the time they knew of the practices;

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the
Bank’s prevailing sanctions policies and procedures, may sanction a firm or
individual, either indefinitely or for a stated period of time, including by
publicly declaring such firm or individual ineligible (i) to be awarded or
otherwise benefit from a Bank-financed contract, financially or in any other
manner;' (ii) to be a nominated? sub-contractor, consultant, manufacturer or
supplier, or service provider of an otherwise eligible firm being awarded a
Bank-financed contract; and (iii) to receive the proceeds of any loan made by
the Bank or otherwise to participate further in the preparation or
implementation of any Bank-financed project;

For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation,
(i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-
contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such
contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.
A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider
(different names are used depending on the particular bidding document) is one which has been: (i) included by the
bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that
allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.



Section 7. Terms of Reference 103

e. Requires that a clause be included in bidding/request for proposals documents
and in contracts financed by a Bank loan, requiring (i) bidders
(applicants/proposers),, consultants, contractors, and suppliers, and their sub-
contractors, sub-consultants, service providers, suppliers, agents personnel,
permit the Bank to inspect® all accounts, records and other documents relating
to the procurement process, selection and/or contract execution, and to have
them audited by auditors appointed by the Bank.

Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities
undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits,
such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.
Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and
information, and making copies thereof as relevant; accessing and examining any other documents, data and information
(whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as
relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining
third party verification of information.

103 |Page
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Section 7. Terms of Reference

SCOPE OF WORK AND TERMS OF REFERENCE (TOR)

1. THE PROJECT IN BRIEEF:

The Government of Andhra Pradesh State, has appointed “Amaravati
Development Corporation Ltd., (ADCL)” as Implementing Agency under State
Municipal Administration & Urban Development (CRDA.2) Department for
Development of Infrastructure for the AP State New Capital City “Amaravati”. As
part of the infrastructure development, the ADCL represented by C&MD (the
“Authority”) proposed to develop infrastructure: (A) At Grade Roads and Utility
Infrastructure of Major Arterial Roads in Package XVII (N6 and E13 Roads) and
Package XVIII (N13 and E5 Roads) and (B) Infrastructure works in Sakhamuru Park
in “Amaravati City”. The Major Arterial Roads are proposed to be developed to
serve as a high-speed, high-capacity traffic corridors within AP New Capital
“Amaravati City”.

Duration of
Road Project Road Desi
oac Trojec Road Project Stretch details oac Jesigt Assignment
Package No. Length (Km)
(months)
Package-XVII N6 & E13 Major Arterial Roads and | N6 =13.10km | 12 months
& Utility Corridor works on EPC basis E13=11.90km | Construction
E5 & N13 Major Arterial Roads and | N13 = 7.30km | Period +
Package-XVIII . . .
Utility Corridor works on EPC basis E5 =16.18km | 24months DLP
th
Amaravati Infrastructure  works (Roads & Roads= 0C6onms(t)21ction
Utilities) in Sakhamuru Park on EPC 3.50kms .
Central Park basi (approx Period +
e APPIOX) | 24months DLP
Total Roads Design Length: 51.48km

Project Structure:

ADCL proposes to develop this project on Engineering, Procurement &
Construction (EPC) basis. EPC bids were invited through national competitive
bidding process to select the EPC Contractor. The Contractor will be required to
design and execute the work under project Engineering, Procurement &
Construction (EPC) contract (to be entered between ADCL & Successful
bidder) for construction of the project facility. The EPC Contractor will be
responsible for maintenance of facility constructed during the Defect Liability
period. The Contractor will also be responsible for managing specific risks in the
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project such as design, construction, as well as maintenance till the structure is
finally handed over back to ADCL, after expiry of Defect Liability (DLP).

2. OBJECTIVES:

ADCL intends to appoint well qualified and experienced consultants as

Authority Engineer to assist ADCL in implementing monitoring project activates,
periodic inspection and reporting during Construction period and Defect Liability
Period and as described as below:-

2.1

2.2

3.0

3.1

3.2

Post Tender Activities:
Project Management / Supervision during actual Implementation /
Construction of work and Defect Liability Period (DLP)

. To carry out supervision of the contract, detailed engineering and

construction work as “Authority Engineer/ Engineer” under the contract
and to carry out all activities relating to management, Supervision and
Administration of the construction contact including monitoring so as to
enable project completion within stipulated time schedule with stipulated
standards and specifications.

. To proof check EPC Contractor’s Designs & Drawings and issue approved

working drawings.
To carry out supervision of the project after construction during
Defect Liability Period (DLP).

Assistance to the ADCL:

. During entire period of consultancy the consultant attend meetings,

make presentations, liaison with local authorities on behalf of the Client.

AN OUTLINE OF THE TASKS TO BE CARRIED OUT DURING POST
TENDER ACTIVITIES:

The Consultant is expected to provide consultancy services and assistance
to the ADCL for the management and implementation of all activities to
be carried out under this Project. These services will require
appropriate skills and expertise during implementation of the project, as
outlined below:-

In providing these services, the Consultant at his own cost (with no cost
to ADCL) may choose to appoint other consultant for specialized tasks/
services with specific written approval of the Client under sub-
contractual or sub consultancy arrangements. In all circumstances,
however the Consultant must exercise direct over riding responsibility for
the quality of the output of such arrangements and for timely and



3.3

effective integration of such outputs into the overall requirements under
these services. = The consultant must at all times retain direct
responsibility for reviewing and approving the work program, reports,
drawings and any other output prepared under these tasks by
participating with local sub-contractor, or sub-consultants. Accordingly,
the consultant will be required to provide staffing resource of
demonstrably sound and extensive expertise in the monitoring and
supervision of construction of projects involving high traffic levels based
on high design standards. While, executing the activities set in TOR by
the consultant, it is obligatory to take approvals that are deemed
necessary from various com p etent / relevant government & statutory
agencies and local administrative bodies, all required statutory approvals
for the project etc. The client will use his good offices in getting approvals.

PROJECT MANAGEMENT SERVICES:
The Project Management Services shall comprise of following activities:

a. PROJECT PLANNING AND MONITORING:

i) Proposals on construction methodology and technology of various
items of work shall be reviewed and suitable modifications shall
be suggested keeping in view the technical/ codal requirements
(durability considerations for structures in rivers/creeks
specifically), contractual provisions, safety measures, sequential
operation of various items, time frame, cost estimates,
compatibility of work program, proposed deployment of
personnel and equipment and site conditions.

iil) The Consultant shall scrutinize the Contractor’s proposal
relating to site organization encompassing site office, stockyard,
various plants and machinery and make necessary suggestions as
considered fit. However Consultant shall keep a continuous track
of work and make necessary recommendations to accelerate the
progress of work in the best interest of the project.

iii) The Consultant shall review the work program and the CPM/PERT
Chart of major activities submitted by the contractor keeping in
view the contractor’'s working method, deployment of labor
resources, machinery and materials, cash flow, site conditions,
environmental conditions, safety measures, flow of the traffic etc.
and shall suggest required modifications. The construction
schedule shall be finalized suitably keeping in view the targeted
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date of commissioning. The project progress information should be
constantly updated on the monitoring software developed
specifically and submit reports to the Client.

The Consultant shall assist the Client in organizing periodic
progress review meetings where the achievement as well as
shortfalls shall be projected and corrective measures incorporated
to achieve the required progress.

b) ENGINEERING:

1.

ii.

iii.

1v.

Vi.

Review, proof checking and timely approval of detailed
engineering calculations, design & drawings as submitted by the
EPC Contractor, wherever required.
Review, proof checking and timely approval of detailed design
and drawings submitted by the EPC contractor for temporary
works for the project including traffic management.
Review, proof checking and timely approval of any proposed
changes in design by the EPC Contractor during execution of
project as per terms of EPC contract. The final as-built drawings
shall be submitted on Compact Disc (DVD) and hard copy.
Update quality assurance plans & prepare new plans as and
when required/ suggested.
Preparation of Maintenance Manual.
Review and finalize the design criteria which shall include the
durability consideration for the project. The design criteria shall
be finalized in consultation with ADCL.

c¢) CONSTRUCTION MANAGEMENT:

1.

ii.

1ii.

iv.

Act as the Client’s Engineer at project site and depute required
engineers for monitoring and supervise all construction activities
including all temporary/semi-permanent/permanent structure
necessary for implementation.

Organize construction planning and management services at site
to enable monitoring of work in accordance with construction
schedule.

Provide quality control checks at site based on tender
specifications and certify quality of work performed by the EPC
contractor.

Scrutinize, certify and approve invoices, bills and other
documents submitted by the Contractor, in support of invoice,
bills for releasing advance/interim/ final payments. The



3.4

3.5

quantum of work carried out would be measured in the presence
of authorised ADCL Engineer and certified by the Consultant.

v. Evaluate, certify and recommend to the Client, if any alterations
in scope or work/ contract arising during execution of the work.

vi. Co-ordinate with the various concerned agencies on behalf of the
Client and obtain necessary approvals wherever required.

vii. Examine the foundation level, strata for foundation and decide
suitability for foundation. Approve founding levels as per
acceptance criteria approved. The acceptance criteria for
approving foundation level shall be prepared by the consultant
and shall be recommended to ADCL for approval. However, the
approval to this acceptance criteria shall be given by ADCL.

viii. Examine and approve all temporary structure/centering system of
launching girders for superstructure and supervise/ responsible
for the same.

ix. To evaluate, certify and to recommend to ADCL, if any extra
item, excess quantities during execution of the project.

x. The consultant shall prepare structural health monitoring system
along with the instrumentation and shall give detailed
specifications, estimates for the same.

xi. Carryout additional surveys, investigations etc., if required
during execution.

xii. To prepare / update estimate, if required during execution.

xiii. To prepare information as per RTI and various acts etc for the
Client/ ADCL.

d) ENVIRONMENTAL MANAGEMENT PLAN:
Act as the Client's representative, to organize planning,
management, implementation, monitoring the Environmental
Management Plan and make suitable provisions / amendments.

PROOF CONSULTANT
To be appointed by the Contractor with the approval of ADCL as per the
terms and conditions of EPC agreement Article- 10.

RESPONSIBILITY FOR ACCURACY OF PROJECT PROPOSALS/
SCHEMES:

The Consultant shall be responsible for accuracy of the data collected/
generated as well designs, drawings and estimates prepared as a part
of the providing consultancy services for the project. He shall indemnify
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3.6

4.0

the Client / ADCL against any technical deficiency in implementation of
the including staking out and for this purpose he shall furnish
Performance Guarantee. The successful Bidder, to whom the work is
awarded, shall be required to furnish a Performance Guarantee from a
Nationalised Bank, in favour of the Client. The Performance guarantee
amount shall be as stipulated in the tender document and it shall
guarantee the faithful performance of the Contract in accordance with the
terms and conditions specified in these documents and specifications for
work. The Guarantee shall be furnished on commencement of the relevant
phase and shall remain valid for the entire period of the particular phase.
The Performance Guarantee shall cover additionally the following
guarantee to the Client:

a) The successful Bidder guarantees the successful and satisfactory
performance of the services provided under the contract, as per the
specifications and terms and conditions of the contract.

b) The successful Bidder further guarantees that the services
provided by him shall be free from any defects in design and
quality and shall upon written notice from the Client fully remedy
free of expenses to the Client such defects as developed under the
normal use within the Defect Liability Period specified in the
relevant clause of General Terms and Conditions of Contract.

The Performance Guarantee will be returned to the Consultant
without any interest at the end of the Defect Liability Period.

PROPRETORY RIGHTS:

All designs developed, drawings, data accomplished by the Consultant
under the contract shall be the property of ADCL. The data collected in
the course of work shall be handed over to ADCL in suitable format and
suitable media, including hard copy to the satisfaction of ADCL.

STANDARDS AND CODES OF PRACTICE

All activities related to field studies, design, execution &
documentation shall be done as per the latest guidelines / circulars and
relevant publications of the MoRT&H, Indian Road Congress (IRC)
and Bureau of Indian Standards (BIS). For aspects not covered by IRC
and BIS, international standard practices, such as British & Americans
Standard may be adopted. Regarding interpretation the decision of
ADCL shall be final and binding. The consultant, upon award of the



ii.

1ii.

5.0

contract, and from time to time as required may finalize the relevant
standards and codes to be adopted in consultation with ADCL.

All notations, abbreviations and symbols to be used in the reports,
documents and drawings shall be as per the above standards of latest
versions.

During all phases of work, the Consultant shall use the above

standards of latest versions.

SCOPE OF SERVICES:

The scope of services is to be in the following manner

il

iii.

iv.

1. Project Management / Supervision during actual implementation of
Detailed Engineering, Construction of work & Defect Liability Period
(DLP).

2. Review of :

jo¥)

) Engineering Survey including Geotechnical Survey.

) Design & Drawing & Specifications

) Quantity Estimation & Costing as per current SOR/SSR.
) Environment Impact Assessment

) any other report available with ADCL.

- 0 a0

3. Activities / Scope of services shall also include:

On review of the reports as above the consultant shall prepare a report
clearly indicating their understanding of the project, sufficiency of
data available and their comments for any revision / modification, in
consultation with the Client.

On review, the Consultant shall procure/generate necessary soft
copies of documents, drawings required for appointment of EPC
contractor, obtaining remaining clearances (if required) and the Client
requirements.

Finalization of the revisions/modifications as suggested in
consultation with ADCL and incorporation of the same in the project
data.

The consultant shall prepare/update the cost estimates, if so
specifically required by Client as per current SSR/SOR.
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Vi.

Vii.

Review of cash-flow, review of proposed traffic distribution/
management pattern with suggestions to be given along with financial
advice/ assistance, if and whenever required. Preparation of revised
proposal as per the requirement/ instructions given by Cabinet
Committee on Infrastructure, Government of Andhra Pradesh State.

Land acquisition (in addition to work done by the earlier Consultant):

a. The Consultant shall update the requirement of land on both sides

of corridor / ROW and prepare land acquisition proposals and

plans.

b. The Consultant shall also identify availability of the land

required for temporary works for the project such as casting
yard, Concrete plant, fabrication yard, material and equipment
storage, labour colonies, etc. The Consultant shall co-ordinate with
various authorities such as APCRDA, Local Authorities, AP

Revenue etc., for getting land acquisition in this regard.

c. ADCL would assist the Consultant in preparing the land

acquisition proposals for the project, in the form of letters,
recommendations to the concerned Land Acquisition authority, if
deemed necessary.

Utility shifting, if do so required, and liaising with concerned
agencies and Local authorities. Identification of utility shifting
required for construction, liaising with concerned agencies for
shifting of the same. Provision for the same shall be made in cost
estimates. Permission/ NOC from local authority for traffic dispersal
on at interchanges and comments of traffic department for the same.

4. The following are some of the important aspects to be reviewed

and assessed by the Consultant.

a) Design & General:

1) General Arrangement Drawings for Road, Bridge and all other

2)

components / structures to be included in the project. Wherever
specific shapes, type construction methodology is envisaged
drawings shall be with sufficient details.

Design Criteria covering all aspects such as Geometrical design,
structural design etc. with special attention to the seismic

standards considering events like tsunami for all structures for



which detailed design is to be done by the EPC contractor.

3) Design of drainage for main and allied structures, approach roads, and
subsoil drainage system for the improvement of marshy /weak strata
wherever required.

4) Standards for traffic management system including Traffic
monitoring and approval from the concerned competent authority.

5) Standards for Instrumentation systems.

6) Standards for construction including resources such as

equipment, man power etc.

7) Standards for environmental management and mitigation
measures during construction and operation.

8) Safety standards.

9) Material specifications.

10) Lighting arrangement scheme and specifications (Illumination

standards.)

11) Aesthetically pleasing anti crash barriers, landscaping,
arboriculture, traffic signals, signage’s, etc.

12) Overall disaster Management systems.

13) General overall arrangements for ancillary structures such as
parking lots etc. wherever additional land is available beyond Right

of Way.

14) Encroachment prevention/ Removal, site security etc.

15) Preparation of LA Schedules.

16) Standards for maintenance and inspections and arrangement for
inspection

17) Hydraulic and Hydrographic design requirements.

18) Overall Dispersal system and parking arrangements etc at

interchanges.

19) The working drawings for the works shall be approved by the
consultant.

b) Specifications:

i) The specifications for the various items of works and the design
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criteria shall be as per MoRT&H guidelines (fifth revision) and
current IRC’s design code, specifications for road and bridge
works and the design criteria or current prevailing international
standard practices. The prevailing MoRT&H / IRC Codes / IS codes
shall get the priority. For any item not covered in the aforesaid
specifications and guidelines, the Consultant shall propose / draft
the appropriate specifications based on the international standards /

practices with the approval of ADCL.

5. Detailed Scope of Post Tender Activities:

This is the period of construction / actual execution and also the
period of defect liability. The Consultant shall be fully responsible
as Project Management Consultant and provide consultancy
services as Authority Engineer. The consultant shall be
responsible for the construction activities at site to be carried out by
the contractor as per terms and conditions of contract (between ADCL
and EPC contractor), approved drawings & specifications and
completion and opening of road /corridor to the traffic within the
time schedule prescribed. Some of the important duties of the
Consultant while execution of work is listed below:

1. The Consultant shall scrutinize the general arrangement drawing
submitted by the EPC Contractor with reference to the tender
conditions, designs criteria, drawings etc. The copy of the approved
general arrangement drawing will be submitted to ADCL for final
approval.

2. The GAD, Structural drawing, Plan profile, typical cross section
drawings, calculations etc., to be submitted by the EPC Contractor
are to be checked and approved by the Consultant for ADCL.

3. Checking and approving the set out alignment of road according
to the approved drawing will be the responsibility of the Consultant.

4. The Consultant shall proof check and approve the Geometric design
of pavements and Structural design of structures including launching
scheme design and drawings etc. submitted by the EPC
Contractor’s design consultant and proof checked by Proof

consultant appointed. If required the Consultant shall also carryout



design of some structural components to avoid delay in execution of

the work. The Consultant shall clearly specify and ensure time

schedule indicating stages for the submission of the design and
drawing by the Contractor.

5. The Consultant shall obtain the Construction program from the
EPC Contractor in form of the CPM/ PERT to monitor the time
fixed to start the activity and end the activity with respect to the
actual work.

6. The Consultant will also approve and provide details of the following

temporary works (if any) to the contractor as may be required.
i. Concept design of pre-cast yard and the facilities.

ii. Concept design for handling and transporting of pre-cast
segments etc from casting yard to site.

iii. Check the Design and details of erection truss for the erection
of the deck segments or other elements prepared by the
contactor.

iv. Check Design and fabrication details of the formworks for pier,
the deck and any other element / component as prepared by the
Contractor.

v. Check the Design and details of formworks for casting parapets
and stitching concrete.

vi. The Consultant shall also advice on the mechanical electrical
and electronic parts of temporary works required in the above
temporary works.

7. The Consultant shall furnish to the ADCL following reports and
documents in the number of copies stated. All reports and
documents shall be in English.

i.Progress Reports: The Consultant shall submit monthly
progress reports, which shall include minutes of site meetings
with the EPC contractor that the Consultant has convened, to
the ADCL commencing at the end of the month following
the date of award of the contract for construction. After the
issue of the completion certificate these reports shall be

submitted at quarterly interval, until the end of maintenance
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10.

11.

12.

13.

period.
ii. Action taken report/ follow up of Inspection reports, MoM etc.
iii. Completion Report: - The Consultant shall submit a
completion report at the time of final certification.
iv. Assist ADCL for any litigation, PIL filed with reference to this
project.
v. Providing report/ assistance in ascertaining claims made by the
EPC- contractor.
vi. To carry out actions as per obligations of the RFP of the
contractor of the project.
The Consultant shall approve foundation strata for Bridge and
other structures for laying the foundation.
The Consultant shall exercise full check at various stages of work,
including proof checking of contractor’s own design of the Road,
Bridge and other structures. To ensure correctness as per approved
GAD, Structural drawing, Plan profile, typical cross section
drawings and calculations etc., and to get the same approved from
ADCIL, if required.
Consultant will be responsible for Quality Assurance as per the
specifications for the work.
The Consultant shall issue Power of Attorney in favor of Team
Leader/Senior Resident Engineer/ appropriate person on site
authorizing him to measure & record and accept bills, to give
instructions to the EPC contractor, to certify EPC contractor’s bill,
measurements, and payments, to communicate with the contractor
and the ADCL. The above authorization should be submitted
immediately on execution of agreement with the ADCL.
Measurements of the work in progress shall be checked an
d entered by the Consultant in measurement book (MB) prescribed
for arranging payment to the Contractor by ADCL.
At the end of the work, a final measurement will be taken
jointly by the Consultant and the EPC contractor and will be
recorded by the Consultant in Measurement Book (MB) issued by
the Client.



14.

15.

16.

17.

18.

19.
20.

Final bill will be prepared by the Consultant for arranging
payment to the EPC Contractor by ADCL.
The Consultant shall obtain from the EPC Contractor and certify
‘As-built’ drawings of all works carried out. As built drawings will
be made on computer using the latest version of Auto Cad and
supplying one plot out and six copies of print along with cartridge
or any other e-storage device/ media as may be decided by ADCL.
The Consultant shall arrange submission of “As built” drawings
Along with completion report from the EPC Contractor.
Consultant shall submit the draft minutes of project related
meetings. He shall provide comments on various proposals,
references received by the ADCL. Reports of important visits,
accidents, special features or any other issues required by ADCL in
all stages of the consultancy services shall be Consultant’s
responsibility.
The Consultant shall pursue liasioning with local bodies /
concerned authorities/ utility holders by contractor and intervenes
if necessary.
The consultant shall assist ADCL in commissioning of the project.
The Consultant shall prepare QA manual for the entire project
since inception till completion of Defect Liability period and use

the same for the project execution.

21. Deliverables :

i) Inception reports and monthly progress reports.

ii) Revised cost estimate and any other revision /modification etc.
accepted by the ADCL.

iii) Parameters, loading standards, code of practice to be followed,

design standards etc.

iv) Quality Assurance & Quality Control Manual and Maintenance

Manual (Three Final Copies each).

v) Documentation of all consultation, correspondence made with
various organizations and permissions, assurances obtained. (3
copies & DVD for soft copies).

vi)  Evaluation report for scrutiny of bids received and
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recommendations for appointment of EPC Contractor.
vii) Organisational structure for implementation of the project, work
schedules and staff deployment to meet specified targets.
viii) Any other reports, photographs & Video CD/DVD etc. necessary
for the project.
ix) The Consultant shall document all the services provided in the form
of drawings, estimates, reports, photographs in 3 sets (or as stipulated
otherwise) of hard copies and 2 set of soft copy in the form of CD/DVD
and submit it to ADCL.
Responsibility for Accuracy:
Consultant shall be solely responsible for accuracy of the proof

checking, construction supervision and reports etc.

6.0 TERMS/SPECIAL CONDITIONS

1.

The Consultant will be responsible to carryout work as furnished

above.

2.

The program of proof checking and approving the working
drawing shall be as per the time period stipulated in construction
contract.
The Consultant shall exercise powers and authority as well
perform all the duties, liabilities, function and obligations as
“Engineer” except for the following for which the Consultant shall
submit proposals for obtaining specific approval of the competent
authority in ADCL, before taking any action. In general any
matter involving financial liabilities on the ADCL shall be
referred to the ADCL for approval.
The Consultant acting as ‘Authority Engineer/ Engineer’ during
execution of the work shall obtain prior approval of the ADCL in
respect of :

i.  Approving subletting of the work

i.  Granting claims to the Contractor

ii.  Ordering suspension of the work

iii.  Determining an extension of time to the Contractor.



iv.  Waiving off the penalty and arranging the repayment of
compensation for delay.

v. Issuing a variation order

vi.  Ordering any works / test beyond the scope of the contract.
vii.  Determining rates for the extra items / extra work /

additional work,

viii.  Any variation in the contract condition.
The Consultant shall set up a site office under the Team leader /
Sr.R.E. who will be in constant charge for the direction and
control of the work.
The Team Leader / Sr.R.E. and all key personnel shall visit the
work site personally from time to time and whenever his services
are required for ascertaining that the work is being carried out
satisfactorily and also for studying the problems on the spot and
giving necessary clarification / directions.
The Consultant shall engage and retain adequate supervisory staff
as suggested from time to time by ADCL. The supervisory staff
shall consist of skilled and experienced technical men and the
Consultant shall undertake to keep a qualified and experienced
technical Resident / Site Engineers who shall always be in
charge of the works and be available on the site until the project
is completed. The manpower deployment shall be generally as
given in “Staffing Requirement”. If the Consultant does not
employ stipulated staff, ADCL reserves the right to make suitable
reduction in subsequent monthly payments, payable to the
Consultant. Further, depending on the progress of the work or
otherwise ADCL may advice the Consultant to reduce Key
Professionals / staff deployment with corresponding reduction
in fees payable to the Consultant. In case of failure of the
Consultant to provide Key Professional / support staff reduction
as stipulated in the Bid Document shall be applicable.
The Team Leader / Resident Engineer available at site shall
receive instructions on behalf of the Consultant, which may be
given from time to time by the Inspecting Officers of ADCL.
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9.

10.

11.

12.

13.

14.

The Consultant shall ensure that, the EPC contractor attends
All observations made during the regular and periodic visits, by
various Inspecting Officers about the quality of work. They will
issue work memos / inspection report after each such visit to
the EPC Contractor and endorse copies to in charge D.E. /E.E. /S.E.
/ C.E/ED /CMD of ADCL. Apart from above visits, the Key
personnel, sub-Professional staff shall be available at project
site/base camp.
The Consultant shall deploy sufficient staff, transport and
equipment at the site of work for supervision and exercising
adequate and constant day to day technical supervision
over the construction including layout checking,
requirement of material and their procurement in time, checking
their quality conforming to approved specification and accepted
standards.
The Consultant shall provide and maintain at their cost, their
own vehicles (all transportation means) required for use in
connection with their assignment.
On finalization and acceptance of tender for effective
supervision, the Consultant shall make his own arrangement of
enclosed office space at site of work at his own cost during
contract period, till site office if any, to be provided by the
contractor is made available.
The Consultant will be fully responsible in their capacity as
Consultant for the soundness and correctness of all works
executed; assuming responsibility of soundness of the design
and of the conformity of the work to the approved plans, design
and specifications and conditions of contract applicable to
the subject work. Consultant shall also partially responsible for
progress of work with respect schedule program.
Any approval / concurrence by ADCL to the Consultant’s instruction,
preliminary or detailed engineering, design, drawing and
estimate shall in no way absolve the Consultant to ensure sound

construction and performance as per the specification of the



15.

16.

17.

18.

scheme as a whole. The appointment of any engineering staff by
the ADCL at the site of the work shall not in any way diminish
the responsibility of the Consultant in this respect.

The Consultant shall not have any objection to ADCL
maintaining any civil engineering staff (the office space for
whom will be provided separately by the Consultant /
Contractor at free of cost) at the site of works to carryout
works and duties allotted to them by ADCL in respect of works
at the site of other areas. During inspection of such authorities
the Consultant shall produce necessary records, drawing,
documents etc. to the inspecting officer.

The Consultant shall not have any objection to the works being
inspected by the other Proof Consultant if any or any other
agency appointed by the ADCL for inspection of the same.

The Consultant shall certify that the work measured,
recommended for payment by the Consultant are fully
consistent with the type, quality and specifications prescribed in
the agreement along with the specifications prescribed in the
agreement entered into with the EPC contractor(s). While
approving such bills, the Consultant shall follow the rules and
instructions issued by the ADCL from time to time. The
Consultant shall be deemed to guarantee the correctness,
scrutiny, checking or approval by them, as to quality control of
the work concerned. The measurements shall recorded by the RE
and certified by the Team Leader and SRE. The ADCL or its
authorized representative(s) may also check 100% percentage of
the measurements and bills as felt necessary as per instructions
issued by ADCL from time to time.

The Consultant shall supervise the work and also check
measurements of hidden items to be done jointly by the
Consultant staff in the presence of the ADCL or its authorized
representative(s) and EPC contractor or its authorized
representative(s). The Consultant shall affix their signature as a
token of their check.
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19.  The Consultant shall scrutinize and approve the Quality
Management Plan prepared by the EPC contractor and
ensure compliance with its requirements during the execution
of the work. Additional actions listed in the following scope for
generating such Quality Management realization have
been indicated hereunder.

Each Quality Control (QC) requirement needs to be switched into

the Overall Quality Management Plan to realize a Total Quality

Control Management function. The Quality Management Plan

shall consist of the following points; however the list is not

exhaustive.

A) Prepare a manual containing Quality Management Plan
including Quality Control procedures and check lists for
approval to materials and methods at various stages of
construction and a system for maintaining records of work

and test results.
B

~—"

Following approval to the Quality Management plan by ADCL,
the Consultant will instruct the contractor in its day-to-day
implementation including advising on the organization of
laboratory and equipment requirement’s at site and
demonstrate the different work procedures and maintenance
of records.

C) Checking the contractor’s construction methods, sequence
of operations and temporary works needed for ensuring
quality of output and safety during constructions.

D)  Monitoring the implementation of the Quality Management
System and various other suggestions made by the Officers of
the ADCL, during regular and periodical visits, compiling
and analyzing the test results and advising on necessary
remedial / corrective action in time.

E) Furnishing monthly reports on monitoring of Quality Control

to the ADCL covering the above-mentioned aspects and

any other important point relevant to the quality of work and the
extent of his inputs.



F)

Submitting an interim and final report on quality aspects of
the entire job during its progress and on its completion.
Some of the sub tasks to be included, but not limited to, under
the above stated scope of the Quality Management plan are:

i) To prepare comprehensive checklists for each item of
the work and guidelines for quality control / quality
assurance operations. The Quality Management plans
to be prepared by the EPC Contractor will include the

following:

a)| Materials, equipment, | Type of tests and frequency

Workmanship and end | at source and at site as

products. available.

b)| Degree of quality Acceptability criteria  as
control per tender specifications.

)| Quality check Rectification / corrective

actions surveillance,
review technical

appraisal, performance.

d | Records, reporting and | Formats for records

) | documentation keeping, reporting and

The Consultant will also arrange to keep one copy of

QC/ QA manual on the site for reference. The instructions
contained in the QC/ QA manual shall be applicable to the
present assignment.

ii) To formulate and implement
Management Information / Reporting
formats, Approval slips or pour card or prior to
commencement of work, Progress reports, financial
forecasts, Data sheets, Registers etc.

iii) To analyse the various results of laboratory and field

tests carried out, prepare and submit reports to ADCL and

suggest remedial measures, if any, to remedy shortcomings.

iv) Checking the design and erection of centering,

shuttering and other temporary works proposed to be
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vi)

Vi)

viii)

ix)

X)

x1)

erected by the EPC contractor.

To check and approve all items of work before
commencement. For all-important items of work like
concreting operations, the Consultant’s Engineer
shall supervise the operation throughout

To advice and approve construction methods, sequence
of operations and program for work proposed by the
contractor.

To ensure that all the work is in line, level and
verticality and the finishing are as per the approved
drawings and specifications.

To develop a format of “Workmanship Index” in respect
of all primary activities carried out for each items of
work, so that qualitative assessment of the project can be
generated to facilitate acceptance criteria for reference
and records.

The “Engineer” to attend site inspection and meeting with
Higher officers of ADCL, etc. whenever so required.

To carry out joint principal inspection (detailed
inspection) at the end of defects liability period and
advising on remedial measures for defects, if any,
discovered.

To submit monthly progress reports to the covering
physical progress against targets, financial forecast,
analysis of test results and suggestions for corrective
actions, quality aspects compliance with tender
specifications / provisions and suggestions for
wiping out back-log if any. The progress reports shall
also include the Consultant inputs on the job for the
period of reporting and any other observations.
Consultant shall also submit progress details of work
with respect to scheduled program and shall submit
causes for delay if any and suggestions if any to

maintain progress work as per schedule.



20.

21

22

The Consultant shall be responsible for checking
the  materials, workmanship and soundness of the
structures keeping in view Quality Assurance (QA) checks
and safety standards. Consultant shall submit monthly progress
reports as per the directions of the ADCL and should also
submit recommendations with regard to the extra items with
supporting site records and also supervise field tests on
materials, structures etc. in accordance with predetermined
schedules. The Consultant shall also maintain adequate records to
ensure proper certification of bills for the work done for
payments to the EPC contractor, including recommendations
of extension applications, extra items, variation statements,
Quality and Quantity checks for all bills etc., in forms prescribed
by the ADCL. The Consultant shall also hold periodic review
meeting with the EPC contractor and the ADCL and co-ordinate
follow up actions. The Consultant shall depute adequate and
qualified staff for execution and supervision of project to the
satisfaction of the ADCL. The Consultant shall maintain
staff attendance register at site indicating arrival and
departure at site and shall be made available for inspection when
requested by ADCL.

The Consultant shall exercise complete day-to-day
supervision during construction period of the assigned
work, ensuring quality control in accordance with tender
stipulations, specifications, drawings and site conditions. The
quality control will be exercised at all stages of construction, viz.
approval of materials thereof in proper proportion including
prescribing norms for test periodically and acceptability criteria
and workmanship at all stages of execution of individual items
of work.

The Consultant shall ensure proper establishment of field
laboratories by the EPC Contractor to conduct laboratory test on
materials of construction such as aggregate, sand, gravel,

cement, steel etc. All site instruments etc. shall be monitored
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23.

24.

25.

26.

27.

28.

29.

properly and arranged to be calibrated periodically through
EPC contractor at contractor’s cost. The Consultant shall
maintain necessary site records & obtain data in support of
the same. The Consultant shall ensure all field and laboratory
tests on materials of construction as well as partially or
completely erected structures etc are carried out by
contractor and maintain adequate records thereof.

The Consultant shall suggest to ADCL modifications, if any,
due to site conditions and advise regarding cost variation, on
account of extra items and excesses on the contract.

The Consultant shall ensure regular and timely flow of approved
working drawings and issue necessary instructions to the
contractor in this regards.

The Consultant shall monitor the progress by using modern
methods of control such as computerized CPM / PERT, project
management soft-wares such as Primavera, MS Projects etc. and
submission of progress reports of work executed monthly. Both
financial and physical progress reports, within prescribed time
and cost parameters will have to be done by the Consultant
who will also suggest improvements in this field from time to time.
The Consultant shall undertake complete administration and
management of EPC contract till expiry of the defect liability
period and payment of final dues to the EPC contractor.

The consultant shall scrutinize “As Built” drawing obtained from
The EPC contractors of all works carried out.

The Consultant shall undertake / ensure preparation of
Maintenance Manual in respect of contracted work and further
advise ADCL by regular and periodical inspection
during the defects liability period on maintenance requirements,
if any.

The Consultant shall undertake verification of work on
completion and submitting certificate of completion of work
along with completion report in three copies. The Team Leader

shall prepare this certificate and furnish the same to ADCL.



30.

31.

32.

33.

34.

The Consultant shall carry out verification by taking and
recording joint measurement/s of the final bill preparation and
finalization of final bill, as per the items and conditions of the
Contract and certificate for release of final payments by ADCL.
The Consultant shall provide a statement of claims/disputes on a
monthly basis. In case no claims are outstanding the Consultant
shall provide a certificate to that extent.

The Consultant shall assist and advise ADCL with regard to extra
claim / dispute, if any till the cases are settled. The Consultant will
also be required to brief the legal adviser / legal consultants of
ADCL on cases pertaining to the work.

The Consultant shall render to ADCL every assistance, all
technical services, proper guidance or advice on any matter
concerning the technical and engineering aspects of the Project
including periodical interaction and also through invited experts
on specific subjects with ADCL’s prior approval.

Meetings with ADCL

Meeting with ADCL by Team Leader twice in a month and
frequently as and when required as per circumstances.
Processing of Bills

Interim monthly payments shall be based on the interim payments
certificates processed by the Consultants following a request
made by the EP CContractor. In processing EPC Contractor’s
payments, the recording of bill shall be done by the Sr.Resident
Engineer / Resident Engineer of the Consultant after checking
100% measurements. The Team Leader of the Consultant will
certify that he has checked 50% of such measurements while
recommending interim payment certificates. =~ Whenever
measurements are to be made, the Resident Engineer of the
Consultant will inform the EPC Contractor and ADCL’s
representative in advance. The participation of ADCL’s
representative in such measurements will not be
mandatory. However, should he wish to participate or be

represented, he shall be empowered to do so and to check any
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measurements, if he so wishes. The interim/final bills shall be
submitted with the certificate from Team Leader for quantity and
quality of the work recorded/proposed of payment.

35.  The Consultant shall monitor and ensure all matter pertaining
To Environmental Management plan and related issues.

36.  The Consultant shall prepare disaster management plan for the
Approach road both for a construction period as well as for the

entire life span of the Approach road.

ADDITIONAL SERVICES
The Consultant shall, if so required by ADCL, provide the
services as specified below as additional services to those
specified above.

a. Preparations of reports or additional contract documents for
consideration of proposals for carrying out of additional
work.

b. Any other specialist services by the Engineer or other
specifications as may be agreed upon.

All additional services other than minor extras without materially
affecting the scope of work will be authorized by ADCL at rates
or on man-month basis and under conditions to be mutually

agreed prior to the signing of the contract.

STAFFING REQUIREMENTS / PROFESSIONAL EXPERTISE

The Consultant shall engage the appropriate key professionals in
various disciplines to undertake the present Consultancy work.

The Consultant shall employ at least following Key Professional
(Engineers and Experts), with following minimum educational
qualification, professional and relevant experience for Consultancy
services during Design Engineering Review and PMC (supervision)
activities. The man- month indicated for each Key Professional is
minimum required; however as per requirement/ site conditions ADCL
may instruct the Consultant to increase the man-month input of these

Key professionals at no extra cost, if deemed necessary for proper



execution of consultancy services.

S. Staff Position Nos Construction DLP Man-
No Man-months| months
1 Team Leader Cum Senior Bridge 1 1
Engineer
, . . 1 12
2 [Resident cum Highway Engineer 12 )
Intermittent
3 |Bridge/Structural Engineer 1 12
4 |Senior Pavement Specialist 1 12
5 [Senior Quality cum Material Expert 1 12 12‘
[Intermittent
6 [Road safety Expert 1 12
7 Support Engineers 6 12

9.0 PERFORMANCE SECURITY:

The successful consulting firm shall have to submit a Bank
Guarantee (BG) for an amount of 2.5% of the Contract Value within
15 days of issue of LOA. The BG shall be valid for a period upto 2
(two) months beyond the expiry of the Contract period. The BG shall
be in the format specified in Appendix E of draft contract form and
furnished from a Nationalized Bank /Scheduled Bank approved by
RBI having a networth of not less than 500 crore as per latest Annual
Report of the Bank. In the case of a Foreign Bank (issued by a Branch
in India) the networth in respect of Indian operations shall only be
taken into account. In case of Foreign Bank, the BG issued by
Foreign Bank should be counter guaranteed by any Nationalised
Bank in India. In case of JV, the BG shall be furnished on behalf
of the JV and not individually by the members.

10.0 PENALITIES & RECOVERY OF PENALITIES:
The following Recovery of Penalties shall be made from Monthly
Invoices, in any case of unsatisfactory performance of Consultant,
including but not limited to:
(i) Recovery of Rs. 10,000/- or 0.5% of the monthly amount (whichever
is higher) payable in case of inordinate delays in certification of
IPC.
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(ii) Recovery of Rs. 20,000/- per instance in case of failure to submit
quarterly report on the variations likely to take place in the next
quarter.

(iii)  Recovery of Rs. 10,000 per day per key staff for non-availability of
key staff for more than 10 days.

(iv) Recovery of 15% of remuneration of staff in case of 1st turnover
per key staff position and 25% of remuneration of staff in case of 2nd
turnover from each monthly invoice. A max. of only 2(two) turnovers
with above penalties per position is allowed.

(v) In addition, the Client may apply other remedies including encashing
fully or partially performance security in case of unsatisfactory
performance of Consultant.

For ESHS, the scope of services of the consultant for civil works

supervision should be based on the following;:

Ensure that the Contractor’s ESHS performance is in accordance with good
international industry practice and delivers the Contractor’s ESHS
obligations.

The ESHS related services include but are not limited to:

1.

review and approve the Contractor’s Environment and Social
Management Plan (C-ESMP), including all updates and revisions (not
less than once every 6 months);

review and approve ESHS provisions of method statements,
implementation plans, GBV/SEA prevention and response action plan,
drawings, proposals, schedules and all relevant Contractor’s
documents;

review and consider the ESHS risks and impacts of any design change
proposals and advise if there are implications for compliance with
ESIA, ESMP, consent/permits and other relevant project requirements;
undertake audits, supervisions and/or inspections of any sites where
the Contractor is undertaking activities related to the Works, to verify
the Contractor’s compliance with ESHS requirements including its
GBV/SEA obligations, with and without contractor and/or client
relevant representatives, as necessary, but not less than once per month
undertake audits and inspections of Contractor’s accident logs,
community liaison records, monitoring findings and other ESHS related



10.

11.

12.

documentation, as necessary, to confirm the Contractor’s compliance
with ESHS requirements;

agree remedial action/s and their timeframe for implementation in the
event of a noncompliance with the Contractor’s ESHS obligations;
ensure appropriate representation at relevant meetings including site
meetings, and progress meetings to discuss and agree appropriate
actions to ensure compliance with ESHS obligations;

check that the Contractor’s actual reporting (content and timeliness) is
in accordance with the Contractor’s contractual obligations;

review and critique, in a timely manner, the Contractor’s ESHS
documentation (including regular reports and incident reports)
regarding the accuracy and efficacy of the documentation;

undertake liaison, from time to time and as necessary, with project
stakeholders to identify and discuss any actual or potential ESHS
issues;

establish and maintain a grievance redress mechanism including types
of grievances to be recorded and how to protect confidentiality e.g of
those reporting allegations of GBV/SEA.

ensure any GBV/SEA instances and complaints that come to the
attention of the consultant are registered in the grievance redress
mechanism
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A. Team Composition & Qualification Requirements for the Key Experts
(and any other requirements which will be used for evaluating the Key

Experts under Data Sheet 21.1 of the ITC)

Criteria, sub-criteria, and mark system for assessment of score of Key Staff for
adequacy of the Assignment:

S. No Staff Position Marks

1 Team Leader Cum Senior Bridge Engineer -1Nos. 12

2 Resident cum Highway Engineer -1Nos 6

3 Bridge/Structural Engineer -1Nos 6

4 Senior Pavement Specialist -1Nos 6
Senior Quality cum Material Expert -1Nos 6

6 Road safety Expert -1Nos 4

7 Support Engineers -6Nos N/A
Total 40

Note: 1. Each Expert CVs is expected to secure at least 75% marks for being eligible for
deployment in the proposed position.

Note: 2. Sub criteria for qualification of key Personnel (i.e. Professional staff)

General Qualifications 25 %
Experience Adequacy for the project 70%
Employment with firm 5%

Total 100%

Evaluation Criteria for assessment of score of Key Staff for adequacy of the Assignment:
Team Leader Cum Senior Bridge Engineer:

,\?6. Description P'\c/)laxt.s
1 |General Qualification 25
I) Graduate in Civil Engineering 21 25
IT) Post Graduation in Structural/Bridge Engineering 04
2 |Adequacy for the Project 70




Total Professional Experience in handling Highway/ Bridge projects 10
< 15 years -0

15 years -7

Add 1 marks extra for each additional year of experience subject to maximum
3 (three) marks.

Experience as Team Leader/Sr. Bridge Engineer or similar capacity in 20
Construction/Construction Supervision/IE of Bridges/ ROB/ Flyover/any other
structures of 4/6 lane and above.

<10 years -0

10 years -15

Add 1 marks extra for each additional year of experience subject to maximum
5 (five) marks.

Experience as Team Leader/Sr. Bridge Engineer or similar capacity in 20
Construction/Construction Supervision/IE of Bridges/ ROB/ Flyover of 4/6
lane and above of minimum length of 200 mtr.

<2 No. Bridge/ROB/Flyover - 0 marks

2 No. Bridge/ROB/Flyover - 15 marks

add 1 mark extra for additional projects subject to max. 5 (five) marks

Experience as Team Leader/Sr. Bridge Engineer or similar capacity in 15
preparation of Detailed project Report/Feasibility Study cum preliminary
design report of Bridge/ROB/Flyover of 4/6 lane and above of minimum
length of 200 mtr.

<2 No. Bridge/ROB/Flyover -0

2 No. Bridge/ROB/Flyover -11

Add 2 mark for each additional project subject to max.4 marks.

Experience as Team Leader/Sr. Bridge Engineer or similar capacity in 5
Operation and Maintenance of Major Highway projects (of length 50% of
project length or more) of 4/6 lane and above.

1 project- 3 marks

Add 1 mark extra for each additional project

Employment with the Firm 5
<1 year -0

1 year -3

Add 0.5 marks for each subsequent year subject to max. 2 marks

Total : 100
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Resident cum Highway Engineer:
,\?6. Description P'\giixt.s

1 |General Qualification 25
I) Graduate in Civil Engineering 21 25
IT) Post Graduation in Transportation / Highway Engineering / Structural 04
Engineering / Geotechnical Engineering.

2 |Adequacy for the Project 70
Total Professional Experience in handling Highway projects 20
<10 years -0
10 years -15
Add 1 marks extra for each additional year of experience subject to maximum
5(five) marks.

Experience as Resident Engineer / Project Director/ Project Manager 20
Superintending Engineer or equivalent/Executive Engineer or equivalent on
construction works/Authority Engineer/Independent Engineer Projects of 4/6

lane and above.

< b5 years -0

5 years -15

Add 1 marks extra for each additional year of experience subject to maximum

5 (five) marks.

Experience in similar capacity in handling major 2/4/6-laning** projects (of 25

length 50% of project length or more of 4/6 lane and above

<2mnos -0

2 nos -19

Add three marks extra for each additional project subject to max. 6 (Six)

marks.

Experience in similar capacity of Highway Project of Construction/ Construction 5

Supervision /IC on EPC Mode (of length 50% of project length or more of 4/6 lane

and above.

2.5 marks for each project subject to maximum 5 (five) marks

3 |[Employment with the Firm 5
<1 year -0
1 year -3
Add 0.5 marks for each subsequent year subject to maximum 2 marks
Total : 100




Bridge/Structural Engineer:

S Description Max.
No. Points
1 |General Qualification 25
) Graduate in Civil Engineering 21 25
IT) Post Graduation in Structural Engineering 04

2 |Adequacy for the Project 70
Total Professional Experience in handling Highway/Bridge projects 15
<10 years -0
10 years -11
Add one mark extra for each additional 2 year subject to maximum 4(four)
marks.
Experience in similar capacity in Design/ Construction/ Construction 20

Supervision of Bridges/ROB /Flyover/ Interchanges/ any other such structures
of 4/6 lane and above.

<5 years -0

5 years -15

Add 1 (one) mark extra for each additional completed year of experience
subject to maximum 5 (five) marks.

Experience in similar capacity in supervision of Major Highway 20
Bridges/ROB/Flyover/ Interchanges/ any other structures

< 2 Bridges -0

02 Bridge -15

Add 2.5 mark extra for each additional bridge subject to maximum 5 marks

Experience in similar capacity in supervision of Rehabilitation and repair of 10
Major Bridges/ROB/Flyover/ Interchanges/ any other structures
<2-0

2 nos -07

3 or more -10
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Experience in similar capacity of modern bridge construction technology viz., 5
Precast Segmental, Balanced Cantilever Construction, Extradosed Bridge, Full
Span Launching, and Incremental Launching.

Experience in 1 project - 3
More than one project - 5 marks
3 [Employment with the Firm 5
<1year-0
1 year -3
Add 0.5 marks for each subsequent year subject to max. 2 marks
Total : 100
Senior Pavement Specialist:

S. _— Max.
No. Description Points
1 |General Qualification 25

I) Graduate in Civil Engineering 21 25

IT) Post Graduation in Transportation/ Highway Engineering/ Pavement (04
engineering or equivalent
2 |Adequacy for the Project 70
Total Professional Experience of Pavement Design/Construction and 20
Maintenance of Highways/Roads/Air Field Runway
<10 years -0
10 years -15
Add one mark extra for each additional year of experience subject to
maximum 5 (five) marks.
Experience in Similar capacity in Construction/ Construction Supervision of 20
major Highway Projects of 4/6 lane and above.
<5 years -0
5 years -15
Add one mark extra for each additional year of experience subject to
maximum 5 (five) marks.
Experience in similar capacity as Pavement/Geo-technical Engineer in 20

construction/ construction supervision of Major Highway projects (of length
50% of project length or more of 4/6 lane and above.

<2mnos -0

2 nos -16

Add 2 marks extra for each additional project subject to maximum 4 marks.




Experience in similar capacity on major Highway projects (of length 50% of 5
project length or more ) of 4/6 lane and above

in innovative/nontraditional technology and design
1 Project -4

2 or more -5

Experience in similar capacity on EPC Projects (of length 50% of project length| 5
or more of 4/6 lane and above.

2.5 marks for each project subject to maximum 5 (five) marks

3 |[Employment with the Firm 5
<1 year -0
1 year -3
Add 0.5 marks for each subsequent year subject to max. 2 marks
Total : 100

Senior Quality/Material Expert:

NS(‘). Description F',\g {an );S

1 |General Qualification 25
) Graduate in Civil Engineering 21 25
[T) Post Graduation in Geotechnical Engineering/ Foundation 04
Engineering/Soil Mechanics/Rock Mechanics.

2 |Adequacy for the Project 70
Total Professional Experience in handling Highway/Bridge projects 15
< 10 years -0
10 years -11
Add one mark extra for each additional year of experience subject to
maximum 4 (four) marks.
Experience in similar capacity in Construction/Construction Supervision of 25
major Highway Projects of 4/6 lane and above.
<5 years -0
5 years -19

Add 2.0 (two) marks extra for each additional year of experience subject to
maximum 6 (Six) marks.

137 |Page




Section 7. Terms of Reference

138

Experience in similar capacity in handling Similar Highway projects (of
length 50% of project length or more) of 4/6 lane and above.

<2nos-0

2 nos -19

Add 3.0 marks extra for each additional project subject to maximum 6 (six)
marks.

25

Experience in similar capacity on major Highway projects (of length 50% of
project length or more) of 4/6 lane and above in innovative/nontraditional
technology

1 Project -4

2 or more -5

Employment with the Firm

<1year-0

1 year -3

Add 0.5 marks for each subsequent year subject to max. 2 marks

Total :

100

Road Safety Expert:

S.
No.

Description

Max.
Points

1

General Qualification

25

I) Graduate in Civil Engineering 21
IT) Post Graduation in Traffic/Transportation/Safety Engineering or 04
equivalent.

25

Adequacy for the Project

70

Total Professional Experience in handling Highway/Bridge projects
<10 years -0

10 years -11

Add one mark extra for each additional year of experience subject to
maximum 4 (four) marks.

15

Experience in similar capacity in Road Safety works on Major Highway
Project of 4/6 lane and above.

<5 years -0

5 years -11

Add one mark extra for each additional year of experience subject to

maximum 4 (four) marks.

15




Experience in similar capacity in Road Safety Audits of 4/6 lane and above 20
Highway projects at different stages including at least one at design stage
<2nos -0
2 nos -16
Add 2 marks extra for each additional project subject to maximum 4 marks.

Experience in similar capacity in identification and improvement of black 10
spots on Major Highway Project of 4/6 lane and above.

<2nos -0

2 nos -6

Add 2 marks extra for each additional improvement of black spots subject to

Experience in similar capacity of preparing Road Safety Management Plans 5
for Inter Urban Highway

1 project -3marks

2 or more -5 marks

Experience in similar capacity in field of Road Safety Management Plan 5
1 project -3 marks

2 or more -5 marks

Employment with the Firm 5
<1 year -0

1 year -3

Add 0.5 marks for each subsequent year subject to max. 2 marks

Total : 100
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B. Reporting Requirements and Time Schedule for Deliverables

S. - Construction| DLP Man-
No Staff Position Nos. Man-months months
1 Team Leader Cum Senior Bridge 1 15
Engineer
. . . 1 12
2 [Resident cum Highway Engineer 12 )
Intermittent]
3 [Bridge/Structural Engineer 1 12
4 |Senior Pavement Specialist 1 12
1 12
5 Seni lit Material Expert 12
enior Quality cum Material Exper Intermittent
6 [Road safety Expert 1 12
7 Support Engineers 6 12

C. The Services consist of or include the supervision of civil works, include the
following on ESHS reporting:

(@) “The Consultant shall provide immediate notification to the Client should any
incident in the following categories occur while carrying out the Services. Full details
of such incidents shall be provided to the Client within the timeframe agreed with the
Client.

(i) confirmed or likely violation of any law or international agreement;

(i) any fatality or serious (lost time) injury;

(iiiy significant adverse effects or damage to private property (e.g. vehicle accident);
or

(iv) any allegation of gender based violence (GBV), sexual exploitation or abuse
(SEA), sexual harassment or sexual misbehavior, rape, sexual assault, child abuse
or defilement, or other violations involving children,

(b) Ensure that contractor immediate notifications on ESHS aspects are shared with the
Client immediately;

(c) Immediately inform and share with the Client any immediate notification related to
ESHS incidents provided to the Consultant by the Contractor, and as required of the
Contractor as part of the Progress Reporting;

(d) Share with the Client in a timely manner the Contractor’s ESHS metrics, as required
of the Contractor as part of the Progress Reports.”



D. Client’s Input and Counterpart Personnel

(a) Services, facilities and property to be made available to the Consultant by the Client:
None.

(b) Professional and support counterpart personnel to be assigned by the Client to the
Consultant’s team: will be notified at the time of contract award.

E. Environmental and Social Policy

The Works’ policy goal, as a minimum, should be stated to integrate environmental
protection, occupational and community health and safety, gender, equality, child
protection, vulnerable people (including those with disabilities), sexual harassment,
gender-based violence (GBV), sexual exploitation and abuse (SEA), HIV/AIDS awareness
and prevention and wide stakeholder engagement in the planning processes, programs,
and activities of the parties involved in the execution of the Works. The Consultant is
advised to consult with the ADCL to agree the issues to be included which may also
address: climate adaptation, land acquisition and resettlement, indigenous people, etc. The
policy should set the frame for monitoring, continuously improving processes and
activities and for reporting on the compliance with the policy.

The policy shall include a statement that, for the purpose of the policy and/or code of
conduct, the term “child” / “children” means any person(s) under the age of 18 years.

The policy should, as far as possible, be brief but specific and explicit, and measurable, to
enable reporting of compliance with the policy and reporting requirement.

As a minimum, the policy is set out to the commitments to:

1. apply good international industry practice to protect and conserve the natural
environment and to minimize unavoidable impacts;

2. provide and maintain a healthy and safe work environment and safe systems of work;

3. protect the health and safety of local communities and users, with particular concern
for those who are disabled, elderly, or otherwise vulnerable;

4. ensure that terms of employment and working conditions of all workers engaged in
the Works meet the requirements of the ILO labour conventions to which the host
country is a signatory;

5. be intolerant of, and enforce disciplinary measures for illegal activities. To be
intolerant of, and enforce disciplinary measures for GBV, inhumane treatment,
sexual activity with children, and sexual harassment;
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6.

9.

10.

incorporate a gender perspective and provide an enabling environment where women
and men have equal opportunity to participate in, and benefit from, planning and
development of the Works;

work co-operatively, including with end users of the Works, relevant authorities,
contractors and local communities;

engage with and listen to affected persons and organizations and be responsive to
their concerns, with special regard for vulnerable, disabled, and elderly people;

provide an environment that fosters the exchange of information, views, and ideas
that is free of any fear of retaliation, and protects whistleblowers;

minimize the risk of HIV transmission and to mitigate the effects of HIV/AIDS
associated with the execution of the Works;

The policy should be signed by the senior manager of the Client. This is to signal the
intent that it will be applied rigorously.

F. Code of Conduct

A satisfactory code of conduct will contain obligations on all Consultant’s Experts that
are suitable to address the following issues, as a minimum. Additional obligations may be
added to respond to particular concerns of the region, the location and the project sector or
to specific project requirements. The code of conduct shall contain a statement that the
term “child” / “children” means any person(s) under the age of 18 years.

The issues to be addressed include:

1.
2.

Compliance with applicable laws, rules, and regulations

Compliance with applicable health and safety requirements to protect the local
community (including vulnerable and disadvantaged groups), the
Consultant’s Experts, the Client’s personnel, and the Contractor’s personnel,
including sub-contractors and day workers (including wearing prescribed
personal protective equipment, preventing avoidable accidents and a duty to
report conditions or practices that pose a safety hazard or threaten the
environment)

The use of illegal substances

Non-Discrimination in dealing with the local community (including
vulnerable and disadvantaged groups), the Consultant’s Experts, the Client’s
personnel, and the Contractor’s personnel, including sub-contractors and day
workers (for example, on the basis of family status, ethnicity, race, gender,
religion, language, marital status, age, disability (physical and mental), sexual



10.

11.

12.

13.

14.
15.

orientation, gender identity, political conviction or social, civic, or health
status)

Interactions with the local community(ies), members of the local community
(ies), and any affected person(s) (for example to convey an attitude of respect,
including to their culture and traditions)

Sexual harassment (for example to prohibit use of language or behavior, in
particular towards women and/or children, that is inappropriate, harassing,
abusive, sexually provocative, demeaning or culturally inappropriate)

Violence, including sexual and/or gender based violence (for example acts that
inflict physical, mental or sexual harm or suffering, threats of such acts,
coercion, and deprivation of liberty

Exploitation including sexual exploitation and abuse (for example the
prohibition of the exchange of money, employment, goods, or services for sex,
including sexual favors or other forms of humiliating, degrading behavior,
exploitative behavior or abuse of power)

Protection of children (including prohibitions against sexual activity or abuse,
or otherwise unacceptable behavior towards children, limiting interactions
with children, and ensuring their safety in project areas)

Sanitation requirements (for example, to ensure workers use specified sanitary
facilities provided by their employer and not open areas)

Avoidance of conflicts of interest (such that benefits, contracts, or
employment, or any sort of preferential treatment or favors, are not provided
to any person with whom there is a financial, family, or personal connection)
Respecting reasonable work instructions (including regarding environmental
and social norms)

Protection and proper use of property (for example, to prohibit theft,
carelessness or waste)

Duty to report violations of this Code

Non-retaliation against personnel who report violations of the Code, if that
report is made in good faith

The Code of Conduct should be written in plain language and signed by each

Expert to indicate that they have:

1.
2.
3.

received a copy of the code;
had the code explained to them;

acknowledged that adherence to this Code of Conduct is a condition of
employment; and
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4. understood that violations of the Code can result in serious consequences, up
to and including dismissal, or referral to legal authorities.

A copy of the code shall be displayed in the Engineer’s office. It shall be
provided in appropriate languages.
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PART II

Section 8. Conditions of Contract and Contract Forms
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STANDARD FORM OF CONTRACT

Consultant’s Services
Time-Based
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Preface

1. The standard Contract form consists of four parts: the Form of Contract to be signed
by the Client and the Consultant, the General Conditions of Contract (GCC),
including Attachment 1 Fraud and Corruption; the Special Conditions of Contract
(SCC); and the Appendices.

2. The General Conditions of Contract, including Attachment 1 on Fraud and
Corruption shall not be modified. The Special Conditions of Contract that contain
clauses specific to each Contract intend to supplement, but not over-write or
otherwise contradict, the General Conditions.
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CONTRACT FOR CONSULTANT’S SERVICES
Time-Based

Project Name

[Loan/Credit/Grant] No.
Assignment Title:

Contract No.

between

[Name of the Client]

and

[Name of the Consultant]

Dated:
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I. Form of Contract

TIME-BASED

(Text in brackets [ ] is optional; all notes should be deleted in the final text)

This CONTRACT (hereinafter called the “Contract”) is made the [number] day of the
month of [month], [year], between, on the one hand, [name of Client or Recipient]
(hereinafter called the “Client”) and, on the other hand, [name of Consultant]
(hereinafter called the “Consultant”).

[If the Consultant consist of more than one entity, the above should be partially amended to
read as follows: “...(hereinafter called the “Client”) and, on the other hand, a Joint
Venture (name of the JV) consisting of the following entities, each member of which
will be jointly and severally liable to the Client for all the Consultant’s obligations
under this Contract, namely, [name of member] and [name of member] (hereinafter called
the “Consultant”).]

WHEREAS

(@) the Client has requested the Consultant to provide certain consulting services
as defined in this Contract (hereinafter called the “Services”);

(b) the Consultant, having represented to the Client that it has the required
professional skills, expertise and technical resources, has agreed to provide
the Services on the terms and conditions set forth in this Contract;

(c) the Client has received [or has applied for] a loan [or credit or grant] from the
[Insert as appropriate: International Bank for Reconstruction and Development
(IBRD) or International Development Association (IDA)] toward the cost of the
Services and intends to apply a portion of the proceeds of this
[loan/credit/grant] to eligible payments under this Contract, it being
understood that (i) payments by the Bank will be made only at the request of
the Client and upon approval by the Bank; (ii) such payments will be subject,
in all respects, to the terms and conditions of the [loan/financing/grant]
agreement, including prohibitions of withdrawal from the [loan/credit/grant]
account for the purpose of any payment to persons or entities, or for any
import of goods, if such payment or import, to the knowledge of the Bank, is
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prohibited by the decision of the United Nations Security council taken under
Chapter VII of the Charter of the United Nations; and (iii) no party other than
the Client shall derive any rights from the [loan/financing/grant] agreement
or have any claim to the [loan/credit/grant] proceeds;

NOW THEREFORE the parties hereto hereby agree as follows:

1.

The following documents attached hereto shall be deemed to form an integral

part of this Contract:

(a)

(b)
(©)

The General Conditions of Contract (including Attachment 1 “Fraud and
Corruption”;

The Special Conditions of Contract;

Appendices:

Appendix A: Terms of Reference

Appendix B: Key Experts

Appendix C: Remuneration Cost Estimates

Appendix D: Reimbursables Cost Estimates

Appendix E: Form of Advance Payments Guarantee

Appendix F Code of Conduct (ESHS) [Note to Client: to be included for
supervision of civil works contracts]

In the event of any inconsistency between the documents, the following order
of precedence shall prevail: the Special Conditions of Contract; the General
Conditions of Contract, including Attachment 1, Appendix A; Appendix B;
Appendix C and Appendix D; Appendix E; and Appendix F [Note to Client: to
be included for supervision of civil works contracts]. Any reference to this Contract
shall include, where the context permits, a reference to its Appendices.

The mutual rights and obligations of the Client and the Consultant shall be as
set forth in the Contract, in particular:

(a)
(b)

the Consultant shall carry out the Services in accordance with the
provisions of the Contract; and

the Client shall make payments to the Consultant in accordance with the
provisions of the Contract.

IN WITNESS WHEREOQF, the Parties hereto have caused this Contract to be signed in
their respective names as of the day and year first above written.
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For and on behalf of [Name of Client]

[Authorized Representative of the Client — name, title and signature]

For and on behalf of [Name of Consultant or Name of a Joint Venture]

[Authorized Representative of the Consultant — name and signature]

[For a joint venture, either all members shall sign or only the lead member, in which case the
power of attorney to sign on behalf of all members shall be attached.]

For and on behalf of each of the members of the Consultant [insert the name of the
Joint Venture]

[Name of the lead member]

[Authorized Representative on behalf of a Joint Venture]

[add signature blocks for each member if all are signing]
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1. Definitions

II. General Conditions of Contract
A. GENERAL PROVISIONS

1.1. Unless the context otherwise requires, the following terms
whenever used in this Contract have the following meanings:

(a) “Applicable Law” means the laws and any other instruments
having the force of law in the Client’s country, or in such
other country as may be specified in the Special Conditions
of Contract (5CC), as they may be issued and in force from
time to time.

(b) “Bank” means the International Bank for Reconstruction and
Development (IBRD) or the International Development
Association (IDA).

(c) “Borrower” means the Government, Government agency or
other entity that signs the financing agreement with the Bank.

(d) “Client” means the implementing agency that signs the
Contract for the Services with the Selected Consultant.

(e) “Consultant” means a legally-established professional
consulting firm or entity selected by the Client to provide the
Services under the signed Contract.

(f) “Contract” means the legally binding written agreement
signed between the Client and the Consultant and which
includes all the attached documents listed in its paragraph 1
of the Form of Contract (the General Conditions (GCC), the
Special Conditions (SCC), and the Appendices).

(g) “Day” means a working day unless indicated otherwise.

(h) “Effective Date” means the date on which this Contract comes
into force and effect pursuant to Clause GCC 11.

(i) “Experts” means, collectively, Key Experts, Non-Key Experts,
or any other personnel of the Consultant, Sub-consultant or
JV member(s) assigned by the Consultant to perform the
Services or any part thereof under the Contract.
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()
(k)

(M
(m)

(n)

(0)
(P)

(@)

“Foreign Currency” means any currency other than the
currency of the Client’s country.

“GCC” means these General Conditions of Contract.
“Government” means the government of the Client’s country.

“Joint Venture (JV)” means an association with or without a
legal personality distinct from that of its members, of more
than one entity where one member has the authority to
conduct all businesses for and on behalf of any and all the
members of the JV, and where the members of the JV are
jointly and severally liable to the Client for the performance
of the Contract.

“Key Expert(s)” means an individual professional whose
skills, qualifications, knowledge and experience are critical to
the performance of the Services under the Contract and
whose Curricula Vitae (CV) was taken into account in the
technical evaluation of the Consultant’s proposal.

“Local Currency” means the currency of the Client’s country.

“Non-Key Expert(s)” means an individual professional
provided by the Consultant or its Sub-consultant to perform
the Services or any part thereof under the Contract.

“Party” means the Client or the Consultant, as the case may
be, and “Parties” means both of them.

“SCC” means the Special Conditions of Contract by which the
GCC may be amended or supplemented but not over-
written.

“Services” means the work to be performed by the Consultant
pursuant to this Contract, as described in Appendix A hereto.

“Sub-consultants” means an entity to whom/which the
Consultant subcontracts any part of the Services while
remaining solely liable for the execution of the Contract.

“Third Party” means any person or entity other than the
Government, the Client, the Consultant or a Sub-consultant.
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. Relationship
between the
Parties

. Law Governing
Contract

. Language

. Headings

. Communications

. Location

. Authority of
Member in
Charge

2.1.  Nothing contained herein shall be construed as establishing
a relationship of master and servant or of principal and agent as
between the Client and the Consultant. The Consultant, subject to
this Contract, has complete charge of the Experts and Sub-
consultants, if any, performing the Services and shall be fully
responsible for the Services performed by them or on their behalf
hereunder.

3.1. This Contract, its meaning and interpretation, and the
relation between the Parties shall be governed by the Applicable
Law.

4.1. This Contract has been executed in the language specified in
the SCC, which shall be the binding and controlling language for
all matters relating to the meaning or interpretation of this
Contract.

5.1. The headings shall not limit, alter or affect the meaning of
this Contract.

6.1. Any communication required or permitted to be given or
made pursuant to this Contract shall be in writing in the language
specified in Clause GCC 4. Any such notice, request or consent
shall be deemed to have been given or made when delivered in
person to an authorized representative of the Party to whom the
communication is addressed, or when sent to such Party at the
address specified in the SCC.

6.2. A Party may change its address for notice hereunder by
giving the other Party any communication of such change to the
address specified in the SCC.

7.1.  The Services shall be performed at such locations as are
specified in Appendix A hereto and, where the location of a
particular task is not so specified, at such locations, whether in the
Government’s country or elsewhere, as the Client may approve.

8.1. In case the Consultant is a Joint Venture, the members
hereby authorize the member specified in the SCC to act on their
behalf in exercising all the Consultant’s rights and obligations
towards the Client under this Contract, including without
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9. Authorized
Representatives

10. Fraud and
Corruption

a. Commissions and
Fees

limitation the receiving of instructions and payments from the
Client.

9.1. Any action required or permitted to be taken, and any
document required or permitted to be executed under this
Contract by the Client or the Consultant may be taken or executed
by the officials specified in the SCC.

8.1  Bank requires compliance with the Bank’s Anti-Corruption
Guidelines and its prevailing sanctions policies and procedures as
set forth in the WBG’s Sanctions Framework, as set forth in
Attachment 1 to the GCC.

8.2 The Client requires the Consultant to disclose any
commissions or fees that may have been paid or are to be paid to
agents or any other party with respect to the selection process or
execution of the Contract. The information disclosed must
include at least the name and address of the agent or other party,
the amount and currency, and the purpose of the commission,
gratuity or fee. Failure to disclose such commissions, gratuities or
fees may result in termination of the Contract and/or sanctions by
the Bank.

B. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF CONTRACT

11. Effectiveness of
Contract

12. Termination of
Contract for
Failure to
Become Effective

11.1. This Contract shall come into force and effect on the date
(the “Effective Date”) of the Client’s notice to the Consultant
instructing the Consultant to begin carrying out the Services.
This notice shall confirm that the effectiveness conditions, if
any, listed in the SCC have been met.

12.1. If this Contract has not become effective within such time
period after the date of Contract signature as specified in the
SCC, either Party may, by not less than twenty two (22) days
written notice to the other Party, declare this Contract to be null
and void, and in the event of such a declaration by either Party,
neither Party shall have any claim against the other Party with
respect hereto.
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13. Commencement
of Services

14. Expiration of
Contract

15. Entire
Agreement

16. Modifications or
Variations

17. Force Majeure

a. Definition

13.1. The Consultant shall confirm availability of Key Experts
and begin carrying out the Services not later than the number
of days after the Effective Date specified in the SCC.

14.1. Unless terminated earlier pursuant to Clause GCC 19
hereof, this Contract shall expire at the end of such time period
after the Effective Date as specified in the SCC.

15.1. This Contract contains all covenants, stipulations and
provisions agreed by the Parties. No agent or representative of
either Party has authority to make, and the Parties shall not be
bound by or be liable for, any statement, representation,
promise or agreement not set forth herein.

16.1. Any modification or variation of the terms and
conditions of this Contract, including any modification or
variation of the scope of the Services, may only be made by
written agreement between the Parties. However, each Party
shall give due consideration to any proposals for modification
or variation made by the other Party.

16.2. In cases of substantial modifications or variations, the
prior written consent of the Bank is required.

17.1. For the purposes of this Contract, “Force Majeure”
means an event which is beyond the reasonable control of a
Party, is not foreseeable, is unavoidable, and makes a Party’s
performance of its obligations hereunder impossible or so
impractical as reasonably to be considered impossible under
the circumstances, and subject to those requirements, includes,
but is not limited to, war, riots, civil disorder, earthquake, fire,
explosion, storm, flood or other adverse weather conditions,
strikes, lockouts or other industrial action confiscation or any
other action by Government agencies.

17.2. Force Majeure shall not include (i) any event which is
caused by the negligence or intentional action of a Party or
such Party’s Experts, Sub-consultants or agents or employees,
nor (ii) any event which a diligent Party could reasonably have
been expected to both take into account at the time of the
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b. No Breach
of Contract

C. Measures to
be Taken

conclusion of this Contract, and avoid or overcome in the
carrying out of its obligations hereunder.

17.3. Force Majeure shall not include insufficiency of funds or
failure to make any payment required hereunder.

17.4. The failure of a Party to fulfill any of its obligations
hereunder shall not be considered to be a breach of, or default
under, this Contract insofar as such inability arises from an
event of Force Majeure, provided that the Party affected by
such an event has taken all reasonable precautions, due care
and reasonable alternative measures, all with the objective of
carrying out the terms and conditions of this Contract.

17.5. A Party affected by an event of Force Majeure shall
continue to perform its obligations under the Contract as far as
is reasonably practical, and shall take all reasonable measures
to minimize the consequences of any event of Force Majeure.

17.6. A Party affected by an event of Force Majeure shall
notify the other Party of such event as soon as possible, and in
any case not later than fourteen (14) calendar days following
the occurrence of such event, providing evidence of the nature
and cause of such event, and shall similarly give written notice
of the restoration of normal conditions as soon as possible.

17.7. Any period within which a Party shall, pursuant to this
Contract, complete any action or task, shall be extended for a
period equal to the time during which such Party was unable
to perform such action as a result of Force Majeure.

17.8. During the period of their inability to perform the
Services as a result of an event of Force Majeure, the
Consultant, upon instructions by the Client, shall either:

(a) demobilize, in which case the Consultant shall be
reimbursed for additional costs they reasonably and
necessarily incurred, and, if required by the Client, in
reactivating the Services; or
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18. Suspension

19. Termination

a. By the Client

(b) continue with the Services to the extent reasonably
possible, in which case the Consultant shall continue
to be paid under the terms of this Contract and be
reimbursed for additional costs reasonably and
necessarily incurred.

17.9. In the case of disagreement between the Parties as to the
existence or extent of Force Majeure, the matter shall be settled
according to Clauses GCC 48 & 49.

18.1. The Client may, by written notice of suspension to the
Consultant, suspend all payments to the Consultant hereunder
if the Consultant fails to perform any of its obligations under
this Contract, including the carrying out of the Services,
provided that such notice of suspension (i) shall specify the
nature of the failure, and (ii) shall request the Consultant to
remedy such failure within a period not exceeding thirty (30)
calendar days after receipt by the Consultant of such notice of
suspension.

19.1 This Contract may be terminated by either Party as per
provisions set up below:

19.1.1  The Client may terminate this Contract in case of
the occurrence of any of the events specified in
paragraphs (a) through (f) of this Clause. In such an
occurrence the Client shall give at least thirty (30)
calendar days” written notice of termination to the
Consultant in case of the events referred to in (a) through
(d); at least sixty (60) calendar days” written notice in case
of the event referred to in (e); and at least five (5) calendar
days” written notice in case of the event referred to in (f):

(@) If the Consultant fails to remedy a failure in the
performance of its obligations hereunder, as
specified in a notice of suspension pursuant to Clause
GCC 18;

(b) If the Consultant becomes (or, if the Consultant
consists of more than one entity, if any of its members
becomes) insolvent or bankrupt or enter into any
agreements with their creditors for relief of debt or
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b.

By the
Consultant

take advantage of any law for the benefit of debtors
or go into liquidation or receivership whether
compulsory or voluntary;

(c) If the Consultant fails to comply with any final
decision reached as a result of arbitration
proceedings pursuant to Clause GCC 49.1;

(d) If, as the result of Force Majeure, the Consultant is
unable to perform a material portion of the Services
for a period of not less than sixty (60) calendar days;

(e) If the Client, in its sole discretion and for any reason
whatsoever, decides to terminate this Contract;

(f)  If the Consultant fails to confirm availability of Key
Experts as required in Clause GCC 13.

19.1.2 if the Consultant, in the judgment of the Client has
engaged in Fraud and Corruption, as defined in
paragraph 2.2 a of the Attachement 1 to the GCC, in
competing for or in executing the Contract, then the Client
may, after giving fourteen (14) calendar days written notice
to the Consultant, terminate the Consultant's employment
under the Contract.

19.1.3 The Consultant may terminate this Contract, by not
less than thirty (30) calendar days’” written notice to the
Client, in case of the occurrence of any of the events
specified in paragraphs (a) through (d) of this Clause.

(@) If the Client fails to pay any money due to the
Consultant pursuant to this Contract and not subject
to dispute pursuant to Clauses GCC 49.1 within forty-
five (45) calendar days after receiving written notice
from the Consultant that such payment is overdue.

(b) If, as the result of Force Majeure, the Consultant is
unable to perform a material portion of the Services
for a period of not less than sixty (60) calendar days.
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C.

d.

e.

Cessation of
Rights and
Obligations

Cessation of
Services

Payment
upon
Termination

(c) If the Client fails to comply with any final decision
reached as a result of arbitration pursuant to Clause
GCC49.1.

(d) If the Client is in material breach of its obligations
pursuant to this Contract and has not remedied the
same within forty-five (45) days (or such longer
period as the Consultant may have subsequently
approved in writing) following the receipt by the
Client of the Consultant’s notice specifying such
breach.

19.14 Upon termination of this Contract pursuant to
Clauses GCC 12 or GCC 19 hereof, or upon expiration of
this Contract pursuant to Clause GCC 14, all rights and
obligations of the Parties hereunder shall cease, except (i)
such rights and obligations as may have accrued on the
date of termination or expiration, (ii) the obligation of
confidentiality set forth in Clause GCC 22, (iii) the
Consultant’s obligation to permit inspection, copying and
auditing of their accounts and records set forth in Clause
GCC 25 and to cooperate and assist in any inspection or
investigation, and (iv) any right which a Party may have
under the Applicable Law.

19.1.5 Upon termination of this Contract by notice of
either Party to the other pursuant to Clauses GCC 19a or
GCC 19b, the Consultant shall, immediately upon
dispatch or receipt of such notice, take all necessary steps
to bring the Services to a close in a prompt and orderly
manner and shall make every reasonable effort to keep
expenditures for this purpose to a minimum. With respect
to documents prepared by the Consultant and equipment
and materials furnished by the Client, the Consultant shall
proceed as provided, respectively, by Clauses GCC 27 or
GCC 28.

19.1.6  Upon termination of this Contract, the Client shall
make the following payments to the Consultant:
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20. General
a. Standard of
Performance
b. Law
Applicable to
Services

(a) remuneration for Services satisfactorily performed
prior to the effective date of termination, and
reimbursable expenditures for expenditures actually
incurred prior to the effective date of termination; and
pursuant to Clause GCC 42;

(b) in the case of termination pursuant to paragraphs (d)
and (e) of Clause GCC 19.1.1, reimbursement of any
reasonable cost incidental to the prompt and orderly
termination of this Contract, including the cost of the
return travel of the Experts.

C. OBLIGATIONS OF THE CONSULTANT

20.1 The Consultant shall perform the Services and carry out
the Services with all due diligence, efficiency and economy, in
accordance with generally accepted professional standards and
practices, and shall observe sound management practices, and
employ appropriate technology and safe and effective
equipment, machinery, materials and methods. The Consultant
shall always act, in respect of any matter relating to this Contract
or to the Services, as a faithful adviser to the Client, and shall at
all times support and safeguard the Client’s legitimate interests
in any dealings with the third parties.

20.2  The Consultant shall employ and provide such qualified
and experienced Experts and Sub-consultants as are required to
carry out the Services.

20.3 The Consultant may subcontract part of the Services to an
extent and with such Key Experts and Sub-consultants as may
be approved in advance by the Client. Notwithstanding such
approval, the Consultant shall retain full responsibility for the
Services.

204 The Consultant shall perform the Services in accordance
with the Contract and the Applicable Law and shall take all
practicable steps to ensure that any of its Experts and Sub-
consultants, comply with the Applicable Law.
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21. Conflict of
Interest

a. Consultant
Not to
Benefit from
Commissions
, Discounts,
etc.

20.5 Throughout the execution of the Contract, the
Consultant shall comply with the import of goods and services
prohibitions in the Client’s country when

(@) as a matter of law or official regulations, the
Borrower’s country prohibits commercial relations
with that country; or

(b) by an act of compliance with a decision of the United
Nations Security Council taken under Chapter VII of
the Charter of the United Nations, the Borrower’s
Country prohibits any import of goods from that
country or any payments to any country, person, or
entity in that country.

20.6 The Client shall notify the Consultant in writing of
relevant local customs, and the Consultant shall, after such
notification, respect such customs.

21.1 The Consultant shall hold the Client’s interests
paramount, without any consideration for future work, and
strictly avoid conflict with other assignments or their own
corporate interests.

21.1.1 The payment of the Consultant pursuant to GCCF
(Clauses GCC 41 through 46) shall constitute the
Consultant’'s only payment in connection with this
Contract and, subject to Clause GCC 21.1.3, the Consultant
shall not accept for its own benefit any trade commission,
discount or similar payment in connection with activities
pursuant to this Contract or in the discharge of its
obligations hereunder, and the Consultant shall use its best
efforts to ensure that any Sub-consultants, as well as the
Experts and agents of either of them, similarly shall not
receive any such additional payment.

21.1.2 Furthermore, if the Consultant, as part of the
Services, has the responsibility of advising the Client on the
procurement of goods, works or services, the Consultant
shall comply with the Bank’s Applicable Regulations, and
shall at all times exercise such responsibility in the best
interest of the Client. Any discounts or commissions



Section 8. Conditions of Contract and Contract Forms (Time Based) 170

b. Consultant
and Affiliates
Not to Engage
in Certain
Activities

c¢.  Prohibition
of Conflicting
Activities

d. Strict Duty to
Disclose
Conlflicting
Activities

22. Confidentiality

23. Liability of the
Consultant

22.1

obtained by the Consultant in the exercise of such
procurement responsibility shall be for the account of the
Client.

21.1.3 The Consultant agrees that, during the term of this
Contract and after its termination, the Consultant and any
entity affiliated with the Consultant, as well as any Sub-
consultants and any entity affiliated with such Sub-
consultants, shall be disqualified from providing goods,
works or non-consulting services resulting from or directly
related to the Consultant’s Services for the preparation or
implementation of the project.

21.14 The Consultant shall not engage, and shall cause
its Experts as well as its Sub-consultants not to engage,
either directly or indirectly, in any business or
professional activities that would conflict with the
activities assigned to them under this Contract.

21.1.5 The Consultant has an obligation and shall ensure
that its Experts and Sub-consultants shall have an
obligation to disclose any situation of actual or potential
conflict that impacts their capacity to serve the best
interest of their Client, or that may reasonably be
perceived as having this effect. Failure to disclose said
situations may lead to the disqualification of the
Consultant or the termination of its Contract.

Except with the prior written consent of the Client, the

Consultant and the Experts shall not at any time communicate
to any person or entity any confidential information acquired
in the course of the Services, nor shall the Consultant and the
Experts make public the recommendations formulated in the
course of, or as a result of, the Services.

23.1

Subject to additional provisions, if any, set forth in the

SCC, the Consultant’s liability under this Contract shall be as
determined under the Applicable Law.
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24. Insurance to be
taken out by the
Consultant

25. Accounting,
Inspection and
Auditing

26. Reporting
Obligations

27. Proprietary Rights
of the Client in
Reports and
Records

24.1 The Consultant (i) shall take out and maintain, and shall
cause any Sub-consultants to take out and maintain, at its (or the
Sub-consultants’, as the case may be) own cost but on terms and
conditions approved by the Client, insurance against the risks,
and for the coverage specified in the SCC, and (ii) at the Client’s
request, shall provide evidence to the Client showing that such
insurance has been taken out and maintained and that the
current premiums therefore have been paid. The Consultant
shall ensure that such insurance is in place prior to commencing
the Services as stated in Clause GCC 13.

25.1 The Consultant shall keep, and shall make all reasonable
efforts to cause its Sub-consultants to keep, accurate and
systematic accounts and records in respect of the Services in
such form and detail as will clearly identify relevant time
changes and costs.

25.2. Pursuant to paragraph 2.2 e. of Appendix to the General
Conditions the Consultant shall permit and shall cause its
subcontractors and subconsultants to permit, the Bank and/or
persons appointed by the Bank to inspect the Site and/or the
accounts and records relating to the performance of the
Contract and the submission of the bid, and to have such
accounts and records audited by auditors appointed by the
Bank if requested by the Bank. The Consultant’s and its
Subcontractors” and subconsultants” attention is drawn to Sub-
Clause 10.1 which provides, inter alia, that acts intended to
materially impede the exercise of the Bank’s inspection and
audit rights constitute a prohibited practice subject to contract
termination (as well as to a determination of ineligibility
pursuant to the Bank’s prevailing sanctions procedures).

26.1 The Consultant shall submit to the Client the reports and
documents specified in Appendix A, in the form, in the numbers
and within the time periods set forth in the said Appendix.

27.1 Unless otherwise indicated in the SCC, all reports and
relevant data and information such as maps, diagrams, plans,
databases, other documents and software, supporting records or
material compiled or prepared by the Consultant for the Client
in the course of the Services shall be confidential and become
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28. Equipment,
Vehicles and
Materials

and remain the absolute property of the Client. The Consultant
shall, not later than upon termination or expiration of this
Contract, deliver all such documents to the Client, together with
a detailed inventory thereof. The Consultant may retain a copy
of such documents, data and/or software but shall not use the
same for purposes unrelated to this Contract without prior
written approval of the Client.

272 If license agreements are necessary or appropriate
between the Consultant and third parties for purposes of
development of the plans, drawings, specifications, designs,
databases, other documents and software, the Consultant shall
obtain the Client’s prior written approval to such agreements,
and the Client shall be entitled at its discretion to require
recovering the expenses related to the development of the
program(s) concerned. Other restrictions about the future use of
these documents and software, if any, shall be specified in the
SCC.

28.1 Equipment, vehicles and materials made available to the
Consultant by the Client, or purchased by the Consultant wholly
or partly with funds provided by the Client, shall be the
property of the Client and shall be marked accordingly. Upon
termination or expiration of this Contract, the Consultant shall
make available to the Client an inventory of such equipment,
vehicles and materials and shall dispose of such equipment,
vehicles and materials in accordance with the Client’s
instructions. While in possession of such equipment, vehicles
and materials, the Consultant, unless otherwise instructed by
the Client in writing, shall insure them at the expense of the
Client in an amount equal to their full replacement value.

28.2  Any equipment or materials brought by the Consultant or
its Experts into the Client’s country for the use either for the
project or personal use shall remain the property of the
Consultant or the Experts concerned, as applicable.
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D. CONSULTANT’S EXPERTS AND SUB-CONSULTANTS

29. Description of
Key Experts

30. Replacement of
Key Experts

29.1 The title, agreed job description, minimum qualification
and time-input estimates to carry out the Services of each of the
Consultant’s Key Experts are described in Appendix B.

29.2  If required to comply with the provisions of Clause GCC
20a, adjustments with respect to the estimated time-input of
Key Experts set forth in Appendix B may be made by the
Consultant by a written notice to the Client, provided (i) that
such adjustments shall not alter the original time-input
estimates for any individual by more than 10% or one week,
whichever is larger; and (ii) that the aggregate of such
adjustments shall not cause payments under this Contract to
exceed the ceilings set forth in Clause GCC 41.2.

29.3 If additional work is required beyond the scope of the
Services specified in Appendix A, the estimated time-input for
the Key Experts may be increased by agreement in writing
between the Client and the Consultant. In case where payments
under this Contract exceed the ceilings set forth in Clause GCC
41.1, the Parties shall sign a Contract amendment.

30.1 Except as the Client may otherwise agree in writing, no
changes shall be made in the Key Experts.

30.2 Notwithstanding the above, the substitution of Key
Experts during Contract execution may be considered only
based on the Consultant’s written request and due to
circumstances outside the reasonable control of the Consultant,
including but not limited to death or medical incapacity. In
such case, the Consultant shall forthwith provide as a
replacement, a person of equivalent or better qualifications and
experience, meet eligibility requirements, and at the same rate
of remuneration.
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31. Approval of
Additional Key
Experts

32. Removal of
Experts or Sub-
consultants

33. Replacement/
Removal of
Experts — Impact
on Payments

31.1 If during execution of the Contract, additional Key
Experts are required to carry out the Services, the Consultant
shall submit to the Client for review and approval a copy of
their Curricula Vitae (CVs). If the Client does not object in
writing (stating the reasons for the objection) within twenty
two (22) days from the date of receipt of such CVs, such
additional Key Experts shall be deemed to have been
approved by the Client.

The rate of remuneration payable to such new additional Key
Experts shall be based on the rates for other Key Experts
position which require similar qualifications and experience.

321 If the Client finds that any of the Experts or Sub-
consultant has committed serious misconduct or has been
charged with having committed a criminal action, or if the
Client determines that a Consultant’s Expert or Sub-consultant
has engaged in Fraud and Corruption while performing the
Services, the Consultant shall, at the Client’s written request,
provide a replacement.

32.2  Inthe event that any of Key Experts, Non-Key Experts or
Sub-consultants is found by the Client to be incompetent or
incapable in discharging assigned duties, the Client, specifying
the grounds therefore, may request the Consultant to provide a
replacement.

32.3 Any replacement of the removed Experts or Sub-
consultants shall possess better qualifications and experience
and shall be acceptable to the Client.

33.1 Except as the Client may otherwise agree, (i) the
Consultant shall bear all additional travel and other costs
arising out of or incidental to any removal and/or replacement,
and (ii) the remuneration to be paid for any of the Experts
provided as a replacement shall not exceed the remuneration
which would have been payable to the Experts replaced or
removed.
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34. Working Hours,
Overtime, Leave,
etc.

35. Assistance and
Exemptions

341 Working hours and holidays for Experts are set forth in
Appendix B. To account for travel time to/from the Client’s
country, experts carrying out Services inside the Client’s
country shall be deemed to have commenced or finished work
in respect of the Services such number of days before their
arrival in, or after their departure from, the Client’s country as
is specified in Appendix B.

34.2  The Experts shall not be entitled to be paid for overtime
nor to take paid sick leave or vacation leave except as specified
in Appendix B, and the Consultant’s remuneration shall be
deemed to cover these items.

34.3 Any taking of leave by Key Experts shall be subject to the
prior approval by the Consultant who shall ensure that absence
for leave purposes will not delay the progress and or impact
adequate supervision of the Services.

E. OBLIGATIONS OF THE CLIENT

35.1 Unless otherwise specified in the SCC, the Client shall
use its best efforts to:

(a) Assist the Consultant with obtaining work permits and
such other documents as shall be necessary to enable the
Consultant to perform the Services.

(b) Assist the Consultant with promptly obtaining, for the
Experts and, if appropriate, their eligible dependents, all
necessary entry and exit visas, residence permits,
exchange permits and any other documents required for
their stay in the Client’s country while carrying out the
Services under the Contract.

(c) Facilitate prompt clearance through customs of any
property required for the Services and of the personal
effects of the Experts and their eligible dependents.

(c) Issue to officials, agents and representatives of the
Government all such instructions and information as may
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36. Access to Project

37.

Site

Change in the
Applicable Law
Related to Taxes
and Duties

be necessary or appropriate for the prompt and effective
implementation of the Services.

(d) Assist the Consultant and the Experts and any Sub-
consultants employed by the Consultant for the Services
with obtaining exemption from any requirement to
register or obtain any permit to practice their profession or
to establish themselves either individually or as a
corporate entity in the Client’s country according to the
applicable law in the Client’s country.

(e) Assist the Consultant, any Sub-consultants and the Experts
of either of them with obtaining the privilege, pursuant to
the applicable law in the Client’s country, of bringing into
the Client’s country reasonable amounts of foreign
currency for the purposes of the Services or for the
personal use of the Experts and of withdrawing any such
amounts as may be earned therein by the Experts in the
execution of the Services.

(f) Provide to the Consultant any such other assistance as may
be specified in the SCC.

36.1 The Client warrants that the Consultant shall have, free
of charge, unimpeded access to the project site in respect of
which access is required for the performance of the Services.
The Client will be responsible for any damage to the project site
or any property thereon resulting from such access and will
indemnify the Consultant and each of the experts in respect of
liability for any such damage, unless such damage is caused by
the willful default or negligence of the Consultant or any Sub-
consultants or the Experts of either of them.

37.1 If, after the date of this Contract, there is any change in
the applicable law in the Client’s country with respect to taxes
and duties which increases or decreases the cost incurred by the
Consultant in performing the Services, then the remuneration
and reimbursable expenses otherwise payable to the Consultant
under this Contract shall be increased or decreased accordingly
by agreement between the Parties hereto, and corresponding
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38. Services, Facilities
and Property of
the Client

39. Counterpart
Personnel

adjustments shall be made to the ceiling amounts specified in
Clause GCC 41.1

38.1 The Client shall make available to the Consultant and the
Experts, for the purposes of the Services and free of any charge,
the services, facilities and property described in the Terms of
Reference (Appendix A) at the times and in the manner
specified in said Appendix A.

38.2 In case that such services, facilities and property shall not
be made available to the Consultant as and when specified in
Appendix A, the Parties shall agree on (i) any time extension
that it may be appropriate to grant to the Consultant for the
performance of the Services, (ii) the manner in which the
Consultant shall procure any such services, facilities and
property from other sources, and (iii) the additional payments,
if any, to be made to the Consultant as a result thereof pursuant
to Clause GCC 41.3.

39.1 The Client shall make available to the Consultant free of
charge such professional and support counterpart personnel, to
be nominated by the Client with the Consultant’s advice, if
specified in Appendix A.

39.2  If counterpart personnel are not provided by the Client
to the Consultant as and when specified in Appendix A, the
Client and the Consultant shall agree on (i) how the affected
part of the Services shall be carried out, and (ii) the additional
payments, if any, to be made by the Client to the Consultant as
a result thereof pursuant to Clause GCC 41.3.

39.3 Professional and support counterpart personnel,
excluding Client’s liaison personnel, shall work under the
exclusive direction of the Consultant. If any member of the
counterpart personnel fails to perform adequately any work
assigned to such member by the Consultant that is consistent
with the position occupied by such member, the Consultant
may request the replacement of such member, and the Client
shall not unreasonably refuse to act upon such request.
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40. Payment
Obligation

41. Ceiling Amount

42, Remuneration and
Reimbursable
Expenses

40.1 In consideration of the Services performed by the
Consultant under this Contract, the Client shall make such

payments to the Consultant and in such manner as is provided
by GCC F below.

F. PAYMENTS TO THE CONSULTANT

41.1 An estimate of the cost of the Services is set forth in
Appendix C (Remuneration) and Appendix D (Reimbursable
expenses).

41.2 Payments under this Contract shall not exceed the
ceilings in foreign currency and in local currency specified in
the SCC.

41.3 TFor any payments in excess of the ceilings specified in
GCC41.2, an amendment to the Contract shall be signed by the
Parties referring to the provision of this Contract that evokes
such amendment.

42.1 The Client shall pay to the Consultant (i) remuneration
that shall be determined on the basis of time actually spent by
each Expert in the performance of the Services after the date of
commencing of Services or such other date as the Parties shall
agree in writing; and (ii) reimbursable expenses that are actually
and reasonably incurred by the Consultant in the performance
of the Services.

42.2 All payments shall be at the rates set forth in Appendix C
and Appendix D.

42.3 Unless the SCC provides for the price adjustment of the
remuneration rates, said remuneration shall be fixed for the
duration of the Contract.

42.4 The remuneration rates shall cover: (i) such salaries and
allowances as the Consultant shall have agreed to pay to the
Experts as well as factors for social charges and overheads
(bonuses or other means of profit-sharing shall not be allowed
as an element of overheads), (ii) the cost of backstopping by
home office staff not included in the Experts’ list in Appendix
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43. Taxes and Duties

44. Currency of
Payment

45. Mode of Billing
and Payment

B, (iii) the Consultant’s profit, and (iv) any other items as
specified in the SCC.

42.5 Any rates specified for Experts not yet appointed shall be
provisional and shall be subject to revision, with the written
approval of the Client, once the applicable remuneration rates
and allowances are known.

431 The Consultant, Sub-consultants and Experts are
responsible for meeting any and all tax liabilities arising out of
the Contract unless it is stated otherwise in the SCC.

432 As an exception to the above and as stated in the SCC,
all local identifiable indirect taxes (itemized and finalized at
Contract negotiations) are reimbursed to the Consultant or are
paid by the Client on behalf of the Consultant.

441 Any payment under this Contract shall be made in the
currency(ies) specified in the SCC.

45.1 Billings and payments in respect of the Services shall be
made as follows:

(a) Advance payment. Within the number of days after the
Effective Date, the Client shall pay to the Consultant an
advance payment as specified in the SCC. Unless otherwise
indicated in the SCC, an advance payment shall be made
against an advance payment bank guarantee acceptable to
the Client in an amount (or amounts) and in a currency (or
currencies) specified in the SCC. Such guarantee (i) is to
remain effective until the advance payment has been fully
set off, and (ii) is to be in the form set forth in Appendix E,
or in such other form as the Client shall have approved in
writing. The advance payments will be set off by the Client
in equal installments against the statements for the number
of months of the Services specified in the SCC until said

advance payments have been fully set off.

(b) The Itemized Invoices. As soon as practicable and not later
than fifteen (15) days after the end of each calendar month
during the period of the Services, or after the end of each
time interval otherwise indicated in the SCC, the
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(d)

Consultant shall submit to the Client, in duplicate,
itemized invoices, accompanied by the receipts or other
appropriate supporting documents, of the amounts
payable pursuant to Clauses GCC 44 and GCC 45 for such
interval, or any other period indicated in the SCC.
Separate invoices shall be submitted for expenses incurred
in foreign currency and in local currency. Each invoice
shall show remuneration and reimbursable expenses
separately.

The Client shall pay the Consultant’s invoices within sixty
(60) days after the receipt by the Client of such itemized
invoices with supporting documents. Only such portion
of an invoice that is not satisfactorily supported may be
withheld from payment. Should any discrepancy be found
to exist between actual payment and costs authorized to be
incurred by the Consultant, the Client may add or subtract
the difference from any subsequent payments.

The Final Payment .The final payment under this Clause shall
be made only after the final report and a final invoice,
identified as such, shall have been submitted by the
Consultant and approved as satisfactory by the Client. The
Services shall be deemed completed and finally accepted by
the Client and the final report and final invoice shall be
deemed approved by the Client as satisfactory ninety (90)
calendar days after receipt of the final report and final
invoice by the Client unless the Client, within such ninety
(90) calendar day period, gives written notice to the
Consultant specifying in detail deficiencies in the Services,
the final report or final invoice. The Consultant shall
thereupon promptly make any necessary corrections, and
thereafter the foregoing process shall be repeated. Any
amount that the Client has paid or has caused to be paid in
accordance with this Clause in excess of the amounts

payable in accordance with the provisions of this Contract
shall be reimbursed by the Consultant to the Client within
thirty (30) days after receipt by the Consultant of notice
thereof. Any such claim by the Client for reimbursement
must be made within twelve (12) calendar months after
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46. Interest on
Delayed Payments

47. Good Faith

48. Amicable
Settlement

49. Dispute
Resolution

receipt by the Client of a final report and a final invoice
approved by the Client in accordance with the above.

(e) All payments under this Contract shall be made to the
accounts of the Consultant specified in the SCC.

(f) With the exception of the final payment under (d) above,
payments do not constitute acceptance of the Services nor
relieve the Consultant of any obligations hereunder.

46.1 If the Client had delayed payments beyond fifteen (15)
days after the due date stated in Clause GCC 45.1 (c), interest
shall be paid to the Consultant on any amount due by, not paid

on, such due date for each day of delay at the annual rate stated
in the SCC.

G. FAIRNESS AND GOOD FAITH

47.1 The Parties undertake to act in good faith with respect
to each other’s rights under this Contract and to adopt all
reasonable measures to ensure the realization of the objectives
of this Contract.

H. SETTLEMENT OF DISPUTES

48.1 The Parties shall seek to resolve any dispute amicably by
mutual consultation.

48.2 If either Party objects to any action or inaction of the
other Party, the objecting Party may file a written Notice of
Dispute to the other Party providing in detail the basis of the
dispute. The Party receiving the Notice of Dispute will consider
it and respond in writing within fourteen (14) days after receipt.
If that Party fails to respond within fourteen (14) days, or the
dispute cannot be amicably settled within fourteen (14) days
following the response of that Party, Clause GCC 49.1 shall

apply.

49.1 Any dispute between the Parties arising under or related
to this Contract that cannot be settled amicably may be referred
to by either Party to the adjudication/arbitration in accordance
with the provisions specified in the SCC.
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II. General Conditions
Attachment 1

Fraud and Corruption
(Text in this Appendix shall not be modified)

1. Purpose

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to
procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing);
bidders (applicants/proposers), consultants, contractors and suppliers; any sub-
contractors, sub-consultants, service providers or suppliers; any agents (whether
declared or not); and any of their personnel, observe the highest standard of ethics
during the procurement process, selection and contract execution of Bank-
financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

a. Defines, for the purposes of this provision, the terms set forth below as
follows:

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly
or indirectly, of anything of value to influence improperly the actions of
another party;

ii. “fraudulent practice” is any act or omission, including
misrepresentation, that knowingly or recklessly misleads, or attempts to
mislead, a party to obtain financial or other benefit or to avoid an
obligation;

iii. “collusive practice” is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence
improperly the actions of another party;

iv. “coercive practice” is impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

v. “obstructive practice” is:

(@)  deliberately destroying, falsifying, altering, or concealing of
evidence material to the investigation or making false
statements to investigators in order to materially impede a
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Bank investigation into allegations of a corrupt, fraudulent,
coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from
pursuing the investigation; or

(b)  acts intended to materially impede the exercise of the Bank’s
inspection and audit rights provided for under paragraph 2.2 e.
below.

b. Rejects a proposal for award if the Bank determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-
consultants, sub-contractors, service providers, suppliers and/ or their
employees, has, directly or indirectly, engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices in competing for the contract in
question;

c. Inaddition to the legal remedies set out in the relevant Legal Agreement, may
take other appropriate actions, including declaring misprocurement, if the
Bank determines at any time that representatives of the Borrower or of a
recipient of any part of the proceeds of the loan engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices during the
procurement process, selection and/or execution of the contract in question,
without the Borrower having taken timely and appropriate action satisfactory
to the Bank to address such practices when they occur, including by failing to
inform the Bank in a timely manner at the time they knew of the practices;

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with
the Bank’s prevailing sanctions policies and procedures, may sanction a firm
or individual, either indefinitely or for a stated period of time, including by
publicly declaring such firm or individual ineligible (i) to be awarded or
otherwise benefit from a Bank-financed contract, financially or in any other
manner;! (ii) to be a nominated? sub-contractor, consultant, manufacturer or
supplier, or service provider of an otherwise eligible firm being awarded a
Bank-financed contract; and (iii) to receive the proceeds of any loan made by

For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation,
(i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated
sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of
such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing
contract.

A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider
(different names are used depending on the particular bidding document) is one which has been: (i) included by the
bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that
allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.
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the Bank or otherwise to participate further in the preparation or
implementation of any Bank-financed project;

e. Requires that a clause be included in bidding/request for proposals
documents and in contracts financed by a Bank loan, requiring (i) bidders
(applicants/proposers), consultants, contractors, and suppliers, and their sub-
contractors, sub-consultants, service providers, suppliers, agents personnel,
permit the Bank to inspect? all accounts, records and other documents relating
to the procurement process, selection and/or contract execution,, and to have
them audited by auditors appointed by the Bank.

3 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities
undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits,
such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.
Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and
information, and making copies thereof as relevant; accessing and examining any other documents, data and
information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies
thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits;
and obtaining third party verification of information.
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III.  Special Conditions of Contract

Number of GC | Amendments of, and Supplements to, Clauses in the General
Clause Conditions of Contract
1.1(a) The Contract shall be construed in accordance with the law of:
INDIA.
4.1 The language is: English.
6.1 and 6.2 The addresses are [fill in at negotiations with the selected firm]:
Client :
Attention :
Facsimile :
E-mail (where permitted):
Consultant :
Attention :
Facsimile :
E-mail (where permitted) :
8.1 [Note: If the Consultant consists only of one entity, state “N/A”;
OR
If the Consultant is a Joint Venture consisting of more than one entity,
the name of the JV member whose address is specified in Clause SCC6.1
should be inserted here. |
The Lead Member on behalf of the JV is
[insert name of the member]|
9.1 The Authorized Representatives are:
For the Client: [name, title]
For the Consultant: [name, title]
11.1 The effectiveness conditions are the following: Receipt by the
Client of an Performance Security in the form of Bank Guarantee from
Nationalized Bank on behalf of the Consultant.
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12.1

Termination of Contract for Failure to Become Effective:

The time period shall be: 15days.

13.1

Commencement of Services:
The number of days shall be: 10days.
Confirmation of Key Experts” availability to start the Assignment

shall be submitted to the Client in writing as a written statement
signed by each Key Expert.

14.1

Expiration of Contract:

The time period shall be: 12months Construction period plus
24months Defects Liability period (DLP)
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23.1

The following limitation of the Consultant’s Liability towards
the Client can be subject to the Contract’s negotiations:

“Limitation of the Consultant’s Liability towards the Client:

(a) Exceptin the case of gross negligence or willful misconduct
on the part of the Consultant or on the part of any
person or a firm acting on behalf of the Consultant in
carrying out the Services, the Consultant, with respect
to damage caused by the Consultant to the Client’s
property, shall not be liable to the Client:

(i) for any indirect or consequential loss or damage;
and

(ii) for any direct loss or damage that exceeds
[insert a multiplier, e.g.: one, two, three] times
the total value of the Contract;

(b) This limitation of liability shall not

(i) affect the Consultant’s liability, if any, for damage to
Third Parties caused by the Consultant or any person or
firm acting on behalf of the Consultant in carrying out
the Services;

(ii) be construed as providing the Consultant with any
limitation or exclusion from liability which is
prohibited by the “applicable law in the Client’s
country”.

241

The insurance coverage against the risks shall be as follows:

(a) Professional liability insurance, with a minimum coverage
of total ceiling amount of the Contract.

(b) Third Party motor vehicle liability insurance in respect of
motor vehicles operated in the Client’s country by the
Consultant or its Experts or Sub-consultants, with a
minimum coverage of “in accordance with the applicable law in
the Client’s country”.




Section 8. Conditions of Contract and Contract Forms (Time Based) 190

(c) Third Party liability insurance, with a minimum coverage of
“in accordance with the applicable law in the Client’s country”.

(d) employer’s liability and workers” compensation insurance
in respect of the experts and Sub-consultants in accordance
with the relevant provisions of the applicable law in the
Client’s country, as well as, with respect to such Experts, any
such life, health, accident, travel or other insurance as may
be appropriate; and

(e) insurance against loss of or damage to (i) equipment
purchased in whole or in part with funds provided under
this Contract, (ii) the Consultant’s property used in the
performance of the Services, and (iii) any documents
prepared by the Consultant in the performance of the
Services.

27.1

N/A

27.2

The Consultant shall not use these documents and software for
purposes unrelated to this Contract without the prior written
approval of the Client.

32. Removal of

Insert the following as Sub-Paragraph 32.3 and renumber original

Experts or Sub- |Sub-Paragraph 32.3 as Sub-Paragraph 32.4

consultants
“Key Experts, Non-Key Experts or Sub consultants who are found
to be in breach of the Consultant’s Code of Conduct (ESHS) (e.g.
spreading communicable diseases, sexual harassment, gender
based violence, illicit activity or crime) shall be replaced by the
Consultant, or at the Client’s written request.”

35.1 Deleted

(a) through (e)

35.1(f) Deleted

41.2
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The ceiling in local currency is: Indian Rupees
inclusive of local indirect taxes.

Any indirect local taxes chargeable in respect of this Contract

for the Services provided by the Consultant shall “reimbursed”

by the Client “to” the Consultant.

The amount of such taxes is [insert the
amount as finalized at the Contract’s negotiations on the basis of the
estimates provided by the Consultant in Form FIN-2 of the Consultant’s
Financial Proposal.]

42.3

Price adjustment on the remuneration “does not apply”.

43.1 and 43.2

The Client shall reimburse the Consultant, the Sub-consultants
and the Experts:

any indirect taxes, duties, fees, levies and other impositions
imposed, under the applicable law in the Client’s country, on the
Consultant, the Sub-consultants and the Experts in respect of:

(a) any payments whatsoever made to the Consultant, Sub-
consultants and the Experts (other than nationals or
permanent residents of the Client’s country), in connection
with the carrying out of the Services;

(b) any equipment, materials and supplies brought into the
Client’s country by the Consultant or Sub-consultants for
the purpose of carrying out the Services and which, after
having been brought into such territories, will be
subsequently withdrawn by them;

(c) any equipment imported for the purpose of carrying out the
Services and paid for out of funds provided by the Client
and which is treated as property of the Client;

(d) any property brought into the Client’s country by the
Consultant, any Sub-consultants or the Experts (other than
nationals or permanent residents of the Client’s country), or
the eligible dependents of such experts for their personal
use and which will subsequently be withdrawn by them
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upon their respective departure from the Client’s country,
provided that:

(i) the Consultant, Sub-consultants and experts shall
follow the usual customs procedures of the Client’s
country in importing property into the Client’s
country; and

(ii) if the Consultant, Sub-consultants or Experts do not
withdraw but dispose of any property in the
Client’s country upon which customs duties and
taxes have been exempted, the Consultant, Sub-
consultants or Experts, as the case may be, (a) shall
bear such customs duties and taxes in conformity
with the regulations of the Client’s country, or (b)
shall reimburse them to the Client if they were paid
by the Client at the time the property in question
was brought into the Client’s country.

44.1 The currency [currencies] of payment shall be the following:
Indian Rupees.

45.1(a) Deleted

45.1(b) The Consultant shall submit to the Client itemized statements
at time intervals of every month.

45.1(e) The accounts are:
for foreign currency: N/A.

for local currency: [insert account].

46.1 Deleted.

49. Disputes shall be settled by arbitration in accordance with the
following provisions:

1. Selection of Arbitrators. Each dispute submitted by a Party
to arbitration shall be heard by a sole arbitrator or an
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(a)

(b)

(©)

arbitration panel composed of three (3) arbitrators, in
accordance with the following provisions:

Where the Parties agree that the dispute concerns a
technical matter, they may agree to appoint a sole
arbitrator or, failing agreement on the identity of such
sole arbitrator within thirty (30) days after receipt by
the other Party of the proposal of a name for such an
appointment by the Party who initiated the
proceedings, either Party may apply to India Road
Congress for a list of not fewer than five (5) nominees
and, on receipt of such list, the Parties shall alternately
strike names therefrom, and the last remaining
nominee on the list shall be the sole arbitrator for the
matter in dispute. If the last remaining nominee has
not been determined in this manner within sixty (60)
days of the date of the list, Indian Road Congress shall
appoint, upon the request of either Party and from
such list or otherwise, a sole arbitrator for the matter in
dispute.

Where the Parties do not agree that the dispute
concerns a technical matter, the Client and the
Consultant shall each appoint one (1) arbitrator, and
these two arbitrators shall jointly appoint a third
arbitrator, who shall chair the arbitration panel. If the
arbitrators named by the Parties do not succeed in
appointing a third arbitrator within thirty (30) days
after the latter of the two (2) arbitrators named by the
Parties has been appointed, the third arbitrator shall, at
the request of either Party, be appointed by Indian
Council of Arbitration.

If, in a dispute subject to paragraph (b) above, one
Party fails to appoint its arbitrator within thirty (30)
days after the other Party has appointed its arbitrator,
the Party which has named an arbitrator may apply to
the Indian Council of Arbitration to appoint a sole
arbitrator for the matter in dispute, and the arbitrator
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appointed pursuant to such application shall be the
sole arbitrator for that dispute.

2. Rules of Procedure. Arbitration proceedings shall be
conducted in accordance with procedure of the Arbitration
& Conciliation Act 1996 of India unless the Consultant is a
foreign national/firm, in which case arbitration proceedings
shall be conducted in accordance with the rules of
procedure for arbitration of the United Nations Commission
on International Trade Law (UNCITRAL) as in force on the
date of this Contract.

3.  Substitute Arbitrators. If for any reason an arbitrator is
unable to perform his/her function, a substitute shall be
appointed in the same manner as the original arbitrator.

4. Nationality and Qualifications of Arbitrators. The sole
arbitrator or the third arbitrator appointed pursuant to
paragraphs 1(a) through 1(c) above shall be an
internationally recognized legal or technical expert with
extensive experience in relation to the matter in dispute and

shall not be a national of the Consultant’s home country: or
of the home country of any of their members or Parties. For
the purposes of this Clause, “home country” means any of:

(a) the country of incorporation of the Consultant or of
any of their members or Parties; or

(b) the country in which the Consultant’s [or any of their
members’ or Parties’] principal place of business is
located; or

(c) the country of nationality of a majority of the
Consultant’'s [or of any members’ or Parties’]
shareholders; or

(d) the country of nationality of the Sub-consultants
concerned, where the dispute involves a subcontract.
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5.

Miscellaneous. In any arbitration proceeding hereunder:

(a)

(b)

proceedings shall, unless otherwise agreed by the
Parties, be held in Vijayawada, India.

the English language shall be the official language for
all purposes; and

(c) the decision of the sole arbitrator or of a majority of
the arbitrators (or of the third arbitrator if there is no
such majority) shall be final and binding and shall be
enforceable in any court of competent jurisdiction, and
the Parties hereby waive any objections to or claims of
immunity in respect of such enforcement.
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IV. Appendices

APPENDIX A — TERMS OF REFERENCE

[This Appendix shall include the final Terms of Reference (TORs) worked out by the Client and
the Consultant during the negotiations; dates for completion of various tasks; location of
performance for different tasks; detailed reporting requirements; Client’s input, including
counterpart personnel assigned by the Client to work on the Consultant’s team; specific tasks
that require prior approval by the Client.

Insert the text based on the Section 7 (Terms of Reference) of the ITC in the RFP and modified
based on the Forms TECH-1 through TECH-5 in the Consultant’s Proposal. Highlight the
changes to Section 7 of the RFP]

If the Services consist of or include the supervision of civil works, the following action that
require prior approval of the Client shall be added to the “Reporting Requirements” section of
the TORs: Taking any action under a civil works contract designating the Consultant
as “Engineer”, for which action, pursuant to such civil works contract, the written
approval of the Client as “Employer” is required.]

APPENDIX B - KEY EXPERTS

[Insert a table based on Form TECH-6 of the Consultant’s Technical Proposal and finalized at
the Contract’s negotiations. Attach the CV's (updated and signed by the respective Key Experts)
demonstrating the qualifications of Key Experts.]

[Specify Hours of Work for Key Experts: List here the hours of work for Key Experts; travel
time to/ from the Client’s country; entitlement, if any, to leave pay; public holidays in the
Client’s country that may affect Consultant’s work; etc. Make sure there is consistency with
Form TECH-6. In particular: one month equals twenty two (22) working (billable) days. One
working (billable) day shall be not less than eight (8) working (billable) hours. |
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2.

APPENDIX C — REMUNERATION COST ESTIMATES
Monthly rates for the Experts:
[Insert the table with the remuneration rates. The table shall be based on [Form FIN-3] of
the Consultant’s Proposal and reflect any changes agreed at the Contract negotiations, if
any. The footnote shall list such changes made to [Form FIN-3] at the negotiations or state

that none has been made. ]

[When the Consultant has been selected under Quality-Based Selection method, or the

Client has requested the Consultant to clarify the breakdown of very high remuneration rates at
the Contract’s negotiations also add the following:

“The agreed remuneration rates shall be stated in the attached Model Form 1. This form
shall be prepared on the basis of Appendix A to Form FIN-3 of the RFP “Consultants’
Representations regarding Costs and Charges” submitted by the Consultant to the
Client prior to the Contract’s negotiations.

Should these representations be found by the Client (either through inspections or audits
pursuant to Clause GCC 25.2 or through other means) to be materially incomplete or
inaccurate, the Client shall be entitled to introduce appropriate modifications in the
remuneration rates affected by such materially incomplete or inaccurate representations.
Any such modification shall have retroactive effect and, in case remuneration has already
been paid by the Client before any such modification, (i) the Client shall be entitled to
offset any excess payment against the next monthly payment to the Consultants, or (ii)
if there are no further payments to be made by the Client to the Consultants, the
Consultants shall reimburse to the Client any excess payment within thirty (30) days of
receipt of a written claim of the Client. Any such claim by the Client for reimbursement
must be made within twelve (12) calendar months after receipt by the Client of a final
report and a final statement approved by the Client in accordance with Clause GCC
45.1(d) of this Contract.”
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Breakdown of Agreed Fixed Rates in Consultant’s Contract

Model Form I

We hereby confirm that we have agreed to pay to the Experts listed, who will be involved in performing the Services, the
basic fees and away from the home office allowances (if applicable) indicated below:
(Expressed in [insert name of currency])*

Experts 1 2 3 4 5 6 7 8
Agreed
Basic Away Agreed Fixed Fixeg;elgate
Remuneration | Social , from Rate per
.. Overhe| Subto | Profit , per
Name Position rate per Char Home Working .
, ad! tal 2 . Working
Working ges! Office Month/Day/ Month/Da
Month/Day/Year Allowance Hour
y/Hour!
Home Office
Work in the Client’s
Conntry
1 Expressed as percentage of 1
2 Expressed as percentage of 4
* If more than one currency, add a table
Signature Date

Name and Title:







APPENDIX D — REIMBURSABLE EXPENSES COST ESTIMATES

1. [Insert the table with the reimbursable expenses rates. The table shall be based on [Form FIN-4]
of the Consultant’s Proposal and reflect any changes agreed at the Contract negotiations, if any.
The footnote shall list such changes made to [Form FIN-4] at the negotiations or state that none
has been made.

2. All reimbursable expenses shall be reimbursed at actual cost, unless otherwise explicitly
provided in this Appendix, and in no event shall reimbursement be made in excess of the Contract
amount. |
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APPENDIX E - FORMATS OF SECURITIES

Form of EMD - Bank Guarantee
[Guarantor letterhead or SWIFT identifier code]

[The bank, as requested by the Consultant; shall fill in this form in accordance
with the instructions indicated]

Bank Guarantee NO..............ccceeune. [insert guarantee reference number]
Date....ooveviviiiiiiiin. [insert date of issue of the guarantee]

WHEREAS, [name of Consultant]! (hereinafter called "the
Applicant") has submitted his Proposal dated [date] or

will submit his Proposal for the consultancy services of

[name of Contract] (hereinafter called "the
Proposal”) under Request for Proposals No............................ [insert number]
(hereinafter called “the RFP”)

KNOW ALL PEOPLE by these presents that We

[name of bank] of [name of country] having our
registered office at (hereinafter called "the
Bank") are bound unto [name of Employer]
(hereinafter called "the Employer") in the sum of for which

payment well and truly to be made to the said Employer the Bank binds itself, his
successors and assigns by these presents.

SEALED with the Common Seal of the said Bank this day of
20

THE CONDITIONS of this obligation are:

(1) If after Proposal opening the Applicant (a) withdraws his Proposal
during the period of Proposal validity or (b) does not accept the correction
of the Proposal Price pursuant to ITC 28.7;

L In the case of a JV, the consultant should be stated as “a Joint Venture consisting of .........., and ......."
2 The Applicant should insert the amount of the guarantee in words and figures denominated in Indian Rupees
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(2) If the Applicant having been notified of the acceptance of his proposal
by the Employer during the period of Bid validity:

(a) fails or refuses to execute the Contract Agreement in accordance
with the Instructions to Consultants, if required; or

(b)  fails or refuses to furnish the Performance Security, in
accordance with the Instruction to Consultants.

we undertake to pay to the Employer up to the above amount upon receipt of his
tirst written demand, without the Employer having to substantiate his demand,
provided that in his demand the Employer will note that the amount claimed by him
is due to him owing to the occurrence of one or any of the four conditions, specifying
the occurred condition or conditions.

This Guarantee will remain in force up to and including the date

days after the deadline for submission of Proposals as such
deadline is stated in the Instructions to Consultants or as it may be extended by the
Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in
respect of this guarantee should reach the Bank not later than the above date.

DATE SIGNATURE OF THE BANK

WITNESS SEAL

[signature, name, and address]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

3 45 days after the end of the validity period of the Proposal.
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Form of Performance Security - Bank Guarantee
[Guarantor letterhead or SWIFT identifier code]

[The bank, as requested by the successful Consultant; shall fill in this form in
accordance with the instructions indicated]

Beneficiary: [insert name and Address of Client]
Date: _ [Insert date of issue]

PERFORMANCE GUARANTEE No.: [Insert guarantee reference
number]

Guarantor: [Insert name and address of place of issue, unless indicated in the
letterhead]

We have been informed that _ [insert name of Consultant, which in the case
of a joint venture shall be the name of the joint venture] (hereinafter called
"the Applicant") hasentered into Contract No. [insert reference number of
the contract] dated [insert date] with the Beneficiary, for the assignment of
_ [insert name of contract and brief description of Consulting Services]
(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of
the Contract, aperformance guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake
to pay the Beneficiary any sum or sums not exceeding in total an amount of
[insert amount in figures] ( ) [insert amount in words],» such
sum being payable in the types and proportions of currencies in which the
Contract Price is payable, upon receipt by us of the Beneficiary's complying
demand supported by the Beneficiary's statement, whether in the demand
itself or in a separate signed document accompanying or identifying the
demand, stating that the Applicant is in breach of its obligation(s) under the
Contract, without the Beneficiary needing to prove or to show grounds for
your demand or the sum specified therein.

This guarantee shall expire, no later than the Day of 20 ,




Section 8. Conditions of Contract and Contract Forms (Time Based) 205

and any demand for payment under it must be received by us at this office
indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees
(URDG) 2010 Revision, ICC Publication No. 758, except that the supporting
statement under Article 15(a) is hereby excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in
preparing this form and shall be deleted from the final product.

L. The Guarantor shall insert an amount of 2.50% of the Contract Amount
specified in the Contract, and denominated either in the currency(ies) of
the Contract or afreely convertible currency acceptable to the Beneficiary.

2. Insert the date two months beyond expiry of contract date. The
Client should note that in the event of an extension of this date for completion
of the Contract, the Client would need to request an extension of this guarantee
from the Guarantor. Such request must be in writing and must be made prior

to the expiration date established in the guarantee.
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10.

11

12.

APPENDIX F - CODE OF CONDUCT (ESHS)

Ensure that the Contractor’s ESHS performance is in accordance with good
international industry practice and delivers the Contractor’s ESHS obligations.

The ESHS related services include but are not limited to:
review and approve the Contractor’s Environment and Social Management
Plan (C-ESMP), including all updates and revisions (not less than once every 6
months);
review and approve ESHS provisions of method statements, implementation
plans, GBV/SEA prevention and response action plan, drawings, proposals,
schedules and all relevant Contractor’s documents;
review and consider the ESHS risks and impacts of any design change
proposals and advise if there are implications for compliance with ESIA,
ESMP, consent/permits and other relevant project requirements;
undertake audits, supervisions and/or inspections of any sites where the
Contractor is undertaking activities related to the Works, to verify the
Contractor’s compliance with ESHS requirements including its GBV/SEA
obligations, with and without contractor and/or client relevant
representatives, as necessary, but not less than once per month
undertake audits and inspections of Contractor’s accident logs, community
liaison records, monitoring findings and other ESHS related documentation,
as necessary, to confirm the Contractor’s compliance with ESHS requirements;
agree remedial action/s and their timeframe for implementation in the event of
a noncompliance with the Contractor’s ESHS obligations;
ensure appropriate representation at relevant meetings including site
meetings, and progress meetings to discuss and agree appropriate actions to
ensure compliance with ESHS obligations;
check that the Contractor’s actual reporting (content and timeliness) is in
accordance with the Contractor’s contractual obligations;
review and critique, in a timely manner, the Contractor’s ESHS
documentation (including regular reports and incident reports) regarding the
accuracy and efficacy of the documentation;
undertake liaison, from time to time and as necessary, with project
stakeholders to identify and discuss any actual or potential ESHS issues;

. establish and maintain a grievance redress mechanism including types of

grievances to be recorded and how to protect confidentiality e.g of those
reporting allegations of GBV/SEA.

ensure any GBV/SEA instances and complaints that come to the attention of
the consultant are registered in the grievance redress mechanism.
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PART III

Section 9. Notification of Intention to Award and Beneficial Ownership Forms
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Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Consultant whose
Financial Proposal was opened. Send this Notification to the authorized
representative of the Consultant].

For the attention of Consultant’s authorized representative

Name: [insert authorized representative’s name]

Address: [insert authorized representative’s address]

Telephone/Fax numbers: [insert authorized representative’s telephonel/fax numbers]

Email Address: [insert authorized representative’s email address]

[IMPORTANT: insert the date that this Notification is transmitted to all
Consultants. The Notification must be sent to all Consultants simultaneously. This
means on the same date and as close to the same time as possible.]

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local
time)

Notification of Intention to Award

Client: [insert the name of the Client]

Contract title: [insert the name of the contract]

Country: [insert country where RFP is issued]

Loan No. /Credit No. /Grant No.: [insert reference number for loan/credit/grant]
RFP No: [insert RFP reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to
award the above contract. The transmission of this Notification begins the Standstill
Period. During the Standstill Period you may:

a) request a debriefing in relation to the evaluation of your Proposal, and/or

b) submit a Procurement-related Complaint in relation to the decision to award
the contract.

1. The successful Consultant

Name: [insert name of successful Consultant]

Address: [insert address of the successful Consultant)

Contract price: [insert contract price of the successful Consultant]




Section 9. Notification of Intention to Award and Beneficial Ownership Forms

209

2. Short listed Consultants [INSTRUCTIONS: insert names of all short listed Consultants and indicate which Consultants

submitted Proposals. Where the selection method requires it, state the price offered by each Consultant as read out, and as

evaluated. Include overall technical scores and scores assigned for each criterion and sub-criterion. Select Full Technical

Proposal (FTP) or Simplified Technical Proposal (STP) in the last column below.]

3: [insert score]

Sub-criterion b:

1: [insert score]
2: [insert score]
3: [insert score]

Sub-criterion c:

1: [insert score]
2: [insert score]

3: [insert score]

Sub-criterion b: [insert
score]

Sub-criterion c: [insert
score]

Total score: [insert
score]

Evaluated Combined
Financial score and
TP Fi ial
Name of Submitted [use for FTP] O‘EZ::I{(Z:fhni]cal Pro u;::lc larice Proposal ranking (if
Consultant Proposal Overall technical scores . P . P price applicable)
scores (if applicable) if
applicable)
[insert name] [yes/no] Criterion (i): [insert score] | Criterion (i): [insert [Proposal price] [evaluated Combined
Criterion (ii): [insert score] | score] price] Score:
Criterion (iii): [insert score] | Criterion (ii): [insert [combined
Sub-criterion a: score] score]
1: [insert score] Sub-criterion a: [insert Ranking:
2: [insert score] score] [ranking]
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Evaluated Combined
Financial score and
TP Fi ial
Name of Submitted [use for FTP] O‘EZ::I{(;thnilal Pro 11;:2; larice Proposal ranking (if
Consultant Proposal Overall technical scores . P . P price applicable)
scores (if applicable) if
applicable)
Criterion (iv): [insert score]
Criterion (v): [insert score]
Total score: [insert scorel
[insert name] [yes/no] Criterion (i): [insert score] | Criterion (i): [insert [Proposal price] [evaluated Combined
Criterion (ii): [insert score] | score] price] Score:
Criterion (iii): [insert score] | Criterion (ii): [insert [combined
Sub-criterion a: score] score]
1: [insert score] Sub-criterion a: [insert Ranking:
2: [insert score] score] [ranking]

3: [insert score]

Sub-criterion b:

1: [insert score]
2: [insert score]
3: [insert score]

Sub-criterion c:

1: [insert score]
2: [insert score]

3: [insert score]

Sub-criterion b: [insert
score]

Sub-criterion c: [insert
score]

Total score: [insert
score]
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Evaluated Combined
Financial score and
TP Fi ial
Name of Submitted [use for FTP] O‘EZ::I{(;thnilal Pro 11;:2; larice Proposal ranking (if
Consultant Proposal Overall technical scores . P . P price applicable)
scores (if applicable) if
applicable)
Criterion (iv): [insert score]
Criterion (v): [insert score]
Total score: [insert score]
[insert name] [yes/no] Criterion (i): [insert score] | Criterion (i): [insert [Proposal price] [evaluated Combined
Criterion (ii): [insert score] | score] price] Score:
Criterion (iii): [insert score] | Criterion (ii): [insert [combined
Sub-criterion a: score] score]
1: [insert score] Sub-criterion a: [insert Ranking:
2: [insert score] score] [ranking]

3: [insert score]

Sub-criterion b:

1: [insert score]
2: [insert score]
3: [insert score]

Sub-criterion c:

1: [insert score]
2: [insert score]

3: [insert score]

Sub-criterion b: [insert
score]

Sub-criterion c: [insert
score]

Total score: [insert
score]




Section 8. Conditions of Contract and Contract Forms (Time Based)

Name of
Consultant

Submitted
Proposal

[use for FTP]
Overall technical scores

[use for STP]
Overall technical
scores

Financial
Proposal price
(if applicable)

Evaluated
Financial
Proposal
price
(f
applicable)

Combined
score and
ranking (if
applicable)

Criterion (iv): [insert score]

Criterion (v): [insert score]

Total score: [insert scorel

[insert name]




3. Reason/s why your Proposal was unsuccessful [Delete if the combined score
already reveals the reason]

[INSTRUCTIONS; State the reason/s why this Consultant’s Proposal was
unsuccessful. Do NOT include: (a) a point by point comparison with another
Consultant’s Proposal or (b) information that is marked confidential by the
Consultant in its Proposal.]

4. How to request a debriefing [This applies only if your proposal was unsuccessful
as stated under point (3) above]

DEADLINE: The deadline to request a debriefing expires at midnight on [insert
date] (local time).

You may request a debriefing in relation to the results of the evaluation of your
Proposal. If you decide to request a debriefing your written request must be made
within three (3) Business Days of receipt of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Consultant, contact
details; and address the request for debriefing as follows:

Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]

Agency: [insert name of Client]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

If your request for a debriefing is received within the 3 Business Days deadline, we
will provide the debriefing within five (5) Business Days of receipt of your request.
If we are unable to provide the debriefing within this period, the Standstill Period
shall be extended by five (5) Business Days after the date that the debriefing is
provided. If this happens, we will notify you and confirm the date that the extended
Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We
shall promptly advise you in writing how the debriefing will take place and
confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a
debriefing. In this case, we will provide the debriefing as soon as practicable, and
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normally no later than fifteen (15) Business Days from the date of publication of the
Contract Award Notice.

5. How to make a complaint

DEADLINE: The deadline for submitting a Procurement-related Complaint
challenging the decision to award the contract expires on midnight, [insert date]
(local time).

Provide the contract name, reference number, name of the Consultant, contact
details; and address the Procurement-related Complaint as follows:

Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]

Agency: [insert name of Client]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

[At this point in the procurement process] [ Upon receipt of this notification] you

may submit a Procurement-related Complaint challenging the decision to award
the contract. You do not need to have requested, or received, a debriefing before
making this complaint. Your complaint must be submitted within the Standstill
Period and received by us before the Standstill Period ends.

Further information:

For more information see the “Procurement Regulations for IPF Borrowers
(Procurement Regulations) (Annex III).” You should read these provisions before
preparing and submitting your complaint. In addition, the World Bank’s Guidance

“How to make a Procurement-related Complaint” provides a useful explanation of
the process, as well as a sample letter of complaint.

In summary, there are four essential requirements:

1. You must be an “interested party’. In this case, that means a Consultant who
has submitted a Proposal in this selection process, and is the recipient of a
Notification of Intention to Award.

2. The complaint can only challenge the decision to award the contract.
3. You must submit the complaint within the deadline stated above.

4. You must include, in your complaint, all of the information required by the
Procurement Regulations (as described in Annex III).



https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
file:///F:/2.%20%20World%20Bank%202017/17.%20Tools%20and%20Templates/NIA/get%20the%20address%20once%20it%20is%20published

6. Standstill Period

DEADLINE: The Standstill Period is due to end at midnight on [insert date]
(local time).

The Standstill Period lasts ten (10) Business Days after the date of transmission of
this Notification of Intention to Award.

The Standstill Period may be extended. This may happen where we are unable to
provide a debriefing within the five (5) Business Day deadline. If this happens we
will notify you of the extension.

If you have any questions regarding this Notification, please do not hesitate to contact
us.

On behalf of [insert the name of the Client]:

Signature:

Name:

Title/position:

Telephone:

Email:
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Beneficial Ownership Disclosure Form

INSTRUCTIONS TO CONSULTANTS: DELETE THIS BOX ONCE YOU HAVE
COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful
Consultant®. In case of joint venture, the Consultant must submit a separate Form for
each member. The beneficial ownership information to be submitted in this Form shall be
current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Consultant is any natural person
who ultimately owns or controls the Consultant by meeting one or more of the following
conditions:

e directly or indirectly holding 25% or more of the shares

e directly or indirectly holding 25% or more of the voting rights

e directly or indirectly having the right to appoint a majority of the board of
directors or equivalent governing body of the Consultant

Request for Proposal reference No.: [insert identification no]
Name of the Assignment: [insert name of the assignment]

To: [insert complete name of Client]

In response to your notification of award dated [insert date of notification of award] to
turnish additional information on beneficial ownership: [select one option as applicable
and delete the options that are not applicable]

(i) we hereby provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Directly or Directly or Directly or
Beneficial Owner | indirectly holding indirectly indirectly having
25% or more of the | holding 25 % or the right to
shares more of the appoint a majority
(Yes / No) Voting Rights of the board of the
directors or an
(Yes / No) .
equivalent
governing body of

the Consultant




(Yes / No)

[include full name
(Iast, middle, first),
nationality, country
of residence]

OR

(ii) We declare that there is no Beneficial Owner meeting one or more of the following
conditions:

e directly or indirectly holding 25% or more of the shares

e directly or indirectly holding 25% or more of the voting rights

e directly or indirectly having the right to appoint a majority of the board of
directors or equivalent governing body of the Consultant

OR

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of
the following conditions. [If this option is selected, the Consultant shall provide explanation
on why it is unable to identify any Beneficial Owner]
e directly or indirectly holding 25% or more of the shares
e directly or indirectly holding 25% or more of the voting rights
e directly or indirectly having the right to appoint a majority of the board of
directors or equivalent governing body of the Consultant]”

Name of the Consultant: *[insert complete name of the Consultant]

Name of the person duly authorized to sign the Proposal on behalf of the
Consultant: **[insert complete name of person duly authorized to sign the

Proposal]

Title of the person signing the Proposal: [insert complete title of the person signing the
Proposal]

Signature of the person named above: [insert signature of person whose name and

capacity are shown above]
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Date signed [insert date of signing] day of [insert month], [insert year]

" In the case of the Proposal submitted by a Joint Venture specify the name of the
Joint Venture as Consultant. In the event that the Consultant is a joint venture, each
reference to “Consultant” in the Beneficial Ownership Disclosure Form (including
this Introduction thereto) shall be read to refer to the joint venture member.

" Person signing the Proposal shall have the power of attorney given by the
Consultant. The power of attorney shall be attached with the Proposal Schedules.



